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Chapter 1 

Introduction 
 
 
1.1 Water is the prime important factor besides high yielding seeds, manures and 
fertility of soil in improving agricultural economy of the country. Indian economy 
has predominantly remained agrarian in nature since independence as more than 70% 
population, living in about 6 lakh villages, are solely dependent upon agriculture and 
its allied activities. In the absence of proper irrigation facilities, agricultural activities 
were largely dependent upon the vagaries of weather and precipitation of rain fall.  
The unpredictable behaviour of rainfall was causing severe drought in deficient 
rainfall areas and moderate to heavy floods where it was above normal.  These floods 
were causing innumerable problems such as loss of agricultural produce, water 
logging, erosion of land, health hazards and loss of human lives in a big way.  
Keeping in view the above factors, Government of India introduced the concept of 
efficient Water Resources Management System in the country. Under the system 
many Major and Medium Irrigation and Multipurpose projects were started.  These 
projects were designed mainly to augment irrigation potential in the country. In these 
projects, the large scale water reservoirs were developed to conserve water for 
planned distribution and network of canals were construction to meet the requirement 
of irrigation needs. Major and Medium Irrigation and Multipurpose projects were 
constructed to meet drinking water requirements for both rural and urban areas. In 
addition, these projects have also helped in containing the floods havoc in a big way. 

 
1.2 It is more important, from user point of view, for equitable distribution and 
optimal utilisation of irrigated water to the field of farmers.  The Command Area 
Development Programme was initiated by constructing field channels, drainage 
system and land levelling of undulating land of farmers to meet the requirement.  
Removal of alkalinity and salinity of land are also carried out through Command 
Area Development Programme and is being funded by Central as well as State 
Government. Conjunctive use of ground and surface water also meet the requirement 
of equitable distribution of water for agriculture purpose.  Minor Irrigation projects, 
by creating check dams and bunds, are other facets of conserving water and equitable 
distribution of water. All such activities are funded by Central and State 
Governments and parts of Minor Irrigation are in the domain of private ownership to 
facilitate irrigated water in ultimate use of agriculture. 

1.3 Development of irrigation and related facilities including those related to 
erosion of land, either by sea or by inland water body and protection of crops and 
agricultural land from floods, are very important for food security.  A number of 
projects have been initiated for irrigation and related facilities in the country and are 
in operation to achieve these objectives involving huge investment.  The water 
resources projects are largely developed executed and managed by the Government. 
The State Governments are primarily responsible for planning, implementation and 
management of the projects.  However, the Central Water Commission, being the 
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apex nodal agency in water resources sector, has the overall responsibility for its 
development, technical clearance and monitoring of the Major and Medium projects.   

1.4 In view of water resources projects being largely funded by the Government 
from Public funds, the financial performance analysis assumes important role in 
developing these projects.  The financial performance analysis is also important for 
assessment of the economic viability and long term sustainability of the projects 
particularly so in the context of developing countries like India for optimal utilization 
of limited resources.  The Major and Medium Irrigation and Multipurpose projects 
attract large investment out of Government exchequer and are classified as 
Commercial and Non-commercial projects. The Finance Accounts of Comptroller 
and Auditor General of India and State Accountant Generals also provide 
information on Commercial and Non-commercial irrigation projects separately. The 
financial performance analysis provides a tool for critical analysis of the Capital 
Expenditure and Working expenses on various components and the revenue 
generated from the project in operation. 

1.5 Keeping in view of detailed data needs of planners, researchers and analysts 
interested in review and analysis of investment in the projects and in order to present 
all related financial data for specific projects at one place, the Information System 
Organisation continuously strive to collect, compile and present the data on water 
and related activities in the form of different publications.  This publication presents 
data on Major and Medium Irrigation and Multipurpose projects, Minor Irrigation 
projects, Command Area Development scheme as available in the Finance Accounts 
of the Union and State Governments brought out by Comptroller and Auditor 
General of India and Accountant General of respective states.  These accounts 
provide audited revenue receipts and expenditure on various economic activities of 
irrigation projects. These figures are approved by Comptroller and Auditor General 
(C&AG) of India.  

1.6 The Publication has four chapters besides statistical tables, charts and graphs 
depicting the essence of information presented in corresponding sections. An 
Executive Summary on Major and Medium Irrigation and Multipurpose projects, 
Minor Irrigation Schemes and CAD Programmes is reported at the beginning. In 
Chapter 1, introduction of financial aspects in water resources sector broadly cover 
implication for investment on Major and Medium Irrigation and Multipurpose 
projects, Minor Irrigation Schemes and CAD Programmes. In Chapter 2, some 
analytical detail and interpretation of all–India and State-wise data on Capital 
Expenditure, Working Expenses and Gross Receipts have been presented separately 
for Major and Medium Irrigation projects, Minor Irrigation Schemes and CAD 
Programmes.  In Chapter 3, infrastructures on water resources sector are presented 
for understanding of financial performance of water resources projects. In Chapter 4, 
observations on analysis of the data and policy implications have been summarized. 
Besides these chapters, this publication also contains statistical tables on financial 
aspects for Major and Medium projects, Minor Irrigation projects and Command 
Area Development programme in Appendix I and graphs depicting All-India and 
State/UT level data in Appendix II. In Appendix III, methodology for compilation of 
data and in Appendix IV, glossaries of terms for compilation of financial figures are 
presented. 
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Chapter 2 
 
 

Financial Performance of Water Resources 
Sector 

 
 
 
2.1 Financial aspects of Major and Medium Irrigation and Multipurpose projects, 
Minor Irrigation schemes and Command Area Development Programme across the 
country refers to revenue receipt and revenue & capital expenditure incurred on these 
projects. Now onwards Major and Medium Irrigation and Multipurpose projects, 
Minor Irrigation schemes and Command Area Development Programme will be 
termed as ‘Irrigation Projects’ in this publication. The revenue receipt and revenue & 
capital expenditure on irrigation projects are compiled from the Finance Accounts of 
Union Government as well as State Governments prepared by Comptroller and 
Auditor General of India (C&AG) and Accountant General (AG) of concerned States 
respectively. The revenue receipt and the revenue and capital expenditure of all 
economic activities carried out for irrigation projects are classified into 4-digit codes. 
In this publication, following codes are used:   
 
0700, 0701 :  Revenue Receipt on Major and Medium Irrigation Projects 

0702 :  Revenue Receipt on Minor Irrigation Projects 

0705 :  Revenue Receipt on Command Area Development 

2700, 2701 :  Working Expenses on Major and Medium Irrigation Projects 

2702 :  Working Expenses on Minor Irrigation Projects 

2705 :  Working Expenses on Command Area Development 

4700, 4701 :  Capital Expenditure on Major and Medium Irrigation Projects 

4702 :  Capital Expenditure on Minor Irrigation Projects 

4705 :  Capital Expenditure on Command Area Development 

   
2.2 The Finance Account of C&AG and AG of concerned State follow similar 
coding pattern of Major Head for revenue receipt and revenue and capital 
expenditure uniformly across the country and compilation of financial aspects of 
Irrigation Projects is based on the Finance Account.  
 
2.3 The Capital Expenditure refers to the Finance Account that represents Money 
spent to acquire or upgrade physical assets such as construction of concrete and masionery 
dams, reserviours, spillways, canals and distributory networks of the irrigation project 
during a financial year. The Working Expenses refer to non plan expenditure 
incurred on Direction and Administration, Machenery and Equipment, Training, 
survey and investigation, research and other expenditures during the financial year 
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on different economic activities carried out for construction of irrigation projects. 
The revenue expenditure was incurred on a spectrum of activities like Direction and 
Administration, Procurement of Machinery and Equipment, Maintenance and Repair 
and Extension and Improvement of Completed Projects, Survey and Investigation 
and Construction Activities for new projects, Training and Research and other 
expenditure etc.  Similarly, the expenditure incurred to meet day to day affairs of 
projects and petty expenses were booked under Miscellaneous Account termed as 
General/ Other Expenditure. It is reliably understood that expenditure incurred on 
Maintenance and Repair and Extension and Improvement of Completed Projects and 
expenditure incurred on projects those are yet to be approved by competent authority 
of Central and State Government are also included under Other Expenditure. Besides 
these activities, the expenditure not appropriately booked under a specific head of 
accounts is kept under Suspense Account.  Similarly, Gross Receipt is the revenue 
receipt on account of water charges and other levy as imposed by the state 
Government from time to time.  In case of Minor Irrigation projects Working 
Expenses refer to a spectrum of activities like (i) construction of Water Tank, Lift 
Irrigation, Tribal Sub-Plan and Other Expenditures under Surface Water schemes/ 
projects, (ii) Survey and Investigation, construction of Tube wells/ subsidy to 
beneficiaries and Other Expenditures in Ground Water schemes and (iii) Direction 
and Administration, Procurement of Machinery and Equipments, Tribal Sub-Plan 
and Other Expenses in general for Minor Irrigation projects.  The Working Expenses 
in Command Area Development Programme consist of Direction and 
Administration, Ayacut Development, Dry Land Development, Development of Hill 
Areas/ Desert Area, Tribal Area Sub-Plan and Other Expenses.  The Command Area 
Development Programme per se take up activities like construction of field channels, 
lining of channels, land leveling and warabandi of small catchments areas besides 
removal of alkalinity and salinity of land for agriculture use.  The terminology of 
Ayacut and Dry Land development etc. conforms to construction of field channels, 
land leveling and other activities as mentioned above.  
     
2.4 The Gross Budgetary Support of the State Governments covers (i) Projects 
under construction, (ii) Extension, Renovation and Modernization (ERM) of projects 
(iii) Accelerated Irrigation Benefit Programme (AIBP) (iv) Command Area 
Development Programme (CAD) and its related activities undertaken by Water 
Users’ Association (WUA) and (v) Minor Irrigation Schemes (MIS). Although AIBP 
and WUA has no direct bearing on financial aspects of such projects/programme but 
loan and advances as well as subsidy is provided by Central and State Governments 
under different schemes.  These programmes have indirect impact on Government 
Exchequer.  Water Users’ Association collects revenue on behalf of the Government 
and is accounted for Gross Receipt under revenue head of account in respective State 
Governments.  Similarly, loans and advances extended to beneficiaries for optimum 
utilization of irrigation potential and nominal interest is charged on the loan and 
advances.  Thus the Gross Receipt in the Finance Account also includes such 
revenue receipt on account of water charges and other levy as imposed by the 
concerned state Government from time to time. 
 
2.5     This compilation contains time series data on financial aspects of irrigation 
projects from 1990-1991 to 2006-07 of Union Government and state governments.  
The financial aspects of irrigation projects, at macro level, has been considered  for 
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compilation and analysis in conformity with macro level financial data of Sub-major 
head and Minor head available in the Finance Account of different states. This 
compilation contains information from 31 States as well as Union Territories (UTs) 
and Union Government.   
 
2.6 The State/UT specific data for Major and Medium irrigation projects are 
included in Table series A. For Minor Irrigation projects, both Surface and Ground 
Water schemes are included in Table series B. And, the data for Command Area 
Development Programmes in States/UTs are included in Table series C.  
 
The summary of findings for all-India, States/UTs and Union Government are 
discussed in this chapter.   
 

 
2.7 All-India  
 

2.7.1 The quinquennial distribution of 
Capital Expenditure, Working 
Expenses and Gross Receipts at all-
India level by type of irrigation are 
presented in charts Fig. 1.1, Fig. 1.2 
and Fig. 1.3. These charts show that the 
share of types of irrigation projects in 
total Capital Expenditure, or Working 
Expenses or Gross receipts are more or 
less similar. The major and medium 
irrigation projects account for the 
major portion of expenditure, followed 
by Minor Irrigation and then by CAD. 
However, the total amounts for each of 
these characteristics are of different 

scale.   

 

Fig 1.2: Distribution of Working Expenditure
                  by type of irrigation projects
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Fig 1.3: Distribution of Gross Receipts by 
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Fig 1.1: Distribution of Capital Expenditure 
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2.7.2 Break-up of Working 
Expenses into its component has not 
been attempted in this publication 
except "Direction and Adminis-
tration". However to have an idea 
the break-up at all-India level are 
presented below in Charts Fig. 1.4 
to Fig. 1.6 separately for each type 
of irrigation project. In Fig 1.4, 
break up of working expenses for 
major and medium irrigation 
projects on component like direction 
and Administration, machinery & equipments, maintenance & repair, extension & 
improvement, training, research, survey & investigation, suspense and other 
expenditure etc have been indicated for the year 2006-07. Major portion of 
expenditure in major and medium irrigation projects includes other expenditure i.e 
Extension and Improvement of Completed Projects and expenditure on unapproved 
projects followed by Direction & Administration and maintenance & repair in the 
year 2006-07. 

In Fig.1.5 break up of working 
expenses on component like surface 
water, ground water, Direction & 
Administration, machinery & 
equipments, tribal sub-plan and 
other expenses etc for minor 
irrigation projects have been shown 
for the year 2006-07. Major portion 
of expenditure in minor irrigation 
projects includes ground water 
followed by other expenses i.e 

Maintenance and Repair, Extension and Improvement of Completed Projects and 
expenditure on unapproved projects, Direction & Administration and surface water 
in the year 2006-07. However, tribal sub-plan also contributed expenses on working 
expenses. 

 
In Fig.1.6 break up of working 

expenses on component like Ayacut 
Development, Direction & Adminis-
tration, tribal sub-plan and other 
expenses etc for Command Area 
Development Programme have been 
shown for the year 2006-07. Major 
portion of expenditure in Command 
Area Development Programme includes 
Ayacut Development followed by other 
expenses i.e Maintenance and Repair, Extension and Improvement of Completed 
Projects and expenditure on unapproved projects, Direction & Administration in the 
year 2006-07. However, tribal sub-plan also contributed developmental activities 
under working expenses. 
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2.7.3 Plan-wise breakup of working expenses for major and medium irrigation 
projects, minor irrigation projects and Command area development programme at all 
India level are also indicated in Tables 2.1 to 2.3 for each type of projects. 
 

Table 2.1 indicates that Direction and Administration, maintenance & repair and 
other expenditure (i.e Extension and Improvement of Completed Projects and 
expenditure on unapproved projects) dominate expenses under working expenses in 
successive plans for major and medium irrigation projects at all India level. 
 

Table 2.1: Break-up of Working Expenses on Major and Medium irrigation projects in India 
 

Rs in crores 
 Direction 

and 
Admn 

Machinery 
and 
Equipment 
 

Mainte- 
nance 
and  
Repair 

Training 
 

Research Survey 
and 
Investi-
gation 

Suspense 
 

Other 
Expendi- 
ture 

 

Total 

Plan 
VIII 

1791 134 9902 61 154 248 76 9043 21409 

Plan  
IX 

5341 189 14328 72 252 370 16 17887 38455 

Plan  
X 

8888 215 874 92 328 447 15 29119 39978 

 

Table 2.2 indicates that Direction & Administration and ground water dominate 
expenses under working expenses in successive plans for minor irrigation projects at all 
India level. 

 
Table 2.2: Break-up of Working Expenses on Minor irrigation projects in India 

Rs in crores 
 Dir & Admn surface water Ground water Total 

Plan VIII 1975 1967 3759 7701 
Plan IX 3405 2819 3659 9883 
Plan X 4972 2887 4023 11882 

 
Table 2.3 indicates that Ayacut development and other expenditure (i.e 

Maintenance and Repair, Extension and Improvement of Completed Projects and 
expenditure on unapproved projects) dominate expenses under working expenses in 
successive plans for command area development programme at all India level. 

 
Table 2.3: Break-up of Working Expenses on Command Area Development 

Programme in India 
Rs in crores 

 Direction & 
Admn 

Ayacut 
development 

Tribal Area 
sub-plan 

Other Exp Total 

PlanVIII 4 813 61 484 1363 
Plan IX 6 935 53 765 1759 
Plan X 135 1053 14 941 2143 
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2.8.1.1  Major and 
Medium Irrigation projects 
[Tables A1]: The Annual Capital 
Expenditure on major and medium 
irrigation projects has an 
increasing trend during the period 
1990-91 to 2006-07. It was Rs. 
284638 lakh in 1990-91 and 
increased to Rs. 2654223 lakh in 
2006-07. Similarly, the Annual 
Working Expenses for major and 
medium irrigation projects also 

depicted an increasing trend from         Rs. 245219 lakh to Rs. 960443 lakh during 
the same period. The component "Direction and Administration" of Working 
Expenses also shows an increasing trend. It was only 8% in 1990-91 and increased to 
25% in 2006-07. In absolute terms, the amount increased almost 12 times during the 
same period. The Gross Receipts from these projects on account of water charges 
and other economic activities are in the range of 5% to 12% of Capital Expenditure 
during 1990-91 to 2006-07. 
 
 
2.8.1.2  Minor Irrigation Projects [Table B1]: The Capital Expenditure on 
minor irrigation projects shows an increasing trend over the period 1990-91 to 2006-
07. During the period it has 
increased from Rs. 48858 Lakh to 
Rs. 302036 lakh. Similarly, the 
annual Working Expenses for 
minor irrigation projects also 
increased from Rs. 97480 lakh in 
1990-91 to      Rs. 293271 lakh in 
2006-07. The Working Expense on 
Direction and Administration in 
2006-07 was almost 10 times of the 
corresponding year in 1990-91. 
The expenditure incurred on 
Direction and Administration was 5% to 18% of Working Expenses.  The Gross 
Receipts from minor irrigation projects on account of water charges and other levy 
are in the range of 6% to 15% of Capital Expenditure during 1990-91 to 2006-07. 

  
2.8.1.3    Command Area 
Development Programmes 
[Table C1]: The annual Capital 
Expenditure on command area 
development programmes has an 
increasing trend. It was Rs. 6965 
lakh in 1990-91 and Rs. 17295 
lakh in 2006-07. Similarly, the 
annual Working Expenses has 
increased from Rs. 20498 lakh to 
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Rs. 46152 lakh during the period. The entire Working Expenses have been booked 
under Ayacut Development and ‘Other Expenditure’ except nominal expenses on 
Direction and Administration during 1990-91 to 2006-07 except 2002-03, 2005-06 
and 2006-07. The Gross Receipt on account of water charges and other levy is 
reported Nil. 
 

State /UT Governments 
 
2.8.2 Andhra Pradesh 
  
2.8.2.1 Major and Medium 
Irrigation projects (Tables A2]: 
There were a gradual increase of 
Annual Capital Expenditure from 
Rs. 24961 lakh to Rs. 759949  lakh 
during 1990-91 to 2006-07. The 
Annual Working Expenses 
increased from Rs. 36032 lakhs in 
1990-91 to Rs. 302651 lakh in 

2006-07. The Working Expense on Direction and Administration in 2006-07 was 
almost 8 times of the same in 1990-91. The Gross Receipt on account of water 
charges and other economical activities are in the range of 0.5% to 20% of Capital 
Expenditure during 1990-91 to 2006-07. 

 
2.8.2.2 Minor Irrigation projects 
[Table B2]: There was a gradual 
increase of Capital Expenditure of 
Minor Irrigation schemes during 
1990-91 to 2006-07 except in 2005-
06. The Annual Capital Expenditure 
has increased from Rs. 4037 lakh to 
Rs. 47842 lakh during 1990-91 to 
2006-07. The Annual Working 
Expenses has consistently increased 
from Rs. 4929 lakh to Rs.16687 
lakh from 1990-91 to 2001-02 and 
thereafter it declined to Rs. 6891 lakh in 2006-07. It is seen that no expenditure has 
been incurred on Direction and Administration. It implies either the scheme was 
implemented without any establishment expenses or the expenditures are booked 
under some other accounts head. Under Minor Irrigation scheme Gross Receipt on 

account of water charge and 
other levy has been realized from 
0.3% to 25% of Capital 
Expenditure during 1990-91 to 
2006-07.   
 2.8.2.3 Command Area 
Development Programme 
[Table C2]: The Capital 
Expenditure of Command Area 
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Development Programme was fluctuating from Rs 388 lakh to Rs 2386 lakh during 
1990-91 to 2006-07. The Annual Working Expenses has increased consistently from 
Rs. 278.57 lakh to Rs. 751 lakh during 1990-91 to 2006-07. On an average less than 
20% of Working Expenses have been incurred on Direction and Administration.   
 
2.8.3 Arunachal Pradesh  
 
2. 8.3.1 Major and Medium Irrigation projects [Tables A3]: Under Major 

and Medium Irrigation projects, 
no Annual Capital Expenditure 
has been incurred during the 
period from 1990-91 to 2006-07 
and the cumulative Capital 
Expenditure was Rs.182 lakh 
till the end of 1990-91 which 
have been repeated every year 
by  the State Accountant 
General office. However, there 
were working expenses which 
was only Rs. 2.5 lakh in 1990-

91 rising to Rs. 764 lakh in 2006-07. The whole amount of working expenses was 
booked under the head "Direction and Administration" only. 
 
2.8.3.2 Minor Irrigation projects 
[Table B3]: The Capital Expenditure 
in Arunachal Pradesh was nominal 
under Minor Irrigation Schemes. 
However, the Annual Working 
Expenses has increased from Rs. 857 
lakh in 1990-91 to Rs. 5631 lakh  in 
2006-07. A large portion of the 
Working Expenses was used for 
Direction and Administration and 
this component has been up by 8.5 
times in 2006-07 over 1990-91. 
Gross Receipts on account of levy on water charges for Surface and Ground Water 
have a wider variation during 1990-91 to 2006-07. 

2. 8.3.3 Command Area 
Development Programme 
[Table C3]: The State of 
Arunachal Pradesh has not spent 
any Capital Expenditure under 
CAD Programme.  However, 
the Annual Working Expenses 
increased from Rs. 9 lakh to Rs. 
452 lakh during 1990-91 to 
2006-07 except in the years 
1996-97 and 1998-99. All the 
Working Expenses under CAD 
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Programme has been put under the head of accounts ‘Other Expenditure’.  
 
2.8.4 Assam  

2. 8.4.1 Major and Medium 
Irrigation projects [Tables A4]: 
There was no definite trend on 
Capital Expenditure during the 
period from 1990-91 to 2006-07. It 
was Rs. 2374 lakh in 1990-91 and 
reached its peak level in 1999-2000 
at Rs. 5024 lakh and decline to its 
lowest level in 2005-06 at 1493 
lakh. Similarly, Annual Working 
Expenses is increasing from Rs. 
221 lakh in 1990-91 to Rs. 3856 

lakh in 2006-07. The Working Expenses on Direction and Administration in 2006-07 
was almost 10 times of the corresponding value in 1990-91. The utilization of 
Working Expenses on Direction and Administration displays a sudden increase since 
2000-01 onwards.  The Gross Receipt on account of levy of water charges are in the 
range of 0.1% to 1.8% of Capital Expenditure during 1990-91 to 2006-07.   
 
2. 8.4.2 Minor Irrigation projects 
[Table B4]: There was a gradual increase 
of Capital Expenditure from Rs. 4219 
lakh in 1990-91 to Rs. 8065 lakh in 1999-
2000 and thereafter gradually decreasing 
to Rs. 3965 lakh in the year 2004-05. 
Similarly, Annual Working Expenses is 
increasing from Rs. 1376 lakh to Rs. 
12962 lakh during the period 1990-91 to 
2006-07. There was abnormal increase of 
expenses on Direction and Administration during 2001-02 to 2006-07. The Gross 
Receipt on account of water charge levied under Minor Irrigation schemes was in the 
range of 0.1% to 1.1% of Capital Expenditure during 1990-91 to 2006-07 (except in 
1992-93 where information has not been reported).  
 

2. 8.4.3 Command Area 
Development Programme 
[Table C4]: The Capital 
Expenditure was gradually 
declining from Rs. 553 lakh to 
30 lakh during1990-91 to 2006-
07. No Working Expenses has 
been incurred on any of the 
economic activity under CAD 
programme during 2004-05 to 
2006-07. 
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2.8.5 Bihar  
 
2.8.5.1 Major and Medium Irrigation projects [Tables A5]: There was a gradual 
decrease of Capital Expenditure from Rs. 25667 lakh to Rs. 15196 lakh during 1990-
91 to 1994-95 and thereafter a gradual increase of Capital Expenditure to Rs. 51282 
lakh in 1999-2000.  The Capital Expenditure took momentum during 2002-03 to 

2006-07 and rose to Rs. 45094 lakh 
in 2006-07. Similarly, Annual 
Working Expenses is increasing 
from Rs. 6233 lakh to Rs. 18691 
lakh from 1990-91 to 2006-07. The 
Working Expense on Direction and 
Administration in 2006-07 was 
almost 100 times of the 
corresponding value in 1990-91. 
There is a sharp hike in the Working 
Expenses on Direction and 
Administration in 1999-2000.  The 

Gross Receipt on account of levy of water charges is in the range of 2.5% to 18% of 
Capital Expenditure during 1990-91 to 2006-07. 
 

2.8.5.2 Minor Irrigation projects 
[Table B5]: There is a gradual 
increase of Capital Expenditure 
from Rs. 825 lakh to Rs. 1000 lakh 
during 1990-91 to 1992-93 and 
thereafter a gradual decrease of 
Capital Expenditure to Rs. 226 lakh 
in 1995-96.  The Capital 
Expenditure took momentum during 
1996-97 to 2006-07 and rose to Rs. 
4833 lakh in 2006-07. Similarly, 

Annual Working Expenses is increasing from Rs. 9588 lakh to Rs. 25386 lakh from 
1990-91 to 2004-05 and thereafter decline to Rs 13591 in 2006-07. The Working 
Expense on Direction and Administration was nil during 1990-91 to 2006-07.  The 
Gross Receipts under Minor Irrigation Schemes have been ranging between Rs.35 
lakh to Rs. 331 lakh during 1990-91 to 2006-07 resulting 0.6% to 39% of Capital 
Expenditure realized on account of levy of water charges.  

2.8.5.3 Command Area 
Development Programme [Table 
C5]: No Capital Expenditure 
incurred during 1990-91 to 2006-07 
under CAD Programme. The 
Annual Working Expenses was 
intermittently increasing from Rs. 
1701 lakh to Rs. 5450 lakh during 
1990-91 to 2006-07. The major 
components of Working Expenses 
were Direction and Administration 
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and Ayacut Development in the State under CAD Programme.  
 
 
2.8.6 Chhattisgarh 
 

The State has come into being 
since the year 2000 having been 
carved out from the erstwhile Madhya 
Pradesh. 
 
2.8.6.1 Major and Medium 
Irrigation projects [Tables A6]: An 
amount of Rs.21189 lakh and 
Rs.133252 lakh remain as un-
apportioned Capital Expenditure between Madhya Pradesh and Chhattisgarh till the 
end of the year 2000-01 under Major and Medium Irrigation projects. Capital 
Expenditure during the year was gradually increasing from Rs. 3455 lakh to Rs. 
36115 lakh since 2000-01 to 2006-07. Similarly, Annual Working Expenses is 
consistently increasing from Rs. 2733 lakh to Rs. 9881 lakh from 2000-01 to 2006-
07. The Working Expense on Direction and Administration in 2006-07 was almost 

3.5 times of the corresponding value 
in 2000-01. Considerably large 
amounts have been realized as 
Revenue Receipt from water charge 
and related activities, which was in 
the range of 12% to 32% of Capital 
Expenditure during 2000-01 to 2006-
07. 
2.8.6.2 Minor Irrigation projects 
[Table B6]: Under the Minor 

Irrigation Schemes, there exists an unallocated amount of Rs.185612 lakh but an 
amount of Rs.6363 lakh has been transferred from Madhya Pradesh to Chhattisgarh. 
The Capital Expenditure has been gradually increasing from Rs. 1770 lakh to Rs. 
26931 lakh during 2000-01 to 2006-07. The Gross Receipts have been increased 
from 3.6% to 8.6% of Capital Expenditure during the same period.   

 
2.8.6.3 Command Area 
Development Programme [Table 
C6]: There was a gradual increase of 
Capital Expenditure from 38 lakh to 
421 lakh during 2000-01 to 2006-07 
except abnormal increase of Capital 
Expenditure during 2004-05 and 
2005-06. Similarly, Annual Working 
Expenses was intermittently 
increasing from Rs. 48 lakh to Rs. 74 

lakh during 2000-01 to 2006-07.   Ayacut Development was the major items of 
Working Expenses under CAD Programme.   
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2.8.7 Delhi  
 
Delhi got the status of statehood from Union Territory in the year 1992-93.  The 
budgetary allocations were covered in the Union Government budgets upto 1992-93.  

As such the details of Capital 
Expenditure and Working Expenses of 
Delhi have been provided only from 
1993-94 onward.  
 
2.8.7.1 Major and Medium Irrigation 
projects [Tables A7]: An amount of 
Rs.65 lakh appears in all Finance 
Accounts of Delhi, as a cumulative 
Capital Expenditure up to the end of 
each year.  There was neither any annual 

Capital Expenditure nor corresponding Working Expenses but the Gross Receipt in 
NCT of Delhi indicated that the State is reaping the fruits of earlier Capital 
Expenditure under Major and Medium Irrigation projects. The Gross Receipts have 
grown from Rs. 21 lakh to Rs. 535 lakh during the year from 1993-94 to 2006-07.  
 
2.8.7.2 Minor Irrigation 
projects[Table B7]: There was a 
gradual increase of Capital 
Expenditure during 1993-94 to 1995-
96 from Rs. 138 lakh to Rs. 180 lakh 
and thereafter from Rs. 46 lakh to Rs. 
108 lakh during 1996-97 to 2000-01 
but decline of Capital Expenditure 
reported in the year 2001-02 to 2006-
07.  Similarly, the Annual Working 
Expenses shows a monotonic increase from Rs. 115 lakh to Rs. 784 lakh during 
1993-94 to 2006-07. There has been a significant increase of Working Expenses on 
Direction and Administration during 1993-94 to 2006-07. However, major portion of 
Working Expenses i.e. more than 80% has been incurred on Other than Direction and 
Administration. The Gross Receipts of Minor Irrigation Schemes have been quite 
significant during the period 1999-2000 to 2006-07. The Gross Receipts have been 
increased from 0.4 lakh to 13 lakh.   
 
2.8.7.3 Command Area Development Programme: There is no CAD Programme 
in operation at Delhi.  
  
2.8.8 Gujarat  
 
2.8.8.1 Major and Medium 
Irrigation projects [Tables A8]: The 
allocation of Capital Expenditure was 
fluctuating during 1990-91 to 2006-
07 with major spurts in the year 1997-
98 to 1999-2000 and 2003-04 to 
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2006-07. Similarly, Annual Working Expenses is consistently increasing from Rs. 
31895 lakh to Rs. 180751 lakh from 1990-91 to 2002-03 and again it was in 
increasing trend from Rs 21444 lakh to Rs 32556 lakh during 2003-04 to 2006-07. 
The Working Expense on Direction and Administration in 2006-07 was almost 6 
times of the corresponding value in 1990-91. The Gross Receipt on account of water 
charges and other revenues was ranging from 4.02% to 35.23% of Capital 
Expenditure during 1990-91 to 2006-07. Major increase in Gross Receipt is reported 
during 1998-99 to 2006-07.   
 
2.8.8.2 Minor Irrigation projects 
[Tables B8]: There was a gradual 
increase of Capital Expenditure during 
1990-91 to 2000-01 from Rs. 519 lakh to 
Rs. 16810 lakh and thereafter from Rs. 
7969 lakh to Rs. 82764 lakh during 2001-
02 to 2005-06 but decline of Capital 
Expenditure reported in the year 2006-
07.  Similarly, Annual Working Expenses 
was consistently increasing from Rs. 
4942 lakh to Rs. 17853 lakh during 1990-91 to 2006-07 except in the years 1999-00 
to 2000-01. The Working Expenses on Direction and Administration have gone up 
by 4 times during 1990-91 to 2006-07. The Direction and Administration was 
accounted for 10% to 25% of Working Expenses during the period.  The Gross 
Receipt on account of water charges and other revenues was accounted for 0.6% to 
29% of Capital Expenditure.  Major increase of Gross Receipt for an amount of Rs. 
1089 lakh was reported in the year 2003-04. 
 
2.8.8.3 Command Area Development Programme [Tables C8]: No annual Capital 
Expenditure incurred for the CAD Programme during the period 1990-91 to 2006-07 
and an amount of Rs.5 lakh has been repeated in the Finance Accounts published by 

the Accountant General, as the 
cumulative amount of Capital 
Expenditure at the end of each year. 
Similarly, Annual Working Expenses 
was intermittently decreasing from 
Rs. 1488 lakh to Rs. 564 lakh during 
1990-91 to 2006-07.   Working 
Expenses have been made on Ayacut 
Development and Tribal Area Sub-
plan in the State.  
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2.8.9 Haryana  
2.8.9.1 Major and Medium 
Irrigation projects [Tables A9]: 
There was a gradual increase in 
allocation of Capital Expenditure 
during 1990-91 to 2006-07 but 
nominal decline of Capital 
Expenditure reported in the year 
2002-03 and 2003-04.  The Capital 
Expenditure during the year has 
increased from Rs. 4940 lakh to Rs. 
49792 lakh during 1990-91 to 2006-
07. Similarly, Annual Working 

Expenses has increased from Rs. 11164 lakh to Rs. 49297 lakh from 1990-91 to 
2006-07. The Working Expense on Direction and Administration in 2006-07 was 
almost 6 times of the corresponding value in 1990-91. The Gross Receipt on account 
of water charges has increased from Rs.1730 lakh to Rs. 8719 lakh with a major 
increase in the years 2003-04 and 2004-05.  The Gross Receipt was in the range of 
11% to 96% of Capital Expenditure during 1990-91 to 2006-07. 
 
2.8.9.2 Minor Irrigation Projects [Table B9]: There was a gradual increase of 
Capital Expenditure during 1990-91 to 
1995-96 from Rs. 2032 lakh to Rs. 4451 
lakh and thereafter from Rs. 2192 lakh to 
Rs. 7400 lakh during 1997-98 to 2001-02 
but Capital Expenditure has not been 
reported during the years 2002-03 to 2006-
07.  Similarly, Annual Working Expenses 
was intermittently decreasing from Rs. 
2535 lakh to Rs. 414 lakh during 1990-91 
to 2006-07except in the years 1994-95 and 
2002-03. No expenditure has been incurred 
on Direction and Administration.  The 
Gross Receipt for Minor Irrigation Schemes was in the range of 0.1% to 0.3% of 
Capital Expenditure with an exception in the year 1996-97 8.2% of Capital 
Expenditure. 
 

2.8.9.3 Command Area Development 
Programme [Table C9]: No Capital 
Expenditure has been incurred on CAD 
Programme during 1990-91 to 2006-07. 
However, the Annual Working Expenses 
has increased from Rs. 12 lakh to Rs. 46 
lakh during 1990-91 to 1996-97 and 
thereafter it declined to Rs 22 lakh in 
1999-00. The Annual Working Expenses 
was intermittently increasing from Rs. 
3812 lakh to Rs. 5487 lakh during 2000-
01 to 2006-07. Entire Working Expenses 
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have been incurred on developmental work during 1990-91 to 2006-07.  
 
2.8.10 Himachal Pradesh  
 
2.8.10.1 Major and Medium Irrigation projects [Tables A10]: The Capital 
Expenditure during the year was 
consistently increasing from Rs. 
214 lakh to Rs.3921 lakh during 
1990-91 to 2006-07 (Table A10). 
Similarly, Annual Working 
Expenses is consistently increasing 
from Rs. 104 lakh to Rs. 550 lakh 
from 1990-91 to 2006-07. 
Although Gross Receipt is 
negligible but abnormal realization 
of Revenue Receipt has been 
reported in the year 2001-02. 
2.8.10.2 Minor Irrigation projects [Table B10]: The Capital Expenditure during 
the year was consistently decreasing from Rs.1474 lakh to Rs. 720 lakh during 1990-

91 to 1993-94 and thereafter 
consistently increasing to Rs.11293 
lakh during 1994-95 to 2006-07. In 
contrast, Annual Working 
Expenses has consistently increased 
from Rs. 1447 lakh to Rs. 12338 
lakh during 1990-91 to 2006-07.  
While the Working Expenses on 
Direction and Administration rose 
to 30 times during 1990-91 to 
2006-07, the expenses on Direction 

and Administration was in the range of 20% to 80% and Gross Receipt was less than 
2% of Capital Expenditure during 1990-91 to 2006-07. 

 
2.8.10.3 Command Area 
Development Programmes [Table 
C10]: The Capital Expenditure has 
consistently increased from Rs 67 
lakh to Rs 544 lakh during 1990-91 
to 2006-07 except in the year 1998-
99 and 1999-2000. Annual 
Working Expenses has increased 
from Rs. 3 lakh to Rs. 32 lakh 
during 1990-91 to 1995-96.  
Similarly, Annual Working 
Expenses has intermittently 

increased from Rs. 18 lakh to Rs. 35 lakh during 1996-97 to 2002-03. Annual 
Working Expenses sharply increased to Rs 7024 lakhs in 2003-04 and thereafter 
declined to Rs 9 lakh in 2006-07. Ayacut development has been the sole components 
of Working Expenses in the State under CAD Programme. 
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2.8.11 Jammu and Kashmir 
 
2.8.11.1 Major and Medium Irrigation projects [Tables A11]: The Capital 

Expenditure during the year has 
consistently increased from Rs. 871 
lakh to Rs. 3843 lakh during 1990-91 
to 2006-07. Similarly, the Annual 
Working Expenses has consistently 
increased from Rs. 668 lakh to 
Rs.3487 lakh from 1990-91 to 2006-
07. The Working Expense on 
Direction and Administra-tion in 
2006-07 was almost 9.5 times of the 
corresponding value in 1997-98. 
There had been no expenditure on 

Direction and Administration till 1996-97 and thereafter it has gradually increased 
from Rs.206 lakh to Rs. 3919 lakh.  The Gross Receipt was in the range of 1.6% to 
7.1% of Capital Expenditure during 1990-91 to 2006-07. 
 
2.8.11.2 Minor Irrigation projects 
[Table B11]: There was no provision for 
Capital Expenditure during 1990-91 to 
1996-97 and the Capital Expenditure was 
in increasing trend since 1997-98 to 
2006-07 from Rs 942 to Rs 4034. 
However Direction and Administration 
was the major component of Working 
Expenses under Minor Irrigation 
Schemes in the State. About 62% to 98% 
of Working Expenses was spent on 
Direction and Administration.  The Gross Receipt under Minor Irrigation Scheme 
was Rs. 12 lakh to Rs. 238 lakh during 1990-91 to 2006-07.   

2.8.11.3 Command Area Development 
Programmes [Table C11]: No Capital 
Expenditure has been incurred under 
CAD Programme.  However, Annual 
Working Expenses was consistently 
increasing from Rs. 385 lakh to Rs. 2278 
lakh during 1990-91 to 2006-07. 
Working Expenses were incurred on 
Ayacut development in the State 
recording an increase of 6 times in 2006-
07.  
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2.8.12 Jharkhand  
 
The State has come into being in the year 2000 having been carved out from the 
erstwhile Bihar.  The amount of un-apportioned Capital Expenditure between Bihar 
and Jharkhand has been retained in Bihar as indicated in the Finance Accounts 
published by office of Accountant General, Bihar.   

2.8.12.1 Major and Medium 
Irrigation projects [Table A12]: 
The Capital Expenditure during the 
year has consistently increased from 
Rs. 5615 lakh to Rs. 17154 lakh 
during 2000-01 to 2006-07. 
Similarly, Annual Working 
Expenses has increased from Rs. 328 
lakh to Rs. 12650 lakh during 2000-
01 to 2006-07. The Working 
Expense on Direction and 

Administration in 2006-07 was almost 40 times of the corresponding value in 2000-
01. The entire Working Expenses have been utilized on Direction and Administration 
except in the year 2001-02.  The Gross Receipt on account of water charges was in 
the range of 4-30% of Capital Expenditure during 2000-01 to 2006-07. 

 
2.8.12.2 Minor Irrigation projects 
[Table B12]: The Capital Expenditure 
during the year has consistently increased 
from Rs.327 lakh to Rs.4920 lakh. 
Similarly, Annual Working Expenses has 
consistently increased from Rs. 831 lakh 
to Rs. 3598 lakh during 2000-01 to 2006-
07. There had been no expenditure on 
Direction and Administration from 1990-
91 to 2006-07.  The Gross Receipt is 
0.1% to 2.8% of Capital Expenditure 
during 2000-01 to 2006-07. 
 

2.8.12.3 Command Area 
Development Programmes [Table 
C12]: Neither Capital Expenditure nor 
Working Expenses have been incurred 
during 2000-01 to 2005-06 but 
Working Expenses was incurred to Rs 
6 lakhs of which almost the entire 
amount was spent on Direction and 
Administration in 2006-07. 
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2.8.13 Karnataka  
 
2.8.13.1 Major and Medium 
Irrigation projects [Tables A13]: 
The Capital Expenditure during the 
year has consistently increased from 
Rs. 24252 lakh to Rs. 373414 lakh 
during 2000-01 to 2006-07. Similarly, 
Annual Working Expenses is 
consistently increasing from Rs. 
16876 lakh to Rs.65061 lakh from 
1990-91 to 2000-01. The Working Expense on Direction and Administration in 
2006-07 was almost 1.5 times of the corresponding value in 1990-91. The utilization 
of Working Expenses on Direction and Administration during 1996-97 to 2000-01 
remained significantly higher as compared to other years.  The Gross Receipt on 
account of water charges was in the range of 0.5% to 8.5% of Capital Expenditure 
during 2000-01 to 2006-07. 

 
2.8.13.2 Minor Irrigation Projects 
[Table B13]: The Capital Expenditure 
during the year has consistently 
increased from Rs. 2017 lakh to Rs. 
36051 lakh during 1990-91 to 2006-07. 
Similarly, Annual Working Expenses 
has consistently increased from Rs. 
3923 lakh to Rs. 14025 lakh during 
1990-91 to 2006-07. The Working 
Expenses on Direction and 
Administration rose to become 4.9 
times during 1990-91 to 2006-07.  The Gross Receipt on account of water charges 
were in the range of 1-9% of Capital Expenditure during 2000-01 to 2006-07. 

 
2.8.13.3 Command Area Development 
Programmes [Table C13]: No Capital 
Expenditure has been incurred during 
1990-91 to 2005-06 (except in 2002-03) 
under CAD Programme. The Capital 
Expenditure was Rs. 10 lakh in 2002-03 
and Rs. 40 lakh in 2006-07. Annual 
Working Expenses has consistently 
increased from Rs. 2523 lakh to Rs. 7378 
lakh during 1990-91 to 2006-07. Ayacut 

development and Direction and Administration were the only components of 
Working Expenses under CAD Programme.   
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2.8.14 Kerala  
 
2.8.14.1 Major and Medium 
Irrigation projects [Tables A14]: The 
Capital Expenditure during the year 
was consistently increasing from Rs. 
5963 lakh to Rs. 14849 lakh during 
1990-91 to 1997-98 and thereafter 
declined to Rs 9890 lakh till 2002-03 
and again increases to Rs18841 lakh in 
the year 2005-06. Similarly, Annual Working Expenses is consistently increasing 
from Rs. 2365 lakh to Rs.10796 lakh from 1990-91 to 2006-07. Working Expenses 
for Direction and Administration increased from Rs 472 lakh to Rs 6711 during 
1990-91 to 2006-07. The Gross Receipt on account of water charges was in the range 
of 2-6% Capital Expenditure during 1990-91 to 2006-07.  
 
 
2.8.14.2 Minor Irrigation projects 
[Table B14]: The Capital Expenditure 
during the year was fluctuating from 
Rs.647 lakh to Rs. 2241 lakh during 
1990-91 to 2006-07. Similarly, Annual 
Working Expenses has consistently 
increased from Rs. 2121 lakh to Rs. 
8148 lakh during 1990-91 to 2005-06. 
There had been no expenditure on 
Direction and Administration from 
1990-91 to 2006-07.  The Gross 
Receipt on account of water charges 
was in the range of 3-29% of Capital Expenditure during 1990-91 to 2006-07.   

 
2.8.14.3 Command Area 
Development Programmes [Table 
C14]: The State has not incurred any 
Capital Expenditure under CAD 
Programme. Annual Working 
Expenses was intermittently increasing 
from Rs. 1605 lakh to Rs. 2111 lakh 
during 1990-91 to 1998-99. Similarly, 
Annual Working Expenses has 
consistently decreased to Rs. 642 lakh 
in 2006-07.   
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2.8.15 Madhya Pradesh  
 
2.8.15.1 Major and Medium 
Irrigation projects [Tables A15]: 
The Capital Expenditure during the 
year was consistently increasing 
from Rs.23193 lakh to Rs.106047 
lakh during 1990-91 to 2006-07 
(except in 2004-05) which was Rs 
150014 lakh. Similarly, Annual 
Working Expenses has consistently 
increased from Rs.8031 lakh to 
Rs.28059 lakh from 1990-91 to 2006-07. The Working Expense on Direction and 
Administration in 2006-07 was almost 3 times of the corresponding year in 1990-91. 
The Working Expenses during 2000-01 to 2001-02 declined because of creation of 
Chhattisgarh. The Gross Receipts have shown an increasing trend and registered 3-
24% of Capital Expenditure during 1990-91 to 2006-07.   
 
2.8.15.2 Minor Irrigation projects 
[Table B15]: The Capital 
Expenditure during the year has 
consistently increased from Rs.11371 
lakh to Rs. 31680 lakh during 1990-
91 to 2006-07. But, Annual Working 
Expenses has intermittently increased 
from Rs. 3641 lakh to Rs. 5886 lakh 
during 1990-91 to 2006-07. The 
proportion of Working Expenses 
under Minor Irrigation Schemes on 
Direction and Administration has 
been negligible.  The Gross Receipt on account of water charges and other receipt 
were in the range of 3-16% of Capital Expenditure. 
 
2.8.15.3 Command Area Development Programmes [Table C 15]: The Capital 
Expenditure increased intermittently from Rs. 729 lakh to Rs. 796 lakh during 1990-

91 to 2006-07. The Annual 
Working Expenses has consistently 
increased from Rs. 1370 lakh to Rs. 
4437 lakh during 1990-91 to 1995-
96 and thereafter gradually 
declining to Rs 106 lakh in the year 
2006-07. Under CAD Programme, 
Ayacut Development and Tribal 
Area Sub-plan were major 
components of Working Expenses 
during 1990-91 to 2006-07. 
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2.8.16 Maharashtra  
 
2.8.16.1 Major and Medium Irrigation projects [Tables A16]: The Capital 
Expenditure during the year has consistently increased from Rs. 49977 lakh to Rs. 

503482 lakh during 1990-91 to 
2006-07. Similarly, Annual 
Working Expenses is consistently 
increasing from Rs. 50939 lakh to 
Rs. 165442 lakh from 1990-91 to 
2002-03. The Working Expense on 
Direction and Administration in 
2006-07 was almost 4.5 times of 
the corresponding value in 1990-
91. Working Expenses on 
Direction and Administration and 

Maintenance and Repair was very high during 1995-96 to 1997-98 and 2005-06 and 
2006-07. The Gross Receipt on account of water charges and other economical 
activities was in the range of 2-11% of Capital Expenditure during 1990-91 to 2006-
07. 
 
2.8.16.2 Minor Irrigation projects [Table B16]: The Capital Expenditure during 
the year has consistently increased 
from Rs. 7252 lakh to Rs. 26816 lakh 
during 1990-91 to 2006-07. 
Similarly, Annual Working Expenses 
has consistently increased from Rs. 
9499 lakh to Rs. 43710 lakh during 
1990-91 to 2006-07.  The Working 
Expenses on Direction and 
Administration has grown by 36.6 
times during 1990-91 to 2006-07. 
The Gross Receipt on account of 
water charges and other economical 
activities were in the range of 2-40% of Capital Expenditure during 1990-91 to 2006-
07. 
 
2.8.16.3 Command Area Development Programmes [Table C16]: The State has 

not incurred any Capital Expenditure 
under CAD Programme during 
1990-91 to 2006-07. The Annual 
Working Expenses decreased 
intermittently from Rs. 3538 lakh to 
Rs. 1571 lakh during 1990-91 to 
2006-07. Ayacut Development was 
the sole component of Working 
Expenses. Working Expenses has 
also been incurred on Direction and 
Administration during 2002-03 to 
2006-07.     
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2.8.17 Manipur:  
 
2.8.17.1 Major and Medium Irrigation projects [Tables A17]: The Capital 
Expenditure during the year has consistently increased from Rs.2764 lakh to Rs. 

22007 lakh during 1990-91 to 
2006-07. Similarly, Annual 
Working Expenses has also 
consistently increased from Rs.503 
lakh to Rs.1931 lakh from 1990-91 
to 2006-07. Direction and 
Administration has been the major 
component of Working Expenses. 
The Working Expense on 
Direction and Administration in 
2006-07 was almost 5 times of the 

corresponding value in 1991-92. The Gross Receipt on account of water charges and 
other economical activities were in the range of 0.7 to 4% of Capital Expenditure 
during 1990-91 to 2006-07. 
 
2.8.17.2 Minor Irrigation projects [Table B17]: The Capital Expenditure during 
the year has consistently increased 
from Rs. 423 lakh to Rs. 2331 lakh 
during 1993-94 to 2006-07. 
Similarly, Annual Working Expenses 
has consistently increased from Rs. 
86 lakh to Rs. 728 lakh during 1990-
91 to 2005-06. Expenditure on 
Direction and Administration has 
been tremendously increased during 
2001-02 to 2006-07. The Gross 
Receipt on account of water charges 
and other economical activities are in 
the range of 0.1% to 4.3% of Capital Expenditure during 1990-91 to 2006-07. 

 
2.8.17.3 Command Area Development Programmes [Table C17]: For CAD 
Programme, no annual Capital Expenditure has been incurred (except in 2004-05 and 

2005-06) by the State and as per the 
Finance Accounts published by the 
State AG office. An amount of Rs.14 
lakh has been repeated during the 
year 1990-91 to 2002-03 as the 
cumulative Capital Expenditure at the 
end of the year. The Annual Working 
Expenses increased intermittently 
from Rs. 96 lakh to Rs. 691 lakh 
during 1990-91 to 2006-07.  Entire 
Working Expenses was spent on 
developmental works during 1990-91 
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to 2006-07 and expenditure on Direction and Administration also reflected during 
2002-03 to 2006-07. 
 
2.8.18 Meghalaya  
 
2.8.18.1 Major and Medium 
Irrigation projects [Tables A18]: 
The Capital Expenditure during the 
year has consistently increased from 
Rs. 56 lakh to Rs. 223 lakh during 
1990-91 to 1998-99 and thereafter 
fluctuating during 2000-01 to 2005-
06 and dropped in 2006-07. 
Similarly, Annual Working Expenses 
has consistently increased from Rs.6 lakh to Rs.22 lakh from 1990-91 to 2001-02. 
The Direction and Administration was the only component of Working Expenses for 
Major and Medium Irrigation projects. In 2001-02, the Working Expenses on 
Direction and Administration rose to around 3.6 times of the level in 1991-92 and 
thereafter start declining to zero. Although, Gross Receipts have been realized 
through Major and Medium Irrigation projects from the year 1992-93 onwards but it 
was not very significant.   
 
2.8.18.2 Minor Irrigation projects 
[Table B18]: The Capital Expenditure 
during the year was more or less 
consistently increasing from Rs.121 
lakh to Rs. 312 lakh during 1990-91 to 
2006-07 and highest Capital 
Expenditure incurred in 2001-02. 
Similarly, Annual Working Expenses 
increased from Rs. 403 lakh to Rs. 
1322 lakh during 1990-91 to 2006-07. 
However a major portion of Working 
Expenses was utilized on Direction and 
Administration registering more than 5 times hike during 1990-91 to 2006-07. The 
Gross Receipt on account of water charges and other economical activities were in 
the range of 0.4% to 1.8% of Capital Expenditure during 1990-91 to 2006-07.  
 
2.8.18.3 Command Area Development Programmes: No Capital Expenditure or 
Working Expenses under CAD Programme have been reported and incurred during 
1990-91 to 2006-07. 
 
2.8.19 Mizoram 
 
2.8.19.1 Major and Medium 
Irrigation projects [Tables A19]: 
The Capital Expenditure during the 
years was gradually declining from 
Rs. 25 lakh to Rs. 16 lakh during 
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1990-91 to 1993-94.  No Annual Capital Expenditure was incurred during 1994-95 to 
2006-07. Similarly, Annual Working Expenses was also quite low during 1990-91 to 
2006-07. And, there was no Gross Receipts during that period. 
 
2.8.19.2 Minor Irrigation projects 
[Table B19]: The Capital Expenditure 
during the year was more or less 
consistent during 1993-94 to 2002-03 
except in the years 1994-95, 1995-96 
and 1997-98 but highest Capital 
Expenditure reported during 1999-2000 
and was abruptly in increasing trend 
during 2003-04 to 2006-07. The 
Annual Working Expenses increased 
intermittently from Rs. 277 lakh to Rs. 
746 lakh during 1990-91 to 2005-06. Although there was substantial expenses during 
1990-2007 on the component "Direction and Administration" of Working Expenses 
and there was no expenditure on this head during 1996-97 to 2000-01.  The Gross 
Receipt on account of water charges and other economical activities were in the 
range of 0.3 – 6.3 lakh during the years 1990-91 to 2006-07. 
 
2.8.19.3 Command Area Development Programmes [Table C19]: The State had 

not incurred any Capital 
Expenditure except in the year 
1997-98 for about Rs.2 lakh under 
CAD Programme.  The Working 
Expenses have been reported 
between Rs 1.6 lakh to Rs 5 lakh 
during 1994-95 to 2000-01 and 
between Rs 16 - 38 lakh during 
2001-02 to 2006-07.  
 
 

2.8.20 Nagaland 
 
2.8.20.1 Major and Medium Irrigation projects [Tables 20A]: Neither Annual 
Capital Expenditure nor Working Expenses has been reported for Major and Medium 
Irrigation projects. 
 
2.8.20.2 Minor Irrigation 
projects [Table B20]: No Annual 
Capital Expenditure incurred by 
the State and the cumulative 
Capital Expendi-ture of Rs.187 
lakh has been repeated in all the 
Finance Accounts published by the 
State AG office during the period 
from 1990-91 to 2001-02  and 
thereafter Capital Expenditure has 
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been incurred during 2002-03 to 2006-07. The Annual Working Expenses was 
consistently increasing from Rs. 450 lakh to Rs. 3329 lakh during 1990-91 to 2006-
07. Around 4.5 times increase was recorded in Working Expenses on Direction and 
Administration. The Gross Receipt on account of water charges and other 
economical activities are in the range of 0.01% to 146% of Capital Expenditure. 
 
2.8.20.3 Command Area Development Programmes: No Annual Capital 
Expenditure or Working Expenses have been incurred by the State for CAD 
Programme during 1990-91 to 2006-07. 
 
2.8.21 Orissa  
 
2.8.21.1 Major and Medium Irrigation projects [Tables A21]: The Capital 
Expenditure during the year is consistently increasing from 17698 lakh to 61774 lakh 

during 1990-91 to 2006-07. Similarly, 
Annual Working Expenses has 
consistently increased from Rs.1662 
lakh to Rs.12390 lakh from 1990-91 to 
2006-07. The State has used major part 
of Working Expenses on Direction and 
Admi-nistration which became more 
than 10 times of the corresponding value 
in 1990-91. Gross Receipts during the 
years 2000-01 to 2006-07 have gone up. 
The Gross Receipt on account of water 
charges and other economical activities 

are in the range of 1 - 10% of Capital Expenditure.   
 
2.8.21.2 Minor Irrigation projects 
[Table B21]: The Capital Expenditure 
has consistently increased from 2452 
lakh to 6340 lakh during 1990-91 to 
2006-07. Similarly, Annual Working 
Expenses has increased from Rs. 2924 
lakh to Rs. 8461 lakh over the period 
1990-91 to 2006-07.  As compared to the 
level of Working Expenses on Direction 
and Administration in 1990-91, there was 
more than 4 fold increase in 2006-07.  The Gross Receipt on account of water 
charges and other economical activities are in the range of 3-11% of Capital 

Expenditure. 
 
2.8.21.3 Command Area Development 
Programmes [Table C21]: Although no 
Capital Expenditure incurred for CAD 
Programme in the State, Working 
Expenses were incurred on Ayacut 
Development and Tribal Area Sub-plan 
on a regular basis. The Annual Working 
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Expenses was intermittently increasing from Rs. 438 lakh to Rs. 2376 lakh during 
1990-91 to 2006-07.  The entire Working Expenses have been spent on Ayacut 
Development and increased about 4 times from 1990-91 to 2006-07. 

 
2.8.22 Punjab  
 
2.8.22.1 Major and Medium 
Irrigation projects [Table A22]: The 
Capital Expenditure during the year is 
fluctuating from 7251 lakh to 49131 
lakh during 1990-91 to 2006-07. The 
Annual Working Expenses has 
consistently increased from Rs.8749 
lakh to Rs.42786 lakh from 1990-91 to 
2006-07. There has been a downward 
trend in the Working Expenses on Direction and Administration during 1990-91 to 
2000-01. The position of Gross Receipts in the year 1994-95, 1995-96 and 2004-05 
was much better as compared to other years. The Gross Receipt on account of water 
charges and other economical activities are in the range of 2-75% of Capital 
Expenditure during 1990-91 to 2006-07.  

 
2.8.22.2 Minor Irrigation projects 
[Table B22]: The Capital Expenditure 
during the year has consistently 
increased from 796 lakh to 2685 lakh 
during 1990-91 to 2006-07 with a 
marginal decrease in the year 1995-96 
and 2002-03. Similarly, Annual 
Working Expenses has increased from 
Rs. 1969 lakh to Rs. 4366 lakh during 
1990-91 to 2006-07. During this period, 
no expenses were incurred on Direction 

and Administration except 1997-2001.  The Gross Receipts in the year 1997-98 was 
significantly higher than those in the other years.  The Gross Receipt on account of 
water charges and other economical activities are in the range of 0.5% to 94% of 
Capital Expenditure during 1990-91 to 2006-07.  
 
2.8.22.3 Command Area 
Development Programmes [Table 
C22]: Although Capital Expenditure 
under CAD Programme have been 
incurred and has consistently 
increased  from Rs 1758 lakh  to Rs 
3859 lakh during 1998-99 to 2006-07 
but no Working Expenses has been 
reported during the period.   
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2.8.23 Rajasthan  
2.8.23.1 Major and Medium 
Irrigation projects [Tables A23]: 
The Capital Expenditure during the 
year has consistently increased from 
Rs.14395 lakh to Rs. 44141 lakh 
during 1990-91 to 1998-99 and 
thereafter fluctuating between Rs. 
24933 to Rs 78802 lakh during 1999-
2000 to 2006-07. Similarly, Annual 
Working Expenses has increased from 
Rs. 15285 lakh to Rs.88153 lakh from 
1990-91 to 2006-07. During 1990-91 

to 2006-07, an almost increasing trend was visible and Working Expenses on 
Direction and Administration has become around 29 times during the same period. 
The Gross Receipt on account of water charges and other economical activities are in 
the range of 5-15% of Capital Expenditure during 1990-91 to 2006-07.  
 
2.8.23.2 Minor Irrigation projects 
[Table B23]: The Capital Expenditure 
during the year has consistently 
increased from 1978 lakh to 6337 lakh 
during 1990-91 to 2004-05 and 
thereafter abnormal increase to Rs 
20051 and Rs 16215 lakhs in 2005-06 
and 2006-07. Similarly, Annual 
Working Expenses has consistently 
increased from Rs. 4355 lakh to Rs. 
6818 lakh during 1990-91 to 2006-07.  
A negligible amount of Working Expenses was spent on Direction and 
Administration during 1993-94 to 1998-99. The Gross Receipt on account of water 
charges and other economical activities were in the range of 9-62% of Capital 
Expenditure during 1990-91 to 2006-07.  
 

2.8.23.3 Command Area Development 
Programmes [Table C23]: The Capital 
Expenditure during the year was in 
increasing trend from Rs. 4862 lakh to 
Rs. 11898 lakh during 1990-91 to 1996-
97 and thereafter declined to Rs 4263 
lakh in 2002-03. The Capital 
Expenditure declined from Rs 6647 lakh 
to Rs. 6110 lakh during 2004-05 to 
2006-07. Similarly, Annual Working 
Expenses has consistently increased 

from Rs. 2382 lakh to Rs. 8664 lakh during 1990-91 to 2001-02 and thereafter it has 
gradually decreased to Rs. 4409 lakh in 2006-07. Ayacut Development is the major 
component of Working Expenses under CAD Programme.   
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2.8.24 Sikkim 
 
2.8.24.1 Major and Medium Irrigation projects [Tables A24]:  Both Capital 
Expenditures and Working Expenses has not been incurred on Major and Medium 
Irrigation projects in Sikkim. 
 
2.8.24.2 Minor Irrigation projects [Table B24]: No Capital Expenditure has been 
incurred during 1990-91 to 1995-96 
but nominal Capital Expenditure was 
spent on Minor Irrigation Projects 
from 1996-97 to 1999-00, 2003-04 and 
2005-06 to 2006-07. There was 
abnormal increase of Capital 
Expenditure reported during 2000-01 
to 2002-03. The Annual Working 
Expenses has consistently increased 
from Rs. 194 lakh to Rs. 772 lakh 
during 1990-91 to 2006-07. The major 
share of Working Expenses was spent 
on Direction and Administration during 1990-91 to 2006-07. Working Expenses on 
Direction and Administration has increased by about 11 times during the period 
1990-91 to 2006-07. The Gross Receipt on account of water charges and other 
economical activities were nominal during 1990-91 to 1999-2000 and thereafter 
Gross Receipt improved in 2000-01 and 2004-05 to 2006-07.  
 

2.8.24.3 Command Area 
Development Programmes [Table 
C24]: no Capital Expenditure under 
CAD Programme during 1990-91 to 
2006-07. The Annual Working 
Expenses intermittently decreased from 
Rs. 7 lakh to Rs. 5 lakh during 1992-93 
to 2005-06.   The main component of 
Working Expenses was Ayacut 
Development during 1992-93 to 2005-
06 (except in 1997-98, 2004-05 and 

2006-07) and 100% expenditure has been incurred there on during the period. 
 
2.8.25 Tamil Nadu  
 
2.8.25.1 Major and Medium 
Irrigation projects [Tables A25]: The 
Capital Expenditure during the year 
has consistently increased from Rs. 
4595 lakh to Rs. 33146 lakh during 
1990-91 to 1999-2000 and thereafter 
declined to Rs 14277 lakh in 2006-07. 
Similarly, Annual Working Expenses 
has increased from Rs.8045 lakh to 
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Rs.53709 lakh from 1990-91 to 2006-07. The Working Expense on Direction and 
Administration in 2006-07 was almost 9 times of the corresponding year in 1990-91. 
The position of Gross Receipts during 1997-1998 to 2006-07 was much better as 
compared to other years.  The Gross Receipt on account of water charges and other 
economical activities are in the range of 3-30% of Capital Expenditure during 1990-
91 to 2006-07. 
 
2.8.25.2 Minor Irrigation projects [Table B25]: The Capital Expenditure during 
the year has consistently increased 
from Rs.152 lakh to Rs.11596 lakh 
during 1990-91 to 2006-07. 
Similarly, Annual Working 
Expenses was intermittently 
increasing from Rs. 3270 lakh to Rs. 
4792 lakh during 1990-91 to 2006-
07. A considerable amount of 
Working Expenses was spent on 
Direction and Administration during 
1996-97 to 2006-07.  The position of 
Gross Receipts has remained almost 
the same in all the years during 1990-91 to 2006-07. The Gross Receipt on account 
of water charges and other economical activities are in the range of 1-42% of Capital 
Expenditure during 1993-94 to 2006-07. 

 
2.8.25.3 Command Area 
Development Programmes [Table 
C25]: No Annual Capital 
Expenditure has been incurred 
during 1990-91 to 2004-05 for CAD 
Programme but Capital Expenditure 
for Rs. 2446 lakh and Rs. 3530 lakh 
has been reported during 2005-06 
and 2006-07 respectively.  The 
Annual Working Expenses has 
consistently increased from Rs. 779 lakh to Rs. 4710 lakh during 1990-91 to 2003-04 
and thereafter consistently decreased to Rs. 1723 lakh in 2006-07.  Entire Working 
Expenses have been incurred on Ayacut Development.  
 

2.8.26 Tripura  
2.8.26.1 Major and Medium 
Irrigation projects [Tables A26]: The 
Annual Capital Expenditure was 
fluctuating during 1990-91 to 2006-07. 
No Annual Working Expenses was 
incurred during 1990-91 to 2006-07. 
The position of Gross Receipts in the 
years 1993-94, 1995-96 and 2002-03 
was comparatively much better than 
those in the other years.  
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2.8.26.2 Minor Irrigation projects [Table B26:  During the period from 1990-91 to 
1998-99, no annual Capital Expenditure incurred under Minor Irrigation Schemes. 
During 1999-2000 to 2006-07, Annual Capital Expenditure was incurred for Rs. 
1424 lakh to Rs. 4198 lakh, which 
registered almost 3 times growth in 
2006-07. Similarly, Annual Working 
Expenses has intermittently increased 
from Rs. 1047 lakh to Rs. 1237 lakh 
during 1990-91 to 2006-07. The major 
part of Working Expenses has been 
incurred on Direction and 
Administration which was consistently 
increased from Rs. 232 lakh to Rs. 
1231 lakh during 1990-91 to 2006-07. 
The Gross Receipt on account of water charges and other economical activities are in 
the range of 0.2% to 1.4% of Capital Expenditure during 1990-91 to 2006-07. 
 

2.8.26.3 Command Area 
Development Programmes [Table 
C26]: The Capital Expenditure during 
the year has consistently decreased from 
Rs. 7 lakh to Rs. 0.1 lakh during 1990-
91 to 1997-98 and no annual Capital 
Expenditure was incurred in CAD 
Programme during 1998-99 to 2005-06 
but Capital Expenditure of Rs. 15 lakh 
has been reported in 2006-07. No 
annual Working Expenses was incurred 

in CAD Programme during 1990-91 to 2006-07. 
 
2.8.27 Uttar Pradesh  
 
2.8.27.1 Major and Medium Irrigation projects [Tables A27]: The Annual 
Capital Expenditure during the year has consistently increased from Rs. 27373 lakh 
to Rs174847 lakh from 1990-91 to 2006-07. Similarly, Annual Working Expenses 

has increased from Rs.36911 lakh to 
Rs. 122613 lakh during 1990-91 to 
2006-07. No Working Expenses on 
Direction and Administration had 
been booked for five years 1991-92 
to 1995-96.  However, it has become 
significantly higher Working 
Expenses from 1997-98. The 
Working Expense on Direction and 
Administration in 2001-02 was 
almost 35 times of the corresponding 
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year in 1990-91. The Gross Receipt on account of water charges and other 
economical activities were in the range of 7-71% of Capital Expenditure during 
1990-91 to 2006-07. 

 
2.8.27.2 Minor Irrigation projects [Table B27]: The Capital Expenditure during 
the year was fluctuating during 1990-
91 to 1996-97 and negative Capital 
Expenditure has been reported in 
1995-96 and 1997-98. The Capital 
Expenditure has declined from Rs. 
910 lakh to Rs. 223 lakh during 1998-
99 to 2000-01. The Capital 
Expenditure has consistently 
increased from Rs. 1029 lakh to Rs. 
5913 lakh during 2001-02 to 2004-05. 
The Capital Expenditure was 
abnormally increased during 2005-06 and 2006-07.  The Annual Working Expenses 
has intermittently increased from Rs. 23739 lakh to Rs. 55008 lakh during 1990-91 
to 2006-07. The Gross Receipt on account of water charges and other economical 
activities were in the range of Rs. 875 lakh to Rs.4058 lakh during 1990-91 to 2006-
07. 

2.7.26.3 Command Area 
Development Programmes [Table 
C27]: No Capital Expenditure has 
been reported during 1990-91 to 2006-
07 (except in 1997-98) under CAD 
Programme. The Annual Working 
Expenses has intermittently increased 
from Rs. 3640 lakh to Rs. 6453 lakh 
during 1990-91 to 1997-98. The 
Annual Working Expenses has 
gradually increased from Rs. 4547 

lakh to Rs. 14795 lakh during 1998-99 to 2002-03 but it increased intermittently 
from Rs. 8811 lakh to Rs. 10965 lakh during 2003-04 to 2006-07.  The entire 
Working Expenses has been booked under ‘Other Expenditure’, which was in the 
range of Rs. 2386 lakh to Rs.14795 lakh.  
 
2.8.28 Uttarakhand 

2.8.28.1 Major and Medium 
Irrigation projects [Tables A28]: 
The State has come into being from 
the year 2000 having been carved out 
from the erstwhile Uttar Pradesh. An 
amount of Rs.26232 lakh and 
Rs.671893 lakh remain as un-
apportioned Capital Expendi-ture 
between Uttar Pradesh and 
Uttaranchal in the year 2000-01 for 
Major and Medium Irrigation 
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projects. The Annual Capital Expendi-ture has consistently increased from Rs. 1251 
lakh to Rs. 12791 lakh during 2000-01 to 2006-07. Similarly, Annual Working 
Expenses has increased from Rs. 1537 lakh to Rs.11520 lakh from 2000-01 to 2006-
07. The Working Expenses have been utilized on Direction and Administration 
which registered 86-92% during 2000-01 to 2006-07. The Gross Receipt on account 
of water charges and other economical activities were in the range of 4-47% of 
Capital Expenditure during 2000-01 to 2006-07. 
  
2.8.28.2 Minor Irrigation Schemes 
[Table B28]: Under the Minor 
Irrigation Schemes, there exists an 
unallocated amount of Rs.358 lakh 
and Rs.131993 lakh as un-
apportioned Capital Expenditure 
between Uttar Pradesh and 
Uttaranchal in 2000-01. The Capital 
Expenditure during the year has 
consistently increased from Rs. 4098 
lakh to Rs. 14004 lakh during 2003-04 to 2006-07. The Annual Working Expenses 
has intermittently increased from Rs. 241 lakh to Rs. 3979 lakh during 2000-01 to 
2006-07. No expenditure has been incurred on Direction and Administration during 
2000-01 to 2006-07. The Gross Receipt on account of water charges and other 
economical activities were in the range of Rs.9-120 lakh during 2000-01 to 2006-07. 
 
2.8.28.3 Command Area Development Programmes [Table C28]: Under the 
Command Area Development Programmes, there exists an unallocated amount of 
Rs. 1195 lakh as un-apportioned Capital Expenditure between Uttar Pradesh and 

Uttaranchal in 2000-01.  During the 
period from 2000-01 to 2006-07, there 
was no annual Capital Expenditure 
incurred under Command Area 
Development Programmes. The 
Annual Working Expenses was 
intermittently increasing from Rs. 21 
lakh to Rs. 207 lakh during 2000-01 to 
2006-07.  Entire Working Expenses 
has been booked under Other 
Expenses during 2000-01 to 2006-07. 

 
2.8.29 West Bengal  
 
2.8.29.1 Major and Medium 
Irrigation projects [Tables A29]: 
The Capital Expenditure in West 
Bengal does not exhibit any definite 
trend during the period 1990-91 to 
2006-07. However, Annual Working 
Expenses has consistently increased 
from Rs. 5698 lakh to Rs.24187 lakh 
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from 1990-91 to 2006-07. The Working Expenses on Direction and Administration 
have grown more than 9 times during 1990-91 to 2006-07.  The Gross Receipt on 
account of water charges and other economical activities are in the range of 2-12% of 
Capital Expenditure during 1990-91 to 2006-07. 
 
2.8.29.2 Minor Irrigation projects [Table B29]: The Capital Expenditure has 
intermittently increased from Rs. 2382 lakh to Rs. 2712 lakh during 1990-91 to 
2006-07. Similarly, Annual Working 
Expenses has increased from Rs. 7857 
lakh to Rs. 27306 lakh during 1990-91 
to 2006-07.  The Working Expenses 
on Direction and Administration have 
undergone an increase by 2.8 times 
during1990-91 to 2006-07. The Gross 
Receipts from Minor Irrigation 
Schemes shows an increasing trend 
during 1990-91 to 2004-05. The Gross 
Receipt on account of water charges 
and other economical activities were in the range of 9-89% of Capital Expenditure 
during 1990-91 to 2006-07. 
 
2.8.29.3 Command Area Development Programmes [Table C29]: The Capital 

Expenditure was fluctuating between 
Rs.117 lakh to Rs. 949 lakh during 
1990-91 to 2006-07. Similarly, Annual 
Working Expenses was gradually 
increasing from Rs. 108 lakh to Rs. 391 
lakh during 1991-92 to 2006-07. The 
entire Working Expenses under CAD 
Programme was booked under the head 
‘Other Expenditure’. 
 

 
2.8.30  Goa 
 
2.8.30.1 Major and Medium Irrigation projects [Table A30]: The Capital 
Expenditure was fluctuating over the period from Rs. 1084 lakh to 4590 lakh during 
the years 1990-91 to 2004-05 with an abnormal increase in the year 2005-06 and 
2006-07. The Annual Working 
Expenses has consistently increased 
from Rs.183 lakh to Rs. 900 lakh 
during 1990-91 to 2006-07. In Goa, 
bulk of Working Expenses during the 
period 1990-91 to 2006-07 under 
Major and Medium Irrigation projects 
has been utilized for Direction and 
Administration purposes which have 
increased by more than 366% over 
the same period. Considerably a large 
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amount has been reported in the year 2001-02 and 2005-06 as Gross Receipt. The 
Gross Receipt on account of water charge and other revenue was ranging from 0.5-
33% of Capital Expenditure during 1990-91 to 2006-07.  
 
2.8.30.2 Minor Irrigation projects [Table B30]: No Capital Expenditure has been 
incurred during 1990-91 to 1993-94.  The Capital Expenditure was consistently 

increasing from Rs. 254 lakh to Rs. 
951 lakh during 1994-95 to 2002-03. 
The Capital Expenditure has 
abnormally been increased during 
2003-04 to 2006-07. Similarly, Annual 
Working Expenses has increased from 
Rs. 124 lakh to Rs. 1133 lakh during 
1990-91 to 2006-07.  Direction and 
Administration accounted for an 
increase from 9-26% of Working 
Expenses during 1990-91 to 2006-07. 
The Gross Receipts from Minor 

Irrigation Schemes have been in the range of Rs7 lakh to Rs.1131 lakh during the 
period 1990-91 to 2006-07. However, major increase of Gross Receipt was reported 
in the year 2002-03 and thereafter a moderate increase in the year 2003-04 to 2005-
06.  The Gross receipt on account of water charge and other revenue was ranging 
from 2-12% of Capital Expenditure during 1990-91 to 2006-07 except in the years 
2002-03, which was considerably higher. 
 
2.8.30.3 Command Area Development 
Programme [Table C30]: The Capital 
Expenditure has been incurred between 
Rs. 51 lakh to 168 lakh during 1990-91 
to 2006-07. The Annual Working 
Expenses was intermittently increasing 
from Rs. 111 lakh to Rs. 269 lakh during 
1990-91 to 2006-07. No Working 
Expenses have been incurred on 
Direction and Administration. The entire 
amount of Working Expenses has been 
incurred on ‘Other Expenditure’. 
 

2.8.31 Pondicherry  
 
2.8.31.1 Major and Medium 
Irrigation projects [Tables A31]: The 
Capital Expenditure during the year 
was fluctuating during 1990-91 to 
2003-04. Similarly, Annual Working 
Expenses has consistently increased 
from Rs.16 lakh to Rs.55 lakh from 
1990-91 to 2003-04. The entire 
Working Expenses on Major and 
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Medium Irrigation projects was utilized for Direction and Administration which 
increased by more than 3.4 times during 1990-91 to 2003-04. The Gross Receipt on 
account of water charges and other economical activities were in the range of 0.2-
3.7% (except in the year 1994-95) of Capital Expenditure during 1991-92 to 2003-
04.  

   
2.8.31.2 Minor Irrigation projects 
[Table B31]: There was no Capital 
Expenditure till 1998-99 under 
Minor Irrigation Schemes but a 
drastic increase in the Annual 
Capital Expenditure during the 
years 2001-02 to 2006-07. The 
Annual Working Expenses was 
consistently increasing from Rs. 
247 lakh to Rs. 1654 lakh during 
1990-91 to 2006-07. The Gross 
Receipt on account of water charges and other economical activities were in the 
range of Rs.6-26 lakhs during 1990-91 to 2006-07.  
 
2.8.31.3 Command Area Development Programmes [Table C31]: No Annual 
Capital Expenditure or Working Expenses have been incurred by the State for CAD 
Programme during 1990-91 to 2006-07. 
 
2.8.32 Union government 

 
2.8.32.1 Major and Medium 
Irrigation projects [Tables A32]: 
The Capital Expenditure during the 
year was between Rs. 185 lakh and 
Rs.559 lakh during 1990-91 to 
2002-2003 (except in 1996-97) and 
thereafter reduced to less than Rs. 
100 lakh during 2003-04 to 2006-
07. The Annual Working Expenses 
has increased from Rs.3638 lakh to 
Rs.16362 lakh from 1990-91 to 
2006-07. The Working Expense on 
Direction and Adminis-tration in 2006-07 was almost 4 times of the corresponding 
year in 1990-91. The Gross Receipt on account of water charges and other 
economical activities were more than Capital Expenditure.  The Gross Receipt on 
account of water charges and other economical activities were in the range of Rs. 284 
lakh to Rs. 1881 lakh during 1990-91 to 2006-07. 
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2.8.32.2    Minor Irrigation 
projects [Table B32]: The Capital 
Expenditure during the year was 
almost consistently increasing from 
Rs. 109 lakh to Rs 660 lakh during 
1990-91 to 1997-98 and thereafter it 
was declining to Rs. 87 lakh in 2000-
01.  Again it was consistently 
increasing to Rs. 481 lakh in 2006-
07. The Annual Working Expenses 
was intermittently increasing from 
Rs. 3708 lakh to Rs. 11450 lakh 
during 1990-91 to 2006-07. Direction and Administration indicate utilization of 
Working Expenses.  The increase in Working Expenses on Direction and 
Administration stood at the level of 5.5 times of 1990-91.  The Gross Receipts from 
Minor Irrigation Schemes shows an increasing trend during 1990-91 to 2006-07. The 
Gross Receipt on account of water charges and other economical activities were in 
the range of Rs.45-208 lakh (except in the year 1997-98 which is Rs.2208 lakh) 
during 1990-91 to 2006-07. 
 
2.8.32.3     Command Area Development Programmes [Table C32]: The Capital 

Expenditure during the year was 
fluctuating between Rs.26 lakh to 
Rs.  69 lakh during the years 1990-
91 and 1997-98 to 2006-07. 
Nominal Capital Expenditure 
incurred during the year 1992-93 to 
1996-97.  However, Capital 
Expenditure of Rs. 100 lakh was 
incurred in the year 1991-92. 
Similarly, Annual Working 
Expenses increased intermittently 
from Rs. 7 lakh to Rs. 271 lakh 

during 1990-91 to 2006-07. The entire Working Expenses under CAD Programme in 
Union Government were booked under the head of ‘Other Expenditure’. 
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Chapter 3 

Infrastructure and Related Statistics 
 
 

3.1 Water Resource Sector inter-alia contains Major and Medium Irrigation 
projects, Minor Irrigation Schemes and Command Area Development Programmes 
besides Public Health Engineering, which contains drinking water supply, sanitation 
and other activities related to domestic consumption, industrial and commercial use 
of water.  This section, in particular, is the compilation of infrastructure of water 
resource sector excluding public health engineering. The infrastructure developed 
through construction of Major and Medium Irrigation projects, Minor Irrigation 
Schemes and Command Area Development Programme have specific reference in 
the publication.  

3.2 The financial aspects of Irrigation Projects mainly covers water resources 
sector and a large amount of government exchequer which had been invested for 
development of infrastructure to facilitate irrigation benefits for common use for 
agriculture and domestic consumption.  At present, there are 154 major, 774 medium 
and 87 ERM projects completed and operationalized till IX Five Year Plan. As per 
available compiled information of ‘Water and Related Statistics-2009’, 48 major, 91 
medium and 39 ERM projects were expected to be completed in the X Plan. Besides 
these projects, 166 major, 222 medium and 89 ERM projects are also spill over to XI 
plan. In addition to these spill over projects 78 major, 146 medium and 86 ERM new 
projects are proposed to be taken up in XI plan. The distribution of major, medium 
and ERM projects completed till X Five Year Plan and spill over to XI Five Year 
Plan is mentioned in Table D-1.  

3.3 Among the ongoing and new projects 303 Major and Medium Irrigation 
projects have been accepted by Technical Advisory Committee during 1991-92 to 
2007-08 and 250 projects have so far been approved by the Planning Commission 
since April 1990. Adequate provision of financial support is essential to complete 
these projects. There are166 major, 222 medium and 89 ERM projects on-going 
during the XI Five Year Plan, which were initiated in preceding Five Year Plans. 
Besides incurring expenditure of Rs 122295.25 crore up to X plan, balance amount 
of Rs 135073.08 crore is estimated as spill over cost in XI Plan for 
execution/completion of 166 major, 222 medium and 89 ERM projects. State-wise 
no. of on-going projects of XI Plan and its financial implications during XI Plan are 
given in Table D-2.  

3.4 An analysis of Capital Expenditure and Working Expenses as obtained from 
C&AG, CGA and State AG reveals that most of the state government had incurred 
expenditure on Major and Medium irrigation projects. Selected States/ UTs incurring 



40 

 

Capital Expenditure and Working Expenses on number of Major and Medium 
projects during X plan are mentioned in Table 3.1 below:  

Sl 
No 

States/UTs Nos of Major 
Projects 

Nos of Medium 
Projects 

1 Andhra Pradesh 43 126 
2 Assam 19 - 
3 Bihar 9 78 
4 Chhatisgarh 18 48 
5 Gujarat 23 171 
6 Haryana 31 - 
7 Himachal Pradesh 5 11 
8 Jammu  & Kashmir 27 - 
9 Karnataka 35 38 
10 Kerala 23 19 
11 Madhya Pradesh 33 91 
12 Maharashtra 69 84 
13 Manipur 4 4 
14 Orissa 95 6 
15 Punjab 38 - 
16 Rajasthan 13 50 
17 Tamil Nadu 10 125 
18 Uttar Pradesh  51 84 
19 Uttarakhand 33 69 
20 West Bengal  15 15 

 
Detailed list of Major and Medium irrigation projects state-wise and its Capital 
Expenditure and Working Expenses during Xth Plan is in Table D-3.  

3.5 Under Accelerated Irrigation Benefit Programme (AIBP), optimum utilisation 
of irrigation potential created is considered utmost priority and central loan 
assistance as well as grants for infrastructure development is released to the State 
Governments. The State-wise status of Central loan assistance and grant released 
under AIBP for major, medium and ERM projects in India are given in Table D-4.  
The central loan assistance for Rs 16425.51 crore up to 2004-05 and grant of Rs 
11982.41 crore upto 2008-09 have been released. 

3.6 Under the centrally sponsored schemes of river valley project, physical and 
financial achievement made during the IXth Plan, Xth Plan and targeted Expenditure 
for 2007-08 is mentioned in Table D-5. An investment of Rs 2263.07 crore has been 
made in centrally sponsored schemes of river valley project till the end of X Plan. 
The annual financial expenditure for centrally sponsored schemes of river valley 
project during 2007-08 was Rs 251.61 crore and necessary financial provision for 
remaining years of XI Plan need to be provided. 

3.7 In case of Minor Irrigation projects and Command Area Development 
programme, need based funding in the form of central assistance and grants are 
released to facilitate irrigation by constructing field channels, land levelling, 
warabandi, reclamation water logged area and removal of alkalinity and salinity in 
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the farmers’ field.  The state-wise release of central assistance under Command Area 
Development programme is also highlighted in Table D-6.  An amount of Rs 
2450.71 crore has been released up to IX plan and Rs 830.46 crore has also been 
released in X Plan as central assistance under Command Area Development 
programme. The annual financial expenditure for centrally sponsored schemes of 
Command Area Development programme during 2007-08 was Rs 285.62 crore and 
necessary financial provision for remaining years of XI Plan need to be provided.  

3.8 In order to have equitable distribution of water, Water Users’ Association 
were formed and subsidy has been given to the Water Users’ Association (WUA) for 
proper up-keep of infrastructure made under CAD programme.  Majority of the states 
have constituted Water Users’ Association and the number of WUAs is mentioned in 
Table D-7. So far 56830 Water Users’ Association have been constituted in 24 states. 
And, they cover almost 13 million hectares of land in total.  

3.9  The water charges are imposed to collect revenue for proper up-keep of 
infrastructure developed in water resource sector.  On the recommendations of 
various Committees and Commissions, it was considered essential to recover at least 
operational and maintenance cost of the infrastructure and a percentage of capital 
cost investment in the water resource sector. In order to recover water charges and its 
further uses, most of the State Governments have fixed Water Rates for Lift and 
Flow irrigation besides water charges for domestic, industrial and commercial use. 
The Water Rates as levied by the State Governments for Flow irrigation are given in 
the Table D-8 and for Lift irrigation is given in the Table D-9. The Water Rate for 
Flow irrigation exists for almost all States except some smaller States and UTs. The 
Water Rate is quite high in the States of Maharashtra, Assam, Andhra Pradesh, 
Chhattisgarh and Dadra and Nagar Haveli. The Water Rates for Lift irrigation are 
also higher in those States/UTs.  
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Chapter 4 
 

Findings and Conclusions 
 
4.1 Given the dynamic role of water in all day-to-day human endeavors, water is 
of vital importance not only for all round economic development but even for the 
survival of our economy. In our country, Water Resources Development Projects are 
being largely executed, operated, managed and maintained by the Government and 
aimed at making availability of water for diverse uses.  We have undoubtedly made a 
remarkable achievement in the development of Water Resources Sector (especially 
Major and Medium Irrigation and Multipurpose projects, Minor Irrigation projects 
and Command Areas Development Programme) since independence and funded by 
the Government from the public funds.  However, there are some concern about not 
been able to derive optimal benefits from the projects executed due to various 
reasons.  However, one of the important reasons is that we have not been able to 
effectively look after its proper operation, maintenance and management due to lack 
of adequate finances which the States/ Union Territories Governments are unable to 
provide in view of compelling necessities and requirements of other sectors as well.  
Ironically, even whatsoever funds is available for the operation, maintenance and 
management of the system, the major portion is being consumed on the 
establishment expenses.  It has to be realized that in view of compelling economic 
constraints, the requisite finances for an effective operation, maintenance and 
management of the irrigation system have to be generated from the revenue realized 
on account of water charges levied for the use of service(s) availed by the users.  A 
rational charge or levy of water rates is, therefore, imperative both in the interest of 
equity and efficiency in management of irrigation system.  There have also been 
significant gaps in revenue assessed and the revenue actually realized and 
minimizing the existing gap is desirable between the two.     
  
4.2 The Financial Statements of CAG and the Accountant General of the States 
does not present macro (State) level data on loans and advances under Accelerated 
Irrigation Benefit Programmes (AIBP). Keeping in view the importance of AIBP and 
financial requirement for optimum utilization of Irrigation Potential, it is desirable to 
have project wise data to programme administrators, managers, researchers and 
analysts, at least for large projects, published by CAG and the Accountant General of 
the States as Annexure to the main report. Not only funding of AIBP but also 
releases to end users could be accounted for at Central and State level, if published 
by CAG and the Accountant General of the States. 
 
4.3 The Financial Statements of Controller General of Accounts (CGA) does not 
present macro (State) level data on centrally sponsored schemes and central sector 
schemes implemented by different Ministries/ Departments of Union Governments. 
The funding of central share and subsidy thereof while implementing Centrally 
Sponsored Schemes and Central Sector Schemes and loans and advances for 
completion of projects invariably form part of financial aspects of irrigation projects. 



43 

 

Gross Receipt on account of irrigation receipt and levy of water charges are the 
subject matter in the domain of state governments which could not form part of 
financial aspects of irrigation projects at Union Government level and booking of 
such receipt under Finance and Appropriation Account deserve review at Union 
Government level. 
 
4.4 Lack of availability of adequate finance which the Government is finding 
difficult to provide because of pressing commitments from other sector as well is 
severely affecting the operation, maintenance and management of the system.  As a 
result, it has not been possible to derive optimal benefits from the executed projects.  
The system has therefore to be made self sustainable by ensuring generation of 
equivalent revenue needed for an effective operation, maintenance and management 
of the system out of revenue realized from the collection of water charges or any 
other receipt from the users themselves without putting any burden on the public 
fund. The states recovering less than 3% revenue from Major and Medium and 
Minor Irrigation projects should give priority to this aspect. On the recommendations 
of various Committees and Commissions, it was considered essential to recover at 
least operational and maintenance cost of the infrastructure and a percentage of 
capital cost investment in the water resource sector.   
 
4.5 The Establishment Expenses account for a significant proportion of the funds 
provided for Operation and Maintenance of the system.  There is an imperative need 
to cut down Establishment Expenses so as to ensure availability of funds for 
Operation and Maintenance aspects.  A review should be undertaken by all the 
States/ Project Authorities and suitable norms be laid down on the subject. 

 
4.6 The expenses on Salary etc. of work charge staff/daily wagers are not 
included under the Establishment Expenses in the Finance Accounts of the States 
and these may be getting clubbed under other heads for technical reasons.  In view of 
salary etc of work charge staff/ daily wagers constitutes a significant proportion of 
Establishment Expenses, these expenses should be shown separately in the Finance 
Accounts. 

 
4.7 Finance Account presents the Capital Expenditure during the year and 
cumulative up to the end of the year. However, the period to which the cumulative 
Capital Expenditure figures relate to is not clear form Finance Account. It will be 
desirable that the specific period to which the cumulative Expenditure relates is also 
clearly specified in the Finance Account Statements. 

 4.8 The utilization of Working Expenses on Other Expenditure did not give clear 
picture for utilization of such fund on identified component of expenditure of Major 
and Medium Irrigation projects, Minor Irrigation projects and CAD projects.  There 
may be some subhead or sub minor head which could not be identified to account for 
such expenditure and placed under Other Expenses. Such States may be advised to 
reduce this expense. 

4.9 Although Working Expenses placed under suspense has been incurred but 
due to lack of identification for specific instrument of expenditure, the same has been 
booked under suspense.  The Suspense Head of Accounts are operated in many states 
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resulting in unexplained use of public funding. States having more than 1% of 
Working Expenses as expenditure on Suspense Account are advised to keep this 
expenditure to the minimum and in any case not more than 1%.  

4.10 The utilization of Working Expenses on developmental activities in 
Command Area Development Projects is considerably high but no Direction and 
Administration Expenses has been incurred by the State/UT Government resulting in 
unexplained implementation of the scheme in such States. Appropriate measure 
required to be taken to enforce implementation of CAD Programme in States/UTs.  
 
4.11 It has been observed that some of the States are incurring a large percentage 
of Working Expenses on Repair and Maintenance.  States incurring more than 40% 
of Working Expenses on Repair and Maintenance should be advised to have a relook 
at their Water Rates for enhancement.  Such States are advised to give adequate 
attention for recovery of water charges in their States to ensure that sufficient funds 
are being recovered from farmers or other water users towards Operation and 
Maintenance of existing irrigation system.  In case fund being recovered for water 
charges at the existing rate is not sufficient, they should have a relook on their 
existing water charges structure for upward enhancement.  

4.12 States namely Meghalaya, Pondicherry, Assam, Jharkhand and Uttaranchal 
having more than 90% expenditure on Direction and Administration on major and 
medium irrigation projects should merge Irrigation Departments with some other 
departments like Power or Agriculture to reduce the cost. Those Hilly States or Small 
States whose expenditure on Direction and Administration constitutes more than 
50% of Working Expenses should consider merger of their Irrigation Department 
with other related Department such as CAD, Power and Agriculture etc. to make 
proper use of their Staff and reduce cost on Direction and Administration. Bihar 
should be advised to reduce number of Command Area Development Authority in 
the State.  This step will be required for those states that are having independent 
Irrigation Department with less developmental activity. 

4.13 The Major, Medium Irrigation and Multipurpose Projects have been initiated 
since beginning of the Plan era. There are 166 major, 222 medium and 89 ERM 
projects spill over in XI plan and 78 major, 146 medium and 86 ERM new projects 
are also to be completed during XIth Plan.  Several Major, Medium Irrigation and 
Multipurpose projects are spill over to subsequent Five Year Plans and are yet to be 
completed.  Planning Commission has approved 250 additional Major and Medium 
Irrigation projects for implementation.  In order to complete spill over as well as new 
Major and Medium Irrigation projects as targeted, adequate provision of financial 
resources is required in the State Plan provisions and under AIBP Grant.   
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Appendix I 

Methodology for Data Compilation 
Methodology 

1. Financial aspects of Irrigation Projects refers to Revenue Receipt and 
Revenue Expenditure incurred for Major and Medium Irrigation and 
Multipurpose projects, Minor Irrigation schemes and Command Area 
Development projects now onwards will be referred as ‘Irrigation Projects’ across 
the country. The Receipt and Expenditure on Irrigation projects are compiled 
from the finance accounts of Union Government as well as State Governments / 
Union Territories prepared by Comptroller and Auditor General of India, 
Controller General of Accounts and Accountant General of concerned States 
respectively.   

 
2. The Revenue Receipt and the Revenue Expenditure of all economic 
activities are classified into 4-digit codes.  The first digit of the codes indicates the 
following: 
 

0 or 1:  Revenue receipt 
2 or 3:  Working Expenses 
4 or 5:  Capital Expenditure 
6 or 7:  Loans and advances 
8or 9: Grants from Contingency Fund of India 

 
The remaining 3 digits of the codes indicate the economic activity. The list of 
economic activities covered in this publication is as follows: 
 

700 and 701 : Major and Medium Irrigation Projects 
702   :  Minor Irrigation Projects 
705  : Command Area Development Programme 

 
The other economic activities which are related to water resources sector but not 
included in this publication are listed below. 
 

215: Rural and Urban Water Supply 
402: Soil and Water Conservation scheme 
711: Drainage and Anti-Sea Erosion Projects 

 
3. The Finance Account of C&AG and AG of concerned State follow similar 
coding pattern of Major Head for Revenue Receipt and Revenue Expenditure 
uniformly across the country and compilation of financial aspects of Irrigation 
Projects is based on the finance account. In order to identify investment in 
Irrigation projects as commercial or non-commercial ventures, the project costing 
25 lakh rupees or more is defined as commercial project and other projects 
costing less than 25 lakh rupees is termed as non-commercial project.   
 
4. This publication is a compilation of Major Head-wise Revenue Receipt 
and Revenue Expenditure incurred for Major and Medium irrigation and 
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Multipurposes projects, Minor Irrigation schemes and Command Area 
Development projects. The Time Series data on Revenue Receipt and Revenue 
Expenditure incurred for Major and Medium Irrigation and Multipurpose projects, 
Minor Irrigation schemes and Command Area Development projects are 
segregated for Capital Expenditure during the year and Cumulative Total of 
Capital Expenditure at the end of year under Major Head of the instrument 
subscribed by 4 as first digit. Similarly, Gross Receipt of Major and Medium 
Irrigation and Multipurpose projects, Minor Irrigation schemes and Command 
Area Development projects are also worked out for every year under Major Head 
of the instrument subscribed by 0 as first digit. The Working Expenses of Major 
and Medium Irrigation and Multipurpose projects, Minor Irrigation schemes and 
Command Area Development projects including its inter related instruments are 
also worked out for every year under Major Head of the instrument subscribed by 
2 as first digit. Although, Working Expenses has inter related instruments like 
Direction and Administration, Machinery and Equipment, Maintenance and 
Repair, Extension and Improvement, Training, Research and Survey and 
Investigation, there are several other instrument of Miscellaneous Expenditure 
which form part of Working Expenses. The Miscellaneous Expenditure naturally 
should be very nominal and the same is termed as ‘Other Expenses’ as a 
component of Working Expenses. There are expenses which are not classified 
properly are placed under suspense account by C&AG and so these amounts are 
shown separately in this publication.  

5. The Working Expenses is the Gross Budgetary Support to implement 
infrastructure projects. In order to understand the degree of optimum utilisation of 
resources in implementing the infrastructure projects percentage variations of 
different instruments of expenditure have been worked out separately for States/ 
UTs. 

_______________ 
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Appendix II 

Glossary of Terms  
This publication is the compilation of Major Head wise Revenue Receipt and 
Revenue Expenditure incurred for Major and Medium Irrigation and 
Multipurpose projects, Minor Irrigation schemes and Command Area 
Development programmes. Standard definitions and interpretations of these terms 
used, either in physical or financial term, for the publication is narrated below: 

1. Revenue Receipt: Amount received for taxes, fees, permits, licenses, interest, 
intergovernmental sources and other sources during the fiscal year.  Revenue or 
Revenues is income that a Government Department/ company receive from its 
normal business, activities, usually from the sale of goods and services to 
customers.  Some Government Department/ companies also receive revenue from 
interest, dividend or royalties paid to them by beneficiaries’/ other companies.  
Revenue may refer to business income in general or it may refer to the amount in 
a monetary unit, received during a period of time. 

2.  Revenue Expenditure: The Revenue Expenditure deals with the proceeds of 
taxation and other receipts classified as revenue and the expenditure met there 
from, the net result of which represents the revenue surplus or deficit for the year.  
The Revenue expenditure also deals with expenditure met usually from borrowed 
funds with the object of increasing concrete assets of a material and permanent 
character.  It also includes receipt of a capital nature intended to be applied as a 
set off against expenditure.    

3.  Capital Expenditure: Expenditure made for an asset with a useful life of 
more than one year that increases the value or extends the useful life of the asset.  
Capital expenditure generally may not be deducted in the year they are paid, even 
if they are paid in connection with a trade or business. In other words, they are 
capitalised and generally may be depreciated or amortized in succeeding years. 

4. Working Expenses: Money spent for creation asset/ infrastructure in a fiscal 
year by a Government Department to add or expand infrastructure, plant and 
equipment assets and upkeep them with the expectation that they will benefit the 
Government Department over a long period of time. 

5. Gross Receipt: Gross receipts are the total amounts the organisation received 
for taxes, fees, permits, licenses, interest, intergovernmental sources and other 
sources during the fiscal year during its annual accounting period without 
subtracting any costs or expenses. 

6. Multipurpose River Projects: A Multipurpose River project is a project which 
covers the development of dam on a sufficiently large river extended over a large 
geographical area. It serves many purposes at a single time like acting as a 
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hydroelectric power plant, providing a source of clean drinking water, providing 
irrigation to fields, checking floods and flow of river water etc.  

7. Major Irrigation Projects: A scheme having Culturable Command Area more 
than 10,000 hectares is Major Irrigation scheme 

8. Medium Irrigation Projects: A scheme having Culturable Command Area 
more than 2,000 hectares and up to 10,000 hectares individually is a Medium 
Irrigation scheme. 

9. Minor Irrigation Projects: A scheme having Culturable Command Area up to 
2000 hectares individually is classified as Minor Irrigation scheme. 

10. Command Area Development Programme: Development of geographical 
areas under the command of River Valley projects through Centrally Sponsored 
or Central Sector scheme implemented by State / Central Government for 
constructing field channels, drainage system and land levelling of undulating land 
of farmers. Reclamation of alkalinity and salinity of land are also carried out 
through Command Area Development Programme. 

11. Modernisation and Improvement of Projects: Modernisation and 
Improvement of Projects envisages lining of existing canals, branches, 
distributaries, water courses and field channels and renewal of existing structures 
for reduction of conveyance and operational losses. 

12. Sprinkler Irrigation System: Sprinkle Irrigation is a method of applying 
irrigation water which is similar to rainfall.  Water is distributed through a system 
of pipes usually by pumping.  It is then sprayed into the air of entire soil surface 
through spray heads so that it breaks up into small water drops which fall to the 
ground. 

13. Drip Irrigation System: Drip Irrigation System delivers water to the crop 
using a network of mainlines, sub-main and lateral lines with emission points 
spaced along their lengths.  Each dripper/emitter, orifice supplies a measured, 
precisely controlled uniform application of water, nutrients, and other required 
growth substances directly into the root zone of the plant. 

14. Culturable Command Area (CCA): The Culturable Command Area is the 
geographical area which can be irrigated from an irrigation system and is fit for 
cultivation. 

15. Cultivable Area: Cultivable Area consists of net area sown, current fallow, 
fallow lands, other lands, current fallow, culturable waste and land under 
miscellaneous trees/crops. 

16. Gross Irrigated Area: The area irrigated under various crops during a year, 
counting the area irrigated under more than one crop during the same year as 
many times as the number of crops grown and irrigated. 

17. Net Irrigated Area: It is the area irrigated through any source in a year for a 
particular crop. 

18. Irrigated Potential Created: The total gross area proposed to be irrigated 
under different crops during a year by a scheme.  The area proposed to be 
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irrigated under more than one crop during the same year is counted as many times 
as the number of crops grown and irrigated. 

19. Irrigated Potential Utilised: The gross area actually irrigated during 
reference year out of the gross proposed area to be irrigated by the scheme during 
the year. 

20. Recurring Working Expenses: Money spent for upkeep of asset/ 
infrastructure in a fiscal year by a Government Department to add or expand life 
of infrastructure, plant and equipment assets and upkeep them with the 
expectation that they will benefit the Government Department over a long period 
of time. 

21. Direction and Administration: All expenditure from Plan / Non-plan budget 
incurred on establishment like salaries, office expenses, travel expenses and 
others in a fiscal year by a Government Department is termed as Direction and 
administration.  

22. Machinery and Equipment: Machinery and Equipment are tools for 
facilitating delivery of manual works through mechanical device and at accurate 
speed and time. 

23. Other Expenditure: Money spent on different instrument of expenditure in a 
fiscal year by a Government Department but not elsewhere classified in specific 
component of expenditure are termed as Other Expenditure.  Money spent to 
acquire or upgrade physical assets such as construction of concrete and masionery dams, 
reserviours, spillways, canals and distributory networks of the irrigation project 
during a financial year. 

24. Recovery of Revenue: Recovery of Revenue are the total amounts the 
organisation levy through taxes, fees, permits, licenses, interest, 
intergovernmental sources and other sources during the fiscal year during its 
annual accounting period. 

 

 

 

 



50 

 

Appendix III 

 
Table A1 :   Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 

Irrigation Projects over 1990-2007 
All-India (Rs. in lakhs) 

 
Year 

 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

284638.32 3055690.63 21511.78 223707.69 245219.47 22415.44

1991-92 313186.59 3368877.25 21658.69 257362.27 279020.96 22741.51

  
Sub 

Total 597824.91 - 43170.47 481069.96 524240.43 45156.95

1992-93 

VIII 
Plan 

341631.88 3710509.11 25687.58 290525.07 316212.65 32029.06

1993-94 397527.21 4108038.35 29555.32 333429.32 362984.64 47757.53

1994-95 480607.02 4588559.02 34152.76 401091.28 435244.04 44446.07

1995-96 545863.60 5134688.60 42475.76 439376.84 481852.60 49542.99

1996-97 549442.43 5684071.95 47261.79 497302.35 544564.14 45839.19

  
Sub 

Total 2315072.14 - 179133.21 1961724.86 2140858.07 219614.84

1997-98 

IX Plan 

713793.01 6398415.12 85348.69 540442.92 625791.61 36334.13

1998-99 709370.62 7107785.75 92963.82 628574.37 721538.19 44180.30

1999-00 787471.61 7895283.28 116766.47 681255.25 798021.72 45694.45

2000-01 682162.91 7819722.37 99348.21 776893.86 876242.07 75351.72

2001-02 764937.61 8584670.24 139662.86 684255.67 823918.53 65224.50

  
Sub 

Total 3657735.76 - 534090.05 3311422.07 3845512.12 266785.10

2002-03 

X Plan 

1016130.58 9600786.39 144452.42 740137.66 884590.08 78338.87

2003-04 1446344.00 11047270.74 143182.51 486177.69 629360.20 104760.26

2004-05 1765223.49 12844465.21 155666.83 546164.57 701831.40 126415.03

2005-06 2196479.30 15040964.55 201243.30 620362.33 821605.63 119470.28

2006-07 2654223.03 16897977.28 244233.64 716209.48 960443.12 150465.91

  
Sub 

Total 9078400.40 - 888778.70 3109051.73 3997830.43 579450.35

Grand Total 15649033.21 - 1645172.43 5551846.55 10508441.05 1111007.24
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Table A2 :   Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 

Irrigation Projects over 1990-2007 
State : Andhra Pradesh (Rs. in lakhs) 

 
Year 

 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

24960.94 314798.21 1481.90 34550.41 36032.31 4878.92

1991-92 28134.19 342932.41 1305.95 37904.67 39210.62 1382.23

  
Sub 

Total 53095.13 - 2787.85 72455.08 75242.93 6261.15

1992-93 

VIII 
Plan 

33155.05 376087.46 1473.00 41567.79 43040.79 6571.70

1993-94 55857.48 431944.93 1577.71 48863.87 50441.58 7679.47

1994-95 60574.52 492519.45 2016.17 59361.39 61377.56 10380.48

1995-96 54024.08 546543.53 1156.55 70025.73 71182.28 9461.23

1996-97 54975.88 601519.41 3481.69 78528.22 82009.91 6476.93

  
Sub 

Total 258587.01 - 9705.12 298347.00 308052.12 40569.81

1997-98 

IX Plan 

62609.30 664128.71 4130.01 90308.87 94438.88 633.45

1998-99 63210.63 727339.33 4979.60 106211.20 111190.80 511.45

1999-00 90930.71 818270.04 6903.14 98414.68 105317.82 405.04

2000-01 91559.20 909829.24 7028.68 122510.21 129538.89 1142.75

2001-02 93990.26 1003819.50 8003.91 126209.31 134213.22 1026.71

  
Sub 

Total 402300.10 - 31045.34 543654.27 574699.61 3719.40

2002-03 

X Plan 

116032.46 1119851.97 8401.21 149045.41 157446.62 846.99

2003-04 128776.30 1248668.63 8882.38 163773.53 172655.91 1552.39

2004-05 292409.78 1541078.41 9925.64 167305.28 177230.92 5626.90

2005-06 574721.23 2115799.64 11001.28 236093.15 247094.43 4782.23

2006-07 759948.62 2875748.26 12015.93 290634.68 302650.61 6881.06

  
Sub 

Total 1871888.39 - 50226.44 1006852.05 1057078.49 19689.57

Grand Total 2585870.63 - 93764.75 1377654.13 2015073.15 70239.93
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Table A3 :   Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 

Irrigation Projects over 1990-2007 

State : Arunachal Pradesh  
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

0.00 182.49 0.00 2.50 2.50 0.00

1991-92 0.00 182.49 0.00 44.50 44.50 0.00

  
Sub 

Total 0.00 - 0.00 47.00 47.00 0.00

1992-93 

VIII 
Plan 

0.00 182.49 0.00 70.06 70.06 0.00

1993-94 0.00 182.49 0.00 49.26 49.26 0.00

1994-95 0.00 182.49 0.00 49.77 49.77 0.00

1995-96 0.00 182.49 0.00 50.00 50.00 0.00

1996-97 0.00 182.49 0.00 48.25 48.25 0.00

  
Sub 

Total 0.00 - 0.00 267.34 267.34 0.00

1997-98 

IX Plan 

0.00 182.49 0.00 93.90 93.90 0.00

1998-99 0.00 182.49 0.00 36.87 36.87 0.00

1999-00 0.00 182.49 0.00 33.00 33.00 0.00

2000-01 0.00 182.49 0.00 33.97 33.97 0.00

2001-02 0.00 182.49 0.00 36.00 36.00 0.00

  
Sub 

Total 0.00 - 0.00 233.74 233.74 0.00

2002-03 

X Plan 

0.00 182.49 0.00 40.00 40.00 0.00

2003-04 0.00 182.49 0.00 39.87 39.87 0.00

2004-05 0.00 182.49 0.00 40.00 40.00 0.00

2005-06 0.00 182.49 0.00 39.95 39.95 0.00

2006-07 0.00 182.49 0.00 56.10 56.10 0.00

  
Sub 

Total 0.00 - 0.00 215.92 215.92 0.00

Grand Total 0.00 - 0.00 764.00 764.00 0.00
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Table A4 :   Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Assam 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

2373.87 23889.35 37.83 183.24 221.07 26.31

1991-92 3302.47 27191.82 52.21 124.88 177.09 43.04

  
Sub 

Total 5676.34 - 90.04 308.12 398.16 69.35

1992-93 

VIII 
Plan 

2365.33 29557.15 36.80 152.40 189.20 19.76

1993-94 2531.15 32088.30 126.51 57.50 184.01 16.70

1994-95 2847.30 34935.60 297.20 0.00 297.20 5.25

1995-96 2382.96 37318.55 295.67 7.90 303.57 2.64

1996-97 2459.76 39778.31 347.75 0.33 348.08 7.21

  
Sub 

Total 12586.50 - 1103.93 218.13 1322.06 51.56

1997-98 

IX Plan 

3150.96 42929.27 447.48 -7.20 440.28 35.84

1998-99 3865.66 46794.93 787.94 -5.35 782.59 6.34

1999-00 5024.00 51818.93 985.85 -15.16 970.69 16.00

2000-01 4425.62 56244.55 2482.26 -7.25 2475.01 14.92

2001-02 4057.91 60302.51 2216.25 31.99 2248.24 17.75

  
Sub 

Total 20524.15 - 6919.78 -2.97 6916.81 90.85

2002-03 

X Plan 

3234.50 63537.01 1345.86 43.86 1389.72 27.50

2003-04 2081.43 65618.43 2377.43 42.28 2419.71 25.94

2004-05 2845.66 68464.09 3273.74 75.29 3349.03 25.83

2005-06 1492.64 69956.73 3626.51 26.61 3653.12 20.63

2006-07 2096.28 72053.01 3799.53 56.31 3855.84 37.89

  
Sub 

Total 11750.51 - 14423.07 244.35 14667.42 137.79

G. Total 50537.50 - 22536.82 767.63 23304.45 349.55
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Table A5 :   Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

Bihar 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

25667.45 327675.00 145.39 6087.18 6232.57 648.52

1991-92 16951.87 344626.87 172.67 5687.64 5860.31 1637.38

  
Sub 

Total 42619.32 - 318.06 11774.82 12092.88 2285.90

1992-93 

VIII 
Plan 

16286.36 360913.23 0.00 6838.80 6838.80 1914.13

1993-94 15450.36 376363.59 266.07 6625.80 6891.87 1802.38

1994-95 15195.97 391559.56 205.77 7200.67 7406.44 1613.37

1995-96 18587.97 410147.33 712.78 7635.95 8348.73 3080.17

1996-97 20771.61 430918.95 315.37 10360.19 10675.56 3764.03

  
Sub 

Total 86292.27 - 1499.99 38661.41 40161.40 12174.08

1997-98 

IX Plan 

24521.75 455440.70 42.07 12348.43 12390.50 3532.01

1998-99 32387.79 487828.49 2027.51 14707.74 16735.25 4205.65

1999-00 51281.66 539110.15 2062.18 18244.53 20306.71 4140.22

2000-01 33756.75 572866.92 136.78 17835.09 17971.87 3389.85

2001-02 20145.13 593012.04 14464.86 43.35 14508.21 1557.90

  
Sub 

Total 162093.08 - 18733.40 63179.14 81912.54 16825.63

2002-03 

X Plan 

22005.59 615017.63 15368.55 0.00 15368.55 1543.38

2003-04 26269.14 641286.78 1606.66 13437.94 15044.60 2622.30

2004-05 26434.82 667721.60 975.12 14060.30 15035.42 2082.31

2005-06 42292.89 710014.49 11908.20 4306.35 16214.55 1244.42

2006-07 45093.69 755108.18 14290.67 4400.42 18691.09 1290.31

  
Sub 

Total 162096.13 - 44149.20 36205.01 80354.21 8782.72

G. Total 453100.80 - 64700.65 149820.38 214521.03 40068.33
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Table A6 :   Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Chhattisgarh 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1991-92 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1993-94 0.00 0.00 0.00 0.00 0.00 0.00

1994-95 0.00 0.00 0.00 0.00 0.00 0.00

1995-96 0.00 0.00 0.00 0.00 0.00 0.00

1996-97 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1997-98 

IX Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1998-99 0.00 0.00 0.00 0.00 0.00 0.00

1999-00 0.00 0.00 0.00 0.00 0.00 0.00

2000-01 3455.10 137635.10 2083.54 649.67 2733.21 1037.92

2001-02 12039.86 149674.96 5480.09 1862.61 7342.70 3819.65

  
Sub 

Total 15494.96 - 7563.63 2512.28 10075.91 4857.57

2002-03 

X Plan 

23526.23 173201.19 5531.80 2522.29 8054.09 5372.46

2003-04 26194.87 199396.06 6193.81 2508.19 8702.00 4484.99

2004-05 42196.02 241592.08 6650.43 2294.99 8945.42 6725.65

2005-06 33715.17 275307.25 6456.26 2956.38 9412.64 3897.84

2006-07 36115.24 311422.49 6959.41 2921.91 9881.32 10496.15

  
Sub 

Total 161747.53 - 31791.71 13203.76 44995.47 30977.09
G. Total 177242.49 - 39355.34 15716.04 55071.38 35834.66
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Table A7 :   Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Delhi 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1991-92 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1993-94 0.00 0.00 0.00 0.00 0.00 21.14

1994-95 0.00 65.43 0.00 0.00 0.00 21.14

1995-96 0.00 65.43 0.00 0.00 0.00 61.16

1996-97 0.00 65.43 0.00 0.00 0.00 61.16

  
Sub 

Total 0.00 - 0.00 0.00 0.00 164.60

1997-98 

IX Plan 

0.00 65.43 0.00 0.00 0.00 61.89

1998-99 0.00 65.43 0.00 0.00 0.00 61.89

1999-00 0.00 65.43 0.00 0.00 0.00 523.19

2000-01 0.00 65.43 0.00 0.00 0.00 266.70

2001-02 0.00 65.43 0.00 0.00 0.00 257.45

  
Sub 

Total 0.00 - 0.00 0.00 0.00 1171.12

2002-03 

X Plan 

0.00 65.43 0.00 0.00 0.00 191.23

2003-04 0.00 65.43 0.00 0.00 0.00 251.25

2004-05 0.00 65.43 0.00 0.00 0.00 186.00

2005-06 0.00 65.43 0.00 0.00 0.00 322.21

2006-07 0.00 65.43 0.00 0.00 0.00 535.06

  
Sub 

Total 0.00 - 0.00 0.00 0.00 1485.75
G. Total 0.00 - 0.00 0.00 0.00 2821.47
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Table A8 :   Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Gujarat 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

40260.57 263527.45 2006.61 29888.16 31894.77 2001.36

1991-92 54299.39 317826.84 2396.30 33151.86 35548.16 2277.39

  
Sub 

Total 94559.96 - 4402.91 63040.02 67442.93 4278.75

1992-93 

VIII 
Plan 

44358.48 362185.32 2570.49 34912.40 37482.89 2279.30

1993-94 24812.93 386998.26 2884.33 48700.21 51584.54 3098.68

1994-95 51066.11 438064.37 3419.49 54308.55 57728.04 4259.04

1995-96 66595.73 504660.60 4213.07 68960.85 73173.92 3722.44

1996-97 93321.04 597981.14 4458.55 79008.36 83466.91 3753.58

  
Sub 

Total 280154.29 - 17545.93 285890.37 303436.30 17113.04

1997-98 

IX Plan 

117424.17 715405.31 4980.22 93170.63 98150.85 9129.21

1998-99 124919.97 840325.29 6964.03 124132.34 131096.37 13209.33

1999-00 129801.51 970126.80 7288.17 145331.29 152619.46 11068.40

2000-01 97016.00 1067142.80 7438.75 165461.35 172900.10 13658.17

2001-02 43747.61 1110890.41 7336.94 162076.77 169413.71 13208.60

  
Sub 

Total 512909.26 - 34008.11 690172.38 724180.49 60273.71

2002-03 

X Plan 

75844.17 1186734.58 10765.34 169985.51 180750.85 26723.34

2003-04 121150.13 1307884.71 10820.07 10624.12 21444.19 20277.55

2004-05 106653.41 1414538.12 11573.25 13999.15 25572.40 20708.75

2005-06 141559.64 1556097.76 12315.40 11840.26 24155.66 24862.39

2006-07 355657.02 1911754.78 12585.70 19970.41 32556.11 33061.83

  
Sub 

Total 800864.37 - 58059.76 226419.45 284479.21 125633.86
G. Total 1688487.88 - 114016.71 1265522.22 1379538.93 207299.36
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Table A9 :   Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Haryana 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

4940.39 91290.98 1120.64 10043.71 11164.35 1730.50

1991-92 6564.58 97855.56 2446.54 11748.57 14195.11 1580.82

  
Sub 

Total 11504.97 - 3567.18 21792.28 25359.46 3311.32

1992-93 

VIII 
Plan 

7129.43 104985.00 2920.58 13801.14 16721.72 1796.19

1993-94 7983.91 112968.91 3326.80 14375.47 17702.27 2038.22

1994-95 5399.45 118368.36 5933.54 38107.73 44041.27 1919.19

1995-96 8676.43 127044.80 6345.88 16386.98 22732.86 2100.25

1996-97 17092.12 144136.92 5659.54 16978.95 22638.49 2429.96

  
Sub 

Total 46281.34 - 24186.34 99650.27 123836.61 10283.81

1997-98 

IX Plan 

24220.29 168357.21 4866.02 20466.45 25332.47 2738.04

1998-99 26750.43 195107.64 7881.79 18199.23 26081.02 6103.55

1999-00 27128.27 222235.91 7064.41 20726.65 27791.06 3829.58

2000-01 25645.76 247881.67 6567.66 21397.12 27964.78 5430.12

2001-02 28068.18 275949.85 8802.54 25674.25 34476.79 6850.64

  
Sub 

Total 131812.93 - 35182.42 106463.70 141646.12 24951.93

2002-03 

X Plan 

19658.96 295608.80 7541.92 29647.16 37189.08 5204.54

2003-04 19160.03 314768.84 7115.89 30958.39 38074.28 18299.62

2004-05 22271.59 337040.42 8056.91 30732.67 38789.58 10332.40

2005-06 40796.83 377837.25 7096.26 33034.48 40130.74 6412.91

2006-07 49792.18 427629.43 6435.83 42861.11 49296.94 8719.19

  
Sub 

Total 151679.59 - 36246.81 167233.81 203480.62 48968.66
G. Total 341278.83 - 99182.75 395140.06 494322.81 87515.72
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Table A10:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Himachal Pradesh 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

213.96 2341.70 0.00 103.59 103.59 1.65

1991-92 210.95 2552.65 0.00 104.40 104.40 0.12

  
Sub 

Total 424.91 - 0.00 207.99 207.99 1.77

1992-93 

VIII 
Plan 

165.99   51.74 64.54 116.28 0.14

1993-94 181.02 2899.67 53.55 62.21 115.76 0.17

1994-95 205.23 3104.91 62.70 55.90 118.60 0.40

1995-96 223.31 3328.22 67.70 133.56 201.26 0.07

1996-97 356.09 3684.30 75.70 145.09 220.79 0.44

  
Sub 

Total 1131.64 - 311.39 461.30 772.69 1.22

1997-98 

IX Plan 

843.40 4527.70 99.03 245.91 344.94 1.09

1998-99 921.47 5449.18 182.24 265.76 448.00 2.50

1999-00 1347.07 6796.25 185.93 223.29 409.22 3.12

2000-01 1148.26 7944.51 176.96 255.18 432.14 1.99

2001-02 1115.14 9059.65 0.43 283.14 283.57 1105.94

  
Sub 

Total 5375.34 - 644.59 1273.28 1917.87 1114.64

2002-03 

X Plan 

-371.84 8687.81 0.00 347.24 347.24 5.99

2003-04 1608.53 10296.33 0.00 311.65 311.65 6.10

2004-05 1468.36 11764.69 0.00 548.02 548.02 9.17

2005-06 2086.80 13871.31 0.00 515.84 515.84 43.74

2006-07 3920.63 17772.14 218.27 332.02 550.29 21.42

  
Sub 

Total 8712.48 - 218.27 2054.77 2273.04 86.42
G. Total 15644.37 - 1174.25 3997.34 5171.59 1204.05
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Table A11:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Jammu & Kashmir 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

871.37 18228.97 0.00 667.67 667.67 19.40
1991-92 1205.64 19434.61 0.00 717.13 717.13 20.49

  
Sub 

Total 2077.01 - 0.00 1384.80 1384.80 39.89

1992-93 

VIII 
Plan 

1255.55 20690.17 0.00 739.38 739.38 34.22
1993-94 1151.68 21841.85 0.00 782.01 782.01 21.85
1994-95 1287.08 23128.93 0.00 706.69 706.69 33.14
1995-96 1414.00 24542.93 0.00 715.90 715.90 100.39
1996-97 1255.08 25798.01 0.00 877.30 877.30 53.32

  
Sub 

Total 6363.39 - 0.00 3821.28 3821.28 242.92
1997-98 

IX Plan 

1513.72 27311.74 205.68 1321.04 1526.72 35.15
1998-99 1897.88 29209.62 289.74 1698.55 1988.29 30.94
1999-00 869.43 30079.05 0.00 1618.06 1618.06 27.73
2000-01 1791.29 31870.34 1656.48 513.27 2169.75 44.20
2001-02 2349.10 34219.44 1209.73 -1.68 1208.05 58.30

  
Sub 

Total 8421.42 - 3361.63 5149.24 8510.87 196.32
2002-03 

X Plan 

2477.37 36696.81 1253.10 853.33 2106.43 73.00

2003-04 6151.48 42848.29 1486.52 733.24 2219.76 103.43
2004-05 4487.65 47335.94 3918.97 1914.65 5833.62 97.09
2005-06 5467.58 52803.52 2021.51 831.60 2853.11 88.01
2006-07 3843.47 56646.99 1980.44 1506.99 3487.43 100.60

  
Sub 

Total 22427.55 - 10660.54 5839.81 16500.35 462.13
G. Total 39289.37 - 14022.17 16195.13 30217.30 941.26
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Table A12:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Jharkhand 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1991-92 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1993-94 0.00 0.00 0.00 0.00 0.00 0.00

1994-95 0.00 0.00 0.00 0.00 0.00 0.00

1995-96 0.00 0.00 0.00 0.00 0.00 0.00

1996-97 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1997-98 

IX Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1998-99 0.00 0.00 0.00 0.00 0.00 0.00

1999-00 0.00 0.00 0.00 0.00 0.00 0.00

2000-01 5615.25 5615.25 327.59 0.32 327.91 566.09

2001-02 15545.32 21160.57 326.42 1345.70 1672.12 2673.55

  
Sub 

Total 21160.57 - 654.01 1346.02 2000.03 3239.64

2002-03 

X Plan 

20291.96 41452.54 1620.47 10.12 1630.59 1652.94

2003-04 28091.26 69543.79 1555.78 0.00 1555.78 2330.50

2004-05 22859.35 92403.14 1284.50 0.00 1284.50 1552.79

2005-06 29627.44 122030.58 8691.13 0.00 8691.13 1108.79

2006-07 17153.59 139184.17 12650.02 0.00 12650.02 5108.60

  
Sub 

Total 118023.60 - 25801.90 10.12 25812.02 11753.62

G. Total 139184.17 - 26455.91 1356.14 27812.05 14993.26
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Table A13:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Karnataka 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

24251.78 233173.87 644.27 16231.41 16875.68 1689.14

1991-92 35286.39 268460.26 553.85 18988.86 19542.71 3014.79

  
Sub 

Total 59538.17 - 1198.12 35220.27 36418.39 4703.93

1992-93 

VIII 
Plan 

47815.22 316275.48 720.59 21581.10 22301.69 1645.32

1993-94 65247.14 381522.62 683.41 25036.72 25720.13 1355.17

1994-95 68233.77 449756.39 671.18 29182.49 29853.67 1319.34

1995-96 73740.28 523496.66 748.39 33639.90 34388.29 1692.87

1996-97 84688.41 608185.07 3409.92 38558.68 41968.60 1710.24

  
Sub 

Total 339724.82 - 6233.49 147998.89 154232.38 7722.94

1997-98 

IX Plan 

79133.59 687318.66 3716.63 43930.91 47647.54 1636.50

1998-99 91034.40 778353.06 1232.41 47662.19 48894.60 1845.37

1999-00 99741.30 878094.36 3500.64 55864.94 59365.58 1576.29

2000-01 109962.18 988056.54 2507.31 62553.35 65060.66 1845.92

2001-02 142664.30 1130720.84 1257.88 5601.63 6859.51 2056.41

  
Sub 

Total 522535.77 - 12214.87 215613.02 227827.89 8960.49

2002-03 

X Plan 

191725.34 1322446.17 1238.96 5662.34 6901.30 2093.23

2003-04 176446.22 1498892.39 1575.06 4744.23 6319.29 1180.97

2004-05 280492.65 1779385.04 1245.21 4814.95 6060.16 1335.35

2005-06 314320.54 2093705.58 1158.05 5674.43 6832.48 2229.74

2006-07 373414.04 2467119.62 1087.74 6890.99 7978.73 2148.37

  
Sub 

Total 1336398.79 - 6305.02 27786.94 34091.96 8987.66

G. Total 2258197.55 - 25951.50 426619.12 452570.62 30375.02
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Table A14:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Kerala 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

5962.80 81973.70 471.86 1892.77 2364.63 207.36

1991-92 6763.67 88737.38 448.41 1742.00 2190.41 166.03

  
Sub 

Total 12726.47 - 920.27 3634.77 4555.04 373.39

1992-93 

VIII 
Plan 

7765.64 96503.02 445.77 1846.27 2292.04 143.93

1993-94 10207.52 106710.54 564.14 2264.80 2828.94 235.56

1994-95 11084.68 117771.89 678.37 2627.00 3305.37 179.36

1995-96 14029.10 131800.99 592.49 2877.63 3470.12 266.30

1996-97 14067.03 145868.01 482.81 3018.81 3501.62 219.71

  
Sub 

Total 57153.97 - 2763.58 12634.51 15398.09 1044.86

1997-98 

IX Plan 

14849.22 160717.24 893.23 2985.18 3878.41 554.42

1998-99 14263.00 174980.24 883.64 3346.36 4230.00 671.23

1999-00 13942.73 188946.26 1541.10 3082.19 4623.29 339.94

2000-01 12976.14 201922.40 1998.11 3393.44 5391.55 382.37

2001-02 11480.31 213402.73 1770.32 2404.47 4174.79 299.33

  
Sub 

Total 67511.40 - 7086.40 15211.64 22298.04 2247.29

2002-03 

X Plan 

9890.36 223293.09 2032.53 4769.23 6801.76 365.09

2003-04 11735.79 235028.88 3372.91 4754.36 8127.27 610.11

2004-05 13817.16 248846.04 4751.88 5218.29 9970.17 478.10

2005-06 18841.18 267687.22 4893.65 7142.35 12036.00 487.23

2006-07 11928.31 279615.53 6710.97 4085.31 10796.28 487.48

  
Sub 

Total 66212.80 - 21761.94 25969.54 47731.48 2428.01

G. Total 203604.64 - 43302.44 88931.38 132233.82 9759.09
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Table A15:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Madhya Pradesh 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

23193.17 281843.80 5190.11 2841.31 8031.42 1583.77

1991-92 28727.29 310571.10 5465.28 3915.93 9381.21 2033.77

  
Sub 

Total 51920.46 - 10655.39 6757.24 17412.63 3617.54

1992-93 

VIII 
Plan 

29982.44 340553.54 5980.63 4463.60 10444.23 2547.43

1993-94 30203.52 370757.06 7505.29 4260.82 11766.11 2324.12

1994-95 34801.46 405558.52 8778.22 4939.12 13717.34 4019.43

1995-96 28904.37 434462.89 10114.84 6999.98 17114.82 3648.56

1996-97 31852.87 466315.76 11601.65 6359.27 17960.92 4470.51

  
Sub 

Total 155744.66 - 43980.63 27022.79 71003.42 17010.05

1997-98 

IX Plan 

32933.99 499249.75 12965.20 7339.89 20305.09 2975.19

1998-99 32433.06 531682.81 18509.04 7668.85 26177.89 3734.95

1999-00 26695.39 558378.21 18169.21 9449.36 27618.57 4967.01
2000-01 

* 16397.07 328532.79 18629.41 8491.67 27121.08 3954.87

2001-02 54675.19 383207.98 14389.61 7257.49 21647.10 2712.96

  
Sub 

Total 163134.70 - 82662.47 40207.26 122869.73 18344.98

2002-03 

X Plan 

77100.98 460308.96 14388.38 6715.28 21103.66 2463.63

2003-04 89847.84 550156.80 14962.53 7432.35 22394.88 3779.85

2004-05 150013.94 700170.74 16470.97 8566.41 25037.38 3792.18

2005-06 100487.45 800658.19 15923.13 11060.74 26983.87 2956.56

2006-07 106047.32 906705.51 16690.02 11369.06 28059.08 2981.52

  
Sub 

Total 523497.53 - 78435.03 45143.84 123578.87 15973.74

G. Total 1788594.70 - 353032.01 193118.42 546150.43 93918.88
Rs.21189.27 lakhs and Rs.133251.75 lakhs stood as un-apportioned Capital Outlay between MP and Chhattisgarh 
during the year and at the end of the year Respectively. Also, an amount of Rs.134180.01 lakhs has been transferred 
to Chhattisgarh. 
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Table A16:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Maharashtra 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

49976.55 450494.37 6175.97 44762.59 50938.56 1817.11

1991-92 45066.49 495560.86 5688.45 52614.72 58303.17 2142.09

  
Sub 

Total 95043.04 - 11864.42 97377.31 109241.73 3959.20

1992-93 

VIII 
Plan 

55997.38 551558.23 7772.28 58993.26 66765.54 4576.93

1993-94 68446.99 620005.23 8173.52 67593.59 75767.11 7828.86

1994-95 101578.86 721584.09 7553.84 80775.44 88329.28 7098.54

1995-96 125789.46 847639.19 12790.81 93402.10 106192.91 7701.74

1996-97 95402.35 943041.54 10588.57 113620.10 124208.67 5799.66

  
Sub 

Total 447215.04 - 46879.02 414384.49 461263.51 33005.73

1997-98 

IX Plan 

147517.79 1091109.46 11725.24 128950.30 140675.54 5207.13

1998-99 95022.65 1186132.11 7990.91 141150.01 149140.92 1985.22

1999-00 125968.00 1312100.11 5954.42 153134.18 159088.60 6162.91

2000-01 87360.29 1399460.40 5659.36 154454.15 160113.51 6249.05

2001-02 112111.83 1511586.53 6178.11 157378.76 163556.87 8603.45

  
Sub 

Total 567980.56 - 37508.04 735067.40 772575.44 28207.76

2002-03 

X Plan 

244966.02 1756538.22 5892.26 159549.83 165442.09 11305.11

2003-04 592367.63 2348905.85 6180.71 8885.27 15065.98 23069.17

2004-05 575469.92 2924375.77 9425.06 48654.49 58079.55 33568.44

2005-06 589247.49 3513622.86 28233.83 69683.64 97917.47 37238.51

2006-07 503482.26 3219915.25 26487.09 78889.04 105376.13 44492.57

  
Sub 

Total 2505533.32 - 76218.95 365662.27 441881.22 149673.80

G. Total 3615771.96 - 172470.43 1612491.47 1784961.90 214846.49
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Table A17:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Manipur 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

2763.85 16163.51 0.00 503.15 503.15 36.12

1991-92 3231.18 19394.69 84.64 359.37 444.01 64.62

  
Sub 

Total 5995.03 - 84.64 862.52 947.16 100.74

1992-93 

VIII 
Plan 

2110.15 21504.84 114.09 283.27 397.36 17.60

1993-94 2574.04 24078.89 56.87 145.32 202.19 45.59

1994-95 2783.00 26861.89 133.13 276.50 409.63 88.92

1995-96 3113.82 29975.71 156.14 276.87 433.01 31.28

1996-97 3558.03 33533.75 151.37 307.44 458.81 0.00

  
Sub 

Total 14139.04 - 611.60 1289.40 1901.00 183.39

1997-98 

IX Plan 

3292.45 36826.20 167.53 582.28 749.81 42.49

1998-99 2796.97 39623.17 173.96 800.18 974.14 18.48

1999-00 3762.29 43385.45 711.70 834.41 1546.11 37.87

2000-01 2081.85 45467.30 426.87 262.66 689.53 30.74

2001-02 4125.61 49592.91 381.11 152.08 533.19 30.62

  
Sub 

Total 16059.17 - 1861.17 2631.61 4492.78 160.20

2002-03 

X Plan 

1973.11 51566.02 755.07 766.84 1521.91 24.22

2003-04 2069.91 53635.95 445.74 1499.75 1945.49 34.41

2004-05 2770.17 56406.11 464.13 1362.68 1826.81 113.38

2005-06 11459.25 67865.36 591.05 1497.74 2088.79 197.00

2006-07 22007.20 89872.56 452.92 1478.31 1931.23 784.88

  
Sub 

Total 40279.64 - 2708.91 6605.32 9314.23 1153.89

G. Total 152945.76 - 7823.73 16172.38 23996.11 2042.55
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Table A18:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Meghalaya 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

55.78 82.60 0.00 0.00 0.00 0.00

1991-92 45.62 128.22 6.08 0.00 6.08 0.00

  
Sub 

Total 101.40 - 6.08 0.00 6.08 0.00

1992-93 

VIII 
Plan 

129.30 257.52 10.18 0.00 10.18 0.16

1993-94 98.03 355.56 9.79 0.00 9.79 0.08

1994-95 46.00 401.56 12.82 0.00 12.82 0.10

1995-96 172.56 574.12 14.28 0.00 14.28 0.20

1996-97 149.24 723.36 11.96 0.00 11.96 0.13

  
Sub 

Total 595.13 - 59.03 0.00 59.03 0.67

1997-98 

IX Plan 

127.83 851.20 12.61 0.00 12.61 1.22

1998-99 222.51 1073.70 15.89 0.00 15.89 0.22

1999-00 154.00 1227.48 18.45 0.00 18.45 0.11

2000-01 230.92 1458.40 18.19 0.00 18.19 0.10

2001-02 190.22 1648.61 21.76 0.00 21.76 0.11

  
Sub 

Total 925.48 - 86.90 0.00 86.90 1.76

2002-03 

X Plan 

105.41 1754.03 15.75 0.00 15.75 0.12

2003-04 129.57 1883.60 6.81 0.00 6.81 0.82

2004-05 -28.29 1855.31 1.97 0.00 1.97 2.78

2005-06 17.56 1872.88 1.54 0.00 1.54 0.00

2006-07 0.00 1872.88 0.00 0.00 0.00 0.02

  
Sub 

Total 224.25 - 26.07 0.00 26.07 3.74

G. Total 1846.26 - 178.08 0.00 178.08 6.17
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Table A19:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Mizoram 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

24.53 37.72 0.00 0.00 0.00 0.00

1991-92 23.99 61.71 0.00 0.00 0.00 0.00

  
Sub 

Total 48.52 - 0.00 0.00 0.00 0.00

1992-93 

VIII 
Plan 

18.04 79.75 0.00 0.00 0.00 0.00

1993-94 16.30 96.05 0.00 0.00 0.00 0.00

1994-95 0.00 96.05 0.00 4.25 4.25 0.00

1995-96 0.00 96.05 0.00 2.00 2.00 0.00

1996-97 0.00 96.05 0.00 0.00 0.00 0.00

  
Sub 

Total 34.34 - 0.00 6.25 6.25 0.00

1997-98 

IX Plan 

0.00 96.05 0.00 3.98 3.98 0.00

1998-99 0.00 96.05 0.00 2.92 2.92 0.00

1999-00 0.00 96.05 0.00 3.37 3.37 0.00

2000-01 0.00 96.05 0.00 1.00 1.00 0.00

2001-02 0.26 96.31 0.00 0.72 0.72 0.00

  
Sub 

Total 0.26 - 0.00 11.99 11.99 0.00

2002-03 

X Plan 

0.00 96.31 0.00 1.00 1.00 0.00

2003-04 0.00 96.31 0.00 6.00 6.00 0.00

2004-05 0.00 96.31 0.00 1.00 1.00 0.00

2005-06 0.00 96.31 0.00 1.00 1.00 0.00

2006-07 0.00 96.31 0.00 0.98 0.98 0.00

  
Sub 

Total 0.00 - 0.00 9.98 9.98 0.00

G. Total 82.86 - 0.00 16.23 16.23 0.00
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Table A20:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Nagaland 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1991-92 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1993-94 0.00 0.00 0.00 0.00 0.00 0.00

1994-95 0.00 0.00 0.00 0.00 0.00 0.00

1995-96 0.00 0.00 0.00 0.00 0.00 0.00

1996-97 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1997-98 

IX Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1998-99 0.00 0.00 0.00 0.00 0.00 0.00

1999-00 0.00 0.00 0.00 0.00 0.00 0.00

2000-01 0.00 0.00 0.00 0.00 0.00 0.00

2001-02 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

2002-03 

X Plan 

0.00 0.00 0.00 0.00 0.00 0.00

2003-04 0.00 0.00 0.00 0.00 0.00 0.00

2004-05 0.00 0.00 0.00 0.00 0.00 0.00

2005-06 0.00 0.00 0.00 0.00 0.00 0.00

2006-07 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

G. Total 0.00 - 0.00 0.00 0.00 0.00
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Table A21:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Orissa 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

17697.68 177221.42 268.57 1393.04 1661.61 445.35

1991-92 19892.28 197113.70 390.62 2113.73 2504.35 528.17

  
Sub 

Total 37589.96 - 659.19 3506.77 4165.96 973.52

1992-93 

VIII 
Plan 

19302.87 216416.56 593.72 2640.19 3233.91 1377.94

1993-94 16720.66 233137.22 655.03 2746.75 3401.78 549.89

1994-95 15217.72 248354.95 793.27 3467.40 4260.67 492.93

1995-96 20180.63 268535.58 930.85 3593.12 4523.97 1117.64

1996-97 34565.94 303101.53 1211.06 3890.91 5101.97 654.14

  
Sub 

Total 105987.82 - 4183.93 16338.37 20522.30 4192.54

1997-98 

IX Plan 

53575.24 356676.77 1136.44 4229.96 5366.40 650.05

1998-99 56169.80 412846.60 1873.19 3964.79 5837.98 1116.80

1999-00 46495.37 459341.97 1984.06 4720.11 6704.17 777.67

2000-01 41830.00 501171.97 2326.30 4685.48 7011.78 1871.38

2001-02 40149.19 541316.69 1912.84 5273.00 7185.84 1653.42

  
Sub 

Total 238219.60 - 9232.83 22873.34 32106.17 6069.32

2002-03 

X Plan 

47466.54 588783.23 1954.61 5478.22 7432.83 2252.97

2003-04 36339.91 625123.14 2202.33 5366.68 7569.01 3229.08

2004-05 44284.99 669408.12 1865.44 6356.70 8222.14 3642.11

2005-06 40625.00 710033.13 2990.56 7671.64 10662.20 3902.05

2006-07 61774.07 771807.19 2914.99 9475.51 12390.50 4975.35

  
Sub 

Total 230490.51 - 11927.93 34348.75 46276.68 18001.56

G. Total 612287.89 - 26003.88 77067.23 103071.11 29236.94
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Table A22:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Punjab 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

7251.39 95986.54 364.51 8384.89 8749.40 1416.30

1991-92 16533.44 112519.98 197.83 9333.42 9531.25 1511.33

  
Sub 

Total 23784.83 - 562.34 17718.31 18280.65 2927.63

1992-93 

VIII 
Plan 

18522.98 131042.97 218.51 10671.39 10889.90 1579.88

1993-94 26480.65 157523.61 226.37 10948.28 11174.65 1641.21

1994-95 34310.15 191833.77 2.81 12053.76 12056.57 3145.64

1995-96 42583.70 234417.46 10.83 13531.60 13542.43 3014.15

1996-97 3945.98 238363.44 14.28 15418.06 15432.34 2764.11

  
Sub 

Total 125843.46 - 472.80 62623.09 63095.89 12144.99

1997-98 

IX Plan 

49130.88 287494.32 21.70 16744.82 16766.52 1068.83

1998-99 48291.79 335786.10 15.41 18571.15 18586.56 1627.57

1999-00 26590.60 362376.70 9.17 19016.75 19025.92 1769.00

2000-01 25841.11 388217.81 0.21 22065.77 22065.98 1168.19

2001-02 32093.12 420310.94 0.00 22211.83 22211.83 1633.32

  
Sub 

Total 181947.50 - 46.49 98610.32 98656.81 7266.91

2002-03 

X Plan 

28641.14 448952.08 0.00 24822.64 24822.64 2447.10

2003-04 4697.71 453649.80 0.00 39945.83 39945.83 1244.38

2004-05 12072.46 497693.25 0.00 33399.06 33399.06 9096.49

2005-06 17299.79 514993.04 0.00 46708.93 46708.93 2616.84

2006-07 26385.61 541378.64 0.00 42786.37 42786.37 2014.08

  
Sub 

Total 89096.71 - 0.00 187662.83 187662.83 17418.89

G. Total 420672.50 - 1081.63 366614.55 367696.18 39758.42
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Table A23:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Rajasthan  
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

14395.19 169566.09 293.96 14991.31 15285.27 1630.70

1991-92 17221.47 186787.56 341.31 15743.01 16084.32 1859.77

  
Sub 

Total 31616.66 - 635.27 30734.32 31369.59 3490.47

1992-93 

VIII 
Plan 

21966.71 208754.27 421.60 23046.18 23467.78 2072.69

1993-94 24972.43 233726.70 693.87 27521.64 28215.51 1992.36

1994-95 34060.05 267786.75 673.14 29045.41 29718.55 2109.38

1995-96 35482.67 303269.42 773.47 32783.64 33557.11 2144.23

1996-97 30432.24 333701.67 834.05 36306.90 37140.95 2427.05

  
Sub 

Total 146914.10 - 3396.13 148703.77 152099.90 10745.71

1997-98 

IX Plan 

39194.42 372896.09 935.21 39650.56 40585.77 2459.72

1998-99 44141.31 417037.40 1225.71 51978.24 53203.95 2340.05

1999-00 35759.62 452797.02 1184.79 54478.95 55663.74 4088.43

2000-01 24933.15 477730.17 1005.62 57661.09 58666.71 3647.98

2001-02 26035.34 503765.51 1069.60 61167.86 62237.46 1842.98

  
Sub 

Total 170063.84 - 5420.93 264936.70 270357.63 14379.16

2002-03 

X Plan 

27677.65 531443.17 470.22 61130.18 61600.40 2074.03

2003-04 78802.08 610245.24 467.75 68232.30 68700.05 4323.38

2004-05 68998.90 679244.14 276.63 76092.92 76369.55 5649.81

2005-06 71813.81 751057.95 8008.85 74281.15 82290.00 4679.18

2006-07 52988.09 804046.04 8707.80 79445.36 88153.16 6056.26

  
Sub 

Total 300280.53 - 17931.25 359181.91 377113.16 22782.66

G. Total 648875.13 - 27383.58 803556.70 830940.28 51398.00
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Table A24:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Sikkim 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1991-92 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1993-94 0.00 0.00 0.00 0.00 0.00 0.00

1994-95 0.00 0.00 0.00 0.00 0.00 0.00

1995-96 0.00 0.00 0.00 0.00 0.00 0.00

1996-97 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1997-98 

IX Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1998-99 0.00 0.00 0.00 0.00 0.00 0.00

1999-00 0.00 0.00 0.00 0.00 0.00 0.00

2000-01 0.00 0.00 0.00 0.00 0.00 0.00

2001-02 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

2002-03 

X Plan 

0.00 0.00 0.00 0.00 0.00 0.00

2003-04 0.00 0.00 0.00 0.00 0.00 0.00

2004-05 0.00 0.00 0.00 0.00 0.00 0.00

2005-06 0.00 0.00 0.00 0.00 0.00 0.00

2006-07 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

G. Total 0.00 - 0.00 0.00 0.00 0.00
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Table A25:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Tamil Nadu 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

4595.25 69786.62 302.02 7742.86 8044.88 210.55

1991-92 4587.64 74374.25 261.83 8658.42 8920.25 226.78

  
Sub 

Total 9182.89 - 563.85 16401.28 16965.13 437.33

1992-93 

VIII 
Plan 

7067.04 81441.27 292.39 10469.79 10762.18 236.91

1993-94 7921.67 89362.94 426.39 11738.03 12164.42 366.79

1994-95 8427.46 97790.41 587.24 12038.06 12625.30 364.47

1995-96 4893.18 102683.59 837.08 14060.47 14897.55 371.27

1996-97 1532.65 104157.64 1236.99 17775.87 19012.86 463.72

  
Sub 

Total 29842.00 - 3380.09 66082.22 69462.31 1803.16

1997-98 

IX Plan 

4970.83 109128.47 5377.85 18631.88 24009.73 730.16

1998-99 18797.52 127925.99 7323.53 21839.95 29163.48 824.76

1999-00 33146.45 161075.30 7976.67 22672.26 30648.93 985.58

2000-01 27043.32 188118.41 5085.58 29683.67 34769.25 930.75

2001-02 28598.89 216717.67 6566.54 28027.89 34594.43 1050.59

  
Sub 

Total 112557.01 - 32330.17 120855.65 153185.82 4521.84

2002-03 

X Plan 

25307.37 242024.90 2500.11 37826.49 40326.60 952.04

2003-04 18548.33 260573.23 2399.34 42576.99 44976.33 1271.06

2004-05 15393.31 275966.56 2597.74 44236.97 46834.71 1562.85

2005-06 11788.32 287754.88 2643.29 43520.35 46163.64 1490.46

2006-07 14276.57 302031.45 2699.77 51008.76 53708.53 2850.55

  
Sub 

Total 85313.90 - 12840.25 219169.56 232009.81 8126.96

G. Total 236895.80 - 49114.36 422508.71 471623.07 14889.29
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Table A26:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Tripura 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

722.62 5591.62 0.00 0.00 0.00 1.33

1991-92 992.11 6583.73 0.00 0.00 0.00 1.96

  
Sub 

Total 1714.73 - 0.00 0.00 0.00 3.29

1992-93 

VIII 
Plan 

831.46 7415.19 0.00 0.00 0.00 0.52

1993-94 565.34 7980.53 0.00 0.00 0.00 5.13

1994-95 367.39 8347.92 0.00 0.00 0.00 0.20

1995-96 413.07 8760.99 0.00 0.00 0.00 4.41

1996-97 722.05 9483.04 0.00 0.00 0.00 0.29

  
Sub 

Total 2899.31 - 0.00 0.00 0.00 10.55

1997-98 

IX Plan 

617.11 10100.15 0.00 0.00 0.00 1.49

1998-99 757.33 10857.48 0.00 0.00 0.00 0.18

1999-00 718.18 11575.66 0.00 0.00 0.00 0.19

2000-01 565.62 12141.28 0.00 0.00 0.00 0.10

2001-02 431.59 12572.87 0.00 0.00 0.00 1.73

  
Sub 

Total 3089.83 - 0.00 0.00 0.00 3.69

2002-03 

X Plan 

225.73 12798.60 0.00 0.00 0.00 13.97

2003-04 543.14 13341.73 0.00 0.00 0.00 0.00

2004-05 595.80 13937.53 0.00 0.00 0.00 2.74

2005-06 1049.93 14987.46 0.00 0.00 0.00 0.02

2006-07 1774.02 16761.48 0.00 0.00 0.00 0.02

  
Sub 

Total 4188.62 - 0.00 0.00 0.00 16.75

G. Total 11892.49 - 0.00 0.00 0.00 34.28
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Table A27:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Uttar Pradesh 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

27373.26 347578.41 1259.75 35650.86 36910.61 3502.64

1991-92 17459.18 365037.59 0.00 46245.93 46245.93 3684.47

  
Sub 

Total 44832.44 - 1259.75 81896.79 83156.54 7187.11

1992-93 

VIII 
Plan 

19423.06 384460.64 0.00 49220.15 49220.15 4596.95

1993-94 26528.19 410988.83 0.00 51657.33 51657.33 16123.10

1994-95 21892.68 432818.51 0.00 55694.61 55694.61 6548.16

1995-96 31350.94 464169.45 0.00 61160.82 61160.82 10395.34

1996-97 43279.27 507448.72 226.95 61511.08 61738.03 10078.47

  
Sub 

Total 142474.14 - 226.95 279243.99 279470.94 47742.02

1997-98 

IX Plan 

41839.08 549287.80 29655.95 42173.54 71829.49 4085.50

1998-99 39523.60 588811.40 25062.25 45310.71 70372.96 4912.71

1999-00 56849.74 645661.15 44786.27 49566.33 94352.60 4016.05
2000-01 

* 51109.88 51109.88 25851.64 79621.31 105472.95 28213.37

2001-02 72855.58 123965.46 44618.16 53450.10 98068.26 11575.84

  
Sub 

Total 262177.88 - 169974.27 270121.99 440096.26 52803.47

2002-03 

X Plan 

66769.91 190735.38 49011.53 58279.23 107290.76 9012.17

2003-04 65463.69 256199.07 56019.08 55723.79 111742.87 13609.78

2004-05 66419.84 322618.91 56895.38 58764.06 115659.44 17659.78

2005-06 123210.79 445829.70 56448.14 34679.09 91127.23 17750.13

2006-07 174847.27 620676.97 83613.93 39002.57 122616.50 14862.70

  
Sub 

Total 496711.50 - 301988.06 246448.74 548436.80 72894.56

G. Total 946195.96 - 473449.03 877711.51 1351160.54 180627.16
* : Rs.26232.27 and Rs.671893.42 lakhs stood as un-apportioned Capital Outlay between UP and Uttaranchal during 
the year and at the end of year, respectively. 
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Table A28:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Uttarakhand 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1991-92 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1993-94 0.00 0.00 0.00 0.00 0.00 0.00

1994-95 0.00 0.00 0.00 0.00 0.00 0.00

1995-96 0.00 0.00 0.00 0.00 0.00 0.00

1996-97 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1997-98 

IX Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1998-99 0.00 0.00 0.00 0.00 0.00 0.00

1999-00 0.00 0.00 0.00 0.00 0.00 0.00
2000-01 

* 1250.95 1250.95 1321.35 215.77 1537.12 223.26

2001-02 2446.75 3697.70 7264.47 670.39 7934.86 678.52

  
Sub 

Total 3697.70 - 8585.82 886.16 9471.98 901.78

2002-03 

X Plan 

2230.52 5928.22 7915.41 814.11 8729.52 1037.81

2003-04 3128.74 9056.96 9033.79 1058.49 10092.28 936.23

2004-05 4746.94 13803.90 9330.08 1121.78 10451.86 0.00

2005-06 7022.15 20826.66 9595.77 1226.74 10822.51 621.01

2006-07 12791.29 33617.34 10579.37 941.09 11520.46 568.71

  
Sub 

Total 29919.64 - 46454.42 5162.21 51616.63 3163.76

G. Total 33617.34 - 55040.24 6048.37 61088.61 4065.54
* : Rs.26232.27 and Rs.671893.42 lakhs stood as un-apportioned Capital Outlay between UP and Uttaranchal during 
the year and at the end of year, respectively. 
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Table A29:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : West Bengal  
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

4581.56 60112.75 1236.42 4461.45 5697.87 155.14

1991-92 3994.57 64107.33 1315.89 4499.05 5814.94 195.30

  
Sub 

Total 8576.13 - 2552.31 8960.50 11512.81 350.44

1992-93 

VIII 
Plan 

3180.76 67288.09 1474.95 4621.42 6096.37 231.45

1993-94 7489.75 74779.85 1696.04 5327.54 7023.58 230.57

1994-95 7943.94 82723.79 1657.27 5995.29 7652.56 304.17

1995-96 9982.62 92706.41 1897.49 6664.87 8562.36 279.85

1996-97 11296.08 104002.49 2202.59 7776.43 9979.02 279.26

  
Sub 

Total 39893.15 - 8928.34 30385.55 39313.89 1325.30

1997-98 

IX Plan 

9412.75 113415.24 2762.12 8371.32 11133.44 242.34

1998-99 9717.78 123133.01 4180.11 9897.37 14077.48 293.52

1999-00 9241.86 132374.87 4902.53 12286.95 17189.48 297.01

2000-01 11162.81 143537.68 4926.69 14160.25 19086.94 398.95

2001-02 11449.18 154986.86 4845.63 11293.51 16139.14 367.20

  
Sub 

Total 50984.38 - 21617.08 56009.40 77626.48 1599.02

2002-03 

X Plan 

7315.50 162302.37 4785.08 10396.63 15181.71 349.18

2003-04 5599.37 168001.73 4777.98 9439.71 14217.69 400.17

2004-05 5490.13 173491.86 4814.99 12108.54 16923.53 405.85

2005-06 4411.58 177903.44 5606.91 12868.99 18475.90 514.73

2006-07 6248.14 184151.58 11248.50 12938.99 24187.49 695.49

  
Sub 

Total 29064.72 - 31233.46 57752.86 88986.32 2365.42

G. Total 128518.38 - 64331.19 153108.31 217439.50 5640.18
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Table A30:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Goa 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

During 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

2299.46 15301.31 172.89 10.90 183.79 37.71

1991-92 2155.18 17456.49 181.74 19.64 201.38 86.81

  
Sub 

Total 4454.64 - 354.63 30.54 385.17 124.52

1992-93 

VIII 
Plan 

2172.22 19628.70 210.68 24.30 234.98 76.20

1993-94 1583.10 21211.80 234.36 24.00 258.36 30.94

1994-95 2909.04 24120.84 257.03 20.62 277.65 91.92

1995-96 3007.18 27128.02 303.21 28.69 331.90 51.37

1996-97 2549.88 29677.90 400.01 44.84 444.85 35.86

  
Sub 

Total 12221.42 - 1405.29 142.45 1547.74 286.29

1997-98 

IX Plan 

2349.58 32027.48 434.54 50.56 485.10 28.74

1998-99 1992.22 34019.70 524.16 58.84 583.00 25.92

1999-00 1718.53 35738.23 573.84 63.90 637.74 52.80

2000-01 4589.60 40327.83 692.76 67.19 759.95 21.99

2001-02 4144.15 44471.98 524.16 74.93 599.09 1369.61

  
Sub 

Total 14794.08 - 2749.46 315.42 3064.88 1499.06

2002-03 

X Plan 

1537.56 46009.55 584.70 73.68 658.38 425.67

2003-04 1083.62 47093.17 591.33 79.92 671.25 293.51

2004-05 2991.91 50085.08 654.37 83.56 737.93 348.68

2005-06 13025.51 63110.58 746.23 87.31 833.54 1031.92

2006-07 12583.08 75693.66 805.17 94.38 899.55 293.28

  
Sub 

Total 31221.68 - 3381.80 418.85 3800.65 2393.06

G. Total 62691.82 - 7891.18 907.26 8798.44 4302.93
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Table A31:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Puducherry 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

20.00 472.22 15.75 0.00 15.75 0.00

1991-92 63.01 535.23 15.68 0.00 15.68 0.15

  
Sub 

Total 83.01 - 31.43 0.00 31.43 0.15

1992-93 

VIII 
Plan 

71.60 606.83 18.62 0.00 18.62 0.41

1993-94 87.20 694.03 19.58 0.00 19.58 0.35

1994-95 8.66 702.63 21.52 0.00 21.52 0.32

1995-96 28.80 731.49 25.66 0.00 25.66 0.16

1996-97 26.42 757.91 29.10 0.00 29.10 0.20

  
Sub 

Total 222.68 - 114.48 0.00 114.48 1.44

1997-98 

IX Plan 

33.45 791.36 38.97 0.00 38.97 0.19

1998-99 33.45 824.81 42.61 0.00 42.61 0.21

1999-00 63.79 888.58 47.56 0.00 47.56 0.54

2000-01 69.83 958.42 48.92 0.00 48.92 0.14

2001-02 70.02 1028.44 51.72 0.00 51.72 0.23

  
Sub 

Total 270.54 - 229.78 0.00 229.78 1.31

2002-03 

X Plan 

44.13 1072.57 51.97 0.00 51.97 0.17

2003-04 42.28 1114.85 55.24 0.00 55.24 0.20

2004-05 0.00 1114.85 0.00 0.00 0.00 0.36

2005-06 0.00 1114.85 0.00 0.00 0.00 0.18

2006-07 0.00 1114.85 0.00 0.00 0.00 0.20

  
Sub 

Total 86.41 - 107.21 0.00 107.21 1.11

G. Total 662.64 - 482.90 0.00 482.90 4.01
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Table A32:  Capital Expenditure, Working Expenses and Gross receipts for  Major & Medium 
Irrigation Projects over 1990-2007 

State : Union Government 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     
Gross 

 Receipts 
  
 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

184.90 8369.93 323.33 3314.69 3638.02 375.56

1991-92 473.99 8843.92 333.41 3644.54 3977.95 284.00

  
Sub 

Total 658.89 - 656.74 6959.23 7615.97 659.56

1992-93 

VIII 
Plan 

558.82 9402.74 360.96 4517.64 4878.60 309.30

1993-94 416.15 9818.89 375.69 4648.17 5023.86 349.20

1994-95 366.50 10119.96 398.05 5180.63 5578.68 451.18

1995-96 286.74 10406.70 488.57 6438.28 6926.85 295.27

1996-97 1142.41 11549.11 521.88 6767.27 7289.15 389.21

  
Sub 

Total 2770.62 - 2145.15 27551.99 29697.14 1794.16

1997-98 

IX Plan 

531.21 12080.32 734.96 8849.71 9584.67 483.48

1998-99 219.40 12299.72 798.15 11076.47 11874.62 651.46

1999-00 241.11 12540.83 916.38 11505.21 12421.59 609.77

2000-01 344.96 12885.79 951.19 10928.13 11879.32 859.85

2001-02 357.57 13243.36 969.78 11729.57 12699.35 771.69

  
Sub 

Total 1694.25 - 4370.46 54089.09 58459.55 3376.25

2002-03 

X Plan 

453.91 13697.27 1027.59 11357.04 12384.63 1880.99

2003-04 15.00 13712.27 1053.37 14002.81 15056.18 823.07

2004-05 67.02 13779.29 1214.42 14412.81 15627.23 1409.24

2005-06 98.73 13878.02 1285.75 14613.61 15899.36 971.55

2006-07 55.04 13933.06 1299.57 15062.81 16362.38 1002.32

  
Sub 

Total 689.70 - 5880.70 69449.08 75329.78 6087.17
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Table B1 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

All-India (Rs. in lakhs) 

Year 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses    Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

48858.35 545944.67 5309.23 92170.42 97479.65 4192.82

1991-92 48338.60 592887.22 5093.97 95324.18 100418.15 5411.39

  
Sub 

Total 97196.95 - 10403.20 187500.60 197897.80 9604.21

1992-93 

VIII 
Plan 

55983.68 650295.82 7125.77 87918.31 95044.08 5847.18

1993-94 63533.21 713829.02 8227.21 137725.28 145952.49 6898.29

1994-95 73240.19 789824.79 10702.41 151046.52 161748.93 9884.48

1995-96 75633.05 865457.87 11709.45 164344.71 176054.16 11152.40

1996-97 88995.16 953313.71 13829.54 177534.52 191364.06 10384.18

  
Sub 

Total 357385.29 - 51594.38 718569.34 770163.72 44166.53

1997-98 

IX  
Plan 

90621.87 1043935.60 16964.63 173728.34 190692.97 11592.47

1998-99 100668.10 1134623.52 21583.08 191290.55 212873.63 10137.10

1999-00 114158.52 1260401.86 26161.52 147521.52 173683.04 9526.09

2000-01* 96522.88 1039678.56 27108.25 173324.38 200432.63 8013.87

2001-02 103838.38 1143517.22 27687.53 182978.71 210666.24 8015.06

  
Sub 

Total 505809.75 - 119505.01 868843.50 988348.51 47284.59

2002-03 

X  
Plan 

106581.27 1250255.61 31666.71 174132.88 205799.59 10117.79

2003-04 160876.89 1411132.67 35775.35 165957.24 201732.59 12791.14

2004-05 246954.31 1658086.99 39057.73 196032.78 235090.51 14468.48

2005-06 288400.25 1946487.64 42599.74 209697.08 252296.82 16977.85

2006-07 302036.56 2026137.20 53627.36 239643.52 293270.88 17731.78

  
Sub 

Total 1104849.28 - 202726.89 985463.50 1188190.39 72087.04

G. Total 2065241.27 - 384229.48 2760376.94 3144600.42 173142.37
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Table B2 :   Capital Expenditure, Working Expenses and Gross receipts for Minor 
Irrigation Projects over 1990-2007 

State : Andhra Pradesh (Rs. in lakhs) 

Year 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

4037.26 36016.00 0.00 4929.31 4929.31 272.2

1991-92 4411.24 40427.23 0.00 4032.61 4032.61 309.52

  
Sub 

Total 8448.50 - 0.00 8961.92 8961.92 581.72

1992-93 

VIII 
Plan 

4259.30 44686.53 0.00 8934.26 8934.26 1048.69

1993-94 6737.44 51423.97 0.00 6292.16 6292.16 120.69

1994-95 5092.00 56515.97 0.00 5141.55 5141.55 813.54

1995-96 6528.25 63044.22 0.00 6070.94 6070.94 739.95

1996-97 6083.57 69127.79 0.00 4111.51 4111.51 696.08

  
Sub 

Total 28700.56 - 0.00 30550.42 30550.42 3418.95

1997-98 

IX  
Plan 

8881.22 78009.00 0.00 7771.75 7771.75 270.15

1998-99 13155.68 91164.68 0.00 5606.86 5606.86 254.59

1999-00 12357.03 103521.71 0.00 7400.97 7400.97 254.68

2000-01 11134.15 114655.87 0.00 11999.80 11999.80 279.22

2001-02 13012.72 127668.58 0.00 16687.34 16687.34 162.76

  
Sub 

Total 58540.80 - 0.00 49466.72 49466.72 1221.40

2002-03 

X  
Plan 

14221.97 141890.55 0.00 11117.71 11117.71 132.80

2003-04 23041.63 164932.19 0.00 7154.82 7154.82 144.37

2004-05 34239.35 199171.54 0.00 6902.46 6902.46 583.02

2005-06 35297.02 234468.56 0.00 6530.97 6530.97 197.59

2006-07 47842.02 282310.58 0.00 6890.95 6890.95 161.75

  
Sub 

Total 154641.99 - 0.00 38596.91 38596.91 1219.53

G. Total 250331.85 - 0.00 127575.97 127575.97 6441.60
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Table B3 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Arunachal Pradesh 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses   Actual Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

100.04 695.19 174.78 682.34 857.12 26.06

1991-92 90.00 785.19 217.48 717.64 935.12 28.53

  
Sub 

Total 190.04 - 392.26 1399.98 1792.24 54.59

1992-93 

VIII 
Plan 

91.55 876.74 269.01 1153.26 1422.27 42.17

1993-94 81.70 958.44 306.85 1354.12 1660.97 22.11

1994-95 90.08 1048.52 352.61 1430.64 1783.25 45.01

1995-96 90.74 1139.26 400.69 1183.63 1584.32 27.18

1996-97 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 354.07 - 1329.16 5121.65 6450.81 136.47

1997-98 

IX  
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1998-99 0.00 0.00 0.00 0.00 0.00 0.00

1999-00 168.00 1800.26 919.54 1086.11 2005.65 1.67

2000-01 222.68 2022.94 944.51 1796.26 2740.77 2.34

2001-02 178.64 2201.58 1057.24 2014.43 3071.67 1.80

  
Sub 

Total 569.32 - 2921.29 4896.80 7818.09 5.81

2002-03 

X  
Plan 

117.50 2319.08 1130.21 1178.68 2308.89 0.98

2003-04 117.50 2436.58 1203.28 2615.09 3818.37 0.96

2004-05 11.00 2447.58 1220.51 1783.26 3003.77 68.57

2005-06 10.65 2458.23 1272.32 3013.15 4285.47 3.01

2006-07 329.05 2787.28 1486.44 4144.64 5631.08 1.50

  
Sub 

Total 585.70 - 6312.76 12734.82 19047.58 75.02

G. Total 1699.13 - 10955.47 24153.25 35108.72 271.89
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Table B4 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Assam 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

4219.31 32969.17 39.22 1336.59 1375.81 14.97

1991-92 5118.53 38087.70 50.02 1411.88 1461.90 10.76

  
Sub 

Total 9337.84 - 89.24 2748.47 2837.71 25.73

1992-93 

VIII 
Plan 

4561.26 42648.96 0.00 0.00 0.00 10.76

1993-94 4899.18 47548.14 45.69 1029.27 1074.96 12.10

1994-95 5218.57 52766.71 75.78 1137.55 1213.33 21.39

1995-96 5323.70 58090.41 39.17 1078.25 1117.42 11.80

1996-97 5577.04 63667.45 118.97 1391.32 1510.29 9.41

  
Sub 

Total 25579.75 - 279.61 4636.39 4916.00 65.46

1997-98 

IX  
Plan 

8462.53 72129.98 221.78 1408.81 1630.59 10.14

1998-99 6858.60 78988.58 358.99 2358.01 2717.00 6.71

1999-00 8064.81 87053.39 403.49 2236.88 2640.37 53.51

2000-01 7142.32 94195.71 658.98 4885.27 5544.25 13.69

2001-02 8015.45 102211.16 1208.89 2168.26 3377.15 18.99

  
Sub 

Total 38543.71 - 2852.13 13057.23 15909.36 103.04

2002-03 

X  
Plan 

5561.35 107772.51 2433.41 2432.68 4866.09 28.74

2003-04 4279.73 112052.23 3855.27 3948.33 7803.60 19.87

2004-05 3965.13 116017.36 5034.59 4061.65 9096.24 43.30

2005-06 4810.30 120827.67 6803.22 3183.17 9986.39 17.27

2006-07 5271.68 126099.35 9759.92 3201.95 12961.87 24.48

  
Sub 

Total 23888.19 - 27886.41 16827.78 44714.19 133.66

G. Total 97349.49 - 31107.39 37269.87 68377.26 327.89
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Table B5 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Bihar 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

824.59 28594.59 0.00 9588.14 9588.14 185.73

1991-92 757.03 29351.62 0.00 9396.24 9396.24 294.23

  
Sub 

Total 1581.62 - 0.00 18984.38 18984.38 479.96

1992-93 

VIII 
Plan 

999.65 30351.27 0.00 12972.67 12972.67 331.09

1993-94 373.13 30724.40 0.00 13221.83 13221.83 121.68

1994-95 272.89 30997.29 0.00 9338.90 9338.90 35.75

1995-96 226.17 31223.47 0.00 10230.79 10230.79 41.31

1996-97 344.36 31567.82 0.00 12244.88 12244.88 91.62

  
Sub 

Total 2216.20 - 0.00 58009.07 58009.07 621.45

1997-98 

IX  
Plan 

1429.29 32997.11 0.00 14024.98 14024.98 59.48

1998-99 1878.03 24875.14 0.00 13126.46 13126.46 52.66

1999-00 2724.70 37599.84 0.00 17052.45 17052.45 82.55

2000-01 1775.12 39374.96 0.00 12921.64 12921.64 72.42

2001-02 1157.41 40532.37 0.00 12462.74 12462.74 80.41

  
Sub 

Total 8964.55 - 0.00 69588.27 69588.27 347.52

2002-03 

X  
Plan 

549.30 41081.67 0.00 13463.52 13463.52 45.51

2003-04 17522.49 58604.16 0.00 10611.66 10611.66 163.02

2004-05 5943.05 64547.21 0.00 25386.42 25386.42 35.36

2005-06 2848.70 67395.91 0.00 21886.08 21886.08 41.32

2006-07 4833.15 72229.06 0.00 13591.35 13591.35 140.32

  
Sub 

Total 31696.69 - 0.00 84939.03 84939.03 425.53

G. Total 44459.06 - 0.00 231520.75 231520.75 1874.46
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Table B6 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Chhattisgarh 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

19901-91 
  

0.00 0.00 0.00   0.00 0.00

1991-92 
  

0.00 0.00 0.00   0.00 0.00

  
  

           

1992-93 
  

0.00 0.00 0.00   0.00 0.00

1993-94 
  

0.00 0.00 0.00   0.00 0.00

1994-95 
  

0.00 0.00 0.00   0.00 0.00

1995-96 
  

0.00 0.00 0.00   0.00 0.00

1996-97 
  

0.00 0.00 0.00   0.00 0.00

  
  

           

1997-98 

IX  
Plan 

0.00 0.00 0.00   0.00 0.00

1998-99 0.00 0.00 0.00   0.00 0.00

1999-00 0.00 0.00 0.00   0.00 0.00

2000-01 1770.13 8133.37 6.88 543.24 550.12 151.65

2001-02 8282.33 16415.69 0.00 1020.18 1020.18 0.00

  
Sub 

Total 10052.46 - 6.88 1563.42 1570.30 151.65

2002-03 

X 
Plan 

12796.95 29212.65 9.12 7732.61 7741.73 457.67

2003-04 15298.93 44511.58 0.55 4469.60 4470.15 1016.03

2004-05 18218.56 62730.14 2.82 2948.29 2951.11 1270.49

2005-06 19952.58 82682.72 0.39 2812.22 2812.61 772.10

2006-07 26930.70 109613.42 2.71 3666.23 3668.94 1036.29

  
Sub 

Total 93197.72 - 15.59 21628.95 21644.54 4552.58

G. Total 103250.18 - 22.47 23192.37 23214.84 4704.23
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Table B7 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Delhi 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1991-92 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1993-94 138.02 138.02 9.40 106.05 115.45 1.13

1994-95* 140.00 1568.71 38.49 273.10 311.59 3.65

1995-96 179.58 1748.29 45.94 304.32 350.26 0.36

1996-97 45.62 1793.91 61.66 280.20 341.86 1.82

  
Sub 

Total 503.22 - 155.49 963.67 1119.16 6.96

1997-98 

IX  
Plan 

84.05 1877.96 71.35 394.17 465.52 1.34

1998-99 63.35 1941.31 87.07 515.47 602.54 1.84

1999-00 93.72 2035.03 96.48 468.00 564.48 13.15

2000-01 107.67 2142.70 100.66 543.75 644.41 13.15

2001-02 40.85 2183.55 97.93 502.87 600.80 9.92

  
Sub 

Total 389.64 - 453.49 2424.26 2877.75 39.40

2002-03 

X  
Plan 

48.67 2232.22 105.20 568.30 673.50 10.13

2003-04 2.33 2234.55 105.81 535.84 641.65 4.53

2004-05 0.00 2234.55 116.97 611.53 728.50 12.56

2005-06 9.97 2244.52 112.58 652.01 764.59 5.14

2006-07 9.93 2254.45 117.64 666.36 784.00 10.36

  
Sub 

Total 70.90 - 558.20 3034.04 3592.24 42.72

G. Total 963.76 - 1167.18 6421.97 7589.15 89.08
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Table B8 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Gujarat 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

519.36 8153.31 735.05 4207.03 4942.08 152.47

1991-92 809.78 8963.09 834.12 4911.97 5746.09 178.22

  
Sub 

Total 1329.14 - 1569.17 9119.00 10688.17 330.69

1992-93 

VIII 
Plan 

1127.40 10090.50 875.27 7262.60 8137.87 151.06

1993-94 1002.85 11093.34 990.62 8240.25 9230.87 213.12

1994-95 2872.69 13966.03 1136.38 10561.71 11698.09 345.31

1995-96 5818.07 19784.11 1267.47 11086.01 12353.48 381.40

1996-97 5559.46 25343.56 1365.65 9194.93 10560.58 329.95

  
Sub 

Total 16380.47 - 5635.39 46345.50 51980.89 1420.84

1997-98 

IX  
Plan 

7919.98 33263.55 1530.00 11897.79 13427.79 291.57

1998-99 10682.07 43945.62 2378.20 14647.64 17025.84 267.85

1999-00 10372.45 54318.08 2250.48 19032.87 21283.35 274.24

2000-01 16809.94 71128.02 2264.48 17324.37 19588.85 232.24

2001-02 7969.28 79097.29 1867.06 8328.29 10195.35 279.88

  
Sub 

Total 53753.72 - 10290.22 71230.96 81521.18 1345.78

2002-03 

X  
Plan 

7960.28 87057.57 2507.72 9733.03 12240.75 480.04

2003-04 11813.35 98871.08 2414.74 12327.46 14742.20 1089.12

2004-05 69130.30 168001.38 2777.27 8388.19 11165.46 496.84

2005-06 82763.95 250765.33 2744.34 9493.20 12237.54 464.32

2006-07 11589.93 40594.66 2834.15 15019.15 17853.30 732.48

  
Sub 

Total 183257.81 - 13278.22 54961.03 68239.25 3262.80

G. Total 326184.47 - 48267.78 308351.96 356619.74 9457.42
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Table B9 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Haryana 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

2031.79 11772.41 0.00 2535.13 2535.13 5.31

1991-92 2357.12 14129.54 0.00 2596.93 2596.93 6.79

  
Sub 

Total 4388.91 - 0.00 5132.06 5132.06 12.10

1992-93 

VIII 
Plan 

2664.48 16794.02 0.00 2545.78 2545.78 5.56

1993-94 3112.00 19906.02 0.00 2185.24 2185.24 6.23

1994-95 3057.00 22963.02 0.00 4720.86 4720.86 5.52

1995-96 4451.00 27414.02 0.00 893.49 893.49 5.71

1996-97 3700.00 31114.02 0.00 616.96 616.96 306.48

  
Sub 

Total 16984.48 - 0.00 10962.33 10962.33 329.50

1997-98 

IX  
Plan 

2192.00 33306.02 0.00 993.52 993.52 7.05

1998-99 3565.00 36871.02 0.00 448.57 448.57 7.86

1999-00 4200.00 41071.02 0.00 826.61 826.61 8.36

2000-01 6600.00 47671.02 0.00 767.15 767.15 9.92

2001-02 7400.00 55071.02 0.00 2003.43 2003.43 10.79

  
Sub 

Total 23957.00 - 0.00 5039.28 5039.28 43.98

2002-03 

X  
Plan 

0.00 55071.02 0.00 5483.92 5483.92 6.86

2003-04 0.00 55071.02 0.00 817.67 817.67 12.29

2004-05 0.00 55071.02 0.00 374.50 374.50 7.23

2005-06 0.00 55071.02 0.00 365.91 365.91 10.62

2006-07 0.00 55071.02 0.00 413.51 413.51 29.68

  
Sub 

Total 0.00 - 0.00 7455.51 7455.51 66.68

G. Total 45330.39 - 0.00 28589.18 28589.18 452.26
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Table B10 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Himachal Pradesh 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

1473.61 9075.10 348.92 1098.49 1447.41 4.75

1991-92 1239.55 10314.65 321.52 1102.92 1424.44 5.95

  
Sub 

Total 2713.16 - 670.44 2201.41 2871.85 10.70

1992-93 

VIII 
Plan 

939.79 11254.44 421.12 1163.98 1585.10 6.59

1993-94 720.06 11974.50 414.64 1016.27 1430.91 10.48

1994-95 969.88 12944.37 494.57 1949.31 2443.88 10.48

1995-96 1281.37 14225.75 573.65 1952.04 2525.69 13.02

1996-97 2356.32 16582.06 626.12 2069.54 2695.66 9.14

  
Sub 

Total 6267.42 - 2530.10 8151.14 10681.24 49.71

1997-98 

IX  
Plan 

2864.89 19446.95 765.92 2588.30 3354.22 11.55

1998-99 2830.64 22277.59 1012.90 3113.76 4126.66 15.45

1999-00 2719.66 24997.25 1144.72 3178.28 4323.00 9.90

2000-01 2191.60 27188.85 1275.34 3610.01 4885.35 20.39

2001-02 2436.60 29625.45 1829.91 2917.01 4746.92 45.57

  
Sub 

Total 13043.39 - 6028.79 15407.36 21436.15 102.86

2002-03 

X  
Plan 

3295.14 32920.59 3212.15 3426.27 6638.42 30.37

2003-04 4667.10 37587.70 2576.27 4129.65 6705.92 24.14

2004-05 4129.02 41716.72 2647.78 3702.06 6349.84 36.44

2005-06 6239.69 47956.41 3223.33 5191.14 8414.47 54.11

2006-07 11292.90 59249.31 9884.31 2453.32 12337.63 48.03

  
Sub 

Total 29623.85 - 21543.84 18902.44 40446.28 193.09

G. Total 51647.82 - 30773.17 44662.35 75435.52 356.36
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Table B11 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Jammu & Kashmir 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

0.00 7903.08 1215.72 755.44 1971.16 15.28

1991-92 0.00 7903.08 687.21 1598.75 2285.96 11.54

  
Sub 

Total 0.00 - 1902.93 2354.19 4257.12 26.82

1992-93 

VIII 
Plan 

0.05 7903.13 2087.44 946.30 3033.74 27.52

1993-94 0.00 7903.13 2234.60 966.34 3200.94 18.47

1994-95 0.00 7903.13 2507.71 794.06 3301.77 20.59

1995-96 0.00 7903.13 3421.30 765.91 4187.21 16.49

1996-97 0.00 7903.13 4225.85 632.17 4858.02 28.16

  
Sub 

Total 0.05 - 14476.90 4104.78 18581.68 111.23

1997-98 

IX  
Plan 

941.83 8844.96 4890.61 671.59 5562.20 28.97

1998-99 956.91 9801.87 6512.15 426.60 6938.75 47.35

1999-00 192.44 9994.31 7911.60 335.91 8247.51 49.24

2000-01 325.88 10320.18 7953.84 541.81 8495.65 60.02

2001-02 728.81 11048.99 7663.83 903.80 8567.63 84.91

  
Sub 

Total 3145.87 - 34932.03 2879.71 37811.74 270.49

2002-03 

X  
Plan 

1335.91 12384.90 8025.14 937.96 8963.10 98.39

2003-04 2090.03 14474.93 9017.32 570.41 9587.73 143.15

2004-05 2504.02 16978.95 11858.38 273.79 12132.17 173.34

2005-06 2745.13 19724.07 11098.10 283.51 11381.61 206.30

2006-07 4033.88 23757.95 11581.09 497.52 12078.61 238.27

  
Sub 

Total 12708.97 - 51580.03 2563.19 54143.22 859.45

G. Total 15854.89 - 102891.89 11901.87 114793.76 1267.99
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Table B12 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Jharkhand 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

    0.00 0.00 0.00   0.00 0.00

    0.00 0.00 0.00   0.00 0.00

    0.00 0.00 0.00   0.00 0.00

    0.00 0.00 0.00   0.00 0.00

    0.00 0.00 0.00   0.00 0.00

    0.00 0.00 0.00   0.00 0.00

    0.00 0.00 0.00   0.00 0.00

               

  

IX  
Plan 

0.00 0.00 0.00   0.00 0.00

  0.00 0.00 0.00   0.00 0.00

  0.00 0.00 0.00   0.00 0.00

2000-01 326.69 326.69 0.00 831.49 831.49 9.30

2001-02 3292.15 3618.84 0.00 2961.63 2961.63 14.83

  
Sub 

Total 3618.84 - 0.00 3793.12 3793.12 24.13

2002-03 

X 
Plan 

2034.03 5652.87 0.00 2053.60 2053.60 21.78

2003-04 3350.92 9003.79 0.00 2882.09 2882.09 4.05

2004-05 2697.31 11701.10 0.00 2620.79 2620.79 15.26

2005-06 4215.67 15916.77 0.00 2998.12 2998.12 25.06

2006-07 4919.67 20836.44 0.00 3598.02 3598.02 68.58

  
Sub 

Total 17217.60 - 0.00 14152.62 14152.62 134.73

G. Total   20836.44 - 0.00 17945.74 17945.74 158.86
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Table B13 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Karnataka 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

2017.12 32830.54 702.75 3220.00 3922.75 68.64

1991-92 1760.66 34591.20 803.33 3805.88 4609.21 165.26

  
Sub 

Total 3777.78 - 1506.08 7025.88 8531.96 233.90

1992-93 

VIII 
Plan 

3320.61 37911.81 962.42 4424.99 5387.41 111.38

1993-94 4287.64 42199.45 1043.30 3391.73 4435.03 70.40

1994-95 5357.18 47556.63 580.00 4481.11 5061.11 90.23

1995-96 4983.41 52540.04 146.10 4401.54 4547.64 122.08

1996-97 5619.14 58159.17 647.18 4883.55 5530.73 156.21

  
Sub 

Total 23567.98 - 3379.00 21582.92 24961.92 550.30

1997-98 

IX  
Plan 

5098.60 63257.77 1276.71 5095.36 6372.07 294.53

1998-99 7652.04 70909.81 1249.25 5175.27 6424.52 238.99

1999-00 9499.05 80408.86 1528.23 6111.63 7639.86 202.61

2000-01 11217.52 91626.38 1023.30 7459.77 8483.07 332.04

2001-02 9139.31 100765.69 1751.05 6846.46 8597.51 317.69

  
Sub 

Total 42606.52 - 6828.54 30688.49 37517.03 1385.86

2002-03 

X  
Plan 

10299.46 111065.15 1634.55 6632.84 8267.39 354.15

2003-04 10988.38 122053.53 2879.72 6011.02 8890.74 426.09

2004-05 19729.21 141782.74 1556.39 11776.25 13332.64 222.71

2005-06 17722.28 159505.02 3330.96 7202.14 10533.10 736.12

2006-07 36050.86 195555.88 3461.56 10563.57 14025.13 663.5

  
Sub 

Total 94790.19 - 12863.18 42185.82 55049.00 2402.57

G. Total 164742.47 - 24576.80 101483.11 126059.91 4572.63
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Table B14 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Kerala 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

647.33 6572.73 0.00 2120.53 2120.53 101.91

1991-92 704.61 7277.34 0.00 2255.71 2255.71 121.49

  
Sub 

Total 1351.94 - 0.00 4376.24 4376.24 223.40

1992-93 

VIII 
Plan 

629.39 7906.74 0.00 1978.42 1978.42 51.08

1993-94 1246.37 9153.11 0.00 2915.38 2915.38 47.46

1994-95 1524.55 10677.66 0.00 3118.93 3118.93 56.24

1995-96 1136.47 11814.13 0.00 5153.81 5153.81 46.30

1996-97 2125.60 13939.73 0.00 4407.49 4407.49 100.15

  
Sub 

Total 6662.38 - 0.00 17574.03 17574.03 301.23

1997-98 

IX  
Plan 

2241.09 16180.82 0.00 4021.87 4021.87 91.81

1998-99 1370.00 17550.82 0.00 6264.90 6264.90 47.58

1999-00 1722.39 19273.21 0.00 5981.55 5981.55 55.33

2000-01 1642.39 20915.60 0.00 5632.96 5632.96 69.15

2001-02 1225.10 22140.70 0.00 4871.11 4871.11 82.26

  
Sub 

Total 8200.97 - 0.00 26772.39 26772.39 346.13

2002-03 

X  
Plan 

1402.42 23543.12 0.00 5558.77 5558.77 103.69

2003-04 1641.33 25184.45 0.00 6779.02 6779.02 138.33

2004-05 1366.82 26551.27 0.00 7902.30 7902.30 137.18

2005-06 1002.00 27553.27 0.00 8147.73 8147.73 145.66

2006-07 646.60 28199.87 0.00 7368.33 7368.33 187.93

  
Sub 

Total 6059.17 - 0.00 35756.15 35756.15 712.79

G. Total 22274.46 - 0.00 84478.81 84478.81 1583.55
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Table B15 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Madhya Pradesh 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

11371.16 113972.69 0.04 3641.42 3641.46 402.97

1991-92 10835.06 124807.75 0.60 2581.59 2582.19 584.71

  
Sub 

Total 22206.22 - 0.64 6223.01 6223.65 987.68

1992-93 

VIII 
Plan 

10206.05 135013.80 0.70 5066.69 5067.39 1101.69

1993-94 8891.17 143904.97 1.98 5131.34 5133.32 898.27

1994-95 7031.29 150936.26 0.93 4725.49 4726.42 886.87

1995-96 8083.64 159019.90 0.00 4172.08 4172.08 774.38

1996-97 8579.84 167599.73 0.95 4268.25 4269.20 710.85

  
Sub 

Total 42791.99 - 4.56 23363.85 23368.41 4372.06

1997-98 

IX  
Plan 

9463.41 177063.14 1.04 4867.20 4868.24 626.73

1998-99 10260.37 187323.35 0.99 3837.64 3838.63 528.44

1999-00 10453.30 197776.81 0.99 3941.23 3942.22 1718.32

2000-01 10807.39 16609.37 3.36 4271.91 4275.27 761.60

2001-02 13551.50 30160.87 3.14 3598.54 3601.68 1202.18

  
Sub 

Total 54535.97 - 9.52 20516.52 20526.04 4837.27

2002-03 

X  
Plan 

17316.54 47477.41 0.33 3484.43 3484.76 1058.11

2003-04 17623.12 65100.53 0.00 4147.23 4147.23 721.76

2004-05 18524.32 83624.85 1.55 4511.31 4512.86 730.84

2005-06 23986.94 107611.79 5.95 5485.68 5491.63 775.65

2006-07 31679.53 139291.32 5.94 5880.00 5885.94 893.21

  
Sub 

Total 109130.45 - 13.77 23508.65 23522.42 4179.57

G. Total 228664.63 - 28.49 73612.03 73640.52 14376.58
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Table B16 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Maharashtra 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

7251.62 63671.87 159.13 9339.78 9498.91 611.43

1991-92 7351.60 70872.94 176.42 8881.90 9058.32 579.70

  
Sub 

Total 14603.22 - 335.55 18221.68 18557.23 1191.13

1992-93 

VIII 
Plan 

10855.19 81728.13 199.39 13900.02 14099.41 1139.81

1993-94 16626.96 98355.09 483.32 16198.46 16681.78 1107.52

1994-95 23733.32 122088.41 1906.51 18299.67 20206.18 1701.17

1995-96 30414.34 152502.76 2473.42 21294.82 23768.24 1459.31

1996-97 28065.17 180567.93 2618.48 19048.88 21667.36 951.90

  
Sub 

Total 109694.98 - 7681.12 88741.85 96422.97 6359.71

1997-98 

IX  
Plan 

29325.29 209893.22 2854.87 21163.15 24018.02 591.37

1998-99 24237.88 234131.10 3162.76 22046.03 25208.79 1985.22

1999-00 30157.80 264288.91 4885.47 11420.48 16305.95 524.38

2000-01 8455.35 272744.25 4662.18 19333.12 23995.30 569.14

2001-02 5051.44 277795.69 4232.67 18366.21 22598.88 555.21

  
Sub 

Total 97227.76 - 19797.95 92328.99 112126.94 4225.32

2002-03 

X  
Plan 

6048.83 283844.52 4365.60 10237.14 14602.74 782.94

2003-04 16770.33 300614.85 5027.64 14429.44 19457.08 2070.33

2004-05 23654.97 324269.82 5571.01 16540.17 22111.18 3341.51

2005-06 16571.82 340842.04 5583.03 25492.75 31075.78 6547.21

2006-07 26816.32 367031.96 5823.46 37886.84 43710.30 5818.13

  
Sub 

Total 89862.27 - 26370.74 104586.34 130957.08 18560.12

G. Total 532914.19 - 81999.98 503171.38 585171.36 42112.44
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Table B17 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Manipur 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

0.00 1645.54 25.29 60.90 86.19 3.50

1991-92 0.00 1645.54 33.91 12.01 45.92 4.97

  
Sub 

Total 0.00 - 59.20 72.91 132.11 8.47

1992-93 

VIII 
Plan 

0.00 1645.54 31.65 4.39 36.04 3.95

1993-94 423.03 2068.57 27.67 33.44 61.11 2.28

1994-95 472.63 2541.20 33.59 59.47 93.06 2.04

1995-96 556.91 3098.11 39.62 42.68 82.30 1.22

1996-97 444.28 3542.40 50.49 137.92 188.41 0.00

  
Sub 

Total 1896.85 - 183.02 277.90 460.92 9.49

1997-98 

IX  
Plan 

452.38 3994.77 192.01 22.08 214.09 3.22

1998-99 318.24 4313.01 -97.76 374.91 277.15 0.38

1999-00 454.65 4767.66 90.93 420.31 511.24 4.54

2000-01 160.99 4928.65 81.85 230.81 312.66 6.95

2001-02 155.12 5083.76 215.75 410.53 626.28 0.29

  
Sub 

Total 1541.38 - 482.78 1458.64 1941.42 15.38

2002-03 

X  
Plan 

180.42 5264.18 319.12 341.15 660.27 2.24

2003-04 571.72 5835.90 333.22 314.24 647.46 1.03

2004-05 335.70 6171.61 341.47 291.34 632.81 3.39

2005-06 1564.70 7736.31 462.34 265.81 728.15 8.27

2006-07 2331.47 10067.78 399.91 217.47 617.38 6.28

  
Sub 

Total 4984.01 - 1856.06 1430.01 3286.07 21.21

G. Total 8422.24 - 2581.06 3239.46 5820.52 54.55
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Table B18 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Meghalaya 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

121.63 614.25 153.11 249.84 402.95 1.76

1991-92 341.37 955.61 168.77 305.94 474.71 1.69

  
Sub 

Total 463.00 - 321.88 555.78 877.66 3.45

1992-93 

VIII 
Plan 

348.68 1304.30 209.44 430.61 640.05 1.21

1993-94 348.89 1653.19 243.55 159.51 403.06 2.65

1994-95 230.51 1883.70 254.89 112.58 367.47 3.23

1995-96 388.58 2272.26 317.29 136.48 453.77 2.49

1996-97 364.35 2636.62 372.00 166.65 538.65 4.22

  
Sub 

Total 1681.01 - 1397.17 1005.83 2403.00 13.80

1997-98 

IX  
Plan 

355.39 2992.02 480.22 260.67 740.89 2.94

1998-99 397.75 3389.76 515.42 241.90 757.32 5.55

1999-00 398.09 3787.85 565.51 149.55 715.06 4.66

2000-01 410.37 4198.22 619.66 278.57 898.23 3.34

2001-02 670.98 4869.21 657.97 186.09 844.06 7.25

  
Sub 

Total 2232.58 - 2838.78 1116.78 3955.56 23.74

2002-03 

X  
Plan 

449.50 5318.71 654.50 184.54 839.04 6.93

2003-04 325.94 5644.65 696.88 202.80 899.68 5.92

2004-05 402.68 6047.33 740.22 290.01 1030.23 3.62

2005-06 300.96 6348.29 814.43 384.45 1198.88 2.85

2006-07 312.37 6660.66 887.60 434.15 1321.75 9.12

  
Sub 

Total 1791.45 - 3793.63 1495.95 5289.58 28.44

G. Total 6168.04 - 8351.46 4174.34 12525.80 69.43
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Table B19 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Mizoram 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

0.00 0.00 108.91 167.84 276.75 4.16

1991-92 0.00 0.00 149.07 164.96 314.03 0.00

  
Sub 

Total 0.00 - 257.98 332.80 590.78 4.16

1992-93 

VIII 
Plan 

0.00 0.00 113.83 177.15 290.98 7.79

1993-94 236.76 236.76 64.01 0.00 64.01 1.49

1994-95 3.99 240.75 102.63 165.20 267.83 5.84

1995-96 0.00 240.75 106.70 148.27 254.97 2.18

1996-97 326.20 566.94 0.00 227.98 227.98 0.27

  
Sub 

Total 566.95 - 387.17 718.60 1105.77 17.57

1997-98 

IX  
Plan 

97.86 664.81 0.00 143.36 143.36 4.18

1998-99 345.97 1010.78 0.00 186.59 186.59 0.54

1999-00 661.87 1672.65 0.00 379.48 379.48 1.64

2000-01 253.69 1926.34 0.00 284.02 284.02 6.31

2001-02 399.99 2326.33 192.51 81.89 274.40 4.06

  
Sub 

Total 1759.38 - 192.51 1075.34 1267.85 16.73

2002-03 

X  
Plan 

370.00 2696.32 210.54 117.45 327.99 1.36

2003-04 1152.32 3848.64 254.56 109.50 364.06 5.48

2004-05 1210.68 5059.32 239.76 51.00 290.76 2.97

2005-06 1201.00 6260.32 229.16 516.98 746.14 2.60

2006-07 3005.90 9266.22 223.64 3.90 227.54 0.09

  
Sub 

Total 6939.90 - 1157.66 798.83 1956.49 12.50

G. Total 9266.23 - 1995.32 2925.57 4920.89 50.96

    -       - 
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Table B20 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Nagaland 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

0.00 187.35 99.09 350.85 449.94 4.13

1991-92 0.00 187.35 86.44 440.22 526.66 2.83

  
Sub 

Total 0.00 - 185.53 791.07 976.60 6.96

1992-93 

VIII 
Plan 

0.00 187.35 77.50 434.02 511.52 3.06

1993-94 0.00 187.35 93.44 508.87 602.31 0.14

1994-95 0.00 187.35 152.04 362.16 514.20 1.40

1995-96 0.00 187.35 123.70 537.41 661.11 1.39

1996-97 0.00 187.35 179.60 637.59 817.19 1.02

  
Sub 

Total 0.00 - 626.28 2480.05 3106.33 7.01

1997-98 

IX  
Plan 

0.00 187.35 151.27 862.63 1013.90 1.91

1998-99 0.00 187.35 186.43 398.79 585.22 0.08

1999-00 0.00 187.35 0.00 48.36 48.36 0.00

2000-01 0.00 187.35 207.51 1027.31 1234.82 0.35

2001-02 0.00 187.35 254.16 1092.46 1346.62 0.87

  
Sub 

Total 0.00 - 799.37 3429.55 4228.92 3.21

2002-03 

X  
Plan 

519.98 707.33 252.64 1093.23 1345.87 0.50

2003-04 1.00 708.33 315.06 1817.49 2132.55 1.46

2004-05 107.52 815.85 312.48 1908.05 2220.53 3.41

2005-06 81.95 897.80 354.78 2152.43 2507.21 0.68

2006-07 96.25 994.05 447.84 2881.64 3329.48 0.39

  
Sub 

Total 806.70 - 1682.80 9852.84 11535.64  

G. Total 806.70 - 3293.98 16553.51 19847.49 17.18
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Table B21 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Orissa 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

2452.22 28440.33 257.90 2666.49 2924.39 80.34

1991-92 2788.45 31228.78 353.90 3308.15 3662.05 85.52

  
Sub 

Total 5240.67 - 611.80 5974.64 6586.44 165.86

1992-93 

VIII 
Plan 

2541.05 33769.83 435.57 4034.34 4469.91 74.02

1993-94 2078.70 35848.53 491.63 4653.78 5145.41 86.48

1994-95 2532.23 38380.76 544.05 4098.30 4642.35 76.83

1995-96 2915.69 41296.45 639.74 5539.14 6178.88 191.83

1996-97 2981.16 44277.61 953.10 9368.08 10321.18 200.79

  
Sub 

Total 13048.83 - 3064.09 27693.64 30757.73 629.95

1997-98 

IX  
Plan 

3637.68 47915.29 969.32 5459.71 6429.03 189.38

1998-99 3299.45 51214.74 1558.09 6361.41 7919.50 243.62

1999-00 5702.36 56917.10 1344.35 5716.12 7060.47 259.48

2000-01 4621.49 61538.59 1633.52 5968.14 7601.66 127.30

2001-02 4662.56 66201.15 1340.52 6570.40 7910.92 170.33

  
Sub 

Total 21923.54 - 6845.80 30075.78 36921.58 990.11

2002-03 

X  
Plan 

3278.19 69479.34 1388.46 6884.20 8272.66 198.40

2003-04 3531.30 73010.64 1529.15 6004.39 7533.54 377.54

2004-05 3853.19 76863.83 1173.92 7878.09 9052.01 380.88

2005-06 6679.37 83543.20 1087.14 7074.62 8161.76 481.48

2006-07 6339.62 89882.82 1102.27 7358.79 8461.06 445.96

  
Sub 

Total 23681.67 - 6280.94 35200.09 41481.03 1884.26

G. Total 63894.71 - 16802.63 98944.15 115746.78 3670.18
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Table B22 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Punjab 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

795.75 5882.08 0.00 1968.72 1968.72 28.63

1991-92 653.19 6535.27 0.00 2053.22 2053.22 31.53

  
Sub 

Total 1448.94 - 0.00 4021.94 4021.94 60.16

1992-93 

VIII 
Plan 

793.98 7329.25 0.00 2033.33 2033.33 13.84

1993-94 894.75 8224.00 0.00 2484.43 2484.43 15.78

1994-95 1093.87 9317.88 0.00 2639.34 2639.34 25.42

1995-96 986.97 10304.85 0.00 2260.93 2260.93 28.46

1996-97 1001.05 11305.90 0.00 2442.92 2442.92 22.82

  
Sub 

Total 4770.62 - 0.00 11860.95 11860.95 106.32

1997-98 

IX  
Plan 

1139.03 12444.93 165.60 2011.94 2177.54 1074.31

1998-99 1653.05 14097.97 216.63 2608.01 2824.64 10.99

1999-00 1473.46 15571.44 239.86 3601.29 3841.15 11.93

2000-01 1348.14 16919.58 353.87 4649.19 5003.06 41.18

2001-02 1233.01 18152.59 0.00 5626.50 5626.50 11.69

  
Sub 

Total 6846.69 - 975.96 18496.93 19472.89 1150.10

2002-03 

X  
Plan 

835.49 18988.07 0.00 4613.60 4613.60 13.34

2003-04 945.97 19934.04 0.00 4414.09 4414.09 13.58

2004-05 1503.65 21437.69 0.00 9526.73 9526.73 17.67

2005-06 2507.69 23945.38 0.00 8217.94 8217.94 18.09

2006-07 2685.45 26630.83 0.00 4366.33 4366.33 12.72

  
Sub 

Total 8478.25 - 0.00 31138.69 31138.69 75.40

G. Total 21544.50 - 975.96 65518.51 66494.47 1391.98
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Table B23 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Rajasthan 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

1978.38 23425.99 0.00 4355.44 4355.44 701.99

1991-92 2850.92 26276.90 0.00 4170.36 4170.36 895.01

  
Sub 

Total 4829.30 - 0.00 8525.80 8525.80 1597.00

1992-93 

VIII 
Plan 

3255.82 29532.73 0.00 4231.98 4231.98 914.09

1993-94 3352.55 32885.28 2.10 5188.49 5190.59 1143.51

1994-95 2779.91 35665.18 3.72 5237.61 5241.33 1711.82

1995-96 4502.74 40167.93 6.39 5094.72 5101.11 2321.00

1996-97 3896.93 44064.85 10.39 5506.92 5517.31 2131.78

  
Sub 

Total 17787.95 - 22.60 25259.72 25282.32 8222.20

1997-98 

IX  
Plan 

3016.79 47081.65 10.02 5562.52 5572.54 1609.26

1998-99 4322.00 51403.65 12.99 6744.78 6757.77 1847.47

1999-00 3596.67 55000.32 0.00 6562.53 6562.53 918.79

2000-01 3503.72 58504.04 0.00 7858.13 7858.13 2157.50

2001-02 8599.44 67103.48 0.00 6815.79 6815.79 1915.64

  
Sub 

Total 23038.62 - 23.01 33543.75 33566.76 8448.66

2002-03 

X  
Plan 

5699.10 72802.57 0.00 5987.18 5987.18 2672.83

2003-04 5445.45 78248.03 0.00 5895.18 5895.18 1823.15

2004-05 6336.59 84584.62 0.00 6688.71 6688.71 2606.73

2005-06 20050.53 104635.15 0.00 6245.63 6245.63 1842.11

2006-07 16214.87 120850.02 0.00 6818.12 6818.12 1537.27

  
Sub 

Total 53746.54 - 0.00 31634.82 31634.82 10482.09

G. Total 99402.41 - 45.61 98964.09 99009.70 28749.95
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Table B24 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Sikkim 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

0.00 0.00 31.08 163.18 194.26 0.77

1991-92 0.00 0.00 43.40 199.48 242.88 1.86

  
Sub 

Total 0.00 - 74.48 362.66 437.14 2.63

1992-93 

VIII 
Plan 

0.00 0.00 49.73 190.84 240.57 1.72

1993-94 0.00 0.00 52.65 159.81 212.46 0.12

1994-95 0.00 0.00 57.71 209.87 267.58 0.19

1995-96 0.00 0.00 65.20 613.34 678.54 0.31

1996-97 4.96 4.96 76.98 233.67 310.65 0.79

  
Sub 

Total 4.96 - 302.27 1407.53 1709.80 3.13

1997-98 

IX  
Plan 

2.48 7.44 80.28 147.76 228.04 1.29

1998-99 2.05 9.49 157.30 68.04 225.34 0.00

1999-00 1.99 11.48 161.05 100.13 261.18 1.91

2000-01 307.08 318.56 178.60 319.48 498.08 22.60

2001-02 515.88 834.44 205.02 463.45 668.47 8.24

  
Sub 

Total 829.48 - 782.25 1098.86 1881.11 34.04

2002-03 

X  
Plan 

290.84 1125.29 243.34 231.61 474.95 3.76

2003-04 2.93 1128.21 275.88 181.08 456.96 6.11

2004-05 0.00 1128.21 292.89 166.81 459.70 19.25

2005-06 3.70 1131.91 349.66 218.07 567.73 30.51

2006-07 3.01 1134.91 354.29 417.54 771.83 19.14

  
Sub 

Total 300.48 - 1516.06 1215.11 2731.17 78.77

G. Total 1134.92 - 2675.06 4084.16 6759.22 118.57
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Table B25 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Tamil Nadu 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

152.18 2201.18 0.00 3269.75 3269.75 222.83

1991-92 234.40 2435.58 0.00 3760.35 3760.35 209.44

  
Sub 

Total 386.58 - 0.00 7030.10 7030.10 432.27

1992-93 

VIII 
Plan 

314.35 2749.93 0.00 3978.64 3978.64 231.61

1993-94 542.90 3292.83 0.00 3861.13 3861.13 218.97

1994-95 621.91 3798.74 0.00 5192.42 5192.42 258.09

1995-96 1699.28 5498.03 0.00 4925.81 4925.81 322.69

1996-97 1041.25 6539.27 78.82 4108.23 4187.05 270.32

  
Sub 

Total 4219.69 - 78.82 22066.23 22145.05 1301.68

1997-98 

IX  
Plan 

1253.56 7792.83 278.55 4815.93 5094.48 235.59

1998-99 2161.91 9954.74 227.41 6525.89 6753.30 245.70

1999-00 2139.28 12101.39 267.81 5404.49 5672.30 284.12

2000-01 1490.77 13592.16 298.01 4745.27 5043.28 286.99

2001-02 1094.12 14686.60 301.65 2606.52 2908.17 296.66

  
Sub 

Total 8139.64 - 1373.43 24098.10 25471.53 1349.06

2002-03 

X  
Plan 

4154.06 18997.79 254.91 3172.02 3426.93 316.78

2003-04 4636.39 23634.18 306.12 3496.66 3802.78 696.75

2004-05 9296.87 32931.05 232.23 5518.30 5750.53 346.37

2005-06 6368.84 39299.89 108.08 4449.34 4557.42 215.65

2006-07 11596.27 50896.16 112.00 4680.08 4792.08 157.00

  
Sub 

Total 36052.43 - 1013.34 21316.40 22329.74 1732.55

G. Total 61544.25 - 3917.84 127705.26 131623.10 7898.57
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Table B26 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Tripura 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

0.00 2520.40 231.58 815.15 1046.73 1.64

1991-92 0.00 2520.84 275.91 695.23 971.14 1.21

  
Sub 

Total 0.00 - 507.49 1510.38 2017.87 2.85

1992-93 

VIII 
Plan 

0.00 2520.84 268.86 611.43 880.29 0.63

1993-94 0.00 2520.84 343.37 398.96 742.33 0.42

1994-95 0.00 2520.84 1005.93 346.31 1352.24 0.41

1995-96 0.00 2520.84 478.37 469.04 947.41 0.89

1996-97 0.00 2520.84 538.98 422.82 961.80 2.45

  
Sub 

Total 0.00 - 2635.51 2248.56 4884.07 4.80

1997-98 

IX  
Plan 

0.00 2520.84 673.01 954.43 1627.44 1.49

1998-99 0.00 2520.84 314.57 1380.42 1694.99 4.18

1999-00 1423.73 3944.57 866.70 -187.31 679.39 5.48

2000-01 1672.86 5617.43 988.88 281.38 1270.26 3.08

2001-02 2391.97 8009.40 985.08 552.57 1537.65 3.85

  
Sub 

Total 5488.56 - 3828.24 2981.49 6809.73 18.08

2002-03 

X  
Plan 

2932.65 10942.05 1065.16 606.41 1671.57 9.53

2003-04 1975.64 12917.69 1198.00 446.06 1644.06 16.18

2004-05 1328.40 14246.09 1232.87 -647.94 584.93 12.33

2005-06 2196.51 16442.59 1246.41 528.98 1775.39 29.76

2006-07 4198.42 20641.01 1231.26 5.67 1236.93 25.22

  
Sub 

Total 12631.62 - 5973.70 939.18 6912.88 93.02

G. Total 18120.18 - 12944.94 7679.61 20624.55 118.75
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Table B27 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Uttar Pradesh 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

6374.41 109933.36 0.00 23738.76 23738.76 874.52

1991-92 4254.86 114188.23 0.00 30116.61 30116.61 1432.78

  
Sub 

Total 10629.27 - 0.00 53855.37 53855.37 2307.30

1992-93 

VIII 
Plan 

6804.62 120992.85 0.00 0.00 0.00 0.00

1993-94 2399.08 123391.93 0.00 39226.82 39226.82 2191.03

1994-95 7547.40 130939.33 0.00 52101.56 52101.56 3124.66

1995-96 -6122.49 124816.84 0.00 60971.73 60971.73 4058.29

1996-97 5548.50 130365.33 0.00 72331.39 72331.39 3675.42

  
Sub 

Total 16177.11 - 0.00 224631.50 224631.50 13049.40

1997-98 

IX  
Plan 

-60.60 130304.73 0.00 56790.93 56790.93 3409.58

1998-99 910.11 131214.84 0.00 62172.23 62172.23 3508.53

1999-00 419.74 131634.58 0.00 12916.10 12916.10 3661.48

2000-01* 222.78 222.78 0.00 13086.65 13086.65 1895.94

2001-02 1029.42 1252.20 0.00 27619.90 27619.90 1773.12

  
Sub 

Total 2521.45 - 0.00 172585.81 172585.81 14248.65

2002-03 

X  
Plan 

1863.69 3115.89 0.00 28118.18 28118.18 1211.20

2003-04 2965.67 6081.56 0.00 24505.21 24505.21 1852.70

2004-05 5913.21 11994.77 0.00 28645.20 28645.20 1252.58

2005-06 10597.75 22592.52 0.00 35007.88 35007.88 2121.04

2006-07 23522.00 46114.52 0.00 55008.35 55008.35 3301.81

  
Sub 

Total 44862.32 - 0.00 171284.82 171284.82 9739.33

G. Total 74190.15 - 0.00 622357.50 622357.50 39344.68
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Table B28 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Uttarakhand 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

    

    

    

    

    

    

    

    

    

  

IX 
Plan 

  

  

2000-01* 0.26 0.26 0.00 240.84 240.84 9.09

2001-02 -17.14 -16.88 0.00 3710.80 3710.80 12.17

  
Sub 

Total -16.88 - 0.00 3951.64 3951.64 21.26

2002-03 

X 
Plan 

0.00 -16.88 0.00 5254.83 5254.83 21.59

2003-04 4098.06 4081.18 0.00 3528.13 3528.13 64.91

2004-05 5722.06 9803.24 0.00 4485.80 4485.80 101.49

2005-06 11899.60 21702.84 0.00 5405.40 5405.40 92.38

2006-07 14003.60 35706.44 0.00 3978.81 3978.81 119.84

  
Sub 

Total 35723.32 - 0.00 22652.97 22652.97 400.21

G. Total 35706.44 - 0.00 26604.61 26604.61 421.47
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Table B29 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : West Bengal 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

Total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

2381.99 17621.56 953.40 6903.32 7856.72 325.16

1991-92 1780.23 19401.79 872.29 6393.56 7265.85 413.10

  
Sub 

Total 4162.22 - 1825.69 13296.88 15122.57 738.26

1992-93 

VIII 
Plan 

2139.00 21540.79 1030.81 7111.65 8142.46 478.09

1993-94 5040.36 26581.15 1283.50 8934.66 10218.16 467.02

1994-95 2000.88 28582.03 1364.78 8578.14 9942.92 528.75

1995-96 1472.52 30054.55 1460.88 8066.32 9527.20 505.56

1996-97 4389.37 34443.92 1776.32 11240.02 13016.34 577.51

  
Sub 

Total 15042.13 - 6916.29 43930.79 50847.08 2556.93

1997-98 

IX  
Plan 

876.62 35320.54 2189.87 13782.41 15972.28 536.60

1998-99 3049.27 38369.81 3531.92 17073.51 20605.43 651.22

1999-00 4304.35 42674.16 3286.18 22563.43 25849.61 665.55

2000-01 1594.28 44268.44 3571.60 29769.81 33341.41 623.46

2001-02 830.52 45098.96 3551.52 25245.10 28796.62 737.39

  
Sub 

Total 10655.04 - 16131.09 108434.26 124565.35 3214.22

2002-03 

X  
Plan 

1024.11 46123.07 3620.98 19617.06 23238.04 691.81

2003-04 3213.41 49336.48 3540.09 20561.21 24101.30 1628.17

2004-05 3207.29 52543.77 3500.83 20410.74 23911.57 2115.40

2005-06 3534.87 56078.65 3563.36 22750.91 26314.27 1925.04

2006-07 2712.20 58790.85 3627.72 23678.12 27305.84 1890.49

  
Sub 

Total 13691.88 - 17852.98 107018.04 124871.02 8250.91

G. Total 43551.27 - 42726.05 272679.97 315406.02 14760.32
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Table B30 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Goa 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

0.00 0.00 24.33 99.63 123.96 7.16

1991-92 0.00 0.00 19.58 105.72 125.30 9.19

  
Sub 

Total 0.00 - 43.91 205.35 249.26 16.35

1992-93 

VIII 
Plan 

0.00 0.00 31.60 118.95 150.55 10.97

1993-94 0.00 0.00 40.15 137.20 177.35 15.51

1994-95 253.72 3125.31 55.64 161.53 217.17 19.80

1995-96 320.60 3445.90 60.68 211.51 272.19 15.54

1996-97 415.27 3861.18 86.97 312.76 399.73 13.48

  
Sub 

Total 989.59 - 275.04 941.95 1216.99 75.30

1997-98 

IX  
Plan 

286.93 4148.11 93.53 302.64 396.17 19.16

1998-99 473.94 4642.05 116.58 457.16 573.74 15.56

1999-00 691.45 5313.50 115.93 547.30 663.23 15.08

2000-01 318.32 5631.82 188.93 773.41 962.34 35.45

2001-02 266.59 5898.40 161.62 531.59 693.21 19.60

  
Sub 

Total 2037.23 - 676.59 2612.10 3288.69 104.85

2002-03 

X  
Plan 

951.28 6849.68 127.08 561.87 688.95 1130.80

2003-04 2279.52 9129.20 57.17 557.01 614.18 180.65

2004-05 2170.52 11299.72 73.45 653.77 727.22 258.43

2005-06 2331.92 13631.64 104.15 945.67 1049.82 148.24

2006-07 1890.64 15522.29 144.58 988.02 1132.60 77.63

  
Sub 

Total 9623.88 - 506.43 3706.34 4212.77 1795.75

G. Total 12650.70 - 1501.97 7465.74 8967.71 1992.25
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Table B31 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

State : Pondicherry 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

0.00 0.00 0.00 246.88 246.88 6.02

1991-92 0.00 0.00 0.00 304.35 304.35 25.56

  
Sub 

Total 0.00 - 0.00 551.23 551.23 31.58

1992-93 

VIII 
Plan 

0.00 0.00 0.00 315.18 315.18 16.57

1993-94 0.00 0.00 0.00 334.85 334.85 12.16

1994-95 0.00 0.00 0.00 389.27 389.27 13.53

1995-96 0.00 0.00 0.00 946.24 946.24 10.08

1996-97 0.00 0.00 0.00 484.68 484.68 12.05

  
Sub 

Total 0.00 - 0.00 2470.22 2470.22 64.39

1997-98 

IX  
Plan 

0.00 0.00 0.00 590.19 590.19 10.45

1998-99 0.00 0.00 0.00 774.97 774.97 14.30

1999-00 24.00 24.00 0.00 910.17 910.17 28.73

2000-01 2.22 26.22 0.00 985.74 985.74 22.44

2001-02 300.22 326.44 0.00 1030.72 1030.72 12.87

  
Sub 

Total 326.44 - 0.00 4291.79 4291.79 88.79

2002-03 

X  
Plan 

769.56 1096.00 0.00 1047.49 1047.49 17.05

2003-04 235.53 1331.53 0.00 1139.43 1139.43 21.82

2004-05 1151.00 2482.53 0.00 1700.47 1700.47 25.62

2005-06 521.44 3003.97 0.00 1571.90 1571.90 12.68

2006-07 397.52 3401.49 0.00 1654.05 1654.05 20.62

  
Sub 

Total 3075.05 - 0.00 7113.34 7113.34 97.79
G. Total 3401.49 - 0.00 14426.58 14426.58 282.55
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Table B32 :   Capital Expenditure, Working Expenses and Gross receipts for  Minor 
Irrigation Projects over 1990-2007 

Union Government 
 

(Rs. in lakhs) 
Year 

 
Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses     Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and ad-

ministration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual  
Plan 

108.60 1245.95 48.93 3659.47 3708.40 68.49

1991-92 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 108.60 - 48.93 3659.47 3708.40 68.49

1992-93 

VIII 
Plan 

131.46 1556.34 61.43 3896.83 3958.26 62.23

1993-94 99.67 1656.01 54.74 9594.89 9649.63 91.07

1994-95* 343.69 709.01 34.45 5419.88 5454.33 76.72

1995-96 395.51 1104.52 43.14 5316.32 5359.46 51.18

1996-97 525.72 1630.24 41.03 6763.21 6804.24 79.49

  
Sub 

Total 1496.05 - 234.79 30991.13 31225.92 360.69

1997-98 

IX  
Plan 

659.57 2289.81 68.67 7122.65 7191.32 2208.42

1998-99 223.79 2513.60 81.19 8354.73 8435.92 134.44

1999-00 141.53 2655.13 82.20 9316.60 9398.80 414.76

2000-01 87.08 2742.21 92.29 10363.08 10455.37 175.62

2001-02 224.11 2966.32 110.01 14782.10 14892.11 173.83

  
Sub 

Total 1336.08 - 434.36 49939.16 50373.52 3107.07

2002-03 

X  
Plan 

274.05 3240.37 106.55 12260.60 12367.15 207.51

2003-04 288.87 3529.24 188.62 11355.43 11544.05 117.65

2004-05 301.89 3831.13 130.34 10682.73 10813.07 143.69

2005-06 382.72 4213.85 106.01 11223.29 11329.30 44.99

2006-07 480.75 4694.60 139.03 11310.74 11449.77 53.69

  
Sub 

Total 1728.28 - 670.55 56832.79 57503.34 567.53

G. Total 4669.01 - 1388.63 141422.55 142811.18 4103.78
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Table C1 :   Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

All-India 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

6965.44 46180.29 48.65 20449.54 20498.19 0.00

1991-92 7211.84 53392.14 52.80 20957.59 21010.39 0.00

  
Sub 

Total 14177.28 - 101.45 41407.13 41508.58 0.00

1992-93 

VIII 
Plan 

8303.63 60604.48 59.61 21010.68 21070.29 0.00

1993-94 7110.52 68880.37 60.44 24664.73 24725.17 0.00

1994-95 8338.36 77218.73 73.09 26727.40 26800.49 0.00

1995-96 8970.28 86189.00 84.97 33641.61 33726.58 0.00

1996-97 13502.03 99691.03 81.71 29734.17 29815.88 0.00

  
Sub 

Total 46224.82 - 359.82 135778.59 136138.41 0.00

1997-98 

IX 
Plan 

10968.67 110659.69 103.67 31666.90 31770.57 0.00

1998-99 11954.24 122613.92 138.74 33426.30 33565.04 0.00

1999-00 10930.36 133544.29 167.38 35471.46 35638.84 0.00

2000-01 15743.48 147615.93 119.67 39320.16 39439.83 0.00

2001-02 15225.72 162838.65 117.68 35416.25 35533.93 0.00

  
Sub 

Total 64822.47 - 647.14 175301.07 175948.21 0.00

2002-03 

X 
Plan 

9701.33 172539.98 2259.60 44229.52 46489.12 0.00

2003-04 7746.93 180820.92 251.40 42758.57 43009.97 0.00

2004-05 13949.64 194770.54 284.96 36060.42 36345.38 0.00

2005-06 16559.13 211329.68 4931.70 37399.51 42331.21 0.00

2006-07 17294.87 228624.56 5790.82 40361.43 46152.25 0.00

  
Sub 

Total 65251.90 - 13518.48 200809.45 214327.93 0.00

G. Total 190476.47 - 14626.89 553296.24 567923.13 0.00
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Table C2 :   Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Andhra Pradesh 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

388.16 6308.70 24.40 254.17 278.57 0.00

1991-92 460.90 6769.61 27.28 257.41 284.69 0.00

  
Sub 

Total 849.06 - 51.68 511.58 563.26 0.00

1992-93 

VIII 
Plan 

1627.10 8396.70 29.71 280.30 310.01 0.00

1993-94 2175.29 10571.99 32.28 414.18 446.46 0.00

1994-95 2385.87 12957.86 40.20 430.62 470.82 0.00

1995-96 658.85 13616.71 40.71 460.36 501.07 0.00

1996-97 714.07 14330.78 39.97 472.86 512.83 0.00

  
Sub 

Total 7561.18 - 182.87 2058.32 2241.19 0.00

1997-98 

IX 
Plan 

466.03 14796.80 57.60 514.10 571.70 0.00

1998-99 264.74 15061.55 87.51 441.00 528.51 0.00

1999-00 589.80 15651.35 115.36 516.76 632.12 0.00

2000-01 890.12 16541.47 90.82 573.39 664.21 0.00

2001-02 1275.32 17816.79 89.08 310.44 399.52 0.00

  
Sub 

Total 3486.01 - 440.37 2355.69 2796.06 0.00

2002-03 

X 
Plan 

1065.14 18881.93 86.52 403.25 489.77 0.00

2003-04 10.49 18892.42 89.45 472.55 562.00 0.00

2004-05 107.35 18999.77 82.82 530.34 613.16 0.00

2005-06 789.88 19789.65 100.43 650.83 751.26 0.00

2006-07 1336.42 21126.07 101.24 527.97 629.21 0.00

  
Sub 

Total 3309.28 - 460.46 2584.94 3045.40 0.00

G. Total 15205.53 - 1135.38 7510.53 8645.91 0.00
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Table C3 :   Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Arunachal Pradesh 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 0.00 0.00 8.90 8.90 0.00

1991-92 0.00 0.00 0.00 22.52 22.52 0.00

  
Sub 

Total 0.00 - 0.00 31.42 31.42 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 35.65 35.65 0.00

1993-94 0.00 0.00 0.00 40.01 40.01 0.00

1994-95 0.00 0.00 0.00 41.00 41.00 0.00

1995-96 0.00 0.00 0.00 46.71 46.71 0.00

1996-97 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 163.37 163.37 0.00

1997-98 

IX 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1998-99 0.00 0.00 0.00 0.00 0.00 0.00

1999-00 0.00 0.00 0.00 100.00 100.00 0.00

2000-01 0.00 0.00 0.00 93.75 93.75 0.00

2001-02 0.00 0.00 0.00 210.02 210.02 0.00

  
Sub 

Total 0.00 - 0.00 403.77 403.77 0.00

2002-03 

X 
Plan 

0.00 0.00 0.00 200.05 200.05 0.00

2003-04 0.00 0.00 0.00 344.85 344.85 0.00

2004-05 0.00 0.00 0.00 200.00 200.00 0.00

2005-06 0.00 0.00 0.00 199.98 199.98 0.00

2006-07 0.00 0.00 0.00 451.53 451.53 0.00

  
Sub 

Total 0.00 - 0.00 1396.41 1396.41 0.00

G. Total 0.00 - 0.00 2593.53 2593.53 0.00
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Table C4 :   Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Assam 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

552.62 3819.20 0.00 0.00 0.00 0.00

1991-92 575.87 4395.07 0.00 0.00 0.00 0.00

  
Sub 

Total 1128.49 - 0.00 0.00 0.00 0.00

1992-93 

VIII 
Plan 

453.06 4848.13 0.00 0.00 0.00 0.00

1993-94 425.27 5273.40 0.00 0.00 0.00 0.00

1994-95 428.95 5702.35 0.00 0.00 0.00 0.00

1995-96 389.09 6091.44 0.00 0.00 0.00 0.00

1996-97 381.24 6472.68 0.00 0.00 0.00 0.00

  
Sub 

Total 2077.61 - 0.00 0.00 0.00 0.00

1997-98 

IX 
Plan 

367.87 6840.55 0.00 0.00 0.00 0.00

1998-99 328.89 7169.44 0.00 0.00 0.00 0.00

1999-00 332.15 7501.59 0.00 0.00 0.00 0.00

2000-01 279.91 7781.50 0.00 0.00 0.00 0.00

2001-02 235.31 8016.81 0.00 0.00 0.00 0.00

  
Sub 

Total 1544.13 - 0.00 0.00 0.00 0.00

2002-03 

X 
Plan 

260.73 8277.54 0.00 0.00 0.00 0.00

2003-04 299.13 8576.67 0.00 0.00 0.00 0.00

2004-05 122.98 8699.65 0.00 90.88 90.88 0.00

2005-06 87.45 8787.10 0.00 151.91 151.91 0.00

2006-07 29.60 8816.70 0.00 175.30 175.30 0.00

  
Sub 

Total 799.89 - 0.00 418.09 418.09 0.00

G. Total 5550.12 - 0.00 418.09 418.09 0.00
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Table C5 :   Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Bihar 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 58.00 17.70 1683.01 1700.71 0.00

1991-92 0.00 58.00 19.39 1978.53 1997.92 0.00

  
Sub 

Total 0.00 - 37.09 3661.54 3698.63 0.00

1992-93 

VIII 
Plan 

0.00 58.00 23.19 1977.50 2000.69 0.00

1993-94 0.00 58.00 20.55 1131.82 1152.37 0.00

1994-95 0.00 58.00 21.59 1594.33 1615.92 0.00

1995-96 0.00 58.00 28.00 2022.90 2050.90 0.00

1996-97 0.00 58.00 30.68 1412.20 1442.88 0.00

  
Sub 

Total 0.00 - 124.01 8138.75 8262.76 0.00

1997-98 

IX 
Plan 

0.00 58.00 28.93 1304.52 1333.45 0.00

1998-99 0.00 58.00 36.76 1177.55 1214.31 0.00

1999-00 0.00 58.00 30.44 1466.45 1496.89 0.00

2000-01 0.00 58.00 0.00 2846.91 2846.91 0.00

2001-02 0.00 58.00 0.00 607.83 607.83 0.00

  
Sub 

Total 0.00 - 96.13 7403.26 7499.39 0.00

2002-03 

X 
Plan 

0.00 58.00 1965.58 0.00 1965.58 0.00

2003-04 0.00 58.00 0.00 1487.88 1487.88 0.00

2004-05 0.00 58.00 0.00 2231.89 2231.89 0.00

2005-06 0.00 58.00 4485.41 0.00 4485.41 0.00

2006-07 0.00 58.00 5449.60 0.00 5449.60 0.00

  
Sub 

Total 0.00 - 11900.59 3719.77 15620.36 0.00

G. Total 0.00 - 12157.82 22923.32 35081.14 0.00
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Table C6 :   Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Chhattisgarh 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

2000-01* IX 
Plan 

38.22 2590.31 0.00 48.14 48.14 0.00

2001-02 86.70 2677.01 0.00 72.26 72.26 0.00

  
Sub 

Total 124.92 - 0.00 120.40 120.40 0.00

2002-03 

X 
Plan 

234.68 2911.69 0.00 87.53 87.53 0.00

2003-04 200.89 3112.57 0.00 89.81 89.81 0.00

2004-05 1719.50 4832.07 0.00 154.94 154.94 0.00

2005-06 970.79 5802.86 0.00 74.40 74.40 0.00

2006-07 420.96 6223.82 0.00 74.00 74.00 0.00

  
Sub 

Total 3546.82 - 0.00 480.68 480.68 0.00

G. Total 3671.74 - 0.00 601.08 601.08 0.00
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Table C7 :   Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Delhi 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1991-92 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1993-94 0.00 0.00 0.00 0.00 0.00 0.00

1994-95 0.00 0.00 0.00 0.00 0.00 0.00

1995-96 0.00 0.00 0.00 0.00 0.00 0.00

1996-97 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1997-98 

IX 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1998-99 0.00 0.00 0.00 0.00 0.00 0.00

1999-00 0.00 0.00 0.00 0.00 0.00 0.00

2000-01 0.00 0.00 0.00 0.00 0.00 0.00

2001-02 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

2002-03 

X 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

2003-04 0.00 0.00 0.00 0.00 0.00 0.00

2004-05 0.00 0.00 0.00 0.00 0.00 0.00

2005-06 0.00 0.00 0.00 0.00 0.00 0.00

2006-07 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

G. Total 0.00 - 0.00 0.00 0.00 0.00
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Table C8 :   Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Gujarat 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 5.08 0.00 1488.05 1488.05 0.00

1991-92 0.00 5.08 0.00 1362.52 1362.52 0.00

  
Sub 

Total 0.00 - 0.00 2850.57 2850.57 0.00

1992-93 

VIII 
Plan 

0.00 5.08 0.00 1534.26 1534.26 0.00

1993-94 0.00 5.08 0.00 1513.73 1513.73 0.00

1994-95 0.00 5.08 0.00 1782.58 1782.58 0.00

1995-96 0.00 5.08 0.00 2153.99 2153.99 0.00

1996-97 0.00 5.08 0.00 2097.66 2097.66 0.00

  
Sub 

Total 0.00 - 0.00 9082.22 9082.22 0.00

1997-98 

IX 
Plan 

0.00 5.08 0.00 2128.83 2128.83 0.00

1998-99 0.00 5.08 0.00 2724.90 2724.90 0.00

1999-00 0.00 5.08 0.00 2343.96 2343.96 0.00

2000-01 0.00 5.08 0.00 1663.11 1663.11 0.00

2001-02 0.00 5.08 0.00 654.76 654.76 0.00

  
Sub 

Total 0.00 - 0.00 9515.56 9515.56 0.00

2002-03 

X 
Plan 

0.00 5.08 0.00 622.74 622.74 0.00

2003-04 0.00 5.08 0.00 520.47 520.47 0.00

2004-05 0.00 5.08 0.00 317.31 317.31 0.00

2005-06 0.00 5.08 0.00 520.27 520.27 0.00

2006-07 0.00 5.08 0.00 564.36 564.36 0.00

  
Sub 

Total 0.00 - 0.00 2545.15 2545.15 0.00

G. Total 0.00 - 0.00 23993.50 23993.50 0.00
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Table C9 :   Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Haryana 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 0.00 0.00 11.99 11.99 0.00

1991-92 0.00 0.00 0.00 15.98 15.98 0.00

  
Sub 

Total 0.00 - 0.00 27.97 27.97 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 18.22 18.22 0.00

1993-94 0.00 0.00 0.00 26.53 26.53 0.00

1994-95 0.00 0.00 0.00 33.91 33.91 0.00

1995-96 0.00 0.00 0.00 36.59 36.59 0.00

1996-97 0.00 0.00 0.00 46.48 46.48 0.00

  
Sub 

Total 0.00 - 0.00 161.73 161.73 0.00

1997-98 

IX 
Plan 

0.00 0.00 0.00 26.50 26.50 0.00

1998-99 0.00 0.00 0.00 33.51 33.51 0.00

1999-00 0.00 0.00 0.00 22.15 22.15 0.00

2000-01 0.00 0.00 0.00 3812.38 3812.38 0.00

2001-02 0.00 0.00 0.00 5995.42 5995.42 0.00

  
Sub 

Total 0.00 - 0.00 9889.96 9889.96 0.00

2002-03 

X 
Plan 

0.00 0.00 0.00 4783.14 4783.14 0.00

2003-04 0.00 0.00 0.00 2789.77 2789.77 0.00

2004-05 0.00 0.00 0.00 5404.54 5404.54 0.00

2005-06 0.00 0.00 0.00 9187.22 9187.22 0.00

2006-07 0.00 0.00 0.00 5487.37 5487.37 0.00

  
Sub 

Total 0.00 - 0.00 27652.04 27652.04 0.00

G. Total 0.00 - 0.00 37731.70 37731.70 0.00
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Table C10 :   Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Himachal Pradesh 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

66.79 280.22 0.00 3.05 3.05 0.00

1991-92 74.07 354.29 0.00 17.97 17.97 0.00

  
Sub 

Total 140.86 - 0.00 21.02 21.02 0.00

1992-93 

VIII 
Plan 

80.29 434.58 0.00 18.20 18.20 0.00

1993-94 91.61 526.19 0.00 18.78 18.78 0.00

1994-95 116.79 642.98 0.00 25.52 25.52 0.00

1995-96 121.42 764.39 0.00 32.29 32.29 0.00

1996-97 161.72 926.11 0.00 18.07 18.07 0.00

  
Sub 

Total 571.83 - 0.00 112.86 112.86 0.00

1997-98 

IX 
Plan 

157.68 1083.79 0.00 10.05 10.05 0.00

1998-99 64.06 1147.85 0.00 22.53 22.53 0.00

1999-00 79.20 1227.05 0.00 0.00 0.00 0.00

2000-01 230.09 1457.14 0.00 28.84 28.84 0.00

2001-02 224.81 1681.95 0.00 31.44 31.44 0.00

  
Sub 

Total 755.84 - 0.00 92.86 92.86 0.00

2002-03 

X 
Plan 

310.73 1992.68 0.00 34.70 34.70 0.00

2003-04 389.56 2382.23 0.00 7024.41 7024.41 0.00

2004-05 318.14 2700.37 0.00 14.49 14.49 0.00

2005-06 471.08 3171.45 0.00 10.91 10.91 0.00

2006-07 544.42 3715.87 0.00 9.16 9.16 0.00

  
Sub 

Total 2033.93 - 0.00 7093.67 7093.67 0.00

G. Total 3502.46 - 0.00 7320.41 7320.41 0.00
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Table C11 :   Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Jammu & Kashmir 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 0.00 0.00 385.12 385.12 0.00

1991-92 0.00 0.00 0.00 491.84 491.84 0.00

  
Sub 

Total 0.00 - 0.00 876.96 876.96 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 607.44 607.44 0.00

1993-94 0.00 0.00 0.00 529.23 529.23 0.00

1994-95 0.00 0.00 0.00 637.57 637.57 0.00

1995-96 0.00 0.00 0.00 645.75 645.75 0.00

1996-97 0.00 0.00 0.00 878.06 878.06 0.00

  
Sub 

Total 0.00 - 0.00 3298.05 3298.05 0.00

1997-98 

IX 
Plan 

0.00 0.00 0.00 881.43 881.43 0.00

1998-99 0.00 0.00 0.00 867.87 867.87 0.00

1999-00 0.00 0.00 0.00 1019.24 1019.24 0.00

2000-01 0.00 0.00 0.00 1047.82 1047.82 0.00

2001-02 0.00 0.00 0.00 1119.12 1119.12 0.00

  
Sub 

Total 0.00 - 0.00 4935.48 4935.48 0.00

2002-03 

X 
Plan 

0.00 0.00 0.00 1447.89 1447.89 0.00

2003-04 0.00 0.00 0.00 1317.66 1317.66 0.00

2004-05 0.00 0.00 0.00 1841.74 1841.74 0.00

2005-06 0.00 0.00 0.00 1970.47 1970.47 0.00

2006-07 0.00 0.00 0.00 2277.63 2277.63 0.00

  
Sub 

Total 0.00 - 0.00 8855.39 8855.39 0.00

G. Total 0.00 - 0.00 17965.88 17965.88 0.00
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Table C12 :   Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Jharkhand 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

2000-01 IX 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

2001-02 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

2002-03   0.00 0.00 0.00 0.00 0.00 0.00

2003-04   0.00 0.00 0.00 0.00 0.00 0.00

2004-05   0.00 0.00 0.00 0.00 0.00 0.00

2005-06   0.00 0.00 0.00 0.00 0.00 0.00

2006-07   0.00 0.00 5.67 0.36 6.03 0.00

  
Sub 

Total 0.00 - 5.67 0.36 6.03 0.00

G. Total 0.00 - 5.67 0.36 6.03 0.00
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Table C13 :   Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Karnataka 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 0.00 6.55 2516.60 2523.15 0.00

1991-92 0.00 0.00 6.13 2792.50 2798.63 0.00

  
Sub 

Total 0.00 - 12.68 5309.10 5321.78 0.00

1992-93 

VIII 
Plan 

0.00 0.00 6.71 3176.10 3182.81 0.00

1993-94 0.00 0.00 7.61 2261.19 2268.80 0.00

1994-95 0.00 0.00 11.30 2434.99 2446.29 0.00

1995-96 0.00 0.00 16.26 2471.96 2488.22 0.00

1996-97 0.00 0.00 11.06 3182.16 3193.22 0.00

  
Sub 

Total 0.00 - 52.94 13526.40 13579.34 0.00

1997-98 

IX 
Plan 

0.00 0.00 17.14 2576.51 2593.65 0.00

1998-99 0.00 0.00 14.47 2235.11 2249.58 0.00

1999-00 0.00 0.00 21.58 2835.04 2856.62 0.00

2000-01 0.00 0.00 28.85 2883.47 2912.32 0.00

2001-02 0.00 0.00 28.60 3540.60 3569.20 0.00

  
Sub 

Total 0.00 - 110.64 14070.73 14181.37 0.00

2002-03 

X 
Plan 

10.00 10.00 17.90 5437.63 5455.53 0.00

2003-04 0.00 10.00 14.40 2632.60 2647.00 0.00

2004-05 0.00 10.00 11.49 1938.33 1949.82 0.00

2005-06 0.00 10.00 7.70 4159.29 4166.99 0.00

2006-07 40.00 50.00 4.83 7373.60 7378.43 0.00

  
Sub 

Total 50.00 - 56.32 21541.45 21597.77 0.00

G. Total 50.00 - 232.58 54447.68 54680.26 0.00
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Table C14 :  Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Kerala 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 0.00 0.00 1605.12 1605.12 0.00

1991-92 0.00 0.00 0.00 1385.30 1385.30 0.00

  
Sub 

Total 0.00 - 0.00 2990.42 2990.42 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 1785.06 1785.06 0.00

1993-94 0.00 0.00 0.00 1969.55 1969.55 0.00

1994-95 0.00 0.00 0.00 2107.51 2107.51 0.00

1995-96 0.00 0.00 0.00 2077.34 2077.34 0.00

1996-97 0.00 0.00 0.00 1058.65 1058.65 0.00

  
Sub 

Total 0.00 - 0.00 8998.11 8998.11 0.00

1997-98 

IX 
Plan 

0.00 0.00 0.00 2109.25 2109.25 0.00

1998-99 0.00 0.00 0.00 2110.60 2110.60 0.00

1999-00 0.00 0.00 0.00 1615.95 1615.95 0.00

2000-01 0.00 0.00 0.00 2014.35 2014.35 0.00

2001-02 0.00 0.00 0.00 11.78 11.78 0.00

  
Sub 

Total 0.00 - 0.00 7861.93 7861.93 0.00

2002-03 

X 
Plan 

0.00 0.00 0.00 1713.76 1713.76 0.00

2003-04 0.00 0.00 0.00 1475.53 1475.53 0.00

2004-05 0.00 0.00 0.00 201.10 201.10 0.00

2005-06 0.00 0.00 0.00 855.00 855.00 0.00

2006-07 0.00 0.00 0.00 641.74 641.74 0.00

  
Sub 

Total 0.00 - 0.00 4887.13 4887.13 0.00

G. Total 0.00 - 0.00 24737.59 24737.59 0.00
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Table C15 :  Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Madhya Pradesh 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

729.11 6666.88 0.00 1369.55 1369.55 0.00

1991-92 785.93 7452.81 0.00 1860.20 1860.20 0.00

  
Sub 

Total 1515.04 - 0.00 3229.75 3229.75 0.00

1992-93 

VIII 
Plan 

244.68 7697.49 0.00 2432.12 2432.12 0.00

1993-94 193.77 7891.27 0.00 2602.63 2602.63 0.00

1994-95 340.08 8231.35 0.00 2897.07 2897.07 0.00

1995-96 541.28 8772.63 0.00 4436.76 4436.76 0.00

1996-97 70.78 8843.42 0.00 4272.24 4272.24 0.00

  
Sub 

Total 1390.59 - 0.00 16640.82 16640.82 0.00

1997-98 

IX 
Plan 

98.00 8941.42 0.00 1806.39 1806.39 0.00

1998-99 332.63 9274.05 0.00 2339.74 2339.74 0.00

1999-00 273.97 9548.02 0.00 3156.93 3156.93 0.00
2000-
01*  203.57 6720.27 0.00 2202.69 2202.69 0.00

2001-02 300.09 7020.36 0.00 862.05 862.05 0.00

  
Sub 

Total 1208.26 - 0.00 10367.80 10367.80 0.00

2002-03 

X 
Plan 

348.00 7368.36 0.00 470.32 470.32 0.00

2003-04 565.57 8467.97 0.00 470.95 470.95 0.00

2004-05 892.15 9360.12 0.00 417.24 417.24 0.00

2005-06 670.15 10030.27 0.00 245.73 245.73 0.00

2006-07 796.27 10826.54 0.00 106.36 106.36 0.00

  
Sub 

Total 3272.14 - 0.00 1710.60 1710.60 0.00

G. Total 7386.03 - 0.00 31948.97 31948.97 0.00
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Table C16 :  Capital Expenditure, Working Expenses and Gross receipts for  Command 
Area Development Programme over 1990-2007 

State : Maharashtra 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 0.00 0.00 3537.98 3537.98 0.00

1991-92 0.00 0.00 0.00 3283.18 3283.18 0.00

  
Sub 

Total 0.00 - 0.00 6821.16 6821.16 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 3341.38 3341.38 0.00

1993-94 0.00 0.00 0.00 3747.86 3747.86 0.00

1994-95 0.00 0.00 0.00 2819.33 2819.33 0.00

1995-96 0.00 0.00 0.00 3501.76 3501.76 0.00

1996-97 0.00 0.00 0.00 2862.97 2862.97 0.00

  
Sub 

Total 0.00 - 0.00 16273.30 16273.30 0.00

1997-98 

IX 
Plan 

0.00 0.00 0.00 3178.21 3178.21 0.00

1998-99 0.00 0.00 0.00 2854.88 2854.88 0.00

1999-00 0.00 0.00 0.00 1897.30 1897.30 0.00

2000-01 0.00 0.00 0.00 881.11 881.11 0.00

2001-02 0.00 0.00 0.00 660.15 660.15 0.00

  
Sub 

Total 0.00 - 0.00 9471.65 9471.65 0.00

2002-03 

X 
Plan 

0.00 0.00 92.00 517.00 609.00 0.00

2003-04 0.00 0.00 43.67 534.04 577.71 0.00

2004-05 0.00 0.00 79.75 545.68 625.43 0.00

2005-06 0.00 0.00 186.87 1275.10 1461.97 0.00

2006-07 0.00 0.00 100.85 1470.60 1571.45 0.00

  
Sub 

Total 0.00 - 503.14 4342.42 4845.56 0.00

G. Total 0.00 - 503.14 36908.53 37411.67 0.00
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Table C17 :  Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Manipur 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 13.61 0.00 96.33 96.33 0.00

1991-92 0.00 13.61 0.00 231.76 231.76 0.00

  
Sub 

Total 0.00 - 0.00 328.09 328.09 0.00

1992-93 

VIII 
Plan 

0.00 13.61 0.00 133.83 133.83 0.00

1993-94 0.00 13.61 0.00 115.34 115.34 0.00

1994-95 0.00 13.61 0.00 225.73 225.73 0.00

1995-96 0.00 13.61 0.00 252.04 252.04 0.00

1996-97 0.00 13.61 0.00 307.80 307.80 0.00

  
Sub 

Total 0.00 - 0.00 1034.74 1034.74 0.00

1997-98 

IX 
Plan 

0.00 13.61 0.00 311.12 311.12 0.00

1998-99 0.00 13.61 0.00 309.50 309.50 0.00

1999-00 0.00 13.61 0.00 313.29 313.29 0.00

2000-01 0.00 13.61 0.00 136.20 136.20 0.00

2001-02 0.00 13.61 0.00 299.73 299.73 0.00

  
Sub 

Total 0.00 - 0.00 1369.84 1369.84 0.00

2002-03 

X 
Plan 

0.00 13.61 97.60 119.74 217.34 0.00

2003-04 0.05 13.65 103.88 319.99 423.87 0.00

2004-05 120.00 133.65 110.90 215.89 326.79 0.00

2005-06 240.04 373.70 145.62 513.23 658.85 0.00

2006-07 0.00 373.70 128.63 562.46 691.09 0.00

  
Sub 

Total 360.09 - 586.63 1731.31 2317.94 0.00

G. Total 360.09 - 586.63 4463.98 5050.61 0.00
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Table C18 :  Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Meghalaya 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1991-92 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1993-94 0.00 0.00 0.00 0.00 0.00 0.00

1994-95 0.00 0.00 0.00 0.00 0.00 0.00

1995-96 0.00 0.00 0.00 0.00 0.00 0.00

1996-97 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1997-98 

IX 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1998-99 0.00 0.00 0.00 0.00 0.00 0.00

1999-00 0.00 0.00 0.00 0.00 0.00 0.00

2000-01 0.00 0.00 0.00 0.00 0.00 0.00

2001-02 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

2002-03 

X 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

2003-04 0.00 0.00 0.00 0.00 0.00 0.00

2004-05 0.00 0.00 0.00 0.00 0.00 0.00

2005-06 0.00 0.00 0.00 0.00 0.00 0.00

2006-07 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

G. Total 0.00 - 0.00 0.00 0.00 0.00
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Table C19 :  Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Mizoram 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1991-92 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1993-94 0.00 0.00 0.00 0.00 0.00 0.00

1994-95 0.00 0.00 0.00 4.08 4.08 0.00

1995-96 0.00 0.00 0.00 4.99 4.99 0.00

1996-97 0.00 0.00 0.00 5.00 5.00 0.00

  
Sub 

Total 0.00 - 0.00 14.07 14.07 0.00

1997-98 

IX 
Plan 

2.43 2.43 0.00 1.58 1.58 0.00

1998-99 0.00 2.43 0.00 2.86 2.86 0.00

1999-00 0.00 2.43 0.00 4.94 4.94 0.00

2000-01 0.00 2.43 0.00 4.88 4.88 0.00

2001-02 0.00 2.43 0.00 38.11 38.11 0.00

  
Sub 

Total 2.43 - 0.00 52.37 52.37 0.00

2002-03 

X 
Plan 

0.00 2.43 0.00 16.08 16.08 0.00

2003-04 0.00 2.43 0.00 20.83 20.83 0.00

2004-05 0.00 2.43 0.00 24.20 24.20 0.00

2005-06 0.00 2.43 0.00 29.20 29.20 0.00

2006-07 0.00 2.43 0.00 28.61 28.61 0.00

  
Sub 

Total 0.00 - 0.00 118.92 118.92 0.00

G. Total 2.43 - 0.00 185.36 185.36 0.00

            - 
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Table C20 :   Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Nagaland 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1991-92 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1993-94 0.00 0.00 0.00 0.00 0.00 0.00

1994-95 0.00 0.00 0.00 0.00 0.00 0.00

1995-96 0.00 0.00 0.00 0.00 0.00 0.00

1996-97 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1997-98 

IX 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1998-99 0.00 0.00 0.00 0.00 0.00 0.00

1999-00 0.00 0.00 0.00 0.00 0.00 0.00

2000-01 0.00 0.00 0.00 0.00 0.00 0.00

2001-02 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

2002-03 

X 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

2003-04 0.00 0.00 0.00 0.00 0.00 0.00

2004-05 0.00 0.00 0.00 0.00 0.00 0.00

2005-06 0.00 0.00 0.00 0.00 0.00 0.00

2006-07 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

G. Total 0.00 - 0.00 0.00 0.00 0.00

            - 
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Table C21 :  Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Orissa 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 0.00 0.00 437.54 437.54 0.00

1991-92 0.00 0.00 0.00 491.39 491.39 0.00

  
Sub 

Total 0.00 - 0.00 928.93 928.93 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 736.48 736.48 0.00

1993-94 0.00 0.00 0.00 838.09 838.09 0.00

1994-95 0.00 0.00 0.00 816.35 816.35 0.00

1995-96 0.00 0.00 0.00 834.13 834.13 0.00

1996-97 0.00 0.00 0.00 780.85 780.85 0.00

  
Sub 

Total 0.00 - 0.00 4005.90 4005.90 0.00

1997-98 

IX 
Plan 

0.00 0.00 0.00 906.96 906.96 0.00

1998-99 0.00 0.00 0.00 1373.77 1373.77 0.00

1999-00 0.00 0.00 0.00 1102.17 1102.17 0.00

2000-01 0.00 0.00 0.00 1179.37 1179.37 0.00

2001-02 0.00 0.00 0.00 1952.29 1952.29 0.00

  
Sub 

Total 0.00 - 0.00 6514.56 6514.56 0.00

2002-03 

X 
Plan 

0.00 0.00 0.00 636.82 636.82 0.00

2003-04 0.00 0.00 0.00 970.55 970.55 0.00

2004-05 0.00 0.00 0.00 1029.28 1029.28 0.00

2005-06 0.00 0.00 0.00 970.35 970.35 0.00

2006-07 0.00 0.00 0.00 2375.54 2375.54 0.00

  
Sub 

Total 0.00 - 0.00 5982.54 5982.54 0.00

G. Total 0.00 - 0.00 17431.93 17431.93 0.00

              



135 

 

 
 
 
Table C22 :  Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Punjab 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1991-92 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1993-94 0.00 0.00 0.00 0.00 0.00 0.00

1994-95 0.00 0.00 0.00 0.00 0.00 0.00

1995-96 0.00 0.00 0.00 0.00 0.00 0.00

1996-97 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1997-98 

IX 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1998-99 1757.50 1757.50 0.00 0.00 0.00 0.00

1999-00 1800.00 3557.50 0.00 0.00 0.00 0.00

2000-01 6841.91 10399.41 0.00 0.00 0.00 0.00

2001-02 6821.08 17220.49 0.00 0.00 0.00 0.00

  
Sub 

Total 17220.49 - 0.00 0.00 0.00 0.00

2002-03 

X 
Plan 

2742.26 19962.75 0.00 0.00 0.00 0.00

2003-04 1200.00 21162.75 0.00 0.00 0.00 0.00

2004-05 3532.79 24695.54 0.00 0.00 0.00 0.00

2005-06 3772.83 28468.37 0.00 0.00 0.00 0.00

2006-07 3859.21 32327.58 0.00 0.00 0.00 0.00

  
Sub 

Total 15107.09 - 0.00 0.00 0.00 0.00

G. Total 32327.58 - 0.00 0.00 0.00 0.00
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Table C23 :  Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Rajasthan 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

4861.63 24224.86 0.00 2381.91 2381.91 0.00

1991-92 4879.72 29104.57 0.00 3094.12 3094.12 0.00

  
Sub 

Total 9741.35 - 0.00 5476.03 5476.03 0.00

1992-93 

VIII 
Plan 

5609.12 34713.69 0.00 3628.31 3628.31 0.00

1993-94 3966.64 38680.33 0.00 4423.25 4423.25 0.00

1994-95 4736.25 43416.58 0.00 5308.90 5308.90 0.00

1995-96 6875.71 50292.29 0.00 7664.70 7664.70 0.00

1996-97 11897.78 62190.07 0.00 5053.27 5053.27 0.00

  
Sub 

Total 33085.50 - 0.00 26078.43 26078.43 0.00

1997-98 

IX 
Plan 

9431.32 71621.39 0.00 5383.42 5383.42 0.00

1998-99 8860.04 80481.42 0.00 8230.75 8230.75 0.00

1999-00 7338.01 87819.43 0.00 8836.08 8836.08 0.00

2000-01 6202.15 94024.58 0.00 8556.06 8556.06 0.00

2001-02 5360.69 99382.27 0.00 8663.80 8663.80 0.00

  
Sub 

Total 37192.21 - 0.00 39670.11 39670.11 0.00

2002-03 

X 
Plan 

4262.91 103645.18 0.00 7434.04 7434.04 0.00

2003-04 4559.64 108204.82 0.00 7779.70 7779.70 0.00

2004-05 6646.91 114851.73 0.00 6081.88 6081.88 0.00

2005-06 6546.86 121398.59 0.00 4250.61 4250.61 0.00

2006-07 6109.85 127508.44 0.00 4409.35 4409.35 0.00

  
Sub 

Total 28126.17 - 0.00 29955.58 29955.58 0.00

G. Total 108145.23 - 0.00 101180.15 101180.15 0.00
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Table C24 :  Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Sikkin 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1991-92 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 6.70 6.70 0.00

1993-94 0.00 0.00 0.00 5.00 5.00 0.00

1994-95 0.00 0.00 0.00 3.55 3.55 0.00

1995-96 0.00 0.00 0.00 5.77 5.77 0.00

1996-97 0.00 0.00 0.00 5.91 5.91 0.00

  
Sub 

Total 0.00 - 0.00 26.93 26.93 0.00

1997-98 

IX 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1998-99 0.00 0.00 0.00 1.98 1.98 0.00

1999-00 0.00 0.00 0.00 2.00 2.00 0.00

2000-01 0.00 0.00 0.00 1.99 1.99 0.00

2001-02 0.00 0.00 0.00 4.50 4.50 0.00

  
Sub 

Total 0.00 - 0.00 10.47 10.47 0.00

2002-03 

X 
Plan 

0.00 0.00 0.00 4.97 4.97 0.00

2003-04 0.00 0.00 0.00 4.99 4.99 0.00

2004-05 0.00 0.00 0.00 0.00 0.00 0.00

2005-06 0.00 0.00 0.00 4.97 4.97 0.00

2006-07 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 14.93 14.93 0.00

G. Total 0.00 - 0.00 52.33 52.33 0.00
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Table C25 :  Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Tamil Nadu 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 1241.87 0.00 778.92 778.92 0.00

1991-92 0.00 1241.87 0.00 1050.25 1050.25 0.00

  
Sub 

Total 0.00 - 0.00 1829.17 1829.17 0.00

1992-93 

VIII 
Plan 

0.00 1241.87 0.00 1150.55 1150.55 0.00

1993-94 0.00 1241.87 0.00 1147.39 1147.39 0.00

1994-95 0.00 1241.87 0.00 1360.71 1360.71 0.00

1995-96 0.00 1241.87 0.00 1530.96 1530.96 0.00

1996-97 0.00 1241.87 0.00 1869.01 1869.01 0.00

  
Sub 

Total 0.00 - 0.00 7058.62 7058.62 0.00

1997-98 

IX 
Plan 

0.00 1241.87 0.00 3346.53 3346.53 0.00

1998-99 0.00 1241.87 0.00 3394.87 3394.87 0.00

1999-00 0.00 1241.87 0.00 3000.80 3000.80 0.00

2000-01 0.00 1241.87 0.00 2879.69 2879.69 0.00

2001-02 0.00 1241.87 0.00 3880.69 3880.69 0.00

  
Sub 

Total 0.00 - 0.00 16502.58 16502.58 0.00

2002-03 

X 
Plan 

0.00 1241.87 0.00 4596.76 4596.76 0.00

2003-04 0.00 1241.87 0.00 4709.51 4709.51 0.00

2004-05 0.00 1241.87 0.00 3945.41 3945.41 0.00

2005-06 2445.76 3687.63 0.00 1596.61 1596.61 0.00

2006-07 3529.62 7217.25 0.00 1722.58 1722.58 0.00

  
Sub 

Total 5975.38 - 0.00 16570.87 16570.87 0.00

G. Total 5975.38 - 0.00 41961.24 41961.24 0.00

              



139 

 

 
 
 
Table C26 :  Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Tripura 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

7.37 14.69 0.00 0.00 0.00 0.00

1991-92 5.69 20.38 0.00 0.00 0.00 0.00

  
Sub 

Total 13.06 - 0.00 0.00 0.00 0.00

1992-93 

VIII 
Plan 

8.97 29.35 0.00 0.00 0.00 0.00

1993-94 4.74 34.09 0.00 0.00 0.00 0.00

1994-95 6.06 40.14 0.00 0.00 0.00 0.00

1995-96 5.18 45.32 0.00 0.00 0.00 0.00

1996-97 3.29 48.61 0.00 0.00 0.00 0.00

  
Sub 

Total 28.24 - 0.00 0.00 0.00 0.00

1997-98 

IX 
Plan 

0.11 48.72 0.00 0.00 0.00 0.00

1998-99 0.00 48.72 0.00 0.00 0.00 0.00

1999-00 0.00 48.72 0.00 0.00 0.00 0.00

2000-01 0.00 48.72 0.00 0.00 0.00 0.00

2001-02 0.00 48.72 0.00 0.00 0.00 0.00

  
Sub 

Total 0.11 - 0.00 0.00 0.00 0.00

2002-03 

X 
Plan 

0.00 48.72 0.00 0.00 0.00 0.00

2003-04 0.00 48.72 0.00 0.00 0.00 0.00

2004-05 0.00 48.72 0.00 0.00 0.00 0.00

2005-06 0.00 48.72 0.00 0.00 0.00 0.00

2006-07 14.52 63.24 0.00 0.00 0.00 0.00

  
Sub 

Total 14.52 - 0.00 0.00 0.00 0.00

G. Total 55.93 - 0.00 0.00 0.00 0.00
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Table C27 :  Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Uttar Pradesh 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 1091.27 0.00 3639.58 3639.58 0.00

1991-92 0.00 1091.27 0.00 2386.01 2386.01 0.00

  
Sub 

Total 0.00 - 0.00 6025.59 6025.59 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1993-94 0.09 1165.45 0.00 3524.30 3524.30 0.00

1994-95 0.02 1165.47 0.00 3800.69 3800.69 0.00

1995-96 -0.03 1165.44 0.00 4982.62 4982.62 0.00

1996-97 -0.08 1165.35 0.00 4810.72 4810.72 0.00

  
Sub 

Total 0.00 - 0.00 17118.33 17118.33 0.00

1997-98 

IX 
Plan 

32.00 1197.35 0.00 6453.34 6453.34 0.00

1998-99 -0.99 1196.36 0.00 4546.77 4546.77 0.00

1999-00 -0.76 1195.61 0.00 6384.70 6384.70 0.00
2000-01 

* -0.84 -0.84 0.00 7593.86 7593.86 0.00

2001-02 -0.08 -0.92 0.00 5793.20 5793.20 0.00

  
Sub 

Total 29.33 - 0.00 30771.87 30771.87 0.00

2002-03 

X 
Plan 

0.00 -0.92 0.00 14795.41 14795.41 0.00

2003-04 0.00 -0.92 0.00 8811.14 8811.14 0.00

2004-05 0.00 -0.93 0.00 10027.27 10027.27 0.00

2005-06 0.00 -0.93 0.00 9487.68 9487.68 0.00

2006-07 0.00 -0.93 0.00 10964.97 10964.97 0.00

  
Sub 

Total 0.00 - 0.00 54086.47 54086.47 0.00

G. Total 29.33 - 0.00 108002.26 108002.26 0.00
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2000-01 -0.58 1195.02 Un-apportioned between U.P. and Uttranchal. 

1992-93 data not available 

Table C28 :  Capital Expenditure, Working Expenses and Gross receipts for  Command 
Area Development Programme over 1990-2007 

State : Uttarakhand 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

2000-01 IX 
Plan 

0.00 0.00 0.00 21.43 21.43 0.00

2001-02 0.00 0.00 0.00 7.31 7.31 0.00

  
Sub 

Total 0.00 - 0.00 28.74 28.74 0.00

2002-03 

X 
Plan 

0.00 0.00 0.00 149.96 149.96 0.00

2003-04 0.00 0.00 0.00 149.41 149.41 0.00

2004-05 0.00 0.00 0.00 132.85 132.85 0.00

2005-06 0.00 0.00 0.00 279.00 279.00 0.00

2006-07 0.00 0.00 0.00 207.36 207.36 0.00

  
Sub 

Total 0.00 - 0.00 918.58 918.58 0.00

G. Total 0.00 - 0.00 947.32 947.32 0.00

P C             

2000-01 -0.58 1195.02 Un-apportioned between U.P. and Uttranchal. 
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Table C29 :  Capital Expenditure, Working Expenses and Gross receipts for  Command 
Area Development Programme over 1990-2007 

State : West Bengal 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

208.34 1440.32 0.00 134.10 134.10 0.00

1991-92 161.66 1601.99 0.00 108.09 108.09 0.00

  
Sub 

Total 370.00 - 0.00 242.19 242.19 0.00

1992-93 

VIII 
Plan 

161.87 1763.85 0.00 116.77 116.77 0.00

1993-94 117.11 1880.96 0.00 138.33 138.33 0.00

1994-95 239.51 2120.47 0.00 138.01 138.01 0.00

1995-96 300.27 2420.74 0.00 165.98 165.98 0.00

1996-97 191.42 2612.16 0.00 195.91 195.91 0.00

  
Sub 

Total 1010.18 - 0.00 755.00 755.00 0.00

1997-98 

IX 
Plan 

318.90 2931.06 0.00 214.76 214.76 0.00

1998-99 243.42 3174.47 0.00 341.48 341.48 0.00

1999-00 413.27 3587.74 0.00 345.31 345.31 0.00

2000-01 949.44 4537.18 0.00 383.86 383.86 0.00

2001-02 805.93 5343.11 0.00 384.10 384.10 0.00

  
Sub 

Total 2730.96 - 0.00 1669.51 1669.51 0.00

2002-03 

X 
Plan 

300.14 5643.25 0.00 381.91 381.91 0.00

2003-04 394.35 6037.60 0.00 373.68 373.68 0.00

2004-05 371.49 6409.08 0.00 375.39 375.39 0.00

2005-06 394.86 6803.94 0.00 381.14 381.14 0.00

2006-07 504.91 7308.86 0.00 391.27 391.27 0.00

  
Sub 

Total 1965.75 - 0.00 1903.39 1903.39 0.00

G. Total 6076.89 - 0.00 4570.09 4570.09 0.00
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Table C30 :  Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Goa 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

121.42 958.96 0.00 110.68 110.68 0.00

1991-92 168.00 1126.96 0.00 128.02 128.02 0.00

  
Sub 

Total 289.42 - 0.00 238.70 238.70 0.00

1992-93 

VIII 
Plan 

118.54 1245.50 0.00 8.75 8.75 0.00

1993-94 136.00 1381.50 0.00 130.69 130.69 0.00

1994-95 79.83 1461.34 0.00 118.48 118.48 0.00

1995-96 78.51 1539.85 0.00 119.62 119.62 0.00

1996-97 76.82 1616.67 0.00 164.02 164.02 0.00

  
Sub 

Total 489.70 - 0.00 541.56 541.56 0.00

1997-98 

IX 
Plan 

68.33 1685.00 0.00 166.21 166.21 0.00

1998-99 52.95 1737.95 0.00 219.36 219.36 0.00

1999-00 51.01 1788.96 0.00 211.02 211.02 0.00

2000-01 71.91 1860.87 0.00 186.92 186.92 0.00

2001-02 67.88 1928.75 0.00 176.75 176.75 0.00

  
Sub 

Total 312.08 - 0.00 960.26 960.26 0.00

2002-03 

X 
Plan 

97.74 2026.49 0.00 182.93 182.93 0.00

2003-04 69.31 2095.80 0.00 200.95 200.95 0.00

2004-05 69.01 2164.81 0.00 213.73 213.73 0.00

2005-06 129.44 2294.25 0.00 245.36 245.36 0.00

2006-07 82.41 2376.66 0.00 268.71 268.71 0.00

  
Sub 

Total 447.91 - 0.00 1111.68 1111.68 0.00

G. Total 1539.11 - 0.00 2852.20 2852.20 0.00
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Table C31 :  Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

State : Pondicherry 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1991-92 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1992-93 

VIII 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1993-94 0.00 0.00 0.00 0.00 0.00 0.00

1994-95 0.00 0.00 0.00 0.00 0.00 0.00

1995-96 0.00 0.00 0.00 0.00 0.00 0.00

1996-97 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

1997-98 

IX 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

1998-99 0.00 0.00 0.00 0.00 0.00 0.00

1999-00 0.00 0.00 0.00 0.00 0.00 0.00

2000-01 0.00 0.00 0.00 0.00 0.00 0.00

2001-02 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

2002-03 

X 
Plan 

0.00 0.00 0.00 0.00 0.00 0.00

2003-04 0.00 0.00 0.00 0.00 0.00 0.00

2004-05 0.00 0.00 0.00 0.00 0.00 0.00

2005-06 0.00 0.00 0.00 0.00 0.00 0.00

2006-07 0.00 0.00 0.00 0.00 0.00 0.00

  
Sub 

Total 0.00 - 0.00 0.00 0.00 0.00

G. Total 0.00 - 0.00 0.00 0.00 0.00

      -       - 
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Table C32 :  Capital Expenditure, Working Expenses and Gross receipts for  Command 

Area Development Programme over 1990-2007 

Union Government 
 

(Rs. in lakhs) 
 

Year 
 
 
 

Annual 
Plan/ 

5- Year 
Plan 

 

Capital Expenditure Working Expenses Gross 
Receipts 

during 
the 

year 
 

up to the 
end of 

the year 
 

direction 
and 

admini-
stration 

expenses 
other than 
direction 
and adm-
inistration 

total 
 
 
 

1 2 3 4 5 6 7 8 

1990-91 Annual
Plan 

30.00 56.63 0.00 6.94 6.94 0.00

1991-92 100.00 156.63 0.00 0.00 0.00 0.00

  
Sub 

Total 130.00 - 0.00 6.94 6.94 0.00

1992-93 

VIII 
Plan 

0.00 156.63 0.00 23.06 23.06 0.00

1993-94 0.00 156.63 0.00 86.83 86.83 0.00

1994-95 5.00 161.63 0.00 146.47 146.47 0.00

1995-96 0.00 161.63 0.00 194.39 194.39 0.00

1996-97 4.99 166.62 0.00 240.33 240.33 0.00

  
Sub 

Total 9.99 - 0.00 691.08 691.08 0.00

1997-98 

IX 
Plan 

26.00 192.62 0.00 347.19 347.19 0.00

1998-99 51.00 243.62 0.00 197.27 197.27 0.00

1999-00 53.71 297.33 0.00 297.37 297.37 0.00

2000-01 37.00 334.33 0.00 279.94 279.94 0.00

2001-02 47.99 382.32 0.00 139.90 139.90 0.00

  
Sub 

Total 215.70 - 0.00 1261.67 1261.67 0.00

2002-03 

X 
Plan 

69.00 451.32 0.00 192.89 192.89 0.00

2003-04 57.94 509.26 0.00 257.30 257.30 0.00

2004-05 49.32 558.58 0.00 126.04 126.04 0.00

2005-06 39.99 598.57 0.00 339.89 339.89 0.00

2006-07 26.68 625.25 0.00 270.60 270.60 0.00

  
Sub 

Total 242.93 - 0.00 1186.72 1186.72 0.00

G. Total 598.62 - 0.00 3146.41 3146.41 0.00
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Table D1: Number of Major, Medium and ERM Irrigation Projects in India by State/UT 
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 
1 Andhra Pradesh 11 5 10 26 6 45 69 12 19 4 0 6 6 3 130 28 51 13 

2 Arunachal 
Pradesh 0 0 0 0 0 0 0 0 0 3 0 0 0 0 0 0 0 3 

3 Assam 0 2 2 2 0 0 8 2 2 3 1 0 2 0 11 4 6 3 
4 Bihar 2 14 1 10 12 2 17 2 2 0 2 0 5 9 37 3 17 21 
5 Chhattisgarh 4 3 1 4 5 4 22 3 7 24 2 0 1 0 35 4 12 29 
6 Goa 0 0 1 0 0 0 1 0 0 0 0 1 0 0 1 2 0 0 
7 Gujarat 2 17 0 3 3 0 114 6 15 21 12 2 11 27 145 8 29 51 
8 Haryana 1 5 4 1 5 0 0 0 0 3 9 1 1 4 15 5 2 12 
9 Himachal Pr. 0 0 0 1 0 0 4 0 3 0 0 0 0 0 4 0 4 0 

10 Jammu&Kashmir 1 1 0 0 0 6 10 2 6 6 4 2 4 5 22 4 10 11 
11 Jharkhand 0 1 0 6 3 0 34 6 16 4 1 0 0 9 36 6 22 16 
12 Karnataka 4 4 0 15 1 8 32 5 27 6 0 0 5 0 48 5 47 7 
13 Kerala 0 10 1 3 1 0 7 0 4 1 1 0 2 0 18 1 9 2 
14 Madhya Pradesh 2 9 5 18 11 10 91 2 8 6 1 1 5 0 113 8 31 17 
15 Maharashtra 5 16 10 53 4 16 171 38 83 27 1 3 3 0 209 51 139 31 
16 Manipur 0 1 0 2 1 0 4 0 1 3 0 0 4 1 5 0 7 5 
17 Meghalaya 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 1 0 
18 Mizoram 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
19 Nagaland 0 0 0 0 0 0 0 0 1 1 0 0 0 0 0 0 1 0 
20 Orissa 3 6 4 7 5 3 37 6 10 16 7 14 14 2 56 24 31 23 
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Table D1: Number of Major, Medium and ERM Irrigation Projects in India by State/UT 
Sl
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 
21 Punjab 3 5 0 1 1 0 2 0 0 0 8 4 2 6 18 4 3 7 
22 Rajasthan 1 5 2 2 6 42 55 4 7 3 7 1 2 0 110 7 11 9 
23 Sikkim 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
24 Tamil Nadu 17 5 0 0 0 7 39 0 2 0 11 1 3 0 79 1 5 0 
25 Tripura 0 0 0 0 0 0 0 0 3 0 0 0 0 0 0 0 3 0 
26 Uttaranchal     0 1 2     0 0 0   0 0 0 117 0 1 2 
27 Uttar Pradesh 15 42 7 9 6   40 0 0 3 20 3 13 17   10 22 26 
28 West Bengal 3 3 0 2 6 0 17 3 5 12 0 0 6 3 23 3 13 21 
29. Total: States 74 154 48 166 78 143 774 91 222 146 87 39 89 86 1232 178 477 309 
30. Total: UTs - - - - - - - - - - - 0   - - - - 

31. North Eastern 
Council - - - - - - - - - - - 0 - - - - - - 

32. ALL-INDIA 74 154 48 166 78 143 774 91 222 146 87 39 89 86 1232 178 477 309 
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Table D.2 : Financial implication of completed and Ongoing  Projects  of  XI  Plan  

                  
Unit : Rs. in crore, Potential 

in '000 ha.) 

Sl 
No 

Name of Project No of 
Project

s 

Latest estd. 
cost 

Expenditure 
up to IX 

Plan 

Expenditure 
during X 

Plan 

Estd. 
expenditure 

up to X 
Plan 

Estd. spill over cost 
in XI Plan 

Ultimate 
Irrigation 
Potential 

Irrigation 
Potential 

created* up 
to X Plan 

Irrigation 
Potential to 
be created* 

1 2 3 4 5 6 7 8 9 10 11 
1 ANDHRA PRADESH   7+8      5+6          
  MAJOR PROJECTS 26 57239.56 3486.13 12897.57 16383.70 40855.86 3200.53 421.55 2778.98 
  MEDIUM PROJECTS 19 1866.13 77.18 1084.21 1161.39 704.74 109.60 25.78 83.82 
  ERM PROJECTS 6 2578.74 361.28 716.22 1077.50 1501.24 89.61 47.23 42.38 
  TOTAL 51  61684.43 3924.59 14698.00 18622.59 43061.84 3399.74 494.56 2905.18 
2 ASSAM                    
  Major Projects  1 548.48 220.32 32.11 252.45 296.03 108.35 31.70 76.65 
  Medium Projects  2 112.84 59.47 23.35 82.82 30.02 18.61 4.46 14.15 
  ERM Projects 2 89.39 0.65 46.89 47.54 41.85 41.15 19.62 21.53 
  Total 5 750.71 280.44 102.35 382.81 367.90 168.11 55.78 112.33 
3 BIHAR                   
  Major Projects 10 5553.10 1425.49 706.49 2131.98 3421.12 792.52 181.71 610.81 
  Medium Projects 2 99.98 40.46 14.58 55.04 44.94 13.22 7.38 5.84 
  ERM Projects 5 1304.78 238.61 402.67 641.28 663.50 1490.16 919.41 570.75 
  Total   17 6957.86 1704.56 1123.74 2828.30 4129.56 2295.90 1108.50 1187.40 
4 CHHATTISGARH                   
  MAJOR PROJECTS 4 2669.43 1215.59 964.40 2179.99 489.44 751.36 654.91 96.46 
  Medium Projects 7 532.65 20.31 289.75 310.06 222.58 55.64 12.91 42.73 
  E.R.M. Projects 1 4.68 0.00 4.68 4.68 0.00 1.20 0.60 0.60 
  Total   12 3206.76 1235.90 1258.83 2494.73 712.03 808.20 668.41 139.78 
5 GOA                   
  Major Projects 1 698.97 317.55 186.18 503.73 195.24 21.06 7.07 13.99 
6 GUJARAT                                      
  Major Projects 3 46019.01 12679.13 14878.75 27557.88 18461.13 1835.84 465.43 1370.41 
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Table D.2 : Financial implication of completed and Ongoing  Projects  of  XI  Plan  

                  
Unit : Rs. in crore, Potential 

in '000 ha.) 

Sl 
No 

Name of Project No of 
Project

s 

Latest estd. 
cost 

Expenditure 
up to IX 

Plan 

Expenditure 
during X 

Plan 

Estd. 
expenditure 

up to X 
Plan 

Estd. spill over cost 
in XI Plan 

Ultimate 
Irrigation 
Potential 

Irrigation 
Potential 

created* up 
to X Plan 

Irrigation 
Potential to 
be created* 

1 2 3 4 5 6 7 8 9 10 11 
  Medium Projects 15 651.34 261.43 78.53 339.98 311.36 59.00 11.78 47.22 
  ERM Projects 11 2714.04 985.42 434.62 1420.02 1294.02 98.47 36.93 61.54 
  Total 29  49384.39 13925.98 15391.90 29317.88 20066.51 1993.31 514.14 1479.17 
7 HARYANA                 
  MAJOR PROJECTS 1 601.25 487.93 3.79 491.72 109.53 0.00 0.00 0.00 
   MEDIUM PROJECTS -     Nil           
   ERM  1 460.73 299.89 0.00 299.89 160.84 96.00 38.08 57.92 
  Total  2 1061.98 787.82 3.79 791.61 270.37 96.00 38.08 57.92 
8 HIMACHAL PRADESH                 
  Major  Project. 1 278.36 63.00 93.45 156.45 121.91 24.76 3.01 21.75 
  Medium Project. 3 207.11 5.40 44.17 49.57 157.54 12.74 0.36 12.38 
  Total   4 485.00 68.00 138.00 206.00 279.00 38.00 3.00 34.00 
9 JAMMU&KASHMIR                 
   Major Projects  -                 
  Medium Projects 6 167.23 56.46 32.43 88.89 78.34 29.31 3.71 25.60 
  ERM Projects 4 223.63 69.99 18.38 88.37 135.26 18.06 10.46 7.60 
  Total 10  390.86 126.45 50.81 177.26 213.60 47.37 14.17 33.20 

10 JHARKHAND 
  Major Projects 6 6544.92 1958.46 698.43 2656.89 3888.03 384.43 16.53 367.90 
  Medium Projects 16 1153.48 279.91 335.76 615.67 537.81 78.28 4.80 73.48 
  ERM Projects - 
  Total  22  7698.40 2238.37 1034.19 3272.56 4425.84 462.71 21.33 441.38 

11 KARNATAKA                 
  MAJOR PROJECTS: 15 23686.90 10476.40 5338.50 15814.90 7872.00 1648.20 1205.00 443.20 
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Table D.2 : Financial implication of completed and Ongoing  Projects  of  XI  Plan  

                  
Unit : Rs. in crore, Potential 

in '000 ha.) 

Sl 
No 

Name of Project No of 
Project

s 

Latest estd. 
cost 

Expenditure 
up to IX 

Plan 

Expenditure 
during X 

Plan 

Estd. 
expenditure 

up to X 
Plan 

Estd. spill over cost 
in XI Plan 

Ultimate 
Irrigation 
Potential 

Irrigation 
Potential 

created* up 
to X Plan 

Irrigation 
Potential to 
be created* 

1 2 3 4 5 6 7 8 9 10 11 
  MEDIUM PROJECTS 27 1864.50 657.70 580.70 1238.50 626.00 104.10 35.60 68.50 
  ERM PROJECTS 5 1914.30 1050.22 738.88 1789.10 125.20 219.60 202.06 17.54 
  Total   47 27465.71 12184.29 6658.16 18842.45 8623.26 1971.93 1442.65 529.27 

12 KERALA                 
  Major Projects 3 1311.00 486.85 473.26 960.11 350.89 66.77 41.67 25.10 
  Medium Projects 4 667.12 199.61 77.54 277.15 389.97 21.84 0.00 21.84 
  ERM Projects 2 153.47 18.16 62.92 81.08 72.39 0.00 0.00 0.00 
  Total  9 2131.59 704.62 613.72 1318.34 813.25 88.61 41.67 46.94 

13 MADHYA PRADESH                 
  MAJOR PROJECTS 18 16332.95 4070.44 4437.55 8507.99 7824.96 1422.71 402.60 1020.11 
  MEDIUM PROJECTS 8 546.03 10.82 196.85 207.68 338.35 80.32 0.90 79.42 
  ERM Projects 5 216.31 23.36 24.06 47.42 168.89 3.38 0.00 3.38 
  Total  31 17095.29 4104.62 4658.46 8763.08 8332.20 1506.41 403.50 1102.91 

14 MAHARASHTRA                 
  Major Projects 53 40545.90 10712.52 6714.44 17426.96 23118.94 2849.46 1037.75 1811.70 
  Medium Projects 83 10051.17 2177.33 2927.50 5104.82 4946.35 526.43 132.92 393.51 
  ERM Projects 3 331.83 82.37 13.47 95.84 235.99 12.45 4.17 8.28 
  TOTAL  139 50928.90 12972.22 9655.41 22627.62 28301.28 3388.33 1174.84 2213.50 

15 MANIPUR                 
  Major Projects 2 836.09 348.61 344.48 693.09 143.00 48.40 19.00 29.40 
  Medium Projects 1 98.37 19.89 38.23 58.12 40.25 7.55 0.00 7.55 
  ERM Projects 4 16.95 0.00 0.00 0.00 16.95 16.71 0.00 16.71 
  Total  7  951.41 368.50 382.71 751.21 200.20 72.66 19.00 53.66 

16 MEGHALAYA                 
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Table D.2 : Financial implication of completed and Ongoing  Projects  of  XI  Plan  

                  
Unit : Rs. in crore, Potential 

in '000 ha.) 

Sl 
No 

Name of Project No of 
Project

s 

Latest estd. 
cost 

Expenditure 
up to IX 

Plan 

Expenditure 
during X 

Plan 

Estd. 
expenditure 

up to X 
Plan 

Estd. spill over cost 
in XI Plan 

Ultimate 
Irrigation 
Potential 

Irrigation 
Potential 

created* up 
to X Plan 

Irrigation 
Potential to 
be created* 

1 2 3 4 5 6 7 8 9 10 11 
  Major Projects -                  
  Medium Project 1 131.72 17.15 1.85 18.99 112.73 4.78 0.00 4.78 
  ERM  -                  
  Total 1 131.72 17.15 1.85 18.99 112.73 4.78 0.00 4.78 

17 NAGALAND                 
  Major Projects -                 
  Medium Projects 1 70.00   20.00 20.00 50.00 9.54 2.00 7.54 
  ERM Projects -                 
  Total  1  70.00 0.00 20.00 20.00 50.00 9.54 2.00 7.54 

18 ORISSA                 
  Major Projects 7 6186.56 1016.24 1166.27 2182.51 4004.05 481.36 31.97 449.39 
  Medium Projects 10 937.61 193.62 246.68 440.30 497.31 76.29 14.04 62.25 
  ERM  & Other Projects 14 227.42 1.06 158.11 159.17 68.25 70.83 7.40 63.43 
  TOTAL  31  7351.59 1210.92 1571.06 2781.98 4569.61 628.48 53.41 575.07 

19 PUNJAB                 
  Major Projects 1 1925.43 582.60 98.32 680.92 1244.51 0.00 0.00 0.00 
  Medium Projects 1 88.49 22.00 54.46 76.46 12.03 0.00 0.00 0.00 
  ERM Projects 2 252.77 18.45 126.65 145.10 107.67 23.33 0.00 23.33 
  Total   4 2266.69 623.05 279.43 902.48 1364.21 23.33 0.00 23.33 

20 RAJASTHAN                 
  Major Projects 2 1447.00 203.17 880.02 1083.20 363.80 246.00 66.57 179.43 
  Medium Projects 7 545.31 0.42 120.16 120.58 424.73 42.70 0.00 42.70 
  ERM Projects 2 1179.39 83.58 784.61 868.19 311.20 96.51 57.76 38.75 
  Total    11 3171.70 287.17 1784.80 2071.97 1099.73 385.21 124.33 260.88 
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Table D.2 : Financial implication of completed and Ongoing  Projects  of  XI  Plan  

                  
Unit : Rs. in crore, Potential 

in '000 ha.) 

Sl 
No 

Name of Project No of 
Project

s 

Latest estd. 
cost 

Expenditure 
up to IX 

Plan 

Expenditure 
during X 

Plan 

Estd. 
expenditure 

up to X 
Plan 

Estd. spill over cost 
in XI Plan 

Ultimate 
Irrigation 
Potential 

Irrigation 
Potential 

created* up 
to X Plan 

Irrigation 
Potential to 
be created* 

1 2 3 4 5 6 7 8 9 10 11 
21 TAMIL NADU                 
  Major Projects  -                 
  Medium Projects 2 103.88 43.90 52.58 96.48 7.40 7.19 0.00 7.19 
  ERM PROJECTS 3 96.99 2.61 73.45 76.06 20.93 0.00 0.00 0.00 
  TOTAL  5 200.87 46.51 126.03 172.54 28.33 7.19 0.00 7.19 

22 TRIPURA                 
  Major Projects -                 
  Medium  Projects  3 227.96 125.60 45.54 171.13 56.83 26.72 17.75 8.97 
  ERM Projects - 

TOTAL 3 227.96 125.60 45.54 171.13 56.83 26.72 17.75 8.97 
23 UTTARANCHAL                 
   Major Projects 1 1446.00 227.28 2.00 229.28 1216.72 40.00 0.00 40.00 
  Medium Projects -                  
  ERM Projects - 

Total  1 1446.00 227.28 2.00 229.28 1216.72 40.00 0.00 40.00 
24 UTTAR PRADESH                 
  Major Projects  9 5943.04 1203.14 1954.75 3157.89 2785.15 1589.57 876.00 713.57 
  Medium Projects -                  
  ERM Projects 13 1719.26 13.12 703.87 716.99 1002.27 549.22 24.00 525.22 
  Total  22  7662.30 1216.26 2658.62 3874.88 3787.42 2138.79 900.00 1238.79 

25 WEST BENGAL                 
  Major Projects 2 3329.68 937.12 157.65 1094.77 2234.91 641.20 183.43 457.77 

  Medium Irrigation 
Scheme 5 38.47 27.60 1.19 28.79 9.68 11.50 11.49 0.00 
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Table D.2 : Financial implication of completed and Ongoing  Projects  of  XI  Plan  

                  
Unit : Rs. in crore, Potential 

in '000 ha.) 

Sl 
No 

Name of Project No of 
Project

s 

Latest estd. 
cost 

Expenditure 
up to IX 

Plan 

Expenditure 
during X 

Plan 

Estd. 
expenditure 

up to X 
Plan 

Estd. spill over cost 
in XI Plan 

Ultimate 
Irrigation 
Potential 

Irrigation 
Potential 

created* up 
to X Plan 

Irrigation 
Potential to 
be created* 

1 2 3 4 5 6 7 8 9 10 11 
  E R M Project 6 579.33 26.34 1.90 28.24 551.09 96.50 0.50 96.00 

  Total (Major, Medium, 
ERM) 13  3947.48 991.06 160.74 1151.80 2795.68 749.20 195.42 553.77 
All-India 

  Total: Major 166 223143.65 52117.92 52028.45 104146.40 118997.25 16152.53 5645.87 10506.65 
  Total: Medium 222 20161.37 4296.28 6266.09 10562.38 9598.99 1295.37 285.89 1009.47 
  Total: ERM 89 14064.02 3275.10 4311.38 7586.47 6477.55 2923.18 1368.21 1554.97 
  GRAND TOTAL 477 257369.04 59689.31 62605.93 122295.25 135073.79 20371.08 7299.98 13071.09 

Source : Central Water Commission, Project Monitoring Organisation                  *Estimated 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 

Andhra Pradesh 
Major 

1 Alaganooru Balancing Reservoir 0.00 0.00 0.00 0.00 0.00 1123.95 16.49 164.88 164.88 0.00 0.00 
2 Bheema Project 0.00 0.00 0.00 0.00 0.00 214.47 50.49 97.11 97.11 733.68 27.18 
3 Buggavanka Reservoir 94.56 48.50 6.99 3.64 604.55 4395.06 526.88 541.13 540.66 540.29 541.37 
4 Changalnadu Lift Irrigation Scheme 843.09 710.98 582.82 347.63 290.05 7203.41 625.88 697.32 697.32 531.40 0.00 

5 Chittoor Water Supply Scheme 81.20 328.48 0.00 0.00 0.00 933.67 0.00 0.00 0.00 0.00 0.00 
6 Flood Flow Canal Project 761.75 4259.02 19191.61 65492.33 47620.03 137324.74 0.00 0 0.00 2856.06 7334.36 
7 Geleru Nagari Sujala Sravanti Project 12.91 123.69 6744.98 20131.79 65883.12 94123.80 0.00 0.00 0.00 0.00 5319.17 
8 Godavari Barrage 129.75 130.55 135.19 400.79 200.94 19110.06 2062.94 2090.76 2090.76 1481.15 2103.01 
9 Godavari Delta System 122.73 39.30 76.42 95.75 170.07 8379.98 2570.81 5227.29 5478.28 4377.77 5599.15 
10 Godavari Water Utilisation Authority 2098.24 5577.02 61529.61 111263.16 139988.64 323010.12 - - 999.68 7098.50 14808.15 
11 Gostanadi Drain cum Canal 18.84 0.00 0.00 0.00 0.00 336.72 32.12 - -     
12 Gururaghavendra Swamy Lift Irrigation Scheme 0.00 299.93 2553.25 2121.28 3298.13 8280.81 180.85 142.08 122.90 319.15 642.35 
13 Handriniva Sujala Sravanthi 12.67 0.44 4163.70 16268.76 55291.08 76418.69 161.35 298.48 298.48   11067.45 
14 Ichampally Project 0.00 0.00 0.00 0.00 0.00 0.06           
15 Kadam Project(C.N.C.P.) 0.00 0.00 0.00 0.00 0.00 977.40 223.31 1416.44 612.12 332.25 874.75 
16 Krishna Delta System 0.00 22.53 15.40 352.16 1610.98 3717.88 2972.42 2644.68 1754.20 2848.33 1341.29 
17 Kurnool Cuddapah Canal 19757.98 17962.44 17797.54 4271.15 2362.39 92005.75 5102.01 5423.60 8765.70 11772.38 10995.38 
18 Nagarjuna sagar Project 3549.64 5391.80 3244.74 -0.01 0.00 118432.20 19546.89 19064.78 18409.01 24691.29 24944.32 
19 Neerada Barrage (Stage-II) 138.23 935.30 2567.43 12628.21 15920.54 35907.94 0.00 0.00 0.00 0.00 0.00 
20 Nizamsagar Project 190.65 244.36 160.04 2.26 124.35 5000.49 1190.86 1021.28 761.16 1641.22 1424.79 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 

 
(Rs. in lakhs) 

Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
21 Pennar River Canal System 7.75 155.59 23.48 2000.00 27.90 3088.78 298.65 351.73 404.28 205.73 549.92 
22 Polavaram Project  0.00 0.00 10896.54 56559.37 13686.84 81171.38 5.05 0.56       
23 Prakasham Barrage Scheme 7.41 0.00 0.00 0.00 753.27 2629.40 208.92 208.95 208.95 208.49 233.03 
24 Pulichinthala Project 0.00 71.88 153.22 16574.80 11900.48 31186.46 385.77 381.87 381.87 1080.73 2871.96 
25 Pullivendala Canal Scheme 531.04 855.35 1516.66 4635.51 36919.01 48921.13 708.60 715.56 717.16 1319.29 2338.99 
26 Rajolibanda Diversion Scheme 65.69 778.25 4.22 287.46 151.49 2824.36 230.13 1830.04 336.75 401.22 378.89 
27 Samarlakota Summer Storage Reservoir  0.00 0.00 0.00 0.00 0.00 196.27           
28 Singur Project 221.30 170.50 1120.39 208.05 1438.27 19571.50 2054.97 2038.86 2038.86 2089.71 2257.83 
29 Somasila Project 4550.97 6081.59 6175.26 3025.75 11231.99 60718.25 3317.29 3326.61 3800.35 4006.94 5247.53 
30 Sriram Sagar Project(Stage.I)© 27345.34 23536.71 19210.46 2.87 0.00 269334.82 25016.31 27607.54 29208.63 40772.90 46128.29 
31 Srisailam Left Branch Canal 8064.04 6032.85 10407.21 14821.60 29689.69 117459.39 6915.96 7533.27 7901.31 15331.61 20447.21 
32 Srisailam Right Branch Canal 12231.30 8599.32 7634.38 0.00 0.00 128810.43 14682.16 15725.97 16356.38 24520.87 29257.84 
33 Sriram Sagar Project(Stage.I)© 27345.34 23536.71 19210.46 2.87 0.00 269334.82 25016.31 27607.54 29208.63 40772.90 46128.29 
34 Srisailam Left Branch Canal 8064.04 6032.85 10407.21 14821.60 29689.69 117459.39 6915.96 7533.27 7901.31 15331.61 20447.21 
35 Srisailam Right Branch Canal 12231.30 8599.32 7634.38 0.00 0.00 128810.43 14682.16 15725.97 16356.38 24520.87 29257.84 
36 Sunkesula Barrage 0.00 0.00 0.00 0.00 0.00 6132.64 911.10 911.10 911.10 911.10 911.10 
37 Tarakarama Krishnaveni lift Irrigation Scheme 41.74 394.96 305.11 105.82 148.77 1527.08 108.10 107.28 107.28 248.24 242.17 
38 Telugu Ganga Project 7708.55 9862.94 15571.51 31669.55 36279.66 259945.31 22378.88 23168.48 23168.48 25842.85 - 
39 Tungabhadra Project(Low level canal) 914.85 800.97 2284.89 5956.83 14004.34 57084.32 5291.47 4701.40 3979.63 8927.33 10168.65 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 

 
(Rs. in lakhs) 

Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
40 Valigonda Project 0.11 9.66 3414.03 16976.73 26073.80 47761.94 207.06 252.18 252.18 350.21 1426.62 
41 Vamsadhara Project(Stage.I) 651.31 172.45 273.42 18.92 511.71 11518.88 1238.44 1423.04 1412.30 1463.77 1460.73 
42 Vamsadhara Project(Stage.II) 0.00 0.00 0.00 0.00 0.00 375.94 609.81 789.77 789.77 1179.05 1920.65 
43 Yeleru Reservoir Scheme 22.33 231.68 896.29 555.82 557.71 32536.46 3744.89 3745.96 3484.02 158.54 142.25 
  Medium                       
44 Andhra Reservoir 1.93 115.67 34.57 12.64 11.19 3955.16 558.97 563.67 563.67 569.81 574.06 
45 Aranyiar Project 0.00 0.00 0.00 477.11 17.65 616.29 20.25 13.46 12.17 12.17 0.89 
46 Asif Nahar Project 0.00 0.00 0.00 0.00 224.38 415.70 28.46 26.27 26.94 26.27 30.29 
47 Bahuda Reservoir 0.00 0.00 0.00 0.00 0.00 109.91 16.29 9.05 9.05 9.05 0.21 
48 Bhairavanitippa Project 249.49 46.57 2.99 0.11 0.00 513.35 30.16 36.46 36.46 43.03 43.36 
49 Bheema Lift Irrigation Scheme     6699.29 18528.04 30744.87 55972.20         111944.40 
50 Bhupatipalem Reservoir   498.85 435.13 2264.39 487.10 3685.47       189.45 48.71 
51 Boggulavagu Project 0.00 0.00 0.00 0.00 0.00 446.98 36.92 29.03 29.03 29.62 29.72 
52 Bollaram Mathadi 0.00 0.00 0.00 0.00 0.00 122.51 17.61 17.61 17.61 17.61 17.61 
53 Channarayaswami gudi Project 0.00 0.00 0.00 0.00 0.00 48.59 3.85 7.72 3.55 3.55 3.55 
54 Chayyeru Project 626.41 441.46 107.77 114.41 708.61 7274.63 713.80 735.23 735.23 769.27 773.91 
55 Cumbam Tank 0.00 0.00 0.00 0.00 10.96 152.30 22.34 22.34 22.34 22.34 22.34 
56 Denkada Anicut Scheme 0.00 0.00 0.00 0.00 0.00 19.11 10.53 7.55 7.55 7.55 7.88 
57 Dindi Project 0.00 11.09 0.00 0.00 7.98 756.55 106.02 103.45 104.79     
58 Fathenahar project   - - - - - 8.54 0.23 0.23 0.23 0.23 
59 Gajuladinne Project 0.00 0.00 0.00 0.00 0.99 1188.40 109.60 110.63 109.92 1299.68 2203.02 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
60 Gandipalem Project 0.00 0.00 8.04 0.00 0.00 703.01 70.27 62.06 62.06 61.28 61.53 
61 Gollavagu Project     268.00 1196.72 3616.32 5081.04 0.90 5.64 5.64   90.57 
62 Guntur Channel Scheme 0.00 0.00 0.00 0.00 0.00 642.97 175.79 83.79 89.24 97.53 84.16 
63 Improvement to Khanapur Channel 0.00 0.00 0.00 0.00 0.00 6.12           
64 Jalleru Project 0 0 0 0 0 729.81 69.05 67.99 67.99 65.17 0 
65 Jalsoudha  37.73 0.00 0.00 0.00 0.00 348.48 30.47 38.81 41.94 48.26 48.61 
66 Janjavati Project 104.82 425.73 1835.34 1802.28 2273.53 9048.52 267.16 271.86 271.86 507.98 619.22 
67 Jurala Project 5361.62 7050.37 8942.09 11626.13 12040.37 89832.92 6475.88 7186.61 7186.61 9300.98 9323.45 
68 Jurreru Project   - - - - - 8.84 1.70 2.70 1.54 7.28 
69 Jutpalli Project 0.00 0.00 0.00 10.00 0.00 26.84 2.60 2.78 0.61 1.12 5.88 
70 Kalangi Reservoir 0.00 0.00 1.07 0.00 0.00 113.12 23.48 19.88 11.77 11.65 58.97 
71 Kalvakurthi Lift Irrigation Scheme 0.00 1199.96 15885.90 34549.41 41812.28 93447.55 112.80 338.40 342.66 2257.25 5715.57 
72 Kanupur Canal System 42.65 112.99 67.04 19.71 0.00 2196.74 227.48 240.32 240.32 248.96 241.70 
73 Kinnerasani Project 0.00 0.00 5.44 272.13 92.05 642.35 0.00 0.00 0.00 66.78 32.36 
74 Koilsagar Project 0.00 0.00 128.52 1840.99 5645.49 8272.73 104.32 84.64 85.94   561.82 
75 Konam Project 0.00 0.00 0.00 0.00 93.32 711.02 71.84 15.20 66.31 66.78 67.12 
76 Kotipalli Project 0.00 0.00 0.00 0.00 0.00 398.11 8.73 51.18 2.43 9.61 63.10 
77 Kovvadakalava Project 2051.28 1168.25 889.86 339.16 315.57 6027.02 292.60 414.95 414.95 559.07   
78 Krishna Puram Reservoir 0.00 0.00 0.00 0.00 2.90 528.03 44.71 35.63 35.65 37.19 35.96 
79 L.T.Bayyaram Project 0.00 0.00 0.00 216.77 6.47 223.24 0.00 0.00 0.00 0.00 0.00 
80 Lakhnapur Project 0.00 0.00 0.00 0.00 0.00 97.40           
81 Lakhnavaram Lake - - - - - - 11.71 5.23 4.74 9.38 18.65 



159 

 

 

Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
82 Laknapuram Project 0.00 0.00 0.00 0.00 390.98 414.11 7.48 1.50 1.04 9.93 10.70 
83 Lankasagar Project 2.79 0.00 0.00 0.00 0.00 250.69 29.23 19.45 19.33   21.24 
84 Lower Sagileru Project 63.40 54.95 28.54 82.51 4.50 948.47 103.37 94.85 96.15 - 0.05 
85 Lower Upputuru System 0.00 0.44 15.89 0.00 131.23 155.23 1.32 1.94 1.94 2.56 3.91 
86 Maddigadda project 96.86 287.33 65.78 10.31 41.52 859.62 19.17 0.00 3.76 0.00 5.85 
87 Maddileru Project 110.49 39.85 73.15 111.69 22.99 5422.02 736.55 745.95 745.95 757.17 765.04 
88 Maddula Valasa Project 1273.14 1419.36 597.39 122.87 54.12 12446.26 1380.94 1824.93 1824.93 1439.97 1444.61 
89 Mahboob Nahar Project - - - - - - 13.57 0.78 0.78 0.78 0.78 
90 Mallimadugu Project 0.00 17.65 0.00 0.00 0.00 128.05 22.03 10.94 10.94 12.92 12.61 
91 Malluru Vagu Project 0.00 0.00 0.00 0.00 0.00 618.18 60.88 54.04 54.04 54.04 54.04 
92 Manniar Project 0.00 0.00 0.00 0.00 0.00 151.15 24.25 9.52 12.99 8.18 8.81 
93 Mathadivagu Project 0.00 0.00 189.00 1008.35 2179.43 3376.78 0.36 0.00 0.00 0.00 84.37 
94 Modikuntavagu Project(Tribal Areas sub Plan) 0.00 0.00 0.00 770.00 21.27 791.27 0.00 0.00 0.00 0.00 0.00 
95 Mopad Reservoir 0.00 0.00 0.00 0.00 0.00 200.47 29.39 29.67 29.67 29.25 29.25 
96 Mukkamamidi Project 0.00 0.00 0.00 0.00 2.50 207.81 32.32 16.22 16.12   27.14 
97 Muniveru System 0.00 0.00 1.20 94.17 181.79 423.85 37.34 26.59 26.37   78.13 
98 Musi Project 0.00 0.00 0.00 0.00 32.44 615.49 56.05 49.24 50.34 48.88 50.62 
99 Musurumeth Project 0.00 0.00 584.98 3057.43 1527.18 5169.59 0.00 0.00 0.00 0.00 10.85 
100 Nagavalli River System 0.00 0.00 4.96 0.00 19.32 118.88 13.57 11.77 11.98 9.73 13.07 
101 Nallavagu Project 0.00 0.00 9.99 12.02 8.63 211.86 22.38 15.63 15.63 16.81 23.37 
102 Nettampadu Lift Irrigation Scheme 0.00 0.00 150.65 14343.64 29592.49 44086.78 73.34 220.03 39.25 117.75 278.99 
103 Nilwai Project 0.00 0.00 294.75 986.78 3466.82 4748.35 0.00 0.00 0.00 0.00 106.57 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
104 NTR Sagar Project 0.00 25.00 0.00 0.00 0.00 31.48 - 6.42 6.42 3.35 3.45 
105 Paidigam Project 0.00 0.00 0.00 0.00 9.47 184.97 28.22 27.92 29.33 27.42 29.10 
106 Pakhal Lake 0.00 4.01 0.00 25.76 1.23 893.27 76.41 75.49 75.70 76.01 85.28 
107 Palair Project 0.00 0.00 0.00 0.00 0.00 3.81 9.48 1.62 1.62 1.98 2.20 
108 Palem Vagu 48.25 0.00 214.66 1092.78 1476.21 2867.26 5.57 6.59 14.97   212.89 
109 Pampa Reservoir 7.29 0.00 0.00 0.00 0.00 161.01 9.83         
110 Pddavagu Near Ada (Komram Bhim Project)     1100.00 6140.77 3970.18 11210.95           
111 Pedda Ankalam Project   0.00 0.00 0.00 0.00 4.84 237.63 23.80 16.58 16.40 15.69 15.81 
112 Peddagadda Reservoir 0.00 143.04 985.26 1724.14 4544.90 7397.34 2.35 7.05 7.05 250.87 575.32 
113 Peddavagu-Jagannadhapur 0.00 0.00 13.75 0.00 0.00 830.78 101.89 80.06 80.58 5.65 969.93 
114 Pedderu Project 56.54 0.00 0.00 0.00 0.00 634.43           
115 Peddivagu-Jagannadhapur     594.5 854.87 888.73 2338.10           
116 Pedduru Project(Stage I) 876.40 677.83 402.04 220.87 365.66 4652.87 358.95 208.05 208.05 422.89 507.54 
117 Peleru Bitragunta Scheme 0.00 14.19 0.00 0.00 0.00 245.24 28.66 28.66 28.66 29.78 30.26 
118 Pennar Kumudavati Project 0.00 0.00 0.00 0.00 0.00 37.19 7.74 7.31 7.31 7.31 7.31 
119 Pincha Project 0.00 34.61 0.00 2.50 1.24 139.81 18.96 7.09 7.50   4.97 
120 Pocharam Project 16.62 0.00 0.00 0.00 380.22 868.54 57.51 62.91 62.36 60.31 67.27 
121 Polavaram Barrage                 2.63 2104.57   
122 Polavaram Lift Irrigation Scheme 0.00 759.94 4806.71 13783.12 9051.11 28401.18 0.00 0.00 0.00 1364.37 1031.16 
123 Raiwada Project 0.02 0.00 0.00 0.00 14.30 1673.09 126.40 15.59 106.63 106.40 106.70 
124 Ralivagu Project 0.00 0.00 140.00 842.33 3113.12 4095.45 0.00 0.00 0.00 0.00 80.52 
125 Rallapadu System 39.98 34.41 16.51 16.27 128.65 3463.71 263.49 269.33 452.32 462.82 461.99 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
126 Ramadugu Project 0.00 0.00 0.00 0.00 199.64 426.88 33.32 31.26 32.13 30.96 36.42 
127 Ramappa Lake 0.00 0.00 0.00 0.00 84.98 106.47 65.31 56.83 56.25 57.86 62.50 
128 Ramathirtham Balancing Reservoir 0.00 0.00 0.00 160.42 1179.72 1339.84 0.00 0.00 0.00 133.61 5.56 
129 Reconstruction of Rallapadu             186.01 186.01       
130 Reservoir near veligallu 9.90 673.02 2726.70 8408.81 3422.48 15378.80 26.72 25.01 25.01 637.16 1335.87 
131 Sadarmat L.F. Khanapur Canal 0.00 0.00 0.00 0.00 0.00 249.51 40.53   25.29     
132 Sagileru Project - - - - - - 39.83 31.56 31.56 31.18 31.18 
133 Salivagu Project 0.00 0.00 191.99 204.06 0.00 474.08 8.13 6.70 6.45 26.16 35.43 
134 Sangambanda Project 263.81 1664.99 3011.74 617.39 1064.84 6622.77           
135 Sanigram Project 0.00 0.00 0.00 0.00 0.47 25.55 8.38 3.29 3.29 4.47 4.68 
136 Saralasagar Project 0.00 9.00 0.85 0.40 20.19 117.40 14.58 9.92 8.20 8.34 8.65 
137 Sathnala Project 0.21 78.42 0.00 0.00 0.00 0.00 396.07 398.18 398.01 412.39 407.88 
138 Seethanagaram Anicut 0.00 0.00 0.00 0.00 0.00 3.54 3.59 0.85 0.57 0.57 0.62 
139 Siddalangadi Project 0.00 0.00 0.00 0.00 0.00 2.48 1.58 1.45 1.45 1.45 1.45 
140 Sriram Sagar Project(Stage.II) 2197.89 2717.41 11255.09 17597.46 12934.72 47657.65 - 346.50 401.17 1892.44 4146.50 
141 Subba Reddy Sagar Project 60.28 17.54 2.76 0.00 0.00 662.51 57.59 52.33       
142 Suddavagu Project 1615.07 1961.56 1846.99 3402.43 1287.71 11194.04 376.71 415.49 415.49 281.57 932.89 
143 Suranpalem Project  1184.05 1620.79 1002.64 314.54 342.71 4828.95 92.13 187.35 187.35 356.30 49.13 
144 Swarna Mukhi Project 0.00 19.78 207.30 1846.42 1499.55 4645.48 167.49 152.24 154.74 201.96 656.86 
145 Taliperu Project 6.98 8.59 7.35 13.47 24.75 5707.14 529.31 452.56 457.95 19.36 575.30 
146 Tammileru Reservoir Scheme 0.00 0.00 7.32 18.59 18.98 634.19 92.61 90.35 90.37 89.77   
147 Tarakarama Sagar Project 0.00 0.00 0.00 0.00 1091.28 1091.28 1.41 4.23 4.23 46.35 139.05 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
148 Tatipudi Project 0.00 641.49 4159.57 4404.91 8009.23 17255.80 22.54 11.54 178.85 850.60 9.89 
149 Thandava Reservoir 37.34 0.00 0.00 0.00 279.48 1689.91 158.32 16.83 141.23 374.85 143.96 

150 Thotapalli Reservoir 0.00 300.00 11200.89 4021.67 3138.29 18660.85 11.34 6.14 12.28 120.78 5.43 
151 Torrigadda Pumping Scheme 72.38 28.95 0.00 0.00 1.21 1099.48 128.66 52.21 148.71   0.14 
152 Tungabhadra Project (Low Level canal-Board Area) - - - - - 850.28 1380.63 1467.49 
153 Ukkachetty Vagu Project 0.00 0.00 0.00 0.00 0.00 264.06 19.09 - 18.82     
154 Upper Koulasanala Project 18.35 28.72 249.52 74.32 850.78 5252.67 553.46 589.45 590.92 590.87 646.29 
155 Upper Pennar Project 0.00 0.00 0.00 0.00 0.00 176.48 10.48 9.36 9.36 8.65 8.65 
156 Upper Sagileru Project 1.31 11.55 0.00 0.00 0.00 217.78 - - - - - 
157 Utukuni Marepalli Project - - - - - - 0.35   0.14     
158 Vagavathi Anicut 0.00 - - - - - 2.58 1.87 1.87 1.87 1.87 
159 Varadarajaswami gudi Project 0.00 9.70 -0.01 1.11 0.00 3503.99 494.06 494.95 495.01 498.74 507.53 
160 Varaha Reservoir 0.00 0.00 0.00 0.00 0.00 140.21 13.09 11.00 11.00 11.00   

161 
Vengalaraya Lift Irrigation Scheme 
(Kothapalli Irrigation Scheme) 0.00 0.00 0.00 0.00 0.00 549.18   22.65 22.65 22.65   

162 Vengalaraya Sagaram 17.62 9.32 51.49 64.66 134.88 6243.74 741.41 743.66 743.41 748.35 753.97 

163 Venkatanagaram Pumping Scheme 0.00 0.00 0.00 1921.47 1950.27 3871.74 0.00 0.00 0.00 0.00 195.03 
164 Vijayarai Anicut Scheme 0.00 24.61 0.00 0.00 4.34 241.81 36.01 36.76 36.76 32.11   
165 Vottigadda Project 0.00 1.92 0.00 50.00 160.95 9703.88 1307.29 1277.65 1292.09 1277.47 1288.02 
166 Wyra Project 0.00 0.00 0.00 0.00 25.97 142.51 30.77 8.27 8.21 56.76 21.00 
167 Yerrakalva Reservoir 1162.71 1617.59 1393.17 1000.34 457.16 10070.12 525.05 537.88 537.88 939.55   
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
168 Yerravagu Project 1646.89 1007.00 534.43 211.98 18.65 4732.13 316.35 373.81 373.81 491.29 576.09 
169 Zurreru Project 0.00 0.00 0.00 0.00 14.48 64.23           
  Assam                       
  Major                       
1 Borolia Irrigation Project 179.79 63.02 82.92 39.53 606.55 5050.86           
2 Buridhihing Irrigation Project  75.39 105.97 1065.25 47.91 885.68 6619.68 0.00 0.00 0.00 0.00 0.00 
3 Champabati Irrigation Project 172.59 62.77 125.47 58.34 0.03 5678.44           
4 Dekadeng Irrigation Project 0.00 0.00 0.00 0.00 0.00 501.41           
5 Dhansiri Irrigation Project 792.55 238.75 282.73 66.23 110.85 17547.66           
6 Hawaipur Irrigation project 12.76 26.01 43.14 28.06 18.59 1223.16           
7 Integrated Irrigation project on Kolong Basin 282.17 134.79 219.16 107.75 20.37 5661.63           
8 Irrigation project in Hill District 0.00 0.00 0.04 0.40 0.73 33.80           
9 Jamuna Irrigation Project  11.03 199.70 34.15 24.55 0.01 350.13           
10 Kaldia Irrigation Project 8.51 1.13 1.27 0.71 0.00 991.03           
11 Kaliabor Lift Irrigation Project 0.00 0.00 0.00 0.00 0.00 1014.00           
12 Kolong Irrigation Project 32.94 94.76 0.40 0.00 0.00 1197.27           
13 Pahumara Irrigation Project 136.06 24.92 22.88 199.23 75.79 3633.66           
14 Rupahi Irrigation Project 20.77 9.42 13.53 5.74 0.00 680.25           
  Bihar                       
  Major                       
1 Damodar Valley project 0.00 0.00 0.00 -     - - -     
2 Gandak Project 0.00 0.00 0.00 254.67 294.18 50138.51 0.00 4543.21 5671.67 5524.18 6429.04 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
3 Kiul-Badua-Chandan Basin 0.00 0.00 0.00 1190.02 1797.17 2987.19 0.00 0.00 0.00 0.00 0.00 
4 Konar Project 0.00 0.00 0.00 0.00 0.00 7267.11 0.00 0.00 0.00 0.00 0.00 
5 Koshi Project 0.00 0.00 0.00 0.00 0.00 58727.95 0.00 0.00 0.00 238.11 48.50 
6 North Koel Dam Project 0.00 0.00 0.00 0.00 0.00 43504.40 0.00 0.00 0.00 0.00 0.00 
7 Sone Project 0.00 0.00 0.00 26696.06 0.00 10399.93 0.00 0.00 0.00 0.00 0.00 
8 Tenughat Dam Project 0.00 0.00 0.00 0.00 0.00 6245.86           
9 Tilaiya Diversion Project 0.00 0.00 0.00 0.00 0.00 3395.72 0.00 0.00 0.00 0.00 0.00 
  Medium                       
10 Ajay Barrage Project 0.00 0.00 0.00 0.00 0.00 10259.05 0.00 0.00 0.00 0.00 0.00 
11 Anjanwa Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 2302.74 0.00 0.00 0.00 0.00 0.00 
12 Anraj Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 674.93           
13 Badua Reservoir Project 0.00 0.00 0.00 0.00 0.00 811.91           
14 Bagmati Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 4097.93           
15 Baksa Dam Scheme 0.00 0.00 0.00 0.00 0.00 197.24           
16 Ban Sagar Dam Project 0.00 0.00 0.00 0.00 0.00 12198.17           
17 Banki Lift Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 136.34           
18 Barner Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 1984.55           
19 Batane Reservoir 0.00 0.00 0.00 0.00 0.00 2529.66 0.00 0.00 0.00 0.00 0.00 
20 Bateshwardhan pumping Scheme Ph-II 0.00 0.00 0.00 0.00 0.00 1706.40 0.00 0.00 0.00 0.00 0.00 
21 Belharna Reservoir Project 0.00 0.00 0.00 0.00 0.00 1463.90           
22 Bhagalpur Irrigation Scheme - - - - - - - 419.37 631.36     
23 Bhairavanithippa project - - - - - - - - - 2940.97 694.52 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
24 Bhairawa Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 740.58           
25 Bilasi Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 1029.49           
26 Chandan High Level Canal 0.00 0.00 0.00 0.00 0.00 1058.27 0.00 0.00 0.00 0.00 0.00 
27 Chinda Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 330.20           
28 Chirka Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 195.61           
29 Dakra Nala Pump Scheme, Phase-I 0.00 0.00 0.00 0.00 0.00 2910.94           
30 Dakra Nala Pump Scheme, Phase-II 0.00 0.00 0.00 0.00 0.00 594.58           
31 Dhansinghtoli Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 1482.54           
32 Dudua Upper Nala Scheme 0.00 0.00 0.00 0.00 0.00 272.94           
33 Durgawati Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 3143.75           
34 Eastern Kosi Canal Project 0.00 0.00 0.00 0.00 0.00 1611.30           
35 Ganga Pumping Scheme at Chausa 0.00 0.00 0.00 0.00 0.00 820.48           
36 Ghora Katora Dam 0.00 0.00 0.00 0.00 0.00 150.13           
37 Gobai Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 194.02           
38 Gumani Reservoir Scheme  0.00 0.00 0.00 0.00 0.00 2986.90           
39 Hiru Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 208.24           
40 Jaipur Reservoir Scheme - 0.00 0.00 0.00 0.00 311.33           
41 Jamania pumping scheme 0.00 0.00 0.00 0.00 0.00 1817.58           
42 Jharjhara Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 123.28           
43 Job Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 116.95           
44 Kamla and North Bihar Irrigation Proj. 0.00 0.00 0.00 0.00 0.00 106.63 0.00 2972.01 50.00 0.00 0.00 
45 Kanchi Weir Scheme 0.00 0.00 0.00 0.00 0.00 1060.86 0.00 0.00 0.00 0.00 142.77 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
46 Kansh Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 865.89           
47 Kansjore Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 1734.77           
48 Karamnasha Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 134.14           
49 Katri Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 3335.73           
50 Kesho Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 322.11           
51 Larma Pump Canal Scheme 0.00 0.00 0.00 0.00 0.00 146.79           
52 Latia Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 239.16           
53 Latratu Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 2620.19           
54 Lower Kiul valley 0.00 0.00 0.00 0.00 0.00 127.34           
55 Malay Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 1356.00           
56 Marajhir Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 218.90           
57 Masria Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 157.87           
58 Modernisation of Sone Canal 0.00 0.00 0.00 0.00 0.00 4769.07           
59 Morwew Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 133.06           
60 Murahir Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 402.42           
61 Nakti Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 1401.04 0.00 0.00 0.00 0.00 0.00 
62 Nandini Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 664.99           
63 Orni Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 4957.58           
64 Paimar Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 146.92           
65 Palna Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 636.57           
66 Panch Kheswa Reseroir Scheme 0.00 0.00 0.00 0.00 0.00 552.13           
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

 
(Rs. in lakhs) 

Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
67 Paras Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 763.83           
68 Phulwaria Reservoir 0.00 0.00 0.00 0.00 0.00 2763.61           
69 Punasi Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 4067.05           
70 Ramrekha Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 295.84           
71 Roro Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 117.87           
72 Sakrigali Pump Scheme 0.00 0.00 0.00 0.00 0.00 952.96           
73 Satpotka Reservoir Scheme Phase - I 0.00 0.00 0.00 0.00 0.00 281.60           
74 Singh Barni Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 763.90           
75 Sonua Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 2452.39           
76 South Bihar Irrigation Projects - - - - - - - 694.03 1058.04     
77 Sundar Reservoir Project 0.00 0.00 0.00 0.00 0.00 441.36 0.00 0.00 0.00 0.00 0.00 
78 Surjgarha Apump Scheme 0.00 0.00 0.00 0.00 0.00 799.13           
79 Surungi Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 967.69 0.00 0.00 0.00 0.00 0.00 
80 Tapkara Reservoir 0.00 0.00 0.00 0.00 0.00 2599.58           
81 Toral Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 2943.67 0.00 0.00 0.00 0.00 0.00 
82 Understhan Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 359.40           
83 Upper Koel Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 5769.55 0.00 0.00 0.00 0.00 0.00 
84 Upper Shankh Reservoir Scheme 0.00 0.00 0.00 0.00 0.00 1153.52           
85 Urita Danro Reservoir Scheme 0.00 0.00 0.00 - 0.00 424.59           
86 Water distribution system from 0.00 0.00 0.00 0.00 0.00 193.25           
87 Western Kosi Canal Project  0.00 0.00 0.00 0.00 0.00 10075.18 0.00 0.00 0.00 0.00 0.00 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
  Chhattisgarh                       
  Major                        
1 Arpa Project 0.00 0.00 0.00 0.00 0.00 5795.16 0.00 0.00 0.00 0.00 0.00 
2 Hasdeo Barrage Project - - - 6193.43 14546.22 127462.45 407.44 234.65 262.46 297.13 512.96 

3 Hasdeo Project - - - - - 630.75 - - - - - 

4 Hasdeo Right Bank Canal - - -   - 1417.92 - - - - - 

5 Hasedo Bango Project 15965.13 17211.31 5852.58 446.14 332.20 4093.92 0.00 0.00 0.00 0.00 0.00 

6 Jonk Project 579.15 431.18 109.23   - 3834.16 27.84 36.57 40.68 29.26 48.30 

7 Kelo Project - 31.86 70.70 487.00 0.83 590.39 - - - - - 

8 Kharang Water Tank       - - - - - - 147.53 125.24 

9 Kodar Project 47.05 152.53 89.75 276.49 467.05 3820.22 43.12 39.91 50.64 53.03 56.16 
10 Mahanadi  Project - - - 6462.48 4965.07 28981.83 78.46 449.16 402.47 927.38 484.15 

11 Maniyari Water Tank       - - - - - - 109.36 101.98 

12 National Hydrology Project 685.77 146.18 106.15 - - 1455.59 - - - - - 

13 Pairy Pariyojana 48.02 62.99 78.63 33.50 6.95 2424.14 110.55 181.29 182.96 122.29 248.33 

14 Ravishankar Sagar Project 3142.26 4558.22 9966.39 - - 47630.15 - - - - - 

15 Samoda Project       1193.63 504.82 1698.45 - - - - - 

16 Sondoor Projecr       3996.49 2919.63 6916.12 - - - 132.27 100.41 

17 Sukta Project - - - - - 334.96 - - - - - 

18 Tandula Project   517.96 8997.8 2382.31 1450.01 13348.08 - 186.59 211.52 234.75 147.28 

  Medium                       

19 Ballar - - - - - 359.55 - - - 1.17 22.34 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
20 Barari - - - - - - - - -   27.06 

21 Barnai       220.23 29.89 400.00 - - - - - 

22 Bichiya Tank Project - - - - - 211.18 - - -     

23 Churpani/Chirpani - - - - - 2151.26 - - - 31.25 18.63 

24 Devendera Nagar Project - - - - -   - - - - - 

25 Dhara       - - - - - - - 2.16 

26 Dudhwa Tank Project - - - - - - - - - - - 

27 Gej Project 0.00 0.00 0.00 78.88 0.00 345.35 0.00 0.00 0.00 15.59 2.56 
28 Ghonga 0.00 0.00 0.00 0.00 0.00 0.00 187.51 0.00 0.00 25.43 25.41 
29 Ghumaria Nala       296.42 704.88 1001.30 - - - - - 

30 Gnadhi Head Works and Re-modeling  - - - - - 102.87 - - - - - 

31 Gondi       - - - - - - - 10.64 

32 Hasdeo Tank Project - - - - - 1104.35 - - - - - 

33 Jhiram Nadi       - - - - - - 28.83 13.70 

34 Jhumka Project - - - - - - 106.46 - - - 14.99 

  1 2 3 4 5 6 7 8 9 10 11 12 
35 Kadar Nala       - -   - - - - 0.46 

36 Kanhar Gaon 61.37 45.14 220.35 - - 375.49 - - - - - 

37 Kapri       - - - - - - - 15.94 

38 Karra Nala       - 499.93 499.93 - - - - - 

39 Kerva Project - - - - - 165.87 - - - - - 

40 Keswa Nala Project - - - - - - - - - - 9.02 
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Table D: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
41 Kharkhara Project 0.00 0.00 0.00 532.01 1672.83 2738.10 0.00 0.00 0.00 0.00 9.18 
42 Kinkari Nalla  - - - - - 107.87 - - - - 0.48 

43 Kosarteda       1.90 592.28 594.18 - - - - - 

44 Kumhar Pakut       - - - - - - 9.17 11.04 

45 Kuwarpuram       - - - - - - - 10.30 

46 Mand Division - - - 1134.43 48.04 1387.88 - - - - 1.41 

47 Maroda       - - - - - - 14.84   

48 Mata Sutiyapat - - 290.97 - - 290.97 - - - - - 

49 Matiya Moti 0.00 0.00 0.00 0.00 0.00 1427.77 0.00 0.00 0.00 12.57 10.24 
50 Mayana       - - - - - - 3.06 3.03 

51 Mongra Project - 340.76 6997.25 3450.73 2810.98 13599.72 - - - - - 

52 Paralkot       - - - - - -   27.25 

53 Pindvani 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.25 16.81 
54 Piparia Branch Canal 0.00 0.00 0.00 0.00 0.00 982.11 0.00 0.00 0.00 13.36 12.34 
55 Putka       - -   - - - - 0.04 

56 Remodeling Mahanadi Canal - -   - - 362.95 - - - - - 

57 Russey       - - - - - - 6.53 3.97 

58 Sanoda       4065.08 299.98 4365.06 - - - - - 

59 Saroda       - - - - - - 10.63 20.43 

60 Shivnath Diversion Project 0.00 0.00 0.00 0.00 0.00 282.23 0.00 0.00 0.00 25.62 5.93 
61 Shyam Ghungutta       - 84.96 84.96 - - - 30.57 28.08 

62 Sukha Nala       821.39 1011.13 1832.52 - - - - - 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 

            

63 Suthiya Pat       952.48 2186.95 3139.43 - - - - - 

64 Tendula Tank - - - - - - - - - - - 

65 Tilwara Project - -   - - 1945.3 - - - - - 

66 Upper Jonk       344.18   344.18 - - - - 3.00 

  Goa                       

  Major                       

1 Anjunem Medium Irrigation Project 64.71 12.63 147.54 25.83 405.90 3582.01 - - - - - 

2 Daman Ganga Reservoir Project   - - - - 752.37 - - - - - 

3 Hydrology Project Phse-II     - - - 176.16 -         

4 Mandovi Irrigation Project   23.62 88.03 64.10 24.03 221.31 - - - - - 

5 Salauli Irrigation Project 607.76 493.07 465.83 433.33 390.31 16738.88 - - - - - 

6 Tilari Irrigation Project   - - - 11746.86 33782.47 - - - - - 

  Gujarat                       

  Major                        

1 Bajaj Sagar Project 0.00 0.05 2793.91 0.00 36.00 7576.01           
2 Banas Valley Project - - - - - - 242.43 247.85 280.34 76.01 263.17 

3 
Constructing High Level canal from  
Panam Reservoir 

0.00 0.00 0.00 0.00 0.00 36.58           

4 Damanganga River Project 0.00 0.00 0.00 0.00 0.00 19438.29 343.33 405.51 374.81 355.47 843.67 
5 Dharoi Right Bank loop Canal Scheme 15.53 0.00 0.00 0.00 0.00 26.84           
6 Fatewadi Irrigation Scheme 0.00 1.59 0.19 0.00 0.00 3961.63 70.10 53.24 78.04 132.51 126.66 
7 Hathmati Reservoir Project - - - - - - 124.64 98.36 135.17 297.53 285.43 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
8 Completed Major Irrigation Project 1687.27 153.72 99.56 51.72 1990.94 16076.43           

9 Kadana Project - - - - - - 414.40 352.74 394.52 365.87 497.20 
10 Kakrapara Project 0.00 0.00 0.00 0.00 0.00 6651.08 595.80 716.95 860.84 736.58 1577.00 
11 Karjan Project 0.00 0.00 0.00 0.00 0.00   157.87 147.55 272.42 143.88 344.93 
12 Narmada Project  19.18 16.27 9.20 1.58 0.00 633201.52 0.00 0.00 0.00 0.00 0.00 
13 Panam Project 1.88 0.15 0.04 6.08 0.00 9403.52 499.26 371.10 394.37 383.82 718.34 
14 Sabarmati Project  50.63 127.05 27.05 18.88 23.30 12894.08 312.93 362.17 560.74 347.60 512.03 
15 Reconstruction of Machhu-II Irrigation Project   0.00   0.00 0.00 5048.94           
16 Salinity Ingress Prevention Scheme 668.59 482.25 2496.32 717.72 0.00 27864.60 36.59 10.27 7.94 38.16 123.71 
17 Shetrunji Irrigation Project - - - - - - 123.18 172.45 156.67 128.32 270.55 
18 Sipu Irrigation Project 5.51 0.00 0.00 0.00 0.00 12107.11 0.00 0.00 0.00 0.00 0.00 
19 Strengthening of Machhu-I 0.00 0.00 0.00 0.00 0.00 131.03           
20 Triba Area Sub-Plan -97.04 118.26 103.39 61.51 637.40 10062.11           
21 Sukhi Irrigation Scheme 4.34 0.00 0.00 0.00 0.65 11764.19 104.37 88.83 163.67 149.97 231.46 
22 Ukai Project 0.00 0.00 0.16 0.00 0.00 15559.89 998.94 804.14 839.38 854.59 1542.17 
23 Watrak Irrigation Scheme 34.32 34.53 0.00 0.00 0.00 7150.36 102.50 103.38 108.56 93.49 141.21 
  Medium                       

24 
Banas Valley Project 
(Dantiwada Weir-Scheme) 

0.66 0.00 0.00   0.00 5569.85           

25 
Guhai Reservoir Project 
(Guhai Irrigation Scheme) 

3.45 -0.25 0.77 15.08 19.50 6247.12           

26 Hatmati Reservoir Modernisation Project 0.00 0.00 0.00   0.00 820.89           

27 Hiran Irrigation Scheme 0.00 0.00 0.00   0.00 518.02           
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
28 Mazam Irrigation Scheme 3.91 0.00 0.76   0.00 3363.13           
29 Shetrunji Irrigation Project  0.00 0.00 0.00   0.00 3737.78           

  Tribal Sub Plan                       

30 Aji Irrigation Scheme 295.00 165.32 731.21 131.76 208.09 12999.19 0.00 0.00 0.00 0.00 0.00 
31 Ambajal Irrigation Scheme 0.00 0.00 0.00   0.00 100.62           
32 Amipur Irrigation Scheme 5.94 2.00 0.00 0.00 0.00 1365.52           
33 Augmentation of Surface Water Recharge 4217.29 12648.38 15069.53 0.00 25.66 33147.16           
34 Bagad Irrigation Scheme 0.00 0.00 0.00 36.27 0.00 434.69           
35 Bakrol Irrigation Scheme 15.77 0.00 0.00   0.00 105.10           
36 Baldeva Irrigation Scheme 0.00 0.00 0.00   0.00 78.33           
37 Basin Planning of Sabarmati 0.00 0.00 0.00 85.48 0.00 85.48           
38 Berachia Irrigation Scheme 0.00 0.00 0.00   0.00 97.55           
39 Bhadar Irrigation Scheme 220.07 340.85 318.52 87.35 543.84 15156.12 0.00 0.00 0.00 0.00 0.00 

40 Bhadar water resources project  0.00 0.00 0.00   0.00 24.96           

41 Bhoghavo Irrigation Scheme 0.00 0.00 0.00   0.00 80.15           
42 Bhugalwadi Irrigation Scheme 0.00 0.00 0.00   0.00 182.60           
43 Bhukhi Irrigation Scheme 0.00 0.00 0.00   0.00 187.42           
44 Brahamani Irrigation Scheme 0.00 0.00 0.00   0.00 5.45           

45 shingoda irrigation scheme 1.48 0.00 0.00   0.00 1.48           
46 Chaparwadi Irrigation Scheme(Near Lunivav) 34.00 0.00 0.00 0.00 0.00 561.48 0.00 0.00 0.00 0.00 0.00 

47 
 
Kakarapar and Ukai Right Bank Canal 

0.00 0.00 0.00   0.00 318.75           
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
48 Construction of pick weir on Sabarmati river 1.81 17.29 39.98 0.00 0.00 59.08           
49 Construction of weir on down stream of Mahi river  8.69 1.03 519.71 0.00 1036.53 1565.96   - 0.00     
50 Construction of weir on river Sabarmati  2.01 213.49 0.00   0.00 215.50           
51 Dai(Minsar)Irrigation Scheme 0.00 0.00 0.00   0.00 257.49           
52 Dam Safety Works of Irrigation Scheme 30.23 29.01 0.00 42.75 157.48 5295.90 0.00 0.00 0.00 0.00 0.00 
53 Datarwadi Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 166.41 0.00 0.00 0.00 0.00 0.00 
54 Demi Irrigation Scheme 196.97 126.78 169.40 231.65 142.98 4190.64 0.00 0.00 0.00 0.00 0.00 
55 Deo Irrigation Scheme 1.23 3.19 0.00 0.00 26.23 5018.40           
56 Dhari Irrigation Scheme 0.00 0.00 0.00   0.00 25.27           
57 Dharoi left Bank High level Canal 0.00 0.00 0.00 0.00 0.00 2.89           
58 Don Irrigation Scheme 0.00 0.00 0.00   0.00 115.63           
59 Extension of Dantiwada Project 0.00 0.00 0.00 0.00 0.00 0.47           
60 Extension of Dharoi Right Bank Main Canal 350.48 890.56 0.44 0.00 0.00 1781.06           
61 Extension on Irrigation Chanels 40 Hec. Chak to 8H 13.72 12.80 5.62 0.00 2.75 2541.55           
62 Falka Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 1442.80 0.00 0.00 0.00 0.00 0.00 
63 Fatehgadh Irrigation Scheme 1.27 -23.00 0.00 0.00 0.00 172.42 0.00 0.00 0.00 0.00 0.00 
64 Fulzar Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 106.55 0.00 0.00 0.00 0.00 0.00 
65 Gajod Irrigation Scheme 0.00 0.00 0.00   0.00 30.33           
66 Godhadhari Irrigation Scheme 0.00 0.00 0.00   0.00 394.02           
67 Godhatad Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 77.14 0.00 0.00 0.00 0.00 0.00 
68 Goma Vadodara Irrigation Scheme 4.66 15.87 27.36 7.55 8.75 774.70 0.00 0.00 0.00 0.00 0.00 
69 Gonda Irrigation Scheme 0.00 0.00 0.00   0.00 24.39           
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
70 Gujansar Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 4.97           
71 Hadaf Irrigation Scheme 0.00 0.00 0.00   0.00 2767.85           
72 Hamirpur Irrigation Scheme 0.00 1.39 0.00 0.00 0.00 68.75           
73 Harnav River Scheme 0.00 0.00 0.00   0.00 34.58           
74 Hathi Pagla Irrigation Scheme 0.00 0.00 0.00   0.00 0.10           
75 Hathmati and K.C.C.System 0.00 0.00 0.00   0.00 180.00           
76 Hiran-II Irrigation Scheme 0.00 0.00 0.00   0.00 580.95           
77 Improvement of Irrigation Management  53.77 38.29 76.77 93.53 285.91 2455.37           
78 Improving the Drainage in Surat 0.00 0.00 0.00   0.00 54.56           
79 Ishwaria Irrigation Scheme 0.00 0.00 0.00   0.00 124.39           
80 Jagadia Irrigation Scheme 0.00 0.00 0.00   0.00 212.14           
81 Jojwa Wadhwan Irrigation Scheme 0.00 0.00 0.00   0.00 276.17           
82 Kabutri Irrigation Scheme 0.00 0.00 0.00   0.00 16.89           
83 Kadana Left Bank High Level Canal 0.00 0.00 0.00 0.00 0.00 12.08           
84 Kadana Project         83.18 11859.36           
85 Kadana Recharge Canal 0.00 4.24 0.00 0.00 0.00 10.56           
86 Kadana Reservoir Project 85.00 80.46 136.33 93.80 0.00 890.24           
87 Kaila Irrigation Scheme 0.00 0.03 0.00 0.00 0.00 59.42           
88 Kakarapar Modernisation Scheme 1.09 0.00 0.00 0.00               
89 Kakrapar Irrigation Project         0.00 1424.33           
90 Kalagodha Irrigation Scheme 0.00 0.00 0.00   0.00 205.55           
91 Kalindri Irrigation Scheme 0.78 0.00 0.00 6.28 0.00 464.38           
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
92 Kalubhar Irrigation Scheme 0.00 0.00 0.00 0.29 0.45 2087.53           
93 Kankavati Irrigation Scheme 0.00 0.00 0.00   0.00 69.86           
94 Karad Irrigation Scheme 0.00 0.00 0.00   0.00 127.64           
95 Karad Tank Scheme 0.00 0.00 0.00   0.00 97.38           
96 Karmal Irrigation Scheme 0.03 0.00 0.00   0.00 448.79           
97 Kaswati Irrigation Scheme 0.00 0.00 0.00   0.00 85.25           
98 khambhalav Irrigation Scheme 0.00 0.00 0.00   0.00 357.43           
99 Khankhi jadia Irrigation Scheme 0.00 0.00 0.00   0.00 66.60           
100 Kharicut Modernisation Scheme 0.00 0.00 0.00                 
101 Khedra Irrigation Scheme 0.00 0.00 0.00   0.00 1.36           
102 Khodiar (Shetrunji) Project 0.00 0.00 0.00   0.00 202.22           
103 Khura Irrigation Sceme 0.00 0.00 0.00   0.00 355.72           
104 kotda Bavisi Irrigation Scheme 0.00 0.00 0.00   0.00 2..06           
105 Lakhanko Irrigation Scheme 0.00 0.00 0.00   0.00 141.67           
106 Lift Irrigation Scheme in Ukai Project Area 0.00 0.00 0.00   0.00 242.33           
107 Limbdi Irrigation Scheme 48.22 20.00 55.31 4.99 27.50 5265.37 0.00 0.00 0.00 0.00 0.00 
108 Kadana Right Bank Canal 0.00 0.00 164.67 0.00 9.20 184.26 0.00 0.00 0.00 0.00 0.00 
109 Macchu-II Irrigation Scheme  9.68 0.00 12.98 0.00 0.00 120.86           

110 Machhan Nala Irrigation Scheme 0.00 0.00 0.00   0.00 56.96           
111 Machhandri Irrigation Scheme 0.00 0.00 0.00   0.00 142.57           
112 Machhu Irrigation Scheme Stage-I 0.00 0.00 0.00   0.00 1216.46           
113 Machhu-III Irrigation Scheme 5.59 0.13 249.97 0.00 -14.00 274.09           
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
114 Machhundri Irrigation 0.43 0.00 0.00 4.99 66.94 2298.32           
115 Mahi Canal Project  0.29 1.72 0.00 -0.15 0.00 5852.49 1009.60 844.02 1251.41 1159.96 1852.14 
116 Malan Irrigation Scheme 0.00 0.00 0.00   0.00 40.62           
117 Malgadh Irrigation Scheme 0.00 0.00 0.00   0.00 83.19           
118 Mandhuvanti Irrigation Scheme         0.00 71.01           
119 Manjisar Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 50.00           
120 Meshwa Irrigation Scheme  0.00 0.00 0.00   0.00 496.00           
121 Mitty Irrigation Scheme 0.00 0.00 0.00   0.00 119.85           
122 Modernisation of Old Irrigation Scheme 58.06 33.25 9.20 12.99 0.21 4882.01           
123 Moj Irrigation Scheme 0.00 0.00 0.00   0.00 142.85           
124 Morsal Irrigation Scheme 0.00 0.00 0.00   0.00 2.10           
125 Motisar Irrigation Scheme 0.00 0.00 0.00   0.00 441.28           
126 Mukteshwar Irrigation Scheme 125.87 174.37 210.26 4.42 79.97 4203.61           
127 Muthal Irrigation Scheme 0.00 0.00 0.00   0.00 212.46           
128 Nara Irrigation Scheme 2.25 0.00 0.00 0.00 0.00 247.49           
129 National Hydrological Project with external aid 464.58 613.27 46.26 12.66 94.78 6623.88           
130 Nayari-II Irrigation Scheme 0.00 0.00 0.00   0.00 521.03           
131 Niruna Irrigation Scheme 1.55 0.00 0.00 0.00 0.00 108.26           
132 Orsang Water Resources Project 0.00 0.00 0.00 0.00 0.00 0.00           
133 Ozat Irrigation Scheme 189.99 106.04 163.96 0.00 120.81 8691.45 0.00 0.00 0.00 0.00 0.00 
134 Patadungri Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 197.09 0.00 0.00 0.00 0.00 0.00 
135 Phad-Dang Betti Irrigation Scheme 0.00 0.00 0.00   0.00 1.57           
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
136 Phophal Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 583.42           
137 Pighat Irrigation Scheme 0.00 0.00 0.00   0.00 104.34           
138 Raidy Irrigation Scheme 0.00 0.91 0.00 0.00 0.00 896.30           
139 Rajval Irrigation Scheme 0.00 0.00 0.00   0.00 400.28           
140 Rajwasana Irrigation cheme 0.00 0.00 0.00   0.00 116.87           
141 Rana Khirasara Water Resources Project 1.00 0.00 0.76 0.00 0.00 716.04   - 0.00     
142 Ranghola Irrigation Scheme 0.00 0.00 0.00   0.00 82.29           
143 Rangmati IrrigationScheme 0.00 0.00 0.00   0.00 105.04           
144 Rauni Irrigation Scheme 0.00 0.00 0.00   0.00 0.11           
145 Raval Irrigation Scheme 0.00 0.00 0.00   0.00 814.33           
146 Rehabilitation of old canal system 99.85 21.03 20.68 3.49 86.16 10640.07           
147 Restoration of Mitty Irrigation Scheme -0.72 0.00 0.00   0.00 2610.17           
148 Rojki Irrigation Scheme 0.00 0.00 0.00   0.00 26.29           
149 Rudramata Irrigation Scheme 0.00 0.00 0.00   0.00 88.08           
150 Sakrola Irrigation Scheme 0.00 0.00 0.00   0.00 27.71           
151 Sanandro Irrigation Scheme 0.00 0.00 0.00   0.00 26.22           
152 Sani Irrigation Scheme 0.00 0.00 0.00   0.00 1043.30           

153 Santli Irrigatgion Scheme 4.90 2.00 1.98 0.51 1.80 35.63           
154 Saran Water Resources Project-III 0.00 0.00 0.00   0.00 0.49           
155 Sarangpur Gala Irrigation Scheme 0.00 0.00 0.00   0.00 3.51           
156 Saraswati Irrigation Scheme 0.00 0.00 0.00   0.00 211.44           

  



179 

 

 

Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
157 Scheme for augmentive storage capacity 86.64 59.00 397.03 59.62 73.87 3828.68           
158  National Water Management Programme  0.00 0.00 0.00   0.00 530.84           
159 Shell Dedwamal Irrigation Scheme 0.00 0.00 0.00   0.00 0.35           
160 Sindhari Irrigation Scheme 0.00 0.00 0.00   0.00 0.59           
161 Sindhari Irrigation Scheme 0.00 0.00 0.00 72.25 0.00 591.43           
162 Singoda Water Resources Project 0.00 0.00 0.00 0.00 0.00             
163 Sonamati Irrigation Scheme 0.00 0.00 0.00   0.00 191.67           
164 Sorathi Irrigation Scheme 0.00 0.00 0.00 - 0.00 70.86           
165 Sukhbhadar Irrigation Scheme 2.88 2.91 0.00 0.00 3.52 2428.37           
166 Surajwadi Irrigation Scheme 0.00 0.00 0.00   0.00 30.18           
167 Suvai Irrigation Scheme 0.00 0.00 0.00   0.00 18.62           
168 Suvi Irrigation Scheme 0.97 0.00 0.00   0.00 59.32           
169 Thebi Water Resources Scheme 0.00 0.00 0.00   0.00 0.37           
170 Uben Irrigation Scheme 0.35 0.00 51.90 0.00 9.09 1538.63           
171 Umaria Irrigation Scheme 0.00 0.00 0.00   0.00 22.90           
172 Umreecha Irrigation Scheme 0.09 0.00 40.48 180.00 531.04 751.89           
173 Und Irigation Scheme 0.00 0.00 0.00   0.00 1634.41           
174 Und(Jivapur)Irrigation Scheme 0.00 1.27 0.00 0.00 0.00 2285.72           
175 Und-II Irrigation Scheme 40.00 34.88 50.05 88.99 41.00 6496.61           
176 Utavali(Gunda) Irrigation Scheme 172.00 37.78 57.50 13.43 - -           
177 Vadgam Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 3.90           
178 Vadhvan Bhogavo-III Water Resources Project 0.00 0.00 0.00 0.00 0.00 0.00           
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 

 
(Rs. in lakhs) 

Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
179 Vadia Khambhi Jadia Irrigation Scheme 0.00 0.00 0.00   0.00 736.75           
180 Varadi Irrigation Scheme 0.00 0.00 0.00   0.00 12.76           
181 Varajani Irrigation Scheme 0.00 0.00 0.00   0.00 66.25           
182 Varansi Irrigation Scheme 184.91 130.02 122.00 22.00 91.99 615.21           
183 Venu-II Irrigation Scheme 0.00 1.74 0.00   0.00 2241.29           
184 Veradi Irrigation Scheme 0.00 0.00 0.00   0.00 0.03           
185 Vertu-II Irrigation scheme 104.24 63.20 91.82 41.93 65.72 8045.05           
186 Wadhvan Bhoghavo Irrigation Scheme 0.00 0.00 0.00   0.00 81.31           
187 Waidy Irrigation Scheme 0.00 0.00 0.00   0.00 83.03           
188 Wartoo Irrigation Scheme 0.00 0.00 0.00   0.00 66.38           
189 Water Resources Consolidation Project 0.00 0.00 0.00 0.00 0.00 0.00           
190 Zanjesari Irrigation Scheme 0.00 0.00 0.00   0.00 113.41           
  Haryana                       
  Major                         
1 Augmentation Canal Project             5.51         
2 Barwala Link Scheme           78.22           
3 Budkhal and Suraj Kund Lake           13.45           
4 Canal Project           689.28           
5 Constructing New Tejewala Barrage                       
6 Construction of Hathni Kund Barrage 733.77 4631.77       24152.59           

7 Extension of Existing Channels 10111.46                     
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
8 Fatehabad Branch           0.05           
9 Gurgaon Canal Project           3215.38 0.16 6.84 0.11   0.14 
10 Hissar Bhakhara Canal Project           39.35           
11 Jawahar Lal Nehru Canal Project 96.36 178.53 464.13   1326.27 18592.90 4090.52 5918.33 3274.78 233.42 7315.66 
12 Jhajjar Lift Irrigation Scheme           83.36           
13 Jui Canal Project including increasing capacity  8.84 0.00 0.00 0.00 0.00 1138.20 620.59 373.81 360.69 0.00 0.00 
14 Kotla Bhindwas and Otoo           784.05           
15 Ladwa Irrigation Scheme 0.00 0.00 0.00 0.00 0.00 0.01 0.00 0.00 0.00 0.00 0.00 
16 Lining Channels and Institutional Strengthening 95.70 135.39   11725.80               
17 Lining Delhi Parllel Branch           687.34           
18 Loheru Lift Irrigation Project 108.41 68.26 26.64   19.25 4704.83 1643.46 784.50 978.63 1787.11 2840.62 
19 Modernisation and Lining of Canal System in (HR)           65957.82           
20 Munak Canal Scheme         96.68 746.52           
21 Naggal Lift Irrigation Scheme 216.67 0.00 0.00 0.00 0.00 638.25 0.38 0.65 3.94 0.00 0.00 
22 Nalvi Irrigation Scheme     11145.78   1440.22 1440.22           
23 National Water Management Project of Jui Canal   300.15 216.45                 
24 Raising Capacity of Bibipur Lake           207.58           
25 Rehablitation of existing Channels 3314.84   8019.04 8099.44               
26 Repairing/Renovation of Irrigation Channels   13011.62       13829.82           
27 Rewari Irrigation Scheme           2.28           
28 Sewani Lift Irrigation Project 0.00 0.00 0.00 0.00 0.00 2945.30 655.93 150.35 670.13 890.50 1233.29 
29 Sutlej Yamuna Link Project 3553.23 108.05 1863.60     26367.01 3.70 2.99 6.60 17.56 5.18 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
30 Water Resources Consolidated Project           2661.07           
31 Western Jamuna Canal   0.00 0.00 0.00 21751.33 0.00 5408.22 464.55 909.28 0.00 24596.90 29163.01 
  Himachal Pradesh                       
  Major                        
1 Balh Valley Project 0.00 0.00       152.78 0.00 0.00       
2 Bhabour Sahib Project 0.00 0.00       840.01 0.00 0.00       
3 Changer Area Irrigation Project 0.00 0.00       101.06 0.00 0.00       
4 Flow Irrigation Scheme Sidhara 0.00 0.00       261.96 0.00 0.00       
5 Shah Nehar Project -546.84 1200.00 1053.75 0.00 0.00 1290.00 0.00 0.00 0.00 0.00 106.07 
  Medium                       
6 Balh Valley Project 0.00 0.00 0.00 0.00 250.47 1354.44 39.78 57.44 62.90 92.10 20.04 
7 Bhabour Sahib Project 0.00 0.00       442.15 90.47 100.25 107.56 228.25 114.00 
8 Changer Area Irrigation Project 75.00 100.00 141.68 323.14 704.30 1495.83 0.00 0.00 0.00 0.00 73.50 
9 Flow Irrigation Scheme Sidhata 100.00 0.00 300.00 909.96 1309.85 3228.12 0.00 0.00 0.00 0.00 52.27 
10 Giri Bata Project 0.00 0.00       864.88 136.50 153.96 191.01 153.95 83.10 
11 Halti Sunrag Batanta Project 0.00 0.00 10.00     10.25 0.00 0.00       
12 Kirpal Chand Kuhl Project                       
13 Lift Irrigation Scheme, Bhargaon 0.00 0.00       0.30 0.00 0.00       
14 Phena Singh Canal Project 0.00 245.00 0.00 0.00 10.00 15.32 0.00 0.00 0.00 0.00 0.00 
15 Shah Nehar Project 0.00 0.00       221.10 0.00 0.00   41.54   
16 Survey River Project 0.00 0.00 0.00 0.00 0.00 50.51 0.00 0.00 0.00 0.00 0.00 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
  Jammu & Kashmir                       
  Major                        
1 Ahizi Canal - 43.87 125.75 55.00 49.99 198.86 - - - - - 
2 ANS Irrigation Scheme - - 513.78 - 1118.82 2495.46 - - - - - 
3 Awantipora Canal - - - - - - 15.97 0.59 8.00 - - 
4 Baramulla Lift Irrigation Scheme - 182.35 74.59 399.00 - 457.17 - - - - - 
5 Dadi Canal - 121.94 50.00 170.01 312.62 789.77 13.23 4.89 - - - 
6 Dudder Canal/Raya Lift Scheme - 69.09 97.05 45.46 19.47 231.47 14.00 14.65 17.61 19.50 7.00 
7 Kashtigarh Canal - - - - - - 9.27 8.34 16.11 19.84 1.73 
8 Kathua Feeder Canal 52.84 280.26 242.50 686.81 15.00 1470.44 17.83 16.04 9.94 14.01 52.86 
9 Koil Lift Irrigation Scheme 129.90 562.70 264.48 14.18 25.33 1685.82 - - - - - 
10 Lar Canal - - - - 91.29 91.29 - - - - - 
11 Lethpora Lift Scheme  20.95 78.39 60.86 49.21 0.52 801.56 9.13 2.03 0.92 8.53   
12 Manwal Zoura Irrigation Scheme - - 12.27 50.77 - 180.79 - - - - - 
13 Martand Canal - 67.36 185.20 98.03 9.72 272.16 12.96 0.61 - - - 
14 Marval Lift Scheme  177.23 173.55 142.14 5.64 10.88 1857.50 0.24 9.65 0.48     
15 Modernisation of Canal 9.40 - 97.45 - 386.66 1916.33 - - - - - 
16 New Krewwa Lift Scheme - - 69.00 - - 313.28 - - - - - 
17 Pargwal Canal - - - - - - 16.41 9.11 20.50 15.36 18.46 
18 Partap Canal 39.46 287.92 334.00 352.60 60.95 2172.72 24.50 26.66 26.12 27.59 8.49 
19 Rafiabad Canal - - - - 65.69 65.69 - - - - - 
20 Rajal Lift Irrigation 5.73 25.00 95.00 404.92 31.00 1334.88 17.45 24.44 29.47 31.27 44.26 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
21 Rajpura Canal - - - - 123.96 123.96 - - - - - 
22 Ranjan Lift Irrigation Scheme 6.17 55.01 246.07 73.00 118.56 1558.76 28.77 25.74 33.22 37.48 602.74 
23 Ravi Tawi Lift Irrigation Scheme 171.37 209.89 0.00 265.31 300.51 11646.95 507.54 522.03 1633.75 539.54 673.38 
24 Remodelling of Ranbir Canal 410.42 890.10 677.35 1532.33 357.07 7692.74 26.26 60.40 62.14 69.42 28.69 
25 Tral Lift Irrigation Scheme 173.89 1128.46   530.87 90.45 3028.35 - - - - - 
26 Yousmarg Storage Tank Scheme - - - - - 194.46 - - - - - 
27 Zaingir - 214.08 -8.32 130.00 - 469.83 0.33 - - - - 
  Karnataka                       
  Major                        
1 Bennithora Project 1373.40 434.14 261.96 159.58 307.27 24861.26 - - - - - 
2 Bhadra Modernisation 80.83         1583.03 - - - - - 
3 Bhadra Project 463.38 307.88 82.69 2079.80 6630.83 20407.58 - - - - - 
4 Bheemaarayanagudi - -       63.76 - - - - - 
5 Bhima Project 0.16         370.84 - - - - - 
6 Cauvery Anicut Channel 601.50 126.49       2960.90 - - - - - 
7 Dhudganga project 8.10 -       1318.88 - - - - - 
8 Diversion of Chickhole to Suvarnavathy Reservoir           750.06 - - - - - 
9 exclusive to Karnataka) - -       424.51 - - - - - 
10 Ghataprabha project Stage  I & II - -       7270.40 - - - - - 
11 Ghataprabha project Stage III 28.46 19.08 15.20 16.01 15.40 37979.78 - - - - - 
12 Harangi Project 1704.75 685.85 41.10     34856.03 - - - - - 
13 Hemavathy Project 8940.09 3469.09 393.51 178.39 183.61 175145.60 - - - - - 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
14 Hippargi Barrage - -       2768.40 - - - - - 
15 Jurala Project - -       400.00 - - - - - 
16 Kabini Project 1456.05 781.82 81.17     41560.90 - - - - - 
17 Krishnaraja Sagar - -       1874.74 - - - - - 
18 Krishnaraja Sagar Right Bank Canal 1723.78 1332.52 53.98     28632.99 - - - - - 
19 Malaprabha Project  64.30 122.72 62.17 52.27   51865.74 - - - - - 
20 Karanja Project 2987.47 2472.78 4907.06 2363.74 2140.20 47077.00 - - - - - 
21 Markandeya Project - -       1078.82 - - - - - 
22 Modernisation of Krishnaraja Sagar Canals 1055.20 297.34 27.07     28762.14 - - - - - 
23 Narayanapura - -         - - - - - 
24 National Water Management Project - -       12071.85 - - - - - 
25 Resettlement and Rehabilitation - -         - - - - - 
26 Singatalur lift Irrigation Scheme - 1.44       788.65 - - - - - 
27 Thunga Anicut - -       331.30 - - - - - 
28 Thungabhadra Project High Level Canal Stage I - -       571.66 - - - - - 
29 Tungabhadra Project - HLC II Stage 184.73 52.64 111.08 57.47 54.98 5438.26 - - - - - 
30 Tungabhadra Project - Left Bank 1767.82 1219.46 1772.63 2004.35 1410.70 40664.70 - - - - - 
31 Tungabhadra Project : Karnataka - -         - - - - - 
32 Upper Thunga Project 14.34 -       2987.88 - - - - - 
33 Upper Krishna Project  0.00 1.45 0.17 122.70 138.13 182808.22 0.00 0.00 0.00 0.00 0.00 
34 Varahi Project 444.80 149.17       3458.04 - - - - - 
35 Yagachi Project 864.63 270.84 17.06     15846.98 - - - - - 



186 

 

 

Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

 
(Rs. in lakhs) 

Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
  Medium                       
36 Amarja Project 180.11 116.58 163.28 134.94 90.81 11063.05 - - - - - 
37 Anjanapura Project 68.74   64.72 53.87 34.51 775.11 - - - - - 
38 Arkavathy Project 553.38 520.11 5.37     8429.13 - - - - - 
39 Basapura - Lift Irrigation Schemes 2.04         30.15 - - - - - 
40 Chandrampalli Project - -       201.68 - - - - - 
41 Chicklihole Project 19.00 3.74       2240.21 - - - - - 
42 Chulkinala Project 134.13 87.25 382.95 144.88 0.00 13767.75 0.00 0.00 0.00 0.00 0.00 
43 Feetha Project - -       953.10 - - - - - 
44 Gandorinala Project - -       2157.94 - - - - - 
45 Gundal Project - -       451.64 - - - - - 
46 Hagari Bommanahally Project - -       395.74 - - - - - 
47 Harinala Project - -       353.37 - - - - - 
48 Hirehalla Project 1206.87 1269.54 2037.83 995.10 1728.25 22012.18 - - - - - 
49 Hodinarayana Halla to Jhambada Halla Project       1.24 113.74 114.98           
50 Huchana Koppala Project 173.16 18.04       1662.89 - - - - - 
51 Iggalur Project 230.32 32.66 2.81     5211.93 - - - - - 
52 Itagi – Sasalwad 3.67         33.66 - - - - - 
53 Jambadahalla Project - -       116.46 - - - - - 
54 Kamasamudra Lift Irrigation Project 108.64 16.80       2061.62 - - - - - 
55 Karnataka  Neeravari Nigam Limited (AIBP)       16244.20 4000.00 20244.20           
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
56 Krishna Basin Project - -       24823.78 - - - - - 
57 Krishns Basin Project(AIBP) 23888.00 - 6519.80 9299.80   45957.60 - - - - - 
58 Lower Mullamari Project 222.30 106.56 11.17     12360.96 - - - - - 
59 Manchanabele Project 241.01 86.28 11.06     7283.05 - - - - - 
60 Maskinala Project 264.30 188.53 33.65 179.63 239.21 4842.42 - - - - - 
61 Nallur Ammanikere Project - -       514.98 - - - - - 
62 Nanjapur Lift Irrigation Scheme 90.18 6.67       660.15 - - - - - 
63 Narihalla Project - -       324.60 - - - - - 
64 Soudagar Project - -       595.95 - - - - - 
65 Suvarnavathi Project - -       381.02 - - - - - 
66 Taraka Project 215.95 43.96 4.28     3116.65 - - - - - 
67 Theetha Project - -       419.67 - - - - - 
68 Thimmapura Lift Irrigation Scheme       8.03   8.03           
69 Uduthorehalla Project 963.81 80.44 5.94     13853.77 - - - - - 
70 Upper Krishna Project (AIBP) 34060.00 8174.15 33593.24 20747.80 12063.80 153638.99 - - - - - 
71 Upper Mullamari Project - -       2000.21 - - - - - 
72 Vijayanagar Channel - -       103.80 - - - - - 
73 Votechole Project 301.33 47.46 5.03     4497.31 - - - - - 
  Kerala                       
  Major                        
1 Banasura Sagar Project 309.89 305.97 142.13 167.84 113.91 1689.47 - - - - - 
2 Chaliyar River Valley Scheme  - - - 0.0-3 - 372.68 - - - - - 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

 
(Rs. in lakhs) 

Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
3 Chitturpuzha Scheme -1.20 -15.94 - 0.89 - 2696.58 146.27 132.58 133.77 184.11 36.72 
4 Idamalayar Project 1329.92 1286.70 1519.70 -17.29 1912.86 23220.22 - - - - - 
5 Kakkadavu Project - - - 1223.29 - 237.57 - - - 469.57 - 
6 Kallada Irrigation Project -39.24 -16.69 -20.55 36.70 -7.64 63774.06 - - 28.64 - 95.47 
7 Kanhirapuzha Scheme 146.29 -8.01 -13.72 - -5.88 11140.61 69.34 99.21 111.39 144.63 90.64 
8 Kuriyarkutty Karappara Project 84.07 792.30 512.54 - 117.80 3962.95 - - - - - 
9 Kuttiyadi Irrigation Project -20.01 - - -5.77 - 5528.23 66.78 104.56 88.55 114.26 46.41 
10 Malampuzha Project - - - - - 676.40 431.82 564.25 356.57 507.83 186.99 
11 Mangalam Project - - - - - - 80.28 74.62 99.04 94.35 30.05 
12 Meenachil River Valley Scheme 0.05 0.-11 0.0-8 7040.04 0.-01 267.35 - - - - - 
13 Meenkara Project(Gayathri Project) - - - - - - 90.54 52.58 80.70 95.81 48.13 
14 Moolathara R.B.Canal  - - - 4756.88 - 203.60 - 13.35 2.17 4.63 1.22 
15 Moovattupuzha Project 3340.00 4839.62 8288.31 - 6597.80 67819.71 - - - - - 
16 Neyyar Irrigation Project -   - - - 524.18 43.95 170.22 79.59 340.64 134.21 
17 Pamba Irrigation Project -7.39 0.37 5.59 -20.02 -2.42 6521.58 88.47 159.24 223.95 307.47 101.08 
18 Pazhassi Project (valapattanam Project) 15.12 -11.52 -18.81 0.-32 - 15544.65 32.44 70.67 44.65 72.37 31.95 
19 Periyar Vally Project (Boothathankettu Scheme) 2.91 -1.03 30.94 135.78 0.-66 10147.49 1134.32 1213.62 1844.25 1411.66 1072.26 
20 Thaneer Mukkom Project 27.15 5.19 -3.16 - - 1314.42 89.34 10.49 11.04 36.03 7.71 
21 Vamanapuram Project .-45 0.04 0.-14 0.0-7 0.-25 994.00 - - - - - 
22 Wadakkancherry Project - - - - - - - 119.06 76.72 75.69 95.64 
23 Walayar Project - - - - - - 131.55 127.11 139.10 98.10 37.76 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 
 

 
(Rs. in lakhs) 

Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
  Medium                       
24 Attappady Scheme 42.28 36.02 16.65 15.29 -3.32 1014.60 - - - - - 
25 Chalakudy River Diversion Scheme - - - - - 238.62 238.85 127.06 386.94 180.30 84.62 
26 Cheerakuzhy Scheme - - - - - 128.25 42.05 47.84 58.51 76.70 68.11 
27 Cheramangalam Scheme - - - 39.64 -   - 56.79 43.26 45.55 14.92 
28 Chimoni Mupli Scheme 58.17 35.20 0.67 11.14 - 6089.28 - - - 9.00 6.33 
29 Kabini Scheme 1077.81 1108.72 784.11 2196.11 1463.65 24513.98 - - - - - 
30 Kattampally Scheme - - - - - 67.79 35.59 0.59 42.55 3.92 18.84 
31 Kuttanad Development Scheme - - - - - 25.88 42.04 20.68 54.24 221.63 22.80 
32 Mangalam Project - - - - - 93.63 - - - - - 
33 Meenkara Project(Gayathri Project) - - 114.50 10.50 - 462.72 - - - - - 
34 Palakapandy River Diversion Scheme - - - - 547.47 587.11 - - - -   
35 Peechi Reservoir Scheme - - - - - 251.30 95.91 159.64 103.16 204.69 145.06 
36 Pothundy Scheme - - - - - 384.89 36.34 67.37 78.83 64.62 25.71 
37 Regulator-Cum-Bridge at Chamravattom 32.97 34.62 28.31 31.18 - 767.85 - - - - - 
38 Regulator-Cum-Bridge at Kanakkankadavu - - - - - 740.90 - - - - - 
39 Thottappally Spillway (New Shutters) - - - - - 22.14 - - - - - 
40 Velliyamkallu Causway 534.57 251.61 588.99 1353.40 - 4357.95 - - - - - 
41 Wadakkancherry Project - - - - - 42.50 43.95 - - - - 
42 Walayar Project - - - - - 149.32 - - - -   
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
  Madhya Pradesh                       
  Major                        
1 Ban Sagar Project 5486.16 9292.98 22226.79 -390.14 8289.81 81629.73 - - - - - 
2 Ban Sagar Project-Unit-II 1044.46 5433.19 8989.31 9230.70 13393.84 43666.12 - - - - - 
3 Bargi Diversion Scheme 14847.29 18966.20 26928.68 27817.96 12005.53 61425.14 0.00 0.00 0.00 0.00 0.00 
4 Bariyarpur Project 2079.18 2679.98 3046.21 2960.20 3695.18 20696.69 - - - - - 
5 Barna Project 130.64 89.78 15.01 0.00 0.00 3077.00 166.11 204.70 167.45 217.74 230.58 
6 Bhander Canal 3.80 - - - - 497.25 26.75 45.21 68.22 56.58 58.50 
7 Bhawan Thadi Project 2619.73 2035.04 2699.43 1349.18 2695.03 20005.77 - - - - - 
8 Chambal Project 6.23 21.99 225.64 117.72 147.11 19142.71 816.29 855.59 1034.72 1896.47 2450.36 
9 Dam Safety and Rehabilitation Scheme - - - - - 14057.86 - - - - - 
10 Halali Project 0.00 0.00 0.00 0.00 0.00 1749.11 115.15 121.63 100.41 110.07 118.99 
11 Harsi Irrigation Scheme 8.20 3.23 - - - 1342.02 - - - - - 
12 Hydro-Metrological Net Work 154.62 127.68 199.51 210.30 236.89 1096.74 - - - - - 
13 Indra Sagar Project Unit I&II. - -     10111.30 117001.91 - - - - - 
14 Kolar Project 187.97 227.71 150.67 8.82 0.00 13831.43 340.41 304.87 342.74 659.14 492.01 
15 Mahi Project 2040.15 0.00 0.00 0.00 4430.53 4619.04 0.00 0.00 0.00 0.00 0.00 
16 Multipurpose River Projects- - - - - - 1197.21 - - - - - 
17 Narmada (Indira) Sagar Project 14194.12 15132.7 16506.10 14744.73 - - - - - - - 
18 National Hydrological Project 498.63 444.88 17.85 4.14 28.92 1917.69 - - - - 121.18 
19 National Water Management - - - - - 5245.88 - - - - - 
20 Omkareshwar Hydel Scheme 0.00 1768.85 0.00 6497.42 10895.26 31310.28 0.00 0.00 0.00 0.00 0.00 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
21 Pench Diversion Project - - 68.17 510.56 991.98 1570.71 - - - - - 
22 Rajghat Project 10417.26 7495.6 8875.15 10517.02 4225.35 96826.22 - - - - - 
23 Rangvan Project 0.00 0.00 0.00 0.00 0.00 894.52 0.00 18.39 101.44 107.12 16.19 
24 Rani Awanti Bai Sagar Project Unit I&II - - - - 7813.50 110829.07 - - - - - 
25 Ruthiyai Project - - - - - 2212.32 - - - - - 
26 Samrat Ashok Sagar Project - - 148.55 107.16 111.57 367.28 - - - - - 
27 Sardar Sarovar Project 0.00 0.00 0.00 0.00 0.00 4241.55 0.00 0.00 0.00 0.00 0.00 
28 Sindh Mohini Project 11096.54 10858.48 15344.81 7447.26 7659.25 65146.61 19.83 17.88 21.57 30.66 40.64 
29 Sukta Project 0.00 0.00 0.00 0.00 0.00 457.40 39.42 40.85 50.76 50.48 43.13 
30 Tawa Project 0.00 1040.32 722.00 499.67 1585.07 17422.91 604.89 618.24 740.22 926.10 976.36 
31 Thanwan Project 73.47 158.83 47.66 17.21 - 2126.07 26.95 33.45 36.90 115.35 137.65 
32 Upper Wainganga  Project 1594.23 748.26 571.54 845.77 335.86 28123.72 24.15 34.17 97.34 330.16 551.58 
33 Urmil Project 326.96 25.84 - -   2909.86 6.18 27.68 39.97 29.47 35.78 
  Medium                       
34 Akhijhiri Tank - - - - - 92.04 - - - - - 
35 Amki Bahadur - - - - - 78.64 - - - - - 
36 Arniya Bahadurpur Tank - - - - - 101.90 - - - - - 
37 Bah Project - 1.22 1882.61 565.44 -   - - - - - 
38 Baijna Project - - - - - 123.61 - - - - - 
39 Bandia Nala - - - - 18.82 28.82 - - - - - 
40 Baniganj Project - - - - - 79.95 - - - - - 
41 Barad Development Project - - - - - 146.33 - - - - - 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
42 Barchar Project 0.00 347.88 20.05 37.84 70.35 666.97 0.00 0.00 0.00 0.00 0.00 
43 Barnodia Tank - - - - - 42.32 - - - - - 
44 Benisagar Nahar Diversion - - - - 192.75 192.75 - - - - - 
45 Bhaiswar Canal - - - - - 129.89 - - - - - 
46 Bhamisa Khadi Tank Project - - - - - 95.15 - - - - - 
47 Bhaner Khadi - - - - - 75.36 - - - - - 
48 Bhimgarh Right Bank Canal(Seoni) - - - - - 225.43 - - - - - 
49 Bijna Reservoir - - - - - 115.03 - - - - - 
50 Bilanadi River Project - - - - - 297.98 - - - - - 
51 Bindhya Tank - - - - - 164.11 - - - - - 
52 Budhan Nalla       10.00   1485.68 - - - - - 
53 Bundala - - - - - 1002.96 - - - - - 
54 Chandora   37.94 26.83   - 1124.22 - - - - - 
55 Chandra Keshar Tank Project - - - - - 441.86 - - - - - 
56 Chiller River Tank Project - - - - - 355.9 - - - - - 
57 Choral Tank - - - - - 2867.25 - - - - - 
58 Construction of Bhander Canal - - - - - 158.02 - - - - - 
59 Construction of Canal on Right Bank of Bagh River 39.11 - - - - 162.45 - - - - - 
61 Dejla Deoda - - - - - 1186.7 - - - - - 
62 Dholwad Tank - - - - - 348.86 - - - - - 
63 Doraha Tank - - - - - 238.49 - - - - - 
64 Dudhi Tank - - - - - 1084.04 - - - - - 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
65 Gangulpara Tank Project - - - - - 229.95 - - - - - 
66 Gomukh Project - - - - - 2326.01 - - - - - 
67 Gopad Project - - - - 68.77 68.77 - - - - - 
68 Gopal Lift Irrigation - 41.58 82.36 157.19 -   - - - - - 
69 Halon Project - - - - 36.50 36.50 - - - - - 
70 Jamini Right Bank System - - - - - 80.2 - - - - - 
71 Jarmora - - - - - 118.55 - - - - - 
72 Jassiya Tank Project - - - - - 212.18 - - - - - 
73 Jhirigiri Project - - - - - 150.38 - - - - - 
74 Jobat Project - 3381.43 2565.71 2161.00 862.12 14497.63 - - - - - 
75 Johila Tank - - - - - 154.08 - - - - - 
76 Kaji Kheda - - - - - 138.42 - - - - - 
77 Kali Sagar Yojna - - - - - 297.04 - - - - - 
78 Kalia Sote Project 80.22 7.76 98.19 78.70 149.99 5582.36 - - - - - 
79 Kamalpura Tank Project - - 432.06 524.44   956.5 - - - - - 
80 Kamhargaon - - - - - 1265.91 - - - - - 
81 Kanbari Nala - - - - - 122.74 - - - - - 
82 Kanhar Gaon - - - - - 67.80 - - - - - 
83 Karke Ki Mahu. - - - - 1.47 1.47 - - - - - 
84 Katju Garden - - - - 0.34 0.34 - - - - - 
85 Katra Reservoir - - - - - 259.35 - - - - - 
86 Kawarpur(Sutia Nalla) Project - - - - - 125.97 - - - - - 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
87 Kedar Nalla  Project - - - - - 110.02 - - - - - 
88 Kerwan Project - - - - - 179.02 - - - - - 
89 Khetam Project - - - - - 108.32 - - - - - 
90 Kulghari Project - - - - - 70.62 - - - - - 
91 Kunwar Chain Sagar Project - - 18.65 19.80 4.72 43.17 - - - - - 
92 Kushalpura Tank Scheme - - - - 262.5 262.5 - - - - - 
93 Lakhundar - - - - - 1804.69 - - - - - 
94 Lower Gohi Project - 31.78 - - 68.93 149.24 - - - - - 
95 Macroda - - - - - 355.26 - - - - - 
96 Maham Project - 329.42 528.75 1618.86 - 6268.91 - - - - - 
97 Mahuar - - - - - 213.112 - - - - - 
98 Man Project - 1132.53 628.91 403.72 405.08 6341.67 - - - - - 
99 Mansoor Wari - - - - - 155.52 - - - - - 
100 Mayana Tank Project - - - - - 57.77 - - - - - 
101 Modi Mandir - - - - 0.97 0.97 - - - - - 
102 Morwan Tank Project - - - - - 79.99 - - - - - 
103 Nagda Nala Project - - - - - 87.62 - - - - - 
104 Nahlessara Tank Project - - - - - 242.19 - - - - - 
105 Naren Project - - - - - 147.96 - - - - - 
106 Pampawati Tank - - - - - 102.38 - - - - - 
107 Paras - - - - - 63.75 - - - - - 
108 Piplia Kumar Tank - - - - - 81.76 - - - - - 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
109 Pukta Nala Project - - - - - 108.84 - - - - - 
110 Rampura Khurd - - - - - 326.49 - - - - - 
111 Rusi Tank - - - - - 107.62 - - - - - 
112 Sagad Project - 6.1 4.89 1899.87   2010.49 - - - - - 
113 Sagar Nadi River Project - - - - - 203.68 - - - - - 
114 Sahibkhedi Talao - - - - - 297.99 - - - - - 
115 Sampara Tank Project - - - - - 103.12 - - - - - 
116 Sanjay Sagar - - - - 1180.40 4056.38 - - - - - 
117 Saroda Tank - - - - - 209.65 - - - - - 
118 Tiller Project - - - - - 2706.31 - - - - - 
119 Tillone - - - - - 352.43 - - - - - 
120 Umrar Nalla - - - - - 214.51 - - - - - 
121 Upper Narmada Project - - - - 19.67 19.67 - - - - - 
122 Upper Veda Project - 892.99 - - 2432.77 3472.00 - - - - - 
123 Waghiya Nalla Pariyojna - - - - - 98.39 - - - - - 
124 Wainganga Pariyojna - - - - - 221.88 - - - - - 
  Maharashtra                        
  Major                        
1 Bagh Project - - - - - 1381.31 - - - 59.99 271.89 

2 Bhama Asked Project - 5.68 - - -   - 55.00 179.92 - - 

3 Bhandhardara Project  0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 106.15 195.15 
4 Bhatgher Project  0.00 0.00 0.00 185.00 0.00 0.00 0.00 0.00 0.00 185.00 177.53 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
5 Bhatsa Project 0.00 0.00 0.00 0.00 1696.59 10560.75 0.00 0.00 0.00 127.56 51.73 
6 Bhavali Project - - - - - 0.04 - - - - - 
7 Bhima Canal 0.00 0.00 0.00 0.00 0.00 0.00 0.00 30.37 40.22 0.00 0.00 
8 Chanakpur Project - - - - - - - - - 131.70 138.08 

9 Chandrabhaga - - - - - 11.29 - - - - - 

10 Chasakman Project - 7.99 - - 572.85 572.85 - - 49.63 144.95 56.01 

11 Darna Project - - - - - - - - - 268.20 328.69 

12 Dawadi - - - - - 7.73 - - - - - 

13 Dhom - - - - - - - - 213.55 - - 

14 Dhumore - - - - - 0.21 - - - - - 

15 Dimbhe - 3.31 - - -   - - - - - 

16 Dombhal Kawadi - 4.75 - - -   - - - - - 

17 Dudhganga 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 89.75 250.00 120.00 
18 Ekruk Dam  - - - - - - - 291.71 257.94 - - 

19 Gangapur Project - - - - - - - - - 119.98 175.00 

20 Ghod Project - - - - - - - - - 225.01 121.49 

21 Giana Project - - - - - - - - - 269.25 559.54 

22 Gunjwani Project - 5.59 - - -   - 196.46 237.87 - - 

23 Hatnoor Project - 18.37 - - -   - - - - - 

24 Itiadoh Project - - - - - 1034.40 - - - 309.36 452.11 

25 Janai Sirsai - 2.41 - - -   - 377.09 212.97 -   

26 Jayakwadi Project-II  0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 590.73 965.56 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
27 Kadwa Project - - - - - - - - - 75.23 90.70 

28 Kal Project - - - - - 902.42 - - - 41.57 65.34 

29 Kalisarar - - - - - 1020.73 - - - 9.00 8.98 

30 Khadkwasala (Chaskaman) - 2.03 - - 29.82 29.82 - 33.19 40.00 234.55 311.60 

31 Koregaon - - - - - 4.05 - - - - - 

32 Koyna - - - - - 2.17 - - - - - 

33 Krishna Project  0.00 4.57 0.00 0.00 160.93 160.93 0.00 0.00 193.42 476.93 1041.00 
34 Kukadi Project 0.00 0.00 0.00 0.00 702.74 702.74 0.00 38.79 229.39 419.90 420.56 
35 Kunthe - - - - - 2.17 - - - - - 

36 Lower Pendhi Project         721.00 934.14 -       - 

37 Lower Terna Project - - - - - - - - - 92.06 52.29 

38 Lower Wunna Project - 31.73 - - 126.05 1034.89 - - - - - 

39 Mahendra - - - - - 2.17 - - - - - 

40 Manad Manar - - - 213.14 - 0.04 - - - - - 

41 Mangrulpur Project - - - - - - - - - 92.06 - 

42 Manjara Project - - - - - - - - - 170.70 165.75 

43 Moha Hatghar - 4.75 - - - 8.23 - - - - - 

44 Mula Project   7.01               689.26 342.29 

45 Nalganga Project - - - - - - - - - 233.37 112.46 

46 Neera Deoghar 0.00 6.77 0.00 0.00 0.00 0.00 0.00 156.44 130.14 0.00 0.00 

47 Pawan Project - - - - - - - - - 119.45 44.94 

48 Pench Project - 508.94 203.89 247.69 298.23 27522.66 - - - 238.98 551.89 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
49 Pimpaljoga - 5.59 - - -   - - - - - 

50 Purna Project - 1552.91 1770.66 2433.33 - - - - - 697.60 870.93 

51 Radhanagari Project - - - - - - - - - 205.00 553.12 

52 Shikvapur - - - - - 3.08 - - - - - 

53 Shindhegaon - - - - - 2.85 - - - - - 

54 Shirur - - - - - 6.03 - - - - - 

55 Surya Project - 2060.88 1437.69 1089.93 748.38 26907.68 - - - 124.93 84.39 

56 Temghar - 2.41 - - -   - - - - - 

57 Tillari Project - 6966.69 4283.27 1321.77 -87.74 40149.33 - - - - - 

58 Tulsi Project - - - - - - - - - 108.97 96.42 

59 Ujjani - 43.11 - - -   - - - -12.57 738.78 

60 Upper Penganga 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 224.98 315.59 
61 Upper Tapi (Hatur) - - - - - - - - - 259.25 240.52 

62 Upper Wardha Project 0.00 195.47 176.14 85.12 1.51 2029.79 0.00 0.00 0.00 0.00 0.00 

63 Upper wunna Project (CADA) - - 33.93 25.12 -   - - - - - 

64 Urmodi Project - 4.75 - - -   - - - - - 

65 Vadhu - - - - - 12.74 - - - - - 

66 Via Project - - - - - - - - - 290.00 460.00 

67 Vishnupuri - - - - - - - - - 224.33 107.03 

68 Wadgaon - - - - - 35.00 - - - - - 

69 Warna Project - 11.26 - - -   - - - 150.00 130.00 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
  Medium                       

70 Amal nalla Project - - - - - 688.09 - - - - - 

71 Andhola Project - - - - 2303.30 5664.03 - - - - - 

72 Andra Valley Project - 0.41 - - - 1540.65 - - - - - 

73 Arjuna Project - 2587.35 1907.39 1241.82 2578.78 9245.62 - - - - - 

74 Bageda Tank Project - - - - - 81.71 - - - - - 

75 Betekar Bothali Project - - - - - 258.15 - - - - - 

76 Bhakuchiwadi Project - - - - - - - - - - - 

77 Bhehdana - 0.49 110.35 454.27 360.37 933.26 - - - - - 

78 Bibi Darphai Project - - - - - 5.00 - - - - - 

79 Bodalkasa Project - - - - - 54.15 - - - - - 

80 Borgaon Dhaneshwar Project - - - - - 11.52 - - - - - 

81 Borogaon Project - - - - - 744.22 - - - - - 

82 Chandali Project - - - - - 500.70 - - - - - 

83 Chandpur Project - 72.14 112.15   274.96 2446.29 - - - - - 

84 Chargaon Project - - - - - 578.70 - - - - - 

85 Chorkhamara Project - - - - - 54.14 - - - - - 

86 Chulband Project - - - 126.88 0.01 1692.38 - - - - - 

87 Deogaon Project - - - - - 375.80 - - - - - 

88 Dina Nadi Project - - - - - 571.68 - - - - - 

89 Ekbhurji Tank Project - - - - - 51.27 - - - - - 

90 Goki Project - - - - - 1458.49 - - - - - 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
91 Gyansagar Project - - - - - 192.39 - - - - - 

92 Halad Bhadra Project - - - - - 328.90 - - - - - 

93 Haranghat Project - - - 633.34 226.68 4242.63 - - - - - 

94 Hasangad Project - 983.08 - - - - - - - - - 

95 Jhansinagar Project - 127.43 530.74 651.07 530.76 2045.43 - - - - - 

96 kanhuli Para Tank Project - - - - - 422.03 - - - - - 

97 Kasari Project - - 351.14 360.24 -   - - - - - 

98 Katepurna Project - - - - - 716.72 - - - - - 

99 Kesar Nalla Project - - - - - 139.31 - - - - - 

100 kharband Project - 376.27 210.25 100.13 94.52 2823.21 - - - - - 

101 Khekra Nalla Project   - - - - 1408.60 - - - - - 

102 Kirimiri Darun Project - 352.58 103.15 319.24 159.37 2567.22 - - - - - 

103 Kolar River Project 0.00 0.00 0.00 203.32 56.30 2280.53 0.00 0.00 0.00 0.00 0.00 

104 Korale Satandi Project 0.00 1017.64 0.00 0.00 226.79 2149.70 0.00 0.00 0.00 0.00 0.00 

105 Kudadha Project - - - - - 89.00 - - - - - 

106 Lodhi Project - - - - - 4.99 - - - - - 

107 Lower Pus Project - - - - - 3093.49 - - - - - 

108 Makardhokda Project - - - - - 930.65 - - - - - 

109 Makumdraj Udayan Project - - - - - 1.22 - - - - - 

110 Malini Tank Project - - - - - 73.54 - - - - - 

111 Managarh Project - - - - - 219.34 - - - - - 

112 Mandwa Project - - - - - 152.90 - - - - - 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
113 Mingonda Tank Project - - - - - 316.36 - - - - - 

114 Mordan Project - - - - - 113.40 - - - - - 

115 Morna Gureghar(W.M) Project - 2.03 - - - - - - - - - 

116 Morna River Project - - - - - 739.68 - - - - - 

117 Mulkhed Project - - - - - 88.55 - - - - - 

118 Mus Project - - - - - 666.71 - - - - - 

119 Musli Project - - - - - 422.84 - - - - - 

120 Nagalwadi Proiject - - - - - 601.43 - - - - - 

121 Nalganga Project - - - - - 247.66 -       - 

122 Narangi Sarangin Project - - - - - 1183.20 - - - - - 

123 Natuwadi Project - - - - - 3685.85 - - - - - 

124 Nerpur Project - - - - - 3.29 - - - - - 

125 Paldaj Project - - - - - 228.70 - - - - - 

126 Palsegaon Amdi - - - - 10.07 10.07 -       - 

127 Panchaddhara Project - - - - - 176.33 - - - - - 

128 Pothara Project 0.00 481.94 402.25 548.31 675.92 6189.94 0.00 0.00 0.00 0.00 0.00 
129 Pus River Project - - - - - 562.05 - - - - - 

130 Rajangaon Project - - - - - 2.04 - - - - - 

131 Rajegaonkati Lift Irrigation Scheme - 68.19 1.94 1247.72 1077.94 2883.13 - - - - - 

132 Ratrapur Lift Irrigation Scheme - 88.28 507.92 144.27 1530.92 1677.62 - - - - - 

133 Rawanwadi Project - 9.99 - - 86.24 1047.58 - - - - - 

134 Rengepar Project - - - - - 96.79 - - - - - 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 
 

 
(Rs. in lakhs) 

Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
135 Saikheda Kurmi River Project - - - - - 171.08 - - - - - 

136 Sakhali Project - - - - - 30.56 - - - - - 

137 Sakoli Nalla Project 0.00 0.00 0.00 0.00 0.00 503.62 0.00 0.00 0.00 0.00 0.00 
138 Sapan Project - 1815.92 1206.00 2489.81 4925.24 12804.84 - - - - - 

139 Satpura Project - - - - - 524.23 - - - - - 

140 Shirna Project - - - - - 49.29 - - - - - 

141 Sonal Project - - - - - 616.52 - - - - - 

142 Susary Project - - - - - 6.99 - - - - - 

143 Tajana Project - - - - - 98.02 - - - - - 

144 Titewadi Project - - - - - 8.45 - - - - - 

145 Ulap Project - - - - - 84.83 - - - - - 

146 Uma Project - - - - - 570.30 - - - - - 

147 Umari Tank Project - - - - - 57.36 - - - - - 

148 Waghodi Project - - - - - 915.42 - - - - - 

149 Wahate Project - - - - - 284.82 - - - - - 

150 Wandri Project - - - - - 1223.98 - - - - - 

151 Wardha Division Pendhari 0.00 0.00 0.00 31.15 197.48 228.63 0.00 0.00 0.00 0.00 0.00 
152 Wunna Project - - - - - 100.01 - - - - - 

153 Yeralwadi Tank Project - 7.03 550.44 - - 0.41 - - - - - 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
  Manipr                       

  Major                        

1 Khuga Irrigation Project -       - 5260.45           

2 Loktak Lift Irrigation Project -       - 5161.34           

3 Singda Lift Irrigation Project -       - 4767.93           

4 Thoubal Multipurpose River Irrigation Project -       - 7932.50           

  Medium                       

5 Dollaithabi River Irrigation Project -         1065.89           

6 Iram Siphai Barrage Project - -     - 625.68 - - - - - 

7 Khoupum Dam -         304.00           

8 Sekmai Barrage -         1042.83           

  Meghalaya                       
  Medium                       
1 Construction of RVMI Project unti I and II 57.08 - -55.35 13.52 - 315.53 - - - - - 

2 Mawramhah Valley Medium Irrigation Project   - - 4.05 -             

  Orissa                       

  Major                        

1 Anandpur Barrage Project 0.00 0.00 0.00 600.43 1002.21 0.00 123.29 111.00 117.49 87.57 0.00 
2 Aunli Irrigation Project 296.31 421.35 282.65   .. 304.19 7.26 7.34 8.41     
3 Badanala Irrigation Project .. .. .. .. .. 25.36 ..         
4 Bagh Barage Irrigation Project 1129.91 919.75 1549.54 421.06 457.21 5653.62 0.00 0.00 0.00 0.00 0.00 
5 Baghalati Irrigation Project 0.00 0.00 0.00 0.00 305.75 138.45 0.00 0.00 0.00 0.00 0.00 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
6 Baghua Irrigation Project 0.00 0.00 0.00 0.00 0.00 186.57 12.85 4.43 6.25 0.00 0.00 
7 Bahuda Irrigation Project .. .. .. .. .. 164.59 35.52 28.20 39.26     
8 Baitarani System .. .. .. .. .. 79.25 7.32 4.18 8.12     
9 Baladia Irrigation Project .. .. .. 185.19   8.36 11.37 11.59 17.99     
10 Balimela Dam Project .. .. ..   .. 3827.12 ..         
11 Bankabahal Irrigation Project                   32.52   
12 Barasuan Irrigation Project .. .. .. .. .. 1635.46 .. 19.56       
13 Bhaskel Irrigation Project 707.36 512.32 367.36 .. .. 135.10 17.89 7.92 23.36     
14 Bhimkund Irrigation Project 1934.94 1262.86 1161.20 .. .. 20.86 ..         
15 Birupa-Genguti Island Irrigation Project .. .. .. .. .. 1400.54 ..         
16 Bondapipili Irrigation Project 0.00 0.00 0.00 0.00 0.00 40.66 0.00 0.00 0.00 0.00 0.00 
17 Budhabudhiani Irrigation Project           227.83 16.24 19.44 21.86     
18 Chheligada Irrigation Project(AIBP) .. .. .. .. .. 181.35 ..         
19 Chiroli Irrigation Project 166.50 631.24 994.01 .. .. 213.84 ..         
20 Choukinala Irrigation Project 4.76 .. .. .. .. 15.23 ..         
21 Dadarghati Irrigation Project 0.00 0.00 0.00 0.00 0.00 975.56 16.92 16.99 19.55 0.00 0.00 
22 Daha Irrigation Project 128.95 70.01 99.72 .. .. 1543.1 21.59 21.03 27.63     
23 Dahuka Irrigation Project .. .. .. .. .. 152.98 12.35 4.79 8.99     
24 Darjang Irrigation Project 0.00 0.00 0.00 0.00 0.00 1016.67 0.00 0.00 0.00 47.20 0.00 
25 Delta Irrigation Project 2815.54 3148.64 4155.72 0.00 0.00 9489.98 1168.75 863.20 1234.44 1533.33 0.00 
26 Dumerbahal Irrigation Project 0.00 0.00 0.00 0.00 0.00 2227.99 0.00 0.00 0.00 15.59 0.00 
27 Godahada Irrigation Project 0.00 0.00 0.00 0.00 0.00 565.13 29.66 25.62 45.12 41.06 0.00 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
28 Gohira Irrigation Project .. .. .. 1324.38 2568.85 2011.4 29.01 13.75 35.94     
29 Hadagada Irrigation Project 1568.89 826.39 863.80 .. ..   22.36   20.53     
30 Hadua Irrigation Project .. .. .. .. 654.21 654.21 ..         
31 Haldia Irrigation Project 0.00 0.00 0.00 0.00 0.00 -0.39 5.34 5.44 10.04 13.35 0.00 
32 Harbhangi Irrigation Project 0.00 0.00 0.00 1420.77 0.00 8194.20 0.00 0.00 0.00 0.00 0.00 
33 Hariharjore Irrigation Project 366.35 341.49 669.25 .. .. 9394.9           
34 Hiradharbati Irrigation Project .. .. .. .. .. 45.70 24.07 18.40 23.79     
35 Hirakud Dam Project  0.00 0.00 0.00 129.65 0.00 8618.28 1115.60 1289.27 1437.51 0.00 0.00 
36 Hydraulic Research (AIBP) .. .. .. 586.51 46.15 83.80 ..         
37 Hydrology Project (EAP) 197.33 1045.15 1405.50 1279.47 95.98 179.08 0.00 0.00 0.00 0.00 0.00 
38 Ib Irrigation Project .. .. .. .. .. 38.86 ..         
39 Indra Dam Project .. .. .. .. .. 108.80 ..         
40 Jay Mangal Irrigation Project                   34.42   
41 Jharbandha Irrigation Project 9.56 .. .. .. .. 390.01 10.60 4.61 10.71     
42 Kalo Irrigation Project 5.01 0.00 0.00 0.00 0.00 9474.53 58.27 30.58 55.71 0.00 0.00 
43 Kanjhaaariari Irrigation Project                   30.68   
44 Kanjhari Irrigation Project .. .. .. .. .. 12525.99 ..         
45 Kansabahal Irrigation Project .. .. .. .. .. 30.66 ..         
46 Khadakei Irrigation Project 0.00 0.00 0.00 0.00 0.00 9.98 36.13 44.42 44.01 36.45 0.00 
47 Modernisation of Dalta Development Plan Scheme 0 0 0 0 0 163.46 28.12 14.5 28.03 0 0 
48 Modernisation of Rushikulya System 3.66 -0.02 0.00 0.00 0.00 3588.98 51.03 0.00 0.00 0.00 0.00 
49 Kharekhara Irrigaaation Project .. .. .. .. .. 129.65 ..         
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

 
(Rs. in lakhs) 

Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
50 Kuanria Irrigation Project .. .. ..     1383.81 16.95 9.16 18.62     
51 Kusei Irrigation Project .. .. .. .. .. 635.31 .. 36.94       
52 Lower Indra Irrigation Project 1726.65 2453.35 3892.85 .. ..   ..         
53 Lower Suktel Irrigation Project .. .. .. 39.39   47.70 ..         
54 Mahanadi Birupa Barrage project 1998.89 1179.15 682.45 0.00 0.00 15775.35 217.86 230.80 257.51 139.79 90.65 
55 Manajore Irrigation Project .. .. .. .. 45.34   ..         
56 Medium  Irrigation  - Commercial                       
57 Modernisation of Baitarani  System 5597.38 3727.82 4541.41 0.00 0.00 429.17 0.00 0.00 0.00 0.00 0.00 
58 Naraj Barrage  671.98 572.11 841.31 363.71 0.00 21668.71 0.00 0.00 0.00 0.00 0.00 
59 Nessa Irrigation Project .. .. .. .. .. 133.6 3.71 6.00 5.79     
60 Okala Irrigation Project 5.00 .. .. .. .. 16.62 ..         
61 Ong Irrigation Project 0.00 0.00 0.00 0.00 100.76 2380.16 23.65 52.97 66.62 0.00 0.00 
62 Orissa canals  Project 5.44 0.00 0.00 0.00 0.00 306.58 121.26 95.24 116.45 0.00 0.00 
63 Pilasalki irrigation Project 4.98 .. .. .. .. 3461.27 21.91 24.60 33.43     
64 Pipe Line Projects under A.I.B.P. 5387.91 2857.41 2575.04 .. 968.12 9333.67 ..         
65 Pitamahal Irrigation Project .. .. .. .. .. 267.36 11.54 12.31 13.31     
66 Potteru Irrigation Project 0.00 0.00 0.00 504.77 0.00 0.00 114.44 129.43 235.81 0.00 0.00 
67 Rajua  Irrigation Project (NABARD) 5.01 .. .. .. .. .. ..         
68 Ramanadi Irrigation Project .. .. .. .. .. 927.9 9.71 3.35 10.48     
69 Ramiala Irrigation Project .. .. .. 364.98 .. 1921.8 37.75 37.53 46.48 50.60   
70 Remal Irrigation Project 230.16 117.69 146.17 0.00 0.00 701.39 0.00 0.00 0.00 18.34 0.00 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
71 Rengali  Irrigstion Project  14708.27 8798.60 9896.16 0.00 0.00 1475.67 262.09 268.21 286.59 0.00 0.00 
72 Rukuranala Irrigation Project .. .. .. .. .. 841.76 ..         
73 Rushikulya System 0.00 0.00 0.00 0.00 0.00 6.66 0.00 0.00 0.00 258.65 0.00 
74 Saipal Irrigation Project .. .. .. .. .. 293.46 8.91 4.85 10.41 13.78   
75 Salandi Dasa Mouza .. .. ..   2372.59 15432.59 ..         
76 Salia Irrigation Project 0.00 0.00 0.00 0.00 0.00 578.39 34.63 24.56 38.67 40.64 0.00 
77 Salki Irrigation Project 754.10 392.42 343.52 0.00 0.00 328.70 87.38 70.44 92.67 128.26 0.00 
78 Salpada Canal System .. .. .. .. .. 18.98 ..         
79 Samakoi Irrigation Project .. .. .. 291.51 1000.88 147.46 ..         
80 Sapua Badjore Irrigation Project .. .. .. .. 85.61 4523.74 ..         
81 Sarafgarh Irrigation Project 1315.06 2808.07 3666.13 .. .. 5.27 ..     13.66   
82 Satiguda Irrigation Project .. .. .. .. .. 49.98 ..     34.25   
83 Sunder Irrigation Project .. .. ..   .. 800.74 20.06 21.73 18.83 23.46   
84 Sunei Irrigation Project                 56.66 55.88   
85 Talasara Irrigation Project .. .. .. 145.75 .. 14202.16 15.90 15.28 17.86 17.46   
86 Talia Minor 1176.90 279.92 579.36 .. .. 60.66 ..         
87 Talsara Irrigation Project .. .. .. .. .. 3348.9 19.17 20.04 20.97     
88 Telengiri Irrigation Project 0.00 0.00 0.00 0.00 140.04 265.19 0.00 0.00 0.00 0.00 0.00 
89 Titilagarh Irrigation Project         .. 10.18 ..         
90 Upkeeping of Existing Irrigation System .. .. .. ..   1162.49 ..         
91 Upper Indravati Irrigation Project -27.95 0.00 -22.50 3721.95 5092.30 0.00 248.29 294.16 304.17 0.00 0.00 
92 Upper Jonk Irrigation Project 0.00 0.00 0.00 0.00 0.00 12214.93 0.00 0.00 0.00 0.00 0.00 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
93 Upper Kolab Irrigation Project 0.00 0.00 0.00 661.41 -19.24 0.00 241.62 321.77 341.17 0.00 0.00 
94 Upper Suktel Irrigation Project 5.00 .. .. .. .. 800.31 4.54 5.72 6.04 6.48   
95 Uthei Irrigation Project 5.00 0.00 0.00 0.00 0.00 250.78 38.70 20.47 38.87 0.00 0.00 
  Medium                       
96 Aunli  Irrigation Project .. .. .. .. .. 1.47 ..         
97 Bankabahal Irrigation Project .. .. .. .. .. 1.50 ..         
98 Barasuan Irrigation Project .. ..   .. .. 0.83 ..         
99 Budhabudhani Irrigation Project .. .. .. .. .. 9.00 ..         
100 Dahuka Irrigation Project .. .. .. .. .. 0.27 ..         
101 Khanjhari Irrigation Project .. .. .. 318.66 .. .. ..         
  Punjab                       
  Major                        
1 Construction of weir for Shah Nahar 2206.96                     
2 Banur Canal  System         0.00 3.08 0.22 0.21 0.02 0.21 0.21 
3 Beas Project  88.58 0.00 -3.31 13.31 495.78 9293.86 1073.33 1244.39 943.44 2431.93 2504.21 
4 Bhakra Dam  8.32 0.00 0.00 0.00 0.00 10323.10 1507.92 1455.46 1582.13 655.51 0.00 
5 Bist Doab Canal System             38.45 6.58       
6 Canalisation of Navin and Mughali Kulhs         0.00 8.64 0.60 0.6 0.04 0.61 0.61 
7 Construction of New distributries Minor 537.56 7.37 0.00 0.00 0.00 8622.31 524.14 524.40 36.71 524.40 524.40 
8 Dholbaha Check Dam           2745.85           
9  shah Nahar Canal System 194.61 32.95 -3.09 3111.03   17087.37 950.99 952.14 66.89 1061.27 1061.27 
10 Kandi Canals Lift Irrigation Schemes         0.00 17.42           
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
11 Extension of Non Peronnial Irrigation            317.24 22.20 22.20 1.55 22.20 22.20 
12 Extension of Phase II Kandi Canal     451.59 543.99 5287.94 7655.08         48.01 
13 Garahi Lift Irrigation Scheme         0.00 12.41 0.87 0.87 0.06 0.87 0.87 
14 Garshankar Lift Irrigation Scheme         0.00 13.02 0.91 0.91 0.06 0.91 0.91 
15 Ghaggar Project         0.00 15.13 1.06 1.06 0.07 1.06 1.06 
16 Gurgaon Canal         0.00 2.64 0.19 0.18 0.01 0.19 0.19 
17 Harike Project         0.00 1084.27 276.24 315.67 5.31 75.90 75.9 
18 Irrigation facilities to Himachal area below Talwada     1449.84 881.04 0.93 7362.75           
19 Lining of Channels 3320.99 1374.52 1601.01 3700.44 8082.85 68938.86 3595.98 3644.09 310.97 3754.38 3989.50 
20 Lohat Lift Irrigation Scheme         0.00 0.06 0.00         
21 Low Dam in Kandi Aarea   699.52 750.42 1685.86 1788.88 22256.89           
22 Madhopur Beas Link Project         0.00 361.12 27.15 25.28 1.77 25.28 25.28 
23 Modernisation of Existing canals 3863.98 -2.96       14933.24 730.14 727.67 50.94 727.67 727.67 
24 Nangal  Dam  2529.48 876.00 0.00 5.24 0.00 6928.48 605.48 635.44 189.75 606.97 457.53 
25 Raising Lining of BML for providing free board 24.04 23.10 1.52   0.00 284.70 14.87 15.68 1.12 15.89 15.89 
26 Rajasthan Feeder              0.10         
27 Ranjit Sagar Dam         1559.83 307358.15         16767.75 
28 Remodelling of channel UBDC System to meet the   579.87 776.88 1963.08 1083.77 4403.60           
29 Runing of Basant pur Canal         0.00 15.27 1.07 1.07 0.07 1.07 1.07 
30 Shah Nahar Canal System 0.00 0.00 0.00 0.00 0.00 5751.18 240.72 221.77 13.43 191.78 191.79 
31 Shahpur Kandi project  1764.06 1162.04 666.31 753.45 3394.44 13962.56           
32 Sidhwan Canal System             0.48         
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
33 Sirhind Feeder Project 0.00 0.15 4370.17 4574.75 4111.30 14746.79 12775.29 27937.94 30435.49 34813.19 14041.22 
34 Sutlej Valley Project         0.00 301.65 126.70 33.46 32.93 21.10 21.10 
35 Sutlej Yamuna  Link Project         568.74 9027.69 1679.73 1679.73 117.58 1679.73 3995.10 
36 Thein Dam (Ranjit Sagar Dam) 14109.76                     
37 Upper Bari Doab Canal System         0.00 1027.30 45.56 78.32 5.03 71.91 71.91 
38 Utilissation of Surplus Ravi Beas Waters 0.00 0.00 0.00 0.00 0.00 1718.21 120.07 120.07 8.41 120.07 120.07 
  Rajasthan                       
  Major                        
1 Beas Project 0.35 3.45 3.55 3.80 3.99 15843.38 3050.24 4092.87 4583.38 4536.55 4034.14 
2 Bhakra Nangal Project © 0.44 0.00 0.00 184.17 0.00 2465.00 1166.82 1429.47 1409.36 1681.37 1825.80 
3 Bisalpur Project 1855.86 4700.81 4771.70 4305.22 2996.69 39557.67 2185.53 2513.37 2986.99 3440.83 3805.93 
4 Chambal Project 473.75 525.87 657.03 1463.53 696.94 19255.67 2802.53 2841.92 2986.80 3172.74 3435.34 
5 Gurgaon Canal 0.00 0.00 0.00 258.02 0.00 3088.16 399.34 383.31 370.88 378.07 405.48 
6 Indira Gandhi Nahar Project 12565.54 15654.87 20006.84 14987.94 10847.18 310540.69 27627.00 29943.07 32133.54 33851.70 35410.91 
7 Jakham Project 16.30 4.12 12.00 110.00 0.00 11087.77 1177.43 1186.90 1202.08 1211.19 1222.76 
8 Mahi Project 2269.95 13.67 4342.75 5644.60 4996.44 71192.45 5506.00 5620.18 5642.58 5946.52 6869.42 
9 Narbada Project 2042.27 36713.49 15582.32 19866.81 12768.32 107244.61 2129.25 4067.04 6681.83 8454.29 10086.04 
10 Nohar Feeder Project 0.00 0.00 0.00 0.00 0.00 6144.86 614.46 614.44 614.48 614.49 614.49 
11 Okhala-Weir Project 0.00 0.00 0.00 0.00 0.00 20.00 2.00 2.00 2.00 2.00 2.00 
12 Sidhmukh Project 0.00 0.00 0.00 78.75 58.32 26129.51 2417.10 2440.63 2489.36 2503.22 2610.03 
13 Yamuna Project 0.00 0.00 0.00 30.00 30.00 90.00 - - - 1.50 7.50 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
  Medium                       
14  Vallabh Nagar Project  0.00 0.00 0.00 0.00 0.00 86.37 25.31 29.50 29.67 27.07 28.88 
15 Alnia Project 0.00 0.00 0.00 0.00 0.00 195.06 59.83 71.08 74.18 80.37 75.78 
16 Badagaon Pal Project 0.00 0.00 0.00 0.00 0.00 76.02 26.14 29.44 31.71 22.37 20.16 
17 Bandi Sedara Project 23.97 206.95 809.47 1037.94 670.32 2786.21 - - 67.32 159.69 245.10 
18 Bassi Project 0.00 0.00 0.00 0.00 0.00 1127.67 138.11 139.47 140.43 138.95 141.02 
19 Bethali Project 157.94 312.44 452.86 335.41 52.34 5165.14 393.19 416.59 455.10 494.51 513.90 
20 Bhim Sagar Project 0.00 0.00 0.00 0.00 0.00 2394.13 278.69 273.21 269.53 271.26 269.13 
21 Bilas Project 0.00 0.00 0.00 38.66 0.00 2188.89 215.14 215.27 215.02 216.96 218.89 
22 Chanwali Project 1369.89 1426.05 1344.62 884.55 686.13 9886.17 485.99 625.78 764.32 875.78 954.31 
23 Chhaparwara Project 0.00 0.00 0.00 0.00 0.00 2.84 0.28 0.28 0.28 0.28 0.28 
24 Chhapi Project 957.60 1043.87 522.08 411.17 257.68 10201.54 748.79 848.87 927.17 973.83 1007.27 
25 Daia Project 0.00 0.00 0.00 0.00 0.00 140.06 14.01 14.01 14.01 14.01 14.01 
26 Gagrin Project         205.02 205.02 - - - - 10.25 
27 Galwa Project 0.00 43.92 0.00 0.00 0.00 1791.95 174.80 177.00 179.19 179.20 179.19 
28 Gambhiri Project 16.00 -0.26 0.00 0.00 0.00 1466.18 149.18 149.93 149.97 149.63 149.60 
29 Gang Canal 3506.26 9988.92 5769.36 2931.12 3699.78 33479.18 1438.30 2107.07 2908.18 3553.83 3925.23 
30 Gardada Project 23.91 287.97 1070.13 2075.24 1572.10 5029.65 - - 84.72 241.99 424.36 
31 Gopalpura Project 0.00 0.00 0.00 0.00 0.00 252.18 25.22 25.22 25.22 25.22 25.22 
32 Gosunda Project 0.00 0.00 0.00 0.00 0.00 99.21 9.92 9.92 9.92 9.92 9.92 
33 Gudha Project 0.00 0.00 0.00 0.00 0.00 163.29 52.79 50.31 48.50 51.75 60.42 
34 Harish Chandra Sagar Project 0.00 0.00 0.00 0.00 0.00 1213.20 14.01 14.33 11.11 10.73 11.95 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
35 Jaisamand Project 13.54 0.00 0.00 0.00 0.00 1458.62 147.89 147.19 147.21 147.03 147.11 
36 Jawai Canal - - - 0.00 0.00 660.40 143.34 150.29 153.71 154.28 148.41 
37 Jetpura Project 0.00 0.00 0.00 0.00 0.00 182.16 18.22 18.22 18.22 18.21 18.22 
38 Jhadol Project 0.00 0.00 0.00 0.00 0.00 93.64 9.36 9.36 9.36 9.36 9.36 
39 Kalisil Project - - - 0.00 0.00 29.54 2.95 2.95 2.95 2.95 2.95 
40 Kanota Project 0.00 0.00 0.00 0.00 0.00 1.60 0.16 0.16 0.16 0.16 0.16 
41 Khari Feeder 0.00 0.00 0.00 0.00 0.00 136.18 13.62 13.62 13.62 13.62 13.62 
42 Klakh Project 0.00 0.00 0.00 0.00 0.00 0.96 0.01 0.10 0.10 0.10 0.10 
43 Kothari Project 0.00 0.00 0.00 0.00 0.00 1119.79 131.05 131.47 130.75 128.31 130.69 
44 Lasadia Project 0.00 0.00 0.00 0.00 0.00 137.40 13.74 13.74 13.74 13.74 13.74 
45 Mashi Project 0.00 0.00 0.00 0.00 0.00 61.16 6.12 6.12 6.12 6.12 6.12 
46 Matra Kundia Project 0.00 0.00 0.00 3.11 0.00 323.95 32.08 32.08 32.08 32.24 32.40 
47 Meja Irrigation Project Meja Feeder 0.00 0.00 0.00 0.00 0.00 4052.11 494.33 495.82 498.11 496.86 488.60 
48 Morel Project 0.00 0.00 0.00 0.00 0.00 235.54 89.61 72.45 64.70 65.21 82.49 
49 Naraian Sagar Project - - - 0.00 0.00 61.55 6.15 6.15 6.15 6.15 6.15 
50 Orai Project 0.00 0.00 0.00 0.00 0.00 63.42 22.86 25.47 25.41 22.80 25.33 
51 Pachana Project 1150.44 1185.48 870.19 749.31 129.87 12341.88 882.64 999.98 1102.76 1183.74 1227.69 
52 Parbati Project 0.00 0.00 0.00 0.00 0.00 6416.83 693.63 688.38 690.93 741.69 736.70 
53 Parbati Project 0.00 0.00 0.00 0.00 0.00 7.00 0.70 0.70 0.70 0.70 0.70 
54 Parwan Project 138.40 58.78 14.89 24.21 21.21 3929.55 124.76 118.33 132.84 120.74 126.04 
55 Peepad project - - - - 205.97 205.97 - - - - 10.30 
56 Sawan-Bhadon Project 8.30 0.72 -1.49 315.49 4.99 4015.83 393.40 415.07 412.87 420.32 441.04 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
57 Somkagdar Project 0.00 0.00 0.00 0.00 0.00 2318.74 231.87 231.87 231.87 231.87 231.87 
58 Somkamla Amba Project 150.28 66.78 99.10 144.22 2.55 21054.56 2141.14 2163.89 2188.60 2198.31 2219.70 
59 Sukli Project 24.06 258.93 725.13 1031.34 1287.58 3341.17 - - 65.97 153.79 269.74 
60 Takali Project - - - - 206.72 206.72 - - - - 10.34 
61 Tank Project - - - 0.00 0.00 28.44 2.84 2.84 2.84 2.84 2.84 
62 Wagon Diversion Schemes 0.00 0.00 0.00 0.00 0.00 1396.62 163.97 165.43 170.01 169.91 173.27 
63 West Banas Project 0.00 0.00 0.00 0.00 0.00 67.03 23.99 25.02 27.46 24.07 23.97 
  Tamil Nadu                       
  Major                        
1 Chittar-Pattanamkal Project           982.73 2211.48 2115.87 2584.48 3606.98 4142.01 
2 Improvement to Periyar System            776.39 54.23 54.23 54.23 54.23 54.23 
3 Modernisation of Cauvery Delta With World 15.35 6.64 18.53 -1.67 0.07 16939.98 2142.75 2143.79 2144.87 2145.61 2146.34 
4 Modernisation of Thanjavur Channels           126.9 14.43 14.43 14.43 14.43 14.43 
5 Modernisation of Vaigai Channel             784.54 788.39 791.26 467.63 1060.28 
6 Modernising the Thanjavur Cannels           7.83 202.7 208.32 221.33   525.36 
7 Orathapalayam Reservoir Scheme 21.85 63.7 5.42     6215.2       791.5   
8 Parambikulam-Aliyar Project 63.78   -18.6     1955.25           
9 Periyar Project 35.25 -0.22 10.83 -0.2 -0.23 8725.54 1853.93 1814.15 2078 2258.76 2578.32 
10 Perumpallam Reservoir Scheme 2343.22 4430.65 1090.19 229.7 1740.29 24662.37 4356.62 4661.16 5152.27 4911.13 5187.2 
  Medium                       
11 Amaravathi Reservoir Project 1247.53 -2.55 -0.51 -1.86 -2.39 7468.11 833.95 914.33 912.02 914.64 905.44 
12 Anaikuttam Reservoir Scheme           329.54 193.85 386.97 192.21 197.44 270.08 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
13 Anaimaduve Reservoir Scheme 0 0 0 0 0 560.01 149.25 198.44 73.32 73.36 77.32 
14 Arakkankottai Channel Project 0 0 0 0 0 1209.87 165.29 174.25 180.39 172.34 164.3 
15 Araniar Project System 0 0 0 0 0 99.43 67.72 55.66 79.14 96.01 110.88 
16 Barur Tank System     1.11 0.22   1.33     0.05 0.11   
17 Bund across Palarriver             104.92 60.75 66.39 31.84 35.9 
18 Canal of Lower  Bhavani Anaicut System under   50.05 77.56     127.61   2.19 3.39 11.04   
19 Cauvery Channel                       
20 Cauvery-Mettur Project System 75.16 184.26 82.94 31.55 23.28 612.96 30.05 41.78 53.01 58.06 64.15 
21 Chembarampakkam Tank System           730.73 1002.15 1067.25 1266.31 1186.01 1361.78 
22 Chennampatti Anicut System             106.91 78.92 96.22 54.81 63.3 
23 Cheyyar Anicut System             145.04 146.55 146.74 155.29 176 
24 Chinnar Reservoir  System             125.58 123.13 130.07 103.65 117.36 
25 Chinnavedampatty Tank System           189.98 69.67 60.2 69.83 35.75 40.63 
26 Chittar Project             103.84 101.71 105.01 90.41 90.65 
27 Consolidation Project  18.69 0 5120.78 0 -7.64 6708.82 102.14 117.3 355.13 598.81 842.15 
28 Cumbum Valley Project 2214.57 2160.04 325.65 466.09 47.88 7154.25 468.03 654.91 743.28 758.85 776.58 
29 Construction of Reservoir  6270.47 4477.33 6339.49 4001.04 2226.74 52203.9 1895.02 4179.87 4642.11 4916.37 5594.53 
30 Gatana Project System 775.29 457.59 60.49 0 -0.02 4342.48 461.28 517.87 540.32 562.48 571.66 
31 Golwarpatti Reservoir Project 0 0 0 0 0 219.62 121.29 130.78 129.14 113.64 115.78 
32 Gomuki Nadhi Project  0.91 0 0 0 0 1059.17 47.21 0 0 0 0 
33 Gundar Project Scheme             47.21 60.68 64.21 48.79 30.09 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
34 Gunderipallam Reservoir System           123.64 17 16.14 16.13 14.34 15.01 
35 humbalahalli Reservoir Scheme           144.2 16.35 16.14 17 21.89 28.4 
36 Ichambadi Anicut System 0 3.75 4.01 0 0 310.92 103.07 90.65 94.25 101 102.15 
37 Irrukangudi Reservoir Scheme 16.5 1258.74 -39.82 592.09   290.95 39.3 43.1 36.75 35.01 33.27 
38 Kalingarayan Channel System 1082.24 3220.23 257.95 108.42 -2.8 6650.71 312.15 505.79 649.91 666.07 682.11 
39 Kallar,Coonar and Bhavani River System             53.62 64.35 73.38 111.13 97.33 
40 Kariakoil Reservoir Project System             9.74 23.19 33.64 22.61 24.85 
41 Kariyuakpil Reservoir Project             247.07 179.86 184.64 176.95 168.34 
42 Karuppananadhi Project  0 0 0 0 0 1574.97 0 0 31.55 60.79 65.52 
43 Kattalai Project System 0 0 0 0 0 237.84 155.78 117.71 98.51 51.63 56.81 
44 Kelavarappalli Reservoir Prject 0 0 0 0 0 0 482.06 419.28 470.98 455.87 493.89 
45 Kesarigulihallah Reservoir Scheme       104.73 97.33 2492.4           
46 Kodaganar Scheme 0 0 0 0 0 352.6 381.1 333.42 339.1 355.36 364.58 
47 Kodayar Project 875.33 0 0 0 -0.76 2440.21 987.75 703.75 320.19 216.51 252.08 
48 Kodumudiyar Project  1626.73 0 -6.56 0.36 0 3933.39 477.38 497.72 498.42 502.69 491.61 
49 Kottaikarungulam in Radhapuram Tank   78.02     -13.38 4180.71 339.42 351.53 351.32 351 350.07 
50 Krishnagiri Reservoir Project                       
51 Kullursandhai Resvoir Project 0 0 0 0 0 160.43 389.3 128.24 154.26 99.44 120 
52 Kuthiraiyar Reservoir Scheme 0 0 29.15 256.06 327.84 1046.49 49.12 47.83 49.72 66.62 81.28 
53 Lower Bhavani Project System 0 0 0 0 0 883.98 104.99 117.04 114.8 124.25 129.79 
54 Lower Coleroon Anicut System 0 0 0 0 0 1028.66 1026.78 459.97 563.81 743.59 842.87 
55 Madanapallam river             423.87 385.89 425.64 481.56 554.81 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
56 Malattar Anicut Scheme  7.84 11.78 2.22 471.25 526.88 1022.84 0.71 1.61 2.19 23.5 44.8 
57 Nambiyar Project System 232.1 45.78 24.35 1086.03 1568.9 3429.01 68.58 81.89 84.84 134.78 156.75 
58 Maniimuthar Project System               10.13   6.84 3.21 
59 Manimuktha Nadu Project           517.9 177.93 184.67 168.46 124.9 146.42 
60 Manimutharu Nadhi Project System           105.19           
61 Manjalar Project System             63.45 49.84 57.21 47.56 27.11 
62 Marudhanadhi Reservoir Project -0.07 0 0 0 0 117.47 50.26 54.14 63.18 76.64 57.23 
63 Marudhanadhi Scheme            527.05 60.82 105.85 59.66 60.23 64.99 
64 Medium Irrigation Schemes     527.05         0.05 0.05 0.05 0.05 
65 Mehmathur Anicut System       932.55 3688.37 4620.92       41.96   
66 Metur Canal Scheme 0 0 0 0 0 0 243.8 163.63 191.68 197.93 240.28 
67 Mirga Nadhi Resvoir Project           189.79 193.76         
68 Modernisation & Rehabilitation Consolidation Project 5312.78 4.28 55.17 1216.13 521.02 29803.51 3834.8 3377.35 3379.4 3436.89 3381.78 
69 Mordhana Project System           104 13.01 13.01 13.01 13.01 13.01 
70 Nagavathy Reservoir Scheme 0 0 0 0 0 330.59 66.91 70.53 90.83 78.74 55.63 
71 Nandiar Channel System                       
72 National Water Management Project 0 6.65 0 -0.39 22.83 12183.39 1645.92 1679.28 1690.83 1659.74 1665 
73 New  Veeranam Project                       
74 Neyyar Irrigation Project 516.59 0 516.36 0 380.64 8372.24 691.98 735.87 810.38 859.61 925.98 
75 Noyyal Barrage Project 0 0 0 0 0 1352.53 204.68 210.48 222.01 224.28 231.72 
76 Old Coleroon River                       
77 Orathapalayam Reservoir Project Scheme   107.18 62.96     170.14   4.69 11.86 14.62   
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
78 P.T.Rajan Channel Scheme             261.16 262.66 264.97 259.6 263.26 
79 Pachilainachiamman Odai 0 364.26 9.4 0 0 0.75 27.33 21.17 22.73 28.4 31.47 
80 Palar Anicut System 0 0 76.81 54.08 18.33 149.22 305.75 261.84 327.81 355.42 408.46 
81 Pambar Reservoir           1740.32 148.65 289.04 228.67 219.38 233.2 
82 Panjapatti Reservoir System             93.48 92.14 102.73 58.14 61.4 
83 Parappalar System             1.09 2.33 2.51 1.23 1.46 
84 Peria Odthu Odai 0 0 0 0 0 101.33 23.41 26.48 29.91 15.21 16.92 
85 Periyar Vaigai Project 0 0 135.55 1.49 21.34 158.38 0 0 5.94 11.95 0 
86 Perumpallam  Reservoir System 286.43 597.37 0 0 0 3057.39 422.77 438.13 441.49 438.62 439.25 
87 Pilandurai Anicut System 0 0 9.94 218.36 290.92 519.22 0 0 0.43 10.7 0 
88 Pilavukkal Project             91.48 61.75 75.52 23.65 54.85 
89 Poigaiyar Reservoir System           229.23 104.85 29.93 33.67 42.15 45.4 
90 Ponnaniar Scheme 0 0 0 0 0 105.76 147.62 98.76 115.7 111.67 128.04 
91 Pullambadi Scheme 0 0 0 0 0 224.07 59.6 0 0 0 0 
92 Rajathopukannur Project System             59.6 58.47 68.31 72.38 80.23 
93 Rajjakumarapalayam and Mohanur Channel               2.6 4.73 2.69 0.96 
94 Ramanadhi Scheme 0 0 0 0 0 195.17 1800.22 1044.43 751.17 38.96 217.33 
95 Sambarpallam Odai 0 0 0 0 0 0 7.29 7.29 7.29 7.29 7.29 
96 Sanaguliyan Koil Odai   5.35 89.77 22.17 16.65 133.94   0.23 3.93 9.31   
97 Sanganorpallam Odai System       1.08 0.95 2.03       0.05   
98 Sasthakoil             23.89 24.95 28.28 13.61 13.23 
99 Sathanur Project 0.39 0 0 0 0 2723.23 565.99 259.85 259.85 259.85 259.85 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 
 

 
(Rs. in lakhs) 

Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
100 Seruvalar Hydorelectric-cum-Irrigation Project             306.15 354.61 429.74 310.99 372.57 
101 Sethiatope Anicut System 0 0 0 0 0 0 94.94 94.94 188.98 94.94 94.94 
102 Sethiyathope Project             100.35 70.1 69.78 118.17 129.76 
103 Shanmuganadhi Reservoir Scheme 16.07         1074.69 132.46 133.25 133.25 133.25 133.25 
104 Shenbagathoppu Reservior 73.57 67.26 5.54 34.37 0 1477.91 175.06 181.59 184.61 186.4 205.3 
105 Shoolagiri Chinnar Reservoir Project           12.15 1.71 1.71 1.71 1.71 1.71 
106 Siddhamalli Reservoir Project System 0 0 0 0 0 1219.96 0 0 0 0 0 
107 Sothuparai Project System             62.27 60.5 61.48 70.77 69.66 
108 Souyhuparai Reservoir Project                 17.54 8.48 4.16 
109 Sulagiri Chinnar Reservoir System               13.63       
110 Taluk, Tiruchirappalli District             54.5 41.19 45.59 33.7 36.28 
111 Thambarabarani Project 423.97 41.94 43.88 0 0 3913.86 596.73 539.96 558.4 533.94 4699.04 
112 Thandarai Anicut System             327.22 351.56 425.82 499.63 539 
113 Thirukoilur Anicut             32.1 25.87 29.49 12.38 13.8 
114 Thoppiar Reservoir System 17.72         989.22 128.74 129.61 129.61 129.61 129.6 
115 Thumbalahalli Reservoir System             91.98 77.77 82.07 76.08 79.51 
116 Tirukkoilur Anicut  System           237.24 41.27 44.88 34.37 35.19 38.79 
117 Tozhudur Project System 0 0 0 0 0 505.88 200.94 144.14 163.51 159.86 167.75 
118 Water Resources Consolidation Project             109.21 64.54 74.5 82.43 128.56 
119 Upper Reservoir Scheme                       
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 
 

 
(Rs. in lakhs) 

Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
120 Uyyakondan Channel             21.64 18.86 19.55 -12.86 22.74 
121 Vadakkupachaiyar Project System           -0.53 0.04 0.04 0.04 0.04 0.04 
122 Vaigai Project      0 0 0 0 0 0 252.88 287.37 326.29 320.23 390.62 
123 Vallimalai Village of Harur Taluk 248.13 0 727.55 140.8 1366.71 6071.91 498.29 283.64 340.11 378.28 477.95 
124 Vallur Anicut Ststem                       
125 Vandal Odai Reservoir Scheme             11.14 5.93 6.68 7.1 8.4 
126 Varadhamanadhi Scheme     5.42 575.06 12.31 592.79           
127 Varattupallam Reervoir System 0 0 0 0 0 175.37 32.53 30.71 34.36 34.87 38.08 
128 Vasistha Nadhi Project           169.03 34.9 32.98 36.68 32.85 31.87 
129 Vattamalaikarai Odai Scheme                 7.02 11.04 5.07 
130 Veedur Project System   0.64       233.55 25.47 25.2 25.89 31.55 34.45 
131 Vellapparai Odai Project             61.22 37.73 40.33 42.17 32.37 
132 Vembakottai Reservoir System 52.94 74.89       127.83 2.58 8.44 11.53 11.53   
133 Venampalli Tank 0 32.15 -0.01 0 -0.01 689.04 72.2 76.22 73.8 80.93 87.72 
134 Virumanathu Odai  2.23 0.98 54.64 633.4 138.23 829.43 0.11 0.26 2.69 33.58   
135 Vridhachalam Anicut System 0 0 0 78.92 37.23 116.15 36.86 21.71 25.7 33.99 42.12 
  Tripura                       
  Medium                       
1 Khowai Medium Irrigation projects 70.81 175.66 132.31 136.65 204.17 3567.81 - - - - - 
2 Manu Medium Irrigation Projects 25.89 162.97 257.07 366.38 926.32 5344.67 - - - - - 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
  Uttar Pradesh                       
  Major                       
3 agreement of Irrigation Department 198.04 974.17 2541.75 1792.99 6631.41 12190.05 323.11 338.10 308.53 532.18 327.99 
4 Ban Sagar Project     750.21 780.10 9.17 1539.48           
5 Banagar Project 4239.21 5764.97 4778.63   23404.60 53075.29           
6 Betwa Canal       14887.87   11715.38           
9 Bewar Poshak Project  245.46 415.85  22.45       683.76 326.17 348.17 359.17 302.72 271.75 
7 Chambal Lift Project     48.03     48.03           
8 Choudhary Charan Singh Deokali Pump Canal 1787.54 1434.32 972.27 5119.99 8617.42 17195.34 0.00 0.00 0.00 0.00 0.00 
9 Concriete Lining in Barodha Rajwaha       2371.29 3471.60 5842.89           
10 Construction of New Jasrana Canal  33.01 0.00 0.00 739.00 8067.79 8806.79 0.00 0.00 0.00 0.00 0.00 
11 Deokali Pump Canal          2701.27 2701.27           
12 Diverson of Noorpur Rajwaha 427.21 95.23 40.02 366.58 230.01 1542.03           
13 Dohrighat Pump Canal      400.00 223.64 30.00 653.64           
14 Eastern Ganga Canal                       
15 Eastern Yamuna Canal   4383.48 4381.69 8541.32 14655.35 37507.02   9.20 5.55     
16 External added Scheme 2419.92           290.70 486.02 316.51 267.73   
17 Gandak and Naraini Canal 1563.25 3750.00 8.50 8013.15 2658.71 16014.84           
18 Gandak Project 1158.42           284.93 300.24 295.12 402.23 276.8 
19 Gyanpur Pump Canal 4.71       400.00 404.71           
20 Hindon Bandh 1.01         2923.59           
21 Kanhar Irrigation Project   512.17       512.17           
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
22 Kishau Dam Project 431.97 128.20 59.86 -6.86   1152.89           
23 Lakhwar Vyasi Project 0.40         0.40           
24 Lining sultanpur Branch 9.56         9.56           
25 Lower Ganga Canal         337.23 337.23           
26 Madhwa Bandh              1021.60 1172.42 1024.38 1083.23   
27 Madhya Ganga Project         2.27 2.27           
28 Majhgaon Bandh Project 5018.82 842.95 165.55     12575.93         98.14 
29 Maudha Bandh Project 199.75 0.00 176.74 0.00 25.35 719.15 0.00 0.00 0.00 0.00 0.00 
30 Middle Ganga Canal         460.00 460.00           
31 Modernisation of Upper Ganga Canal(W.B.) 1378.60             51.77 76.05 120.21   
32 National Water Marg Scheme 3975.19 830.92 -3.46     9750.09           
33 Ganga Canal 0.00 1269.23 1119.41 282.55 650.01 3321.20 0.00 0.00 0.00 1.03 2.44 
34 Ghagra Canal 0.00 0.00 0.00 0.00 486.17 486.17 0.00 0.00 0.00 0.00 0.00 
35 Purbi Yamuna Canal         100.19 100.19           
36 Rajghat Bandh Project                     219.21 
37 Ram Ganga Project  4586.01 3107.33 2992.41 5911.91 6617.39 29564.24           
38 Restoration of Capacity of different Projects 0.00 0.00 552.06 1861.76 7910.48 10324.30 0.00 0.00 0.00 0.00 0.00 
39 Sarda Sahayak 26.06 1238.05 32.14 74.97 2406.39 11235.72 919.58 1009.20 931.49 758.07 883.10 
40 Saryu Canal Project 16699.17 14870.47 16565.10 23108.68 0.00 0.00 1320.26 1560.17 1417.76 1404.43 1461.28 
41 Scheme of Cementing edge Side of Canal         27931.98 123363.99           
42 Son Pumped Canal 200.54         211.94           
43 Upper Ganga Canal 12752.51 13319.35 7987.28 18478.94 12157.73 103139.67           
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
44 Urmil Bandh Project         4687.95 4687.95 907.68 849.08 793.58 1047.52 820.67 
  Medium                       
45 Arjun  Dam/Canal           230.16           
46 Ayodhya Pump Canal   57.00 869.12 878.53 1202.92 3007.57   6.73 11.99 6.72 7.18 
47 Baigul Tank               5.85 5.28 4.53 5.56 
48 Ban Ganga Canal             70.72 70.43 70.91     
49 Barwar Canal System 0.00 0.00 0.00 0.00 0.00 0.00 32.50 39.49 39.82 25.07 37.20 
50 Begul Reservoir                   7.17 7.17 
51 Belan Canal 194.37 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 48.36 52.23 
52 Bewar Feeder Irrigation Project             74.16 67.29 72.40 64.66 65.04 
53 Bhiaingoda Headwork               6.75 6.74 2.85 7.50 
54 Bhopali Pump Canal   117.48 326.49     443.97           
55 Bijnore Canals 0.00 1224.09 662.35 1996.86 450.01 4343.59 64.33 71.41 52.46 59.04 65.97 
56 Chandra Prabha Canal             9.24 13.47 9.23 9.23 9.22 
57 Chandrawal Dam             27.41 27.22 27.15 24.86 14.01 
58 Charkhari Pump Canal               0.12 0.11 0.01 1.37 
59 Chillimal Pump Canal                   2.57 2.56 
60 Chittaurgarh Reservior 367.04 0.00 0.00 1484.35 441.06 1955.94 0.00 11.59 10.22 14.73 6.87 
61 Dalmau Pumped Canal         52.00 52.00           
62 Dangri Bandh in Jhansi   38.00 223.34 1227.85 397.88 2004.27           
63 Deokali Pump Canal 8.63 0.00 0.00 0.00 0.00 0.00 34.66 27.40 36.21 32.03 31.97 
64 Dhasan Canal       8.37   8.37           
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
65 Doharighat Pumped Canal       10608.36 13885.56 24493.92       56448.14 83613.93 
66 Dongari and Khaprar Canal             122.17 140.74 114.24 121.74 152.58 
67 Dumariaganj Pump Canal  0.00 0.00 0.00 0.00 0.00 0.00 0.00 17.22 12.68 17.36 22.74 
68 Ganga Bundh                       
69 Ghaggra Canal 0.00 0.00 496.55 701.33 0.00 197.17 106.90 102.62 98.66 118.47 82.26 
70 Ghova Pumped Canal   39.75 155.06 86.56   241.62           
71 Gola Pump Canal 109.00                     
72 Gunta and Nala Bandh               7.66 3.69 10.59 7.22 
73 Gursarai Main Canal   -4.45 149.36 -39.95 -19.63 203.42       8.84 7.90 
74 Gyanpur Pump Canal 117.20 0.00 0.00 155.40 25.00 374.77 31.25 55.66 81.24 77.90 66.95 
75 Jamaniya Pump Canal 0.00 154.68 0.00 0.00 0.00 0.00 50.11 46.64 55.12 64.54 68.25 
76 Jarouli Pumped Canal             46.97 47.50 47.46 33.34 29.87 
77 Kabrai Dam/Canal   322.71 441.19 247.12 592.56 2731.94           
78 Ken Canal             61.14 60.07 60.27 53.96 47.19 
79 Kwano Pumped Canal           244.88 150.79 149.79 149.49 96.16 90.18 
80 Kyolari Bandh/Canal             52.90 36.18 45.78 41.04 39.56 
81 Lakes and Tanks               11.48 2.33 0.56 0.56 
82 Lalitpur Canal  40.03                     
83 Lining of Canal             22.63 24.41 24.4 17.38 13.35 
84 Lumpsum arrangment for Medium Irrigation  -88.02                     
85 Majhgawa Tank and Canal Project   10.71 12.29     125.77           
86 Maudoha Canal           41.95           
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
87 Meja Canal               18.27 18.15 20.43 23.26 
88 Modernisation of lachoora Head Works 125.24           139.51 75.08 138.52 88.01 87.55 
89 Modernisation of Sarda Canal       1127.28 3081.81 4607.96           
90 Nanak Sagar    263.72                   
91 Narainpur pumped Canal     96.00 126.11 3.69 225.80           
92 National Water Management Scheme 117.04 310.32 1153.56 254.34 168.47 1965.13 127.30 126.22 126.55 130.57 121.56 
93 Pahunj and Garhmau Canal             367.79         
94 Parallel Ganga Bandh -36.79             2.98 2.97 2.19 2.17 
95 Parikalp Sansthan Lucknow 32.53                     
96 Pathrai Bandh                   13.51 13.75 
97 Peeli Bandh and Canal 9.19 54.54 214.92 76.51   1141.65       6.06 6.06 
98 Power Increasing of Dariyabad Branch             76.83 59.11 90.96 74.93 126.64 
99 Raja Mahendra Ripuda Mansingh Chambal Project   213.00 63.86     276.86           
100 Ram Ki Pairi 41.95             14.94 19.53 20.66 12.94 
101 Ramganga Canal               10.88 10.14 10.56 11.74 
102 Rampur Canals             90.38 89.90 99.88 102.74 106.88 
103 Ranipur Canals             45.23 44.63 44.54 43.13 42.17 
104 Sone Pump Canal 135.16 0.00 223.23 562.61 3884.04 4824.56 21.38 21.38 21.92 16.43 11.67 
105 Rohikhand Canals     199.82 534.84 298.13 1032.79           
106 Rohini Bandh/Canal             16.18 28.33 44.49 40.39 41.82 
107 Rural Water Supply Schemes               0.91 0.91 1.50 0.5 
108 Sarda Barrage 30381.85 100.14 32.14 0.00 0.00 132.28 0.00 4.92 4.92 4.77 3.88 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
109  Machua Rajwaha Scheme              41.58 42.38 44.1 19.40 50.13 
110 Shahjad Band/Canal       25.00   25.00           
111 Sone Pumped Canal               7.73 7.72 7.57 6.59 
112 Distt. Canal Palari Bridges  0.00 0.00 0.00 0.00 0.00 0.00 13.33 13.46 25.01 21.86 21.40 
113 Suhel Irrigation Project         835.96 835.96           
114 Surhatal Pump Canal                 9.19 6.80 11.08 
115 Tanda Pump Canal             4.43 2.58 4.07 5.00 3.47 
116 Tanks and Bundh 13.00           80.08 36.70 60.05 82.75 86.85 
117 Tons Pumped Canal                   53.91   
118 Tumarial Project 82.62           47.07 47.45 48.21   62.66 
119 Umarahat Pumped Canal 0.66           30.11 36.42 40.12 25.92 35.94 
120 Urmil Canal/Bandh 149.75 128.17       141.18           
121 Utraula Pump Canal               0.16 0.50 0.50 2.35 
122 variou Canal               1.75 31.76 21.82 24.38 
  Uttarakhand                       
  Major                       
1 Banagar Project                       
2 Bewar Poshak Project - - - - - 23427.29 - - - - - 
3 Chambal Lift Project - - - - - 5049.89 - - - - - 
4 Construction of Jamrani Dam - - - - - 7627.40 - - - - - 
5 Construction of Lakhwar Vyasi Dam Project 9.68 13.36 14.19 - - 44.88 - - - - - 
6 Deckali Pump Canal 99.57 52.34   - - 280.44 - - - - - 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

 
(Rs. in lakhs) 

Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
7 Dhorighat  Pump Canal - - - - - 3978.27 - - - - - 
8 Eastern Ganga Canal - - - - - 1309.76 - - - - - 
9 Gandak Project - - - - - 0.76 - - - - - 
10 Gyanpur Pump Canal - - - - - 7089.05 - - - - - 
11 Hidon Bandh - - - - - 12161.03 - - - - - 
12 Jamrani Dam - - - - - 7423.91 - - - - - 
13 Kanhar Irrigation Project       72.52 10.98 2617.62           
14 Kishau Dam Project - - - - - 3987.58 - - - - - 
15 Koshi Irrigation Project - - - - - 1030.51 - - - - - 
16 Lakhwar Vyasi Project - - - - - 2081.83 - - - - - 
17 Madhya Ganga Project - - -14.61 - - 16034.20 - - - - - 
18 Maudha Bandh Project - - - - - 51252.39 - - - - - 
19 Meja Reservoir - - - - - 10808.70 - - - - - 
20 Modernisation of Upper Ganga Canal (W.B.) - - - - - 8470.20 - - - - - 
21 Narainpur Pump Canal       - - 67976.15 - - - - - 
22 Rajghat Bandh Project - - 0.80 - - 6781.87 - - - - - 
23 Ram Ganga Project 102.32 96.54 165.17 0.00 0.00 46070.12 0.00 0.00 0.00 0.00 0.00 
24 Sarda Canal - - 118.30 - - 126.48 - - - - - 
25 Sarju Canal Project - - - - - 123712.52 - - - - - 
26 Scheme Madho Tanda Irrigation Project - - - - - 66342.80 - - - - - 
27 Shahjad Bandh -   1802.91 - - 400.00 - - - - - 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
28 Son Pumped Canal - - - - - 2443.15 - - - - - 
29 Suhel Irrigation Project - - 327.21 - - 4436.79 - - - - - 
30 Tehri Project 0.00 0.00 0.00 0.00 1998.10 2614.59 0.00 0.00 0.00 0.00 0.00 
31 Upper Ganga Canal - - - - - 14885.23 - - - - - 
32 Urmil Bandh Project -     - - 534.58 - - - - - 
33 Zamania Pump Canal -     - - 3310.83 - - - - - 
  Medium                       
34 Agra Canal - - - - - 24.63 - - - - - 
35 Alganj Irrigation Project - - - - - 1682.57 - - - - - 
36 Anupshahr Branch Canal - - - - - 396.17 - - - - - 
37 Aracote Hydel Scheme - - - - - 587.98 - - - - - 
38 Arjun Canal - - - - - 13.72 - - - - - 
39 Augasi Pumped Canal - - - - - 84.46 - - - - - 
40 Bagoli and Padoli Jal Vidyut Project - - - - - 101.07 - - - - - 
41 Banaras Canal - - - - - 22.33 - - - - - 
42 Banwa Dam - - - - - 288.94 - - - - - 
43 Base Camp in far flung areas - - - - - 62.09 - - - - - 
44 Baur Reservior - - - - - 290.88 - - - - - 
45 Belan Canal - - - - - 863.20 - - - - - 
46 Belari Buckher Division - - - - - 529.38 - - - - - 
47 Betwa Canal - - - - - 253.15 - - - - - 
48 Bharvighati Hydel Project - - - - - 993.96 - - - - - 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
49 Bhiaingoda Headworks - - - - - 35.43 - - - - - 
50 Bhopal Pumped canal - - - - - 476.44 - - - - - 
51 Bolanand Prayag Scheme - - - - - 85.31 - - - - - 
52 Cane Canal - - - - - 2.59 - - - - - 
53 Chandrawal Dam           1160.69           
54 Changarh Dam Project - - - - - 161.45 - - - - - 
55 Chittaurgarh Reservior - - - - - 5.70 - - - - - 
56 Dalmau Pumped Canal - - - - - 365.80 - - - - - 
57 Dangri Bandh in Jhansi - - - - - 179.35 - - - - - 
58 Dhasan Canal           0.04           
59 Dhekwa Bandh Project - - - - - 142.02 - - - - - 
60 Dongri Bendh Project - - - - - 184.41 - - - - - 
61 Doon Canals - - - - - 99.12 - - - - - 
62 East Behgul Reservior                   286.33 281.50 
63 Eastern Yamuna Canal - - - - - 652.54 - - - - - 
64 Ganga bundh - - - - - 1348.87 - - - - - 
65 Ghagra Canal 0.00 0.00 0.00 0.00 0.00 1850.72 0.00 0.00 0.00 0.00 0.00 
66 Ghova Pumped Canal - - - - - 15360.70 - - - - - 
67 Gunta and Nala Bandh - - - - - 209.34 - - - - - 
68 Harganpur Rajbaha - - - - - 2162.05 - - - - - 
69 Haripur/Baur Dam & Canals 0.00 0.00 0.00 0.00 0.00 143.22 0.00 0.00 0.00 230.65 225.40 
70 Jamni Bandh - - - - - 1134.37 - - - - - 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
71 Jarouli Pumped Canal - - - - - 880.78 - - - - - 
72 Jirgo Reservoir - - - - - 2230.07 - - - - - 
73 Karna Prayag Scheme 0.00 0.00 0.00 0.00 0.00 152.97 0.00 0.00 0.00 0.00 0.00 
74 Khajuri II - - - - - 21.67 - - - - - 
75 Kharo Canal Project - - - - - 85.41 - - - - - 
76 Kishanpur Pumped Canal - - - - - 446.41 - - - - - 
77 Kotli Mel Hydel Project - - - - - 2074.59 - - - - - 
78 Kwano Pumped Canal - - - - - 367.99 - - - - - 
79 Lata Tapovan Hydel Project - - - - - 1844.34 - - - - - 
80 Lower Ganga Canal - - - - - 298.61 - - - - - 
81 Mariachoo Feeder - - - - - 3776.11 - - - - - 
82 Mata Tila II 0.00 0.00 0.00 0.00 0.00 4046.82 0.00 0.00 0.00 0.00 0.00 
83 Moosakhand Reaervior - - - - - 98.10 - - - - - 
84 Nanak Sagar - - - - - 414.60 - - - - - 
85 Narora Weir - - - - - 754.78 - - - - - 
86 National Water Marg Scheme - - - - - 427.10 - - - - - 
87 Ohen Reservoir - - - - - 191.05 - - - - - 
88 Parallel Ganga Canal - - - - - 95.24 - - - - - 
89 Pathrai Bandh - - - - - 41.23 - - - - - 
90 Pull  Reservoir - - - - - 3402.92 - - - - - 
91 Rihand Dam Project - - - - - 237.71 - - - - - 
92 Rohini Bandh Project - - - - - 22.19 - - - - - 
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

 
(Rs. in lakhs) 

Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
93 Sajnam Bandh Project - - - - - 105.41 - - - - - 
94 Saprar Bandh Project - - - - - 858.58 - - - - - 
95 Sarda Sagar II - - - - - 24.43 - - - - - 
96 Sarju Lift Canal - - - - - 1533.39 - - - - - 
97 Singar Dam - - - - - 1086.62 - - - - - 
98 Tanks and Bundh - - - - - 2.21 - - - - - 
99 Tons Pumped Canal - - - - - 186.60 - - - - - 
100 Tumria Scheme 0.00 0.00 0.00 0.00 0.00 4853.56 0.00 0.00 0.00 0.00 0.00 
101 Umarhat Pumped Canal                   295.88 277.16 
102 Yamuna Pumped Canal - - - - - 405.86 - - - - - 
  West Bengal                       
  Major & Medium                       
1 Beko Irrigation Schemes              2.69        

2 Damodar valley Project Other Scheme  4.30 5.58                   

3 Futiary Irrigation Scheme  67.10 143.42 2.85   0.00 18104.07 3089.19 2530.41 2975.02 3089.05 5104.96 

4 Hanumata Irrigation Schemes 16.11 1.06                   

5 Kanasabati Reservoir Project 31.76 33.96         271.00          

6 Karatwa Irrigation Project 1808.67 1195.48 244.30 0.-31 0.00 36423.61 2716.2 2365.32 4437.08 4858.27 4873.06 

7 Mayurakshi Reservoir Project 0.00 0.00 0.00 0.00 0.00 4006.57 2079.83 1982.30 2107.69 2102.08 1937.17 

8 Midnapore Irrigation canal             73.95 48.66 75.57 75.49   

9 Old Damodar Canals -       0.00 137.51          
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Table D3: Capital Expenditure and  Working Expenses during Tenth Plan Period for Major & Medium Irrigation Projects State and Project wise 
 

(Rs. in lakhs) 
Sl. Name of the State/UT's and Capital Expenditure during the year Cumulative Working Expenses during the year 
No. Name of Major & Medium Irrigation Projects           Capital           
            Expenditure           
              upto            
    2002-03 2003-04 2004-05 2005-06 2006-07 2006-07 2002-03 2003-04 2004-05 2005-06 2006-07 
  1 2 3 4 5 6 7 8 9 10 11 12 
10 Patloi Irrigation Schemes              179.01        

11 Saharajore Irrigation Schemes 65.31 53.17                   

12 Subarnarekha Barrage Project  197.23 462.00 86.38 246.20 0.00 1170.91 22.73 0.00 0.00 0.00 0.00 

13 Tatko Irrigation Scheme  259.46 230.97 133.74 164.17 0.00 3942.40           

14 Teesta Barrage Project  36.16 23.04 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

   Medium                       

15 Bakreswar Canal                       

16 Beko Irrigation Schemes               3.73 7.95 1.53 0.65 
17 Eden Canal System     5.22                 

18 Futiary Irrigation Scheme                 0.00 0.23 0.01 

19 Golmarajore Irrigation Scheme     0.87                 

20 Hanumata Irrigation Schemes       7.76                 

21 Hinglow Irrigation Project     22.29                 

22 Karatwa Irrigation Canals -         1610.9           

23 Midanpore Irrigation Canal               22.98 22.46 19.07 18.31 

24 Old Damodar Canals               273.77 241.57 247.90 294.47 

25 Other Irrigation Schemes in K.C.            128.19 179.01 177.25 184.17 186.33 171.1 

26 Patloi Irrigation Schemes         93.15 6568.13   4.90       

27 Ramchandrapur Irrigation Scheme     6.52                 

28 Saharajore Irrigation Schemes                       

29 Tatko Irrigation Scheme  0.00 0.00 4.92 0.00 0.00 189.65 0.00 15.72 19.80 8.37 7.84 
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Table D4 : State-wise Status of Accelerated Irrigation Benefits Programme (AIBP)-Central 
Loan Assistance (CLA)/Grant Released for Major, Medium & ERM Projects in India 

(in Rs. crore) 

Sl.  
No. 

State/Project Name  CLA released up 
to 2004-2005 

Grand released total 
up to 21.01.2009 

Cumulative 
CLA/Grant 

released  
1 2 3 4 5 
1 Andhra Pradesh 933.61 2544.36 3475.97 
2 Assam 98.05 50.02 148.07

3 Bihar 454.90 118.94 573.84

4 Chhattisgarh 267.33 75.45 342.78

5 Goa 130.86 49.70 180.55

6 Gujarat 4107.17 1344.86 5452.03

7 Haryana 78.03 12.51 90.54

8 Himachal Pradesh 60.11 90.41 150.51

9 Jammu & Kashmir 75.80 188.60 264.40

10 Jharkhand 77.81 25.66 103.47

11 Karnataka 2269.01 1050.63 3319.64

12 Kerala 123.70 40.84 164.54 
13 Madhya Pradesh 1866.69 955.31 2822.00

14 Maharashtra 979.89 2816.33 3792.22

15 Manipur 102.90 330.81 433.71

16 Meghalaya 873.16 1167.29 2040.45

17 Punjab 415.47 39.82 455.29

18 Rajasthan 1387.43 542.92 1930.34

19 Tripura 30.92 27.27 58.19

20 Up/Uttaranchal 1914.54 492.30 2404.84

21 West Bengal 166.13 34.40 200.54

22 Grand Total 16425.51  11982.41  28407.92 

Source : Central Water Commission, Project Monitoring Organisation. 
         C : Completed. 
         X : The project is not under AIBP now. 
         * : CLA ammounting to Rs.1.30 crore during 1996-1997 was released to 

Marwal Lift, Lethpora Lift and Koil Lift, J&K (Rs.0.30 crore, 0.50 crore 
and Rs.0.50 crore respectively) out of  which 1.25 crore was transferred to 
Modernisation of Ranvir Canal and Rs..005 crore to new Pratap Canal and 
utilised in the same year. 

        @ : Kolonga Project of Assam has been transferred to Minor Irrigation Sector. 
         + : Torai Project of Jharkhand has been abondoned due to public agitation. 
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Table D5 : Physical and Financial Progress of River Valley Projects and Flood Prone River (RVP & FPR) by State  

(Physical in lakh ha. & Financial in Rs. lakh) 

Sl. 
no. 

Name of States     Up to IX Plan 
  

        During X Plan 
  

      UP to X Plan 
  

        2007-2008 
  

Total up to 2007-08 
  

Programme for 2008-09 
  

Physical Financial Physical Financial Physical Financial Physical Financial Physical Financial 
Physica
lTarget Financial Outlay 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 

1 
A.P.  
a) Forests 1.434 4769.87 0.20 2117.94 1.632 6887.81 0.033 433.12 1.665 7320.93 0.042 500.00 

  b) Agriculture 1.277 2472.03 0.21 1152.84 1.485 3624.87 0.037 318.27 1.522 3943.14 0.019 150.00 
  Sub-Total 2.711 7241.90 0.408 3270.78 3.117 10512.68 0.070 751.39 3.187 11264.07 0.061 650.000 

2 
Arunachal 
Pradesh 0.000 0.00 0.03 144.78 0.025 144.78 0.016 224.04 0.041 368.82 0.000 0.00 

3 Assam 0.192 494.12 0.04 216.81 0.227 710.93 0.033 126.95 0.260 837.88 0.037 287.38 
4 Bihar 1.636 4108.74 0.00 27.40 1.639 4136.14 0.000   1.639 4136.14 0.009 40.00 
5 Chhattisgarh 0.056 281.58 0.25 1182.80 0.307 1464.38 0.101 602.67 0.408 2067.05 0.063 400.00 

6 
Gujarat  
a)Forest 0.444 1317.51 0.10 828.78 0.540 2146.29 0..019 283.94 0.559 243023 0.020 283.47 

   b) Agriculture 0.828 3212.19 0.63 5648.43 1.453 8860.62 0.223 2120.04 1.676 10980.66 0.179 1504.13 
  Sub-Total 1.271 4529.70 0.721 6477.21 1.993 11006.912 0.242 2403.90 2.235 13410.89 0.199 1787.600 
7 Haryana 0.639 1774.03 0.20 950.24 0.842 2724.27 0.017 299.01 0.859 3023.28 0.037 200.00 

8 
Himachal 
Pradesh 2.957 11227.75 0.25 3780.08 3.209 15007.83 0.076 1090.13 3.285 16097.96 0.195 1242.30 

9 Jharkhand 0.000 0.00 0.00 0.00 0.000 0.00 0.056 322.21 0.056 322.21 0.024 190.00 

10 
Jammu & 
Kashmir 0.679 4057.56 0.15 1811.92 0.828 5839.48 0.034 383.86 0.862 6223.34 0.057 702.00 

11 Karnataka 5.923 11166.98 1.62 5816.09 7.547 16983.07 0.246 1353.95 7.793 18337.02 0.360 1800.00 
12 Kerala 0.307 1974.66 0.09 1094.58 0.401 3069.24 0.031 242.89 0.432 3312.13 0.040 160.00 

13 
M.P.    
 a) Agriculture 10.098 17670.96 0.73 3824.27 10.830 21495.23 0.259 1613.18 11.089 23108.41 0.160 1420.62 

   b) NVDD 0.441 1783.59 0.29 1329.76 0.727 3113.35 0.052 298.80 0.779 3412.15 0.075 624.44 
  Sub-Total 10.538 19454.55 1.019 5154.03 11.557 24608.58 0.311 1911.98 11.867 36520.56 0.235 2045.060 
14 Maharashtra 2.337 8212.67 0.96 8031.98 3.300 16244.65 0.369 4324.46 3.669 20569.11 0.434 3453.07 



234 

 

Table D5 : Physical and Financial Progress of River Valley Projects and Flood Prone River (RVP & FPR) by State  

(Physical in lakh ha. & Financial in Rs. lakh) 

Sl. 
no. 

Name of States     Up to IX Plan 
  

        During X Plan 
  

      UP to X Plan 
  

        2007-2008 
  

Total up to 2007-08 
  

Programme for 2008-09 
  

Physical Financial Physical Financial Physical Financial Physical Financial Physical Financial 
Physica
lTarget Financial Outlay 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 
15 Manipur 0.000 0.00 0.01 163.92 0.012 163.92 0.039 453.00 0.051 616.92 0.040 453.00 
16 Meghalaya 0.000 0.00 0.00 11.49 0.000 11.49 0.000 4.73 0.000 16.22 0.015 127.47 
17 Mizoram 0.008 107.03 0.06 767.45 0.066 874.48 0.045 563.00 0.111 1437.48 0.029 453.00 
18 Nagaland 0.000 0.00 0.06 444.00 0.061 444.00 0.018 300.00 0.079 744.00 0.027 300.00 
19 Orissa 2.476 4007.56 0.11 568.58 2.586 4576.14 0.094 445.00 2.680 5021.14 0.065 693.67 
20 Punjab 0.340 394.69 0.04 165.17 0.376 559.86 0.009 76.62 0.385 636.48 0.013 80.00 
21 Rajasthan 6.812 19276.57 1.32 9745.26 8.133 2921.83 0.360 2919.21 8.493 31941.04 0.405 3427.00 
22 Sikkim 0.246 1289.09 0.02 255.47 0.267 1544.56 0.022 227.88 0.288 1772.44 0.023 220.50 
23 Tamil Nadu 1.329 6824.47 0.30 3444.01 1.630 10268.48 0.108 1237.35 1.738 11505.83 0.078 1064.12 
24 Tripura 0.102 405.29 0.02 174.65 0.121 579.94 0.002 60.70 0.123 640.64 0.004 49.95 
25 Uttar Pradesh 6.265 17643.66 1.40 8126.15 7.660 58769.81 0.170 1201.68 7.829 26971.49 0.220 2200.00 
26 Uttaranchal 1.721 8099.38 0.17 1618.48 1.895 9717.86 0.056 675.54 1.951 10393.40 0.047 624.44 
27 West Bengal 1.378 3344.10 0.10 576.93 1.479 3921.03 0.010 94.92 1.489 4015.95 0.013 180.00 
# Chandigarh 0.017 95.27 0.00 0.00 0.017 95.27 0.000   0.017 95.27 0.000   
# Delhi 0.024 48.47 0.00 0.00 0.024 48.47 0.000   0.024 48.47 0.000   
# DVC 4.900 15193.76 0.48 5464.90 5.382 20658.66 0.093 1011.24 5.475 21669.90 0.078 700.00 
# Hd. Quarter 0.000 397.26 0.00 219.00 0.000 616.26 0.000   0.000 616.26 0.000   
  TOTAL 54.863 151620.84 9.840 69704.16 64.703 221325.00 2.627 23308.39 67.329 244633.39 2.807 23530.56 

# 
Pm Package 
for J&K 0.00 0.00 0.58 4981.68 0.580 4981.68 0.206 1852.97 0.786 6834.65 0.221 2000.00 

  Grand Total 54.863 151620.84 10.419 74685.84 65.283 226306.68 2.833 25161.36 68.115 251468.04 3.027 25530.56 
Sources  : Ministry of Agriculture (Natural Resource Management Division) 
Note       : There is a slight variation, in the figures ( Physical & Financial) achievements as reported earlier under col.5&6 due to reconciled & revised progress report received from the various 

states e.g. Andhra Pradesh, Jammu & Kashmir, M.P., W.B., etc. 
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  Table D6 : Central Releases Under the Command Area Development Programme by State 

(Unit: Rs. in lakh) 

 Sl. 
no. 

Name of State Total up to 
end of VIII 

Plan  

During IX 
Plan  

Up to IX 
Plan 

[(5)=(3)+(4)] 

During   X 
Plan  

Total  up to X 
Plan  

[(7)=(5)+(6)] 

During XI Plan 
up to March 

2008 

Cumulative 
release up to 
March 2008 
[(9)=(7)+(8)] 

1  2 3 4 5 6 7 8 9 

1   Andhra Pradesh 5458.17 3839.57 9297.74 0.00 9297.74 0.00 9297.74 

2   Arunachal Pradesh 0.00 48.50 48.50 525.36 573.86 238.59 812.45 

3   Assam 1873.96 192.45 2066.41 0.00 2066.41 0.00 2066.41 

4   Bihar 10918.43 300.00 11218.43 630.11 11848.54 0.00 11848.54 

5  Chattisgarh 0.00 46.32 46.32 2060.02 2106.34 0.00 2106.34 

6   Goa 897.93 20.00 917.93 0.00 917.93 0.00 917.93 

7   Gujarat 9838.75 1089.97 10928.72 4110.00 15038.72 3057.66 18096.38 

8   Haryana 8372.77 6078.03 14450.80 8058.51 22509.31 2332.22 24841.53 

9   Himachal Pradesh 414.51 365.90 780.41 402.00 1184.70 0.00 1184.70 

10   Jammu & Kashmir 1881.07 1009.29 2890.36 1863.29 4753.74 777.61 5531.35 

11  Jharkhand 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

12   Karnataka 11031.25 7278.81 18310.06 13141.43 31450.96 5771.29 37222.25 

13   Kerala 6475.12 3047.71 9522.83 467.40 9990.23 0.00 9990.23 

14   Madhya Pradesh 8259.41 558.71 8818.12 2148.67 10966.79 490.07 11456.86 

15   Maharashtra 21443.63 3883.91 25327.54 545.94 25873.48 622.27 26495.75 

16   Manipur 813.03 460.38 1273.41 791.75 2065.16 184.07 2249.23 

17   Meghalaya 55.89 18.40 74.29 43.73 118.02 0.00 118.02 

18  Mizoram 0.00 11.88 11.88 61.07 72.95 6.43 79.38 
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  Table D6 : Central Releases Under the Command Area Development Programme by State 

(Unit: Rs. in lakh) 

 Sl. 
no. 

Name of State Total up to 
end of VIII 

Plan  

During IX 
Plan  

Up to IX 
Plan 

[(5)=(3)+(4)] 

During   X 
Plan  

Total  up to X 
Plan  

[(7)=(5)+(6)] 

During XI Plan 
up to March 

2008 

Cumulative 
release up to 
March 2008 
[(9)=(7)+(8)] 

1  2 3 4 5 6 7 8 9 

19   Nagaland 10.00 154.59 164.59 174.60 339.19 19.43 358.62 

20   Orissa 4682.35 2911.83 7594.18 1860.93 9455.11 1101.91 10557.02 

21   Punjab 0.00 5985.55 5985.55 6276.58 12262.93 3589.24 15852.17 

22   Rajasthan 30109.06 13008.37 43117.43 11598.85 54716.28 1804.38 56520.66 

23  Sikkim 0.00 5.50 5.50 1.25 6.75 0.00 6.75 

24   Tamil Nadu 9504.51 8409.99 17914.50 9054.33 26969.48 1740.48 28709.96 

25   Tripura 12.18 0.00 12.18 7.52 19.70 0.00 19.70 

26   Uttar Pradesh 33944.15 15343.50 49287.65 17020.76 17020.78 5746.30 72054.71 

27  Uttarakhand 0.00 0.00 0.00 435.49 435.49 0.00 435.49 

28   West Bengal 2077.68 1096.50 3174.18 573.96 3748.14 231.58 3979.72 

 29.  Grant for studies 736.96 1094.08 1831.04 1189.10 3020.14 548.29 3868.43 

 30. 
Total except grant for 
studies 168073.84 75165.66 243239.58 81856.84 325096.42 27713.52 352809.94 

 31. 
Total including grant 
for studies 168810.80 76259.74 245070.62 83045.95 328116.57 28561.81 356678.38 

Source : Ministry of Water Resources (CAD Wing) 
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Table D7 : Number of Water Users’ Associations (WUAs) Formed and Area 
covered by State 

Sl.  
No. 

Name of State Number of WUAs  
formed 

Area covered 
(‘000 ha) 

1 2 3 4 
1 Andhra Pradesh 10800 4169.00 
2 Arunachal Pradesh 39 9.02 
3 Assam 720 47.04 
4 Bihar 46 147.76 
5 Chhattisgarh 1324 1244.56 
6 Goa 57 7.01 
7 Gujarat 576 96.68 
8 Haryana 2800 200.00 
9 Himachal Pradesh 876 35.00 

10 J&K 1* 1.00* 
11 Jharkhand NA NA 
12 Karnataka 2524 1559.68 
13 Kerala 4126 255.27 
14 Madhya Pradesh 1687 1691.88 
15 Maharashtra 1539 667.00 
16 Manipur 73 49.27 
17 Meghalaya 123 16.45 
18 Mizoram NA NA 
19 Nagaland 23 3.15 
20 Orissa 16196 1537.00 
21 Punjab 957 116.95 
22 Rajasthan 506 619.65 
23 Sikkim NA NA 
24 Tamil Nadu 1566 787.96 
25 Tripura NA NA 
26 Uttar Pradesh 279 121.21 
27 Uttaranchal NA NA 
28 West Bengal 10000** 37.00** 

  Total 56830 13420.34 
Source : Ministry of Water Resources (CAD Wing) 
        *  Under verification ** Under MI, RIDF Scheme +Updated 
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Table D8 : Water Rates for Flow Irrigation by State 

Sl. 
no. 

States/UT For Irrigation Purposes (Flow Irrigation) Status as 
on Rate (Rs/ha) Date since applicable 

1 2 3 4 5 
1 Andhra Pradesh 148.20 to 1235.00 1.7.1996 23.4.03 
2 Arunachal Pradesh No water rates   25.2.02 
3 Assam 150.00 to 751.00  30.3.2000 09.5.01 
4 Bihar 74.10 to 370.50 Nov. 1995/2001 28.02.03 
5 Chhattisgarh 123.50 to 741.00 15.6.1999  Feb. 04 
6 Delhi  22.23 to 711.36 1951/1979 Nov.03 
7 Goa 60.00 to 300.00 2.1.1998 24.3.06 
8 Gujarat 70.00 to 2750.00* 16.2.2001 1.3.06 
9 Haryana 86.45 to 197.60 27.7.2000 29.11.05 

10 Himachal Pradesh 21.23 1.6.2006 1.10.05 
11 Jammu & Kashmir 49.42 to 247.10  1.4.2005 3.7.07 
12 Jharkhand 74.10 to 370.50 26.11.2001 25.11.03 
13 Karnataka 37.05 to 988.45 13.7.2000 24.10.05 
14 Kerala 37.00 to 99.00 18.9.1974 18.3.06 
15 Madhya Pradesh 50.00 to 960.00 1.11.2005 1.11.05 
16 Maharashtra 238.00 to 6297.00 ** 1.7.2003 25.10.05 
17 Manipur 45.00 to 150.00 8.3.2007 8.3.07 
18 Meghalaya No water rates (Rs.100 proposed to be fixed) - 28.2.06 
19 Mizoram No water rates - 4.8.03 
20 Nagaland No water rates - 12.4.06 
21 Orissa 28.00 to 930.00 5.4.2002 1.3.06 
22 Punjab Abolished 14.2.1977 27.8.02 
23 Rajasthan 29.64 to 607.62 24.5.1999 24.10.05 
24 Sikkim 10.00 to 250.00 @@ 2002 10.3.06 
25 Tamil Nadu 2.77 to 61.78 1.7.1962 4.3.02 
26 Tripura 312.50 N.A. 26.10.05 
27 Uttaranchal  60.00 to 948.00 18.9.1995 8.12.03 
28 Uttar Pradesh 30.00 to 474.00 18.9.1995 Apr.02 
29 West Bengal 37.05 to 123.50 6.4.1997 16.5.03 
30 A & N Islands No water rates - 6.2.04 
31 Chandigarh No water rates - 12.6.01 
32 Dadra & Nagar Haveli  110.00 to 830.00 29.1.1996 31.8.05 
33 Daman & Diu 200.00 1980 3.1.02 
34 Lakshadweep No water rates - 8.3.06 
35 Pondicherry 12.50 to 37.50 31.3.1979 2.8.79 
Source: Combined Finance and Revenue Accounts of Union & State Government, State Finance accounts, Central Water 
Commission, ISO, (Financial Performance Unit). 
Remarks : * subject to increase @ 15% to 25% per annum 
                ** subject to increase @ 15% per annum 
                     The previous  increase Rs.180 - 4763 w.e.f. 1.9.2001 
              $ :  These rates escalate by 10% on the first of April every year        
                   The previous rates were Rs.6.87 to Rs.76.03/ha w.e.f. 1977/1981 
            $$:  Proposed to be revised as Rs.250-550/ha 
            @ :  The previous rates were Rs.123.50 to Rs.741.00 w.e.f. 15.6.1999 
            @@:  Rates as per the Sikkim Irrigation water Tax Act 2002 which still in the process in the inforcement. There were no 

water rates prior to the act. 
 

 

 



239 

 

Table D9 :  Water rates for lift irrigation by State 

Sl.  
No. 

States/UTs FOR IRRIGATION PURPOSES Status as 
on Lift Irrigation 

Rate (Rs/ha) Date since  
application 

1 2 3 4 5 
1 Andhra Pradesh # 23.4.03
2 Arunachal Pradesh No water rates specified for irrigation   27.10.05
3 Assam 150.00 to 751.00 30.3.2000 20.4.2000
4 Bihar #   28.02.03
5 Chhattisgarh #   25.8.05
6 Delhi  33.35 to 1067.04 1951/1979 Nov.03
7 Goa 120.00 to 600.00 1.2.1988 24.3.06
8 Gujarat 23.33 to 1375.00* 16.2.2001 1.3.06
9 Haryana 43.23 to 98.80 27.7.2000 29.11.05

10 Himachal Pradesh 42.34$ 1.6.2006$ 1.10.05
11 Jammu & Kashmir 49.40 to 716.30 1.4.2000 28.7.01
12 Jharkhand #   25.11.03
13 Karnataka #   24.10.05
14 Kerala 37.00 to 99.00$$ 18.9.1974 18.3.06
15 Madhya Pradesh 50.00 to 960.00@ 1.11.2005 1.11.05
16 Maharashtra 20.00 to 610.00 ** 1.7.2003 25.10.05
17 Manipur 45.00 to  150.00 Marh 2007 Marh 
18 Meghalaya No water rates (Rs.100/- proposed tro be   28.2.06
19 Mizoram No water rates   4.8.03
20 Nagaland No water rates   12.4.06
21 Orissa 129.21 to 4990.63 July 1997 27.4.98
22 Punjab Abolished 14.2.1997 22.8.02
23 Rajasthan 74.10 to 1215.24 24.5.1999 24.10.05
24 Sikkim 10.00 to 250.00 @@ 2002 10.3.06
25 Tamil Nadu #   4.3.02
26 Tripura 312.50 Yet to start 26.10.05
27 Uttaranchal  30.00 to 474.00 18.9.1995 8.12.03
28 Uttar Pradesh 15.00 to 237.00 18.9.1995 Apr.02
29 West Bengal #   16.5.03
30 A & N Islands No water rates - 6.2.04
31 Chandigarh No water rates   12.6.01
32 Dadra & Nagar 75.00 to 275.00 *** 31.8.05
33 Daman & Diu 200.00 1980 3.1.02
34 Lakshadweep No water rates 8.3.06
35 Pondicherry 10.00 to 30.00 31.3.1979 2.8.79

 
Remarks :  *  subject to increase @ 15% to 25% per annum 
                **  subject to increase @ 15% per annum 
                      The previous rates were Rs.20 - Rs.495 w.e.f. 1.9.2001 
                $ :  These rates shall escalated by 10% on the first of April every year. 
                      The previous rates were Rs.13.96 to 82.15/ha w.e.f. 1977/1981 
              $$ :   Proposed to be revised as Rs.250 - Rs.550/ha. 
                @ : The privious rates were Rs.123.50 to Rs.741.00 w.e.f. 15.6.1999 
            @@ : The rates as per the Sikkim irrigation water tax Act 2002 which is still in the process of 

enforcement.  There were no water rates prior to this Act. 
                 #  :  No separate rate for lift irrigation has been reported. 
               *** Depending upon the type of Minor Irrigation schemes, the date of  enforcement varied from 

1.12.1970 to 13.11.1973 
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